

# PMP® Exam Prep

Rapid Learning  
to Pass PMI®'s PMP Exam—  
On Your FIRST Try!

RITA MULCAHY, PMP



Thank you to new readers of this book who put up with my humor and laughter as I show you the tricks for learning, rather than memorizing, to pass the PMP exam.

Thank you to the thousands of people who used earlier editions to make this the best-selling and most effective way to get ready to pass the PMP exam! Your support and encouragement since this book was first published in 1998, helping to create the PMP exam prep industry, has been overwhelming. After six editions, you have helped to make this a truly unique and effective product.

To Tim, who always encourages me to make a great thing better.

To Jeff, Laurie, and Mary, who help make that a reality!

To Kerry and Connor, whose little smiles make me realize why I work this hard.

To the rest of the spectacular team at RMC Project Management and RMC Publications. When I am running around like a tornado, it is great to have such a strong anchor!

Copyright© 2009 by Rita Mulcahy, PMP. All rights reserved. Except as permitted under the United States Copyright Act of 1976, no part of this publication may be reproduced or distributed in any form or by any means, or stored in a database or retrieval system, without the prior written permission of the publisher.

Printed in the United States of America

First Printing

ISBN 978-1-932735-18-5

Library of Congress Control Number: 2008941532

RMC Publications, Inc.

Phone: 952.846.4484

Fax: 952.846.4844

E-mail: [info@rmcproject.com](mailto:info@rmcproject.com)

Web: [www.rmcproject.com](http://www.rmcproject.com)





# Table of Contents

---

## About the Author

<b>Chapter 1 The PMP Exam</b>	<b>1</b>
Why Take the PMP Exam?	1
Qualifying to Take the Exam	1
Are You Ready for the PMP Exam?	2
Applying to Take the Exam	3
How to Use This Book	3
Other Materials to Use to Study for the PMP Exam	7
What Is the PMP Exam Like?	8
How to Study for the PMP Exam	13
Your Step-by-Step Study Plan	13
A Trick for Taking Notes—Using Mind Maps to Organize Your Mind	15
Recurring Themes—PMI-isms to Know for the PMP Exam	17
 <b>Chapter 2 Project Management Framework</b>	 <b>21</b>
Practice Exam	33
 <b>Chapter 3 Project Management Processes</b>	 <b>41</b>
Rita's Process Chart	43
Rita's Process Game	46
Practice Exam	90
 <b>Chapter 4 Integration Management</b>	 <b>97</b>
Rita's Process Chart—Integration Management	98
Project Charter—Small Project	100
Project Charter—Large Project	103
Practice Exam	132
 <b>Chapter 5 Scope Management</b>	 <b>147</b>
Rita's Process Chart—Scope Management	148
Practice Exam	170
 <b>Chapter 6 Time Management</b>	 <b>179</b>
Rita's Process Chart—Time Management	180
Practice Exam	217
 <b>Chapter 7 Cost Management</b>	 <b>229</b>
Rita's Process Chart—Cost Management	230
Practice Exam	250
The Numbers Game	261
 <b>Chapter 8 Quality Management</b>	 <b>267</b>
Rita's Process Chart—Quality Management	268
Practice Exam	293

<b>Chapter 9 Human Resource Management</b>	<b>303</b>
Rita's Process Chart—Human Resource Management	304
Practice Exam	335
<b>Chapter 10 Communications Management</b>	<b>347</b>
Rita's Process Chart—Communications Management	348
Practice Exam	364
<b>Chapter 11 Risk Management</b>	<b>373</b>
Rita's Process Chart—Risk Management	374
Practice Exam	405
<b>Chapter 12 Procurement Management</b>	<b>417</b>
Rita's Process Chart—Procurement Management	418
Practice Exam	470
<b>Chapter 13 Professional and Social Responsibility</b>	<b>481</b>
Rita's Process Chart—Professional and Social Responsibility	482
Practice Exam	494
<b>Chapter 14 Reasons You Might Fail the Exam</b>	<b>505</b>
Putting It All Together	505
Formulas to Know for the Exam	513
Before You Take the Exam	514
Tricks for Taking the PMP Exam	515
Common Project Management Errors and Pitfalls	517
<b>Notes</b>	<b>521</b>
<b>Index</b>	<b>531</b>

## About the Author

---

Rita Mulcahy, PMP, is an internationally recognized expert in project management and a highly sought-after project management author, trainer, and speaker. She has over 30 best-selling project management resources to her credit, and has been a Contributor and Reviewer to the Project Management Body of Knowledge (*PMBOK® Guide*). Rita has taught and spoken to tens of thousands of managers and executives, and her products, classes, and e-Learning courses have helped over 250,000 people become more effective at managing projects. Her book, *Risk Management, Tricks of the Trade® for Project Managers*, won the Professional Development Product of the Year Award from the Project Management Institute (PMI).



Rita has over 14 years and U.S. \$2.5 billion of hands-on project experience on hundreds of IS, IT, new product, high-tech, service, engineering, construction, and manufacturing projects. She has served as an acting PMI Chapter President and Vice President for more than seven years, and has taught project management courses for four major universities and Fortune 500 corporations.

Rita is also the founder of RMC Project Management, an international project management speaking, training, and consulting firm, a Global Registered Education Provider with PMI, and one of the fastest-growing training companies in the country. RMC specializes in real-world project management training—interpreting the *PMBOK® Guide* for real-world use and helping companies use the latest project management tools and techniques to complete projects faster, with less expense, better results, and fewer resources. RMC provides training in basic and advanced project management for team members, project managers, project management offices, and senior management. At the present time, RMC can deliver classroom training ranging from a half-day workshop to a three-day training experience, on any of the following topics:

- ▶ Project Management Fundamentals
- ▶ Project Risk Management
- ▶ Determining and Managing Requirements
- ▶ Common Project Problems
- ▶ Troubled Project Recovery
- ▶ Negotiation
- ▶ Contracts and Procurement
- ▶ Best Practices
- ▶ And More

**Free Updates** Purchase of this book includes access to updates regarding the PMP exam, as well as additional tricks, tips, and information to help you prepare for the exam. Access this information at [www.rmcproject.com/extras](http://www.rmcproject.com/extras). Have this book with you when you go to the Web site.

**We Need You to Help Us Stop Copyright Infringement** As the publisher of the best-selling PMP exam prep book on the market, RMC is also, unfortunately, the most illegally copied. It is true that many people use our materials legally and with our permission to teach PMP exam preparation. However, from time to time, we are made aware of others who copy our exam questions, Tricks of the Trade®, and other content illegally and use them for their own financial gain.

If you recognize any of RMC's proprietary content being used in other PMP exam prep materials or courses, please notify us at [copyright@rmcproject.com](mailto:copyright@rmcproject.com) immediately. We will do the investigation. Please also contact us at the e-mail address above for clarification on how to use our materials in your class or study group without violating any laws.

**Contact Us** We love to hear your feedback. Is there anything in this book that you wish was expanded? Is there anything that we focus on too much, or is there anything not covered that you think should be here? We would love to hear from you. Send us an e-mail at [pmp@rmcproject.com](mailto:pmp@rmcproject.com).

"Tricks of the Trade" and "PM FASTrack" are registered trademarks of RMC Project Management, Inc.

"PMP," "PMBOK," "CAPM," "OPM3," and "PMI" are marks of the Project Management Institute, Inc. RMC Project Management has been reviewed and approved as a provider of project management training by the Project Management Institute (PMI). As a PMI Registered Education Provider (R.E.P.),

RMC Project Management, an affiliate of RMC Publications, Inc., has agreed to abide by PMI-established quality assurance criteria.

# CHAPTER ONE

# Tricks of the Trade® for Studying for This Exam —

## Why Take the PMP Exam?

You are about to embark on a great journey. If you let it, this journey can help you expand yourself and your abilities. Think of the opportunity you have right now to become a better project manager, not just to pass an exam. This opportunity to learn is the main reason for taking the exam.

So how can this exam benefit you? Let me quote one of my students. “The exam has changed my life. (Could I be more dramatic?) The process of studying for the exam, taking your class, and passing the exam has changed how others look at my abilities.”

When you achieve your PMP certification, you can say that you have passed an international exam designed to prove your knowledge of project management. The exam focuses on situations you might encounter in the real world, rather than just asking you to repeat data you have learned. Therefore, passing the exam proves your real-world knowledge and experience in the application of the art and science of project management. The PMP certification is a way to set yourself apart.

The Project Management Institute’s salary survey has found that, in the United States and some other countries, PMP-certified project managers are paid at least 10 percent more than those without this certification. I have had many students who received a US \$15,000 bonus AND a 15 percent raise when they passed the exam. Others have said they got a job over 200 others because they were PMP scertified. In this economic climate, having a PMP certification can be the reason you get a job, keep your job, or are promoted. These are good incentives to finally get around to taking the exam.

## Qualifying to Take the Exam

To take this exam, you must meet requirements as outlined by PMI (the Project Management Institute). The current requirements are described in the following table.

Category	General Education	Project Management Education	Project Management Experience	Experience	Number of Questions
One	Bachelor’s degree	35 contact hours	4,500 hours	Three years within last six years	200
Two	High school graduate	35 contact hours	7,500 hours	Five years within last eight years	

Remember, just because you might qualify to take the exam does not mean that you will be able to pass it! You must know project management and have experience applying it.

Consider taking PMI's CAPM® exam if you do not meet the requirements in the previous table. You can find the requirements for the CAPM exam at [www.pmi.org](http://www.pmi.org). Currently, test takers must document 1,500 hours of experience or 23 hours of project management education to qualify for this exam. RMC offers CAPM Exam Prep courses (classroom or online training) and a CAPM Exam Prep system of products to help you prepare for that exam.

### Are You Ready for the PMP Exam?

In my experience, 50 percent of those who fail the exam do so because they have not had project management training that uses PMI terminology. Take this seriously! Understanding PMI's approach to managing projects is not as simple as reading the *PMBOK® Guide*. The *PMBOK® Guide* helps you improve your knowledge; it does not teach you project management. And while this exam prep book will explain the project management process and help you understand it from PMI's perspective, if you find that many of the concepts and terminology presented in this book are new to you, you probably need additional project management training before continuing to study.

Another large percentage of the people who fail this exam do not have real-world experience. They may be managing a help desk or small projects (more on this throughout the book) or might not even work as a project manager. What some people do not realize is that this exam is designed to identify those who have not had project management training and who do not have experience. It is not an exam for a beginning project manager or for one who hopes to become a project manager. The more experience you have had working on large projects, the better prepared you will be for the exam, as the questions are written from the perspective of managing large projects.

The following are examples of large projects:

- ▶ Designing a new call center (vs. handling small call center projects)
- ▶ Designing a new manufacturing process (vs. manufacturing a standard product for a customer)
- ▶ Installing a PC desktop operating system and associated software updates (vs. installing commercial software across the company)
- ▶ Designing and constructing a new building (vs. getting an existing building repainted)

So do you know enough about project management to take this exam? Review the following list. You need to learn more about project management prior to taking the exam if you experience two or more of the following problems on projects:

- ▶ Large cost or schedule overruns
- ▶ Unrealistic schedules
- ▶ Excessive changes to the scope or schedule
- ▶ Poor communications and increased conflict
- ▶ Running out of time near the end of the project
- ▶ Unsatisfactory quality
- ▶ Low morale
- ▶ People on the team are unsure of what needs to be done
- ▶ Excessive rework and overtime
- ▶ Too many project meetings

Have you had enough experience managing large projects to take this exam? Again, review the following list. You may not have enough experience if you do not understand the following concepts and apply them to your real-world project:

- ▶ A step-by-step process for managing projects, and why each step is necessary
- ▶ Roles of the project manager, sponsor, and team
- ▶ Historical information from previous projects

- ▶ Lessons learned from previous projects
- ▶ Creating lessons learned on your projects
- ▶ Project charter
- ▶ What a work breakdown structure is (not a list in a bar chart) and how to create it
- ▶ How to manually create a network diagram
- ▶ Critical path—how to find it and what benefits it provides the project manager
- ▶ Three-point estimating
- ▶ Monte Carlo analysis
- ▶ Earned value
- ▶ Schedule compression, crashing, and fast tracking
- ▶ Managing float
- ▶ A realistic schedule (unrealistic schedules are the project manager's fault)
- ▶ The risk management process (risk management is not just using a checklist)
- ▶ Expected monetary value
- ▶ Calculating budget reserves and their relationship to risk management
- ▶ A realistic and approved project management plan that you are willing to be held accountable to achieving
- ▶ Controlling the project to the project management plan
- ▶ Managing the change request process
- ▶ Controlling change
- ▶ The professional and social responsibility of the project manager

If you don't know or do many of the items on this list, you may want to take RMC Project Management's 3-day Project Management Tricks of the Trade® course, in addition to our instructor-led or e-Learning PMP Exam Prep course. These courses will help you deal with the situational questions on the exam. They will also provide the 35 contact hours that PMI requires you to have before taking the exam. Visit [www.rmcpjproject.com](http://www.rmcpjproject.com), for more information.

On large projects, the project manager does not have time to do the wrong project management activities. The project can easily get out of control if the project manager spends time solving problems rather than preventing them or is babysitting people instead of making sure they know what they need to do before the project starts.

## Applying to Take the Exam

You must submit an application to PMI to take this exam. Applications may be submitted by mail or online. Submit online if at all possible, since PMI's response time is faster for electronic submissions. You will receive a notice authorizing you to make an appointment to take the exam. You may be subject to an audit of your application, however. Be aware that an audit will delay your approval to take the exam.

The exam is usually offered on a computer at designated testing sites, but it might be different depending on the country you are in. Your authorization notice will give you specific instructions. PMI is quickly moving to offer computerized testing around the world in many languages.

ONCE YOU RECEIVE YOUR AUTHORIZATION NOTICE, YOU MUST PASS THE EXAM WITHIN ONE YEAR! In some instances, testing centers may not have openings for several weeks.

## How to Use This Book

**Be Sure You Have Current Materials for the Exam** RMC products are frequently updated to give you the most current information available. This book takes into account the latest changes to the exam. Previous editions of this book are out of date and should not be used to try to pass the exam. To confirm that you are using the correct edition, please go to [www.rmcpjproject.com](http://www.rmcpjproject.com).

**How This Book Is Organized** Each chapter is organized the same way: an introductory discussion, a list of Quickest topics (listed in order of importance), Rita's Process Chart, review materials, and a practice exam. All page references in this book refer to the *PMBOK® Guide, Fourth Edition*, unless otherwise stated. The *PMP Exam Prep* book can be used alone, but it is also designed to be part of an exam prep system with RMC's *PM FASTrack®* exam simulation software and *Hot Topics* flashcards.

**Introduction to Each Chapter** The introductory discussion provides an overview of the chapter. Make sure you read these introductions, as they contain key information.

**Quicktest** The list at the beginning of each chapter indicates the topics covered in the chapter and my impression as to their order of importance. Refer back to this list when you are finished with each chapter, to test your knowledge of the chapter contents and to review what is most important.

**Rita's Process Chart** Created in 1998 for the first edition of this book, this chart has been greatly expanded to help you understand the process of managing a project. The chart is a major trick for passing the exam with less study. You will first see this chart in chapter 3, Project Management Processes. Use the repeated chart at the beginning of each of the following chapters to know where you are in the project management process as you work through each knowledge area.

**Review Materials and Exercises** The review materials contain the latest updates to the PMP exam. These materials are more than just words. Throughout this book, you will see many exercises. These have been developed based on accelerated learning theory and an understanding of difficult topics on the exam. They will be more helpful to you than you might think. It is important to make sure you do these exercises, rather than jumping right to the answers. Do not skip them, even if their value does not seem evident to you. The exercises and activities are key benefits of this book, as you will see when you pass the exam. The answers are listed immediately following the exercises. Although you may wish the answers were shown later in the book, analysis shows that they are more effective when placed right after the exercises. Here is a trick: keep a blank piece of paper handy to cover the answers until you have completed each exercise and are ready to review them.



Also included in the review material are tricks to passing the exam called Tricks of the Trade®, a registered trademark of RMC. They are designated by this image and will give you some extra insight on what you need to know about project management. Many of the Tricks of the Trade® first described or promoted in this book have since become industry standards.



My method of helping you prepare for the exam does NOT focus on rote memorization. The few things you should memorize are designated by this "memory finger" image.

**Practice Exam** The practice exam at the end of each chapter allows you to review the material and test your understanding. On pages 5-6, you will find a score sheet to use as you take the practice exams. Make a copy of it for each set of sample questions in the book.

**WARNING:** The questions in this book are tests on the chapter content. They do not simulate the complete range and depth of the PMP exam questions. You can find such a simulation in RMC's *PM FASTrack®* PMP exam simulation software.



**Score Sheet** Use this score sheet to test your understanding. Make a copy of it for each chapter's practice exam. Take the practice exams before you start reading the book, and then take them again at the end of your study process to see how much you have learned.

Question Number	First Time	Why I Got the Question Wrong	Second Time	Why I Got the Question Wrong
1.				
2.				
3.				
4.				
5.				
6.				
7.				
8.				
9.				
10.				
11.				
12.				
13.				
14.				
15.				
16.				
17.				
18.				
19.				
20.				
21.				
22.				
23.				
24.				
25.				
26.				

Question Number	First Time	Why I Got the Question Wrong	Second Time	Why I Got the Question Wrong
27.				
28.				
29.				
30.				
31.				
32.				
33.				
34.				
35.				
36.				
37.				
38.				
39.				
40.				
41.				
42.				
43.				
44.				
45.				
Total Score	First Time:		Second Time:	
When you are done: How will you improve how you take the exam next time?				

## Other Materials to Use to Study for the PMP Exam

Keep in mind that you do not need, and you should not use, any other prep book to help you get ready for the exam. You will only confuse yourself. This book can be used as a stand-alone prep tool, or it can be combined with the following products for a comprehensive exam prep experience.

### *PMBOK® Guide, Fourth Edition*

**Project Management Training** Many of those who fail the exam did not have adequate project management training. Don't make this mistake. Try our:

- ▶ *PM Crash Course™* book
- ▶ Project Management Tricks of the Trade® course
- ▶ PMP Exam Prep course (online or classroom-based)



### **PM FASTrack® Exam Simulation Software** (CD OR DOWNLOADABLE), BY RITA MULCAHY

RMC's best-selling PMP exam simulation software, offering over 1,400 questions—including tricky situational questions with more than one right answer—is the most important product for passing the exam, after this book. The software allows you to sort sample exams by Knowledge Area, Process Group, Keyword, PMP Simulation, and even Super PMP Simulation. It also saves you a huge amount of time, since the software will automatically score and keep records of your exams with its comprehensive grading and reporting capability. All questions are cross-referenced with this book or the *PMBOK® Guide*, making it easy to go back and study your weak areas. Students say these questions are harder than the ones on the actual exam and that practicing in this simulated testing environment was a huge factor in their passing the exam! Don't lose out.



### **Hot Topics Flashcards** (HARD COPY OR AUDIO CD), BY RITA MULCAHY

Are you looking for a way to prepare for the PMP exam that fits into your busy schedule? Now you can study at the office, on a plane, or even in your car with RMC's portable and extremely valuable Hot Topics flashcards—in hard copy or audio CD format! Over 600 pages of the most important and difficult to recall PMP exam-related terms and definitions are now available for study as you drive, fly, or take your lunch break. Our *Hot Topics* flashcards will enhance your ability to define and understand PMP exam-related terms, as well as improve your recall of the information you will need to answer those dreaded situational questions. Add instant mobility to your study routine.

## What Is the PMP Exam Like?

Keep in mind three very important things about this exam. First, THE PMP EXAM IS NOT A TEST OF THE INFORMATION IN THE *PMBOK® Guide*! Second, you cannot rely only on real-world experience. Third, training in professional project management that is aligned with the *PMBOK® Guide* is critical! However, do not let any organization fool you into thinking you need weeks of training or a master's certificate in project management to take the exam.

The PMP exam includes 200 multiple-choice questions with four answer choices per question. The exam must be completed in four hours. Twenty-five of the 200 exam questions are “prerelease questions,” meaning they are not included in your score for the exam. These questions will be randomly placed throughout the exam. You will not know which ones are which. They will be used by PMI to validate the questions for future inclusion in the master database. Your score will be calculated based on your response to the remaining 175 questions. The passing score on the exam is now 106 out of 175, approximately 61 percent.

The questions are randomly generated from a database containing hundreds of questions. The questions may jump from topic to topic and cover multiple topics in a single question. You get one point for each correct answer. There is no penalty for wrong answers.

The following table breaks out the percentage of scored questions currently on the exam in each process group:

Project Management Process Group	Percentage of Questions
Project Initiating	11
Project Planning	23
Project Executing	27
Project Monitoring and Controlling	21
Project Closing	9
Professional and Social Responsibility	9

PMI occasionally makes changes to many aspects of the exam, including qualification requirements, the application process, the passing score, and the breakdown of questions in each process group. For the latest information, please visit [www.pmi.org](http://www.pmi.org) and read your authorization notice carefully. Any differences between what is listed here and what is communicated by PMI should be resolved in favor of PMI's information.

The following diagram indicates the different knowledge areas tested on the exam and their level of difficulty. For many people, the toughest knowledge areas are project management processes, procurement management, risk management, and integration management. The next diagram indicates the level of difficulty of the process groups. Many people find monitoring and controlling, initiating, and executing to be the most difficult. Make sure you study these carefully.

Knowledge Area	Level of Difficulty
Project Management Processes	<div style="text-align: center;"> <p>More Difficult</p> <p>↑</p> <p>↓</p> <p>Less Difficult</p> </div>
Procurement Management	
Risk Management	
Integration Management	
Quality Management	
Time Management	
Cost Management	
Project Management Framework	
Scope Management	
Human Resource Management	
Communications Management	

Process Group	Level of Difficulty
Monitoring and Controlling	<div style="text-align: center;"> <p>More Difficult</p> <p>↑</p> <p>↓</p> <p>Less Difficult</p> </div>
Initiating	
Executing	
Planning	
Closing	
Professional and Social Responsibility	

Be aware of the following for the exam:

- ▶ The PMP exam tests knowledge, application, and analysis. This makes the PMP exam more than a test of memory. You must know how to apply the information in this book and be able to analyze situations involving this information. Do not expect the exam to have all straightforward, definition-type questions.
- ▶ It is important to realize that the PMP exam deals with real-world use of project management. It has included up to about 150 “What would you do in this situation?” questions (situational questions). These questions are extremely difficult if you have not used project management tools in the real world or if your project management efforts include common errors. You have to have been there to pass the exam.
- ▶ There may be instances where the same data is used for multiple questions, such as with network diagram questions.
- ▶ It always feels like more for the test taker, but only a few questions require you to MEMORIZE the step-by-step *PMBOK® Guide* processes. Historically, there have been only 10 to 12 questions requiring you to MEMORIZE the inputs or outputs from the *PMBOK® Guide*. These are discussed in later chapters.
- ▶ Expect 8 to 10 formula-related calculations on the exam.
- ▶ Expect 10 to 12 earned-value questions on the exam. Not all of these require calculations using the formulas.
- ▶ Most acronyms will be spelled out (e.g., the exam will use the full term “work breakdown structure” rather than “WBS”).
- ▶ The correct answers should not include direct quotations from the *PMBOK® Guide*.

- ▶ Most people feel uncertain of only 40 or fewer of the 200 questions on the PMP exam.
- ▶ Many people need only about two and a half hours to finish the PMP exam and then take the rest of the time to review their answers.

The questions are mostly situational, many are ambiguous and very wordy, and some even seem like they have two right answers. Be prepared for the following types of questions so you will not waste time or be caught off guard when you are taking the exam.

1. **Situational questions** These questions require you to have experience applying project management in situations in the real world.

**Question** *You receive notification that a major item you are purchasing for a project will be delayed. What is the BEST thing to do?*

- A. Ignore it; it will go away.
- B. Notify your boss.
- C. Let the customer know about it, and talk over options.
- D. Meet with the team and identify alternatives.

**Answer** D

2. **Questions with two or more right answers** Questions that appear to have two, three, or even four right answers are a major complaint from many test takers. Many questions will list choices that all could reasonably be done, or that less experienced or less qualified project managers are likely to choose. Experienced project managers have less trouble with this than people with limited experience and knowledge of project management.

As you go through questions and review the answers in this book and in *PM FASTrack*®, look for instances where you think there are more than one right answer and try to figure out why you think so. I have intentionally put questions like these into my products for PMP exam preparation. The explanations provided for each question will help you understand why your right answer may not be the right answer.

Let's look again at the previous question. Couldn't we really do all of the choices? The right answer is certainly D, but isn't it also correct to tell the customer? Yes, but that is not the first thing to do. Essentially this question is really saying, "What is the BEST thing to do next?"

3. **Questions with extraneous information** It is very important to realize that not all information included in a question will be relevant. In the following question, the numbers are extraneous.

**Question** *Experience shows that each time you double the production of doors, unit costs decrease by 10 percent. Based on this, the company determines that production of 3,000 doors should cost \$21,000. This case illustrates:*

- A. Learning cycle.
- B. Law of diminishing returns.
- C. 80/20 rule.
- D. Parametric cost estimating.

**Answer** D

Many questions will be much longer than this one, possibly many paragraphs long. But not all the information presented will be required to answer the question. For example, imagine I changed the question above to be wordier. It might read as follows:

*Your company is a major manufacturer of doors, and has received numerous awards for quality. As the head of the manufacturing department, you have 230 people reporting to you on 23 different projects. Experience shows that each time you double the production of doors, unit costs decrease by 10 percent. Based on this, the company determines that production of 3,000 doors should cost \$21,000. This case illustrates...*

Can you see how the additional data does not add any value to the question? The data is a distracter. On the exam, you may see whole paragraphs of data that are not needed to answer the question. The trick is to look at each question to determine “What is this question asking about?” rather than getting lost in all the information provided. Do not get upset if you have difficulty with these long, wordy questions. Just mark them and come back to them later. If you know what to expect, you will not be upset or lose confidence when you see these questions.

4. **Questions using made-up terms** Many people taking the exam expect that all the terms used as choices should mean something. They do not! There are often made-up terms used on the exam. Perhaps the question writer needed another choice, or perhaps the made-up terms are added to trick those who do not know the answer. If you consider yourself well trained and see a term you do not know on the exam, chances are it is not the right answer. For example:

**Question** *A form of project organization where power is evenly shared between the functional manager and the project manager is called:*

- A. A tight matrix.
- B. A weak matrix.
- C. A balanced matrix.
- D. A strong matrix.

**Answer** C

In this question, choice A, tight matrix, is not a real project management term.

5. **Questions where understanding is important** First look at the following question.

**Question** *The process of decomposing deliverables into smaller, more manageable components is complete when:*

- A. Project justification has been established.
- B. Change requests have occurred.
- C. Cost and duration estimates can be developed for each work element at this detail.
- D. Each work element is found in the WBS dictionary.

**Answer** C

In order to answer this question, you must understand all the terms. Memorization is not enough!

6. **Questions with a new approach to known topic** There will be many instances where you understand the topic, but have never thought about it in the way the question describes. Some people say that most of the questions on the exam test them in this way. For example:

**Question** *In a matrix organization, information dissemination is MOST likely to be effective when:*

- A. *Information flows both horizontally and vertically.*
- B. *The communications flows are kept simple.*
- C. *There is an inherent logic in the type of matrix chosen.*
- D. *Project managers and functional managers socialize.*

**Answer** A

7. **Questions with more than one item in each choice** See the following example.

**Question** *The seller on the project has presented the project manager with a formal notification that the seller has been damaged by the buyer's activities. The seller claims that the buyer's slow response to sending the seller approvals has delayed the project, and has caused the seller unexpected expense. The FIRST things the project manager should do are:*

- A. *Collect all relevant data, send the data to the company attorney, and consult with the attorney about legal actions.*
- B. *Review the contract for specific agreed-upon terms that relate to the issue, see if there is a clear response, and consult an attorney if needed.*
- C. *Review the statement of work for requirements, send a receipt of claim response, and meet to resolve the issue without resorting to legal action if possible.*
- D. *Hold a meeting with the team to review why the acceptances have been late, make a list of the specific reasons, and resolve those reasons.*

**Answer** B

These questions can seem hard until you learn a secret: use the process of elimination on one item at a time. Consider the first item listed in each choice and eliminate the choices that contain an implausible first item. Then look at the second item in each choice and eliminate any implausible choices. Keep going until you have only one choice remaining.

Watch out, sometimes the items in each choice show a flow or process. See the example below:

**Question** *When managing a project, which of the following is the BEST order to deal with problems that arise?*

- A. *Go to the team, go to management, go to resource managers*
- B. *Go to resource managers, go to management, go to the customer*
- C. *Handle it yourself, go to the customer, go to management*
- D. *Resolve problems with resources you control, go to the resource manager, go to the customer*

**Answer** D

In this case, you would need to look at each choice independently to see if the process is correct.

8. **Excessively wordy questions** Instead of saying "the project is behind schedule," the exam might use wordier phrasing, such as "the project float was zero and has recently gone to negative 2." Instead of saying "The team is not reporting properly," the exam could say "The team has lost sight of the communications management plan." The first step in answering many questions is



to determine what the question is asking, and then to translate the wordy phrasing. If you are a non-English speaker, this becomes a huge problem, but it remains difficult for even native English speakers. Just take your time, and practice reading wordy questions before you take the exam.

See chapter 14 of this book for more information on the exam, and additional help in assimilating the information provided throughout this book.

## How to Study for the PMP Exam

There are three serious mistakes you can make in preparing for this exam. The first is reading every book you can find. The second is studying too long. The third is not listening to the advice given in this book.

**The Magic Three** Studies have shown that if you visit a topic three times, you will remember it. Therefore, you should read this book once and skim through it two more times, in addition to using our other exam preparation products, before you take the exam.

**Be in Test-Taking Mode** Get used to jumping from one topic to another, and practice taking an exam for four hours. Do not underestimate the physical aspects of taking an exam lasting that long.

**Your Step-by-Step Study Plan** I recommend that you use one of the following study plans. Follow Plan A if you own RMC's complete PMP Exam Prep System. Follow Plan B if you do not own the entire system.

### Plan A: Using This Book with the PMP Exam Prep System

1. Before you read this book, test yourself on 20 questions in each process group and each knowledge area using *PM FASTrack*®. This will help you determine how much study time you need and which chapters to read more carefully. This step will also give you a baseline from which to track your progress as you study.
2. Read the material in this book for the first time, focusing on the chapters where you had the most errors in Step 1. Refer to Rita's Process Chart for each chapter, and at the same time, skim through the corresponding chapter in the *PMBOK*® Guide to get an understanding of the flow of the processes.
3. As you finish each chapter, review the Quicktest terms listed on the first page of the chapter, and use the *Hot Topics* flashcards to improve recall and test your understanding of that chapter. Then take an exam on the chapter in *PM FASTrack*®. You are doing well if you score over 70 percent on this *PM FASTrack*® exam.
4. If it is at all possible, form a study group any time after you have read the book for the first time on your own. This will actually make your study time shorter and more effective! You will be able to ask someone questions, and the studying (and celebrating afterward) will be more fun. A study group should consist of only three or four people. (See the "How to Use This Book in a Study Group" discussion.)
5. Spend more time reviewing any topics you scored poorly on before moving to Step 6.
6. Make sure you really know the material, and then take a PMP simulation on *PM FASTrack*®.  
**WARNING:** You should need to take only two PMP exam simulations before you take the actual exam, or you may lose some of the value of *PM FASTrack*®.  
**WARNING:** If you do not score over 70 percent the first time you take a full PMP simulation (not just a knowledge area or process group test), you do not know project management well enough, and you should review the materials you received from your basic project management class. If you did not have a basic project management class, you need one!

7. Review the questions you got wrong on the *PM FASTrack*® simulation. Make sure you identify in writing the specific, not general, reason you got each question wrong on the simulation. This is very important!
8. Use your list of why you got each question wrong (from Step 7) to study some material further. Make sure you are thinking “large project” and how proper project management should be done, whether or not you use it correctly in your real world!
9. Take your final PMP simulation exam. You must score over 75 percent before you take the real exam. **YOU ARE OVERSTUDYING** if you see many of the questions repeated in *PM FASTrack*®!
10. Use the *Hot Topics* flashcards to retain the information you have learned until you take the exam.
11. **PASS THE EXAM!**

### Plan B: Using This Book as a Stand-Alone

1. Before you review the book, take the practice exams at the end of each chapter in one sitting. This will give you a baseline to tell you how much you have learned after using the book. It will also help you determine how much study time you need and which chapters to read more carefully. Do not analyze your right and wrong answers at this point; just note the chapters where you have the most and least difficulty. If you are too excited to get started, skip this step and go to Step 2.
2. Read the material in this book for the first time (focusing on the chapters where you had the most errors in Step 1). Refer to Rita’s Process Chart for each chapter, and at the same time, skim through the corresponding chapter in the *PMBOK*® *Guide* to get an understanding of the flow of the processes.
3. As you finish each chapter, review the Quicktest terms listed on the first page of the chapter.
4. If it is at all possible, form a study group any time after you have read the book for the first time on your own. This will actually make your study time shorter and more effective! You will be able to ask someone questions, and the studying (and celebrating afterward) will be more fun. A study group should consist of only three or four people. (See the “How to Use This Book in a Study Group” discussion.)
5. Spend more time reviewing any topics you score poorly on before moving to Step 6.
6. Make sure you really know the material, and then retake the practice exams in the book. Identify in writing the specific, not general, reason you got each question wrong.
7. Use your list of why you got each question wrong (from step 6) to study some material further. Make sure you are thinking “large project” and how proper project management should be done, whether or not you use it correctly in your real world!
8. **PASS THE EXAM!**

**How to Use This Book in a Study Group** I am honored that you have chosen my book for your group. To get started, pick someone to lead the discussion of each chapter (preferably someone who is not comfortable with the chapter). Each time you meet, go over questions about topics you do not understand and review the hot topics on the exam using the *Hot Topics* flashcards, if you have them. Most groups meet for one hour per chapter. Either independently or with your study group, do further research on questions you do not understand or answered incorrectly.

Each member of the study group will need his or her own copy of the book. Notice that you do not have to create exercises, homework, or even class activities; they are already provided for you. Make sure you are not violating international copyright laws by creating any derivative works from this copyrighted book. The best thing is to follow the book content.

If you are leading or teaching a structured PMP exam preparation course using RMC products, I encourage you to contact RMC for information on our Corporate Partnership program, which may give you the right to create slides or other materials using content from this book. I also encourage you to contact RMC about other tools we offer to study groups and independent instructors, or to receive quantity discounts on this book, *PM FASTrack*® exam simulation software, or *Hot Topics* flashcards.




## A Trick for Taking Notes—Using Mind Maps to Organize Your Mind


To pass the PMP exam, you will need to understand what you know and do not know in each process group (initiating, planning, executing, monitoring and controlling, closing, and professional and social responsibility) and knowledge area (scope management, time management, cost management, etc.). Mind maps are a quick way to organize data. You might want to use this method to organize what you do not know while studying for this exam. Mind maps cannot be created for you, as they will not be the same for each person. A mind map is your own way to organize what you do not know.

Let's look at two ways that a student has used mind maps to organize what he needed to know for scope management.


In this version, the student made general notes of what he did not know about scope management.



In the following version, the student made more specific notes, by topic, on what he did not know about scope management.




Here is an example for a process group:



**WARNING:** These are samples created by one student, and they are not complete. You should only use them as examples of how to create a mind map, if you choose to do so, rather than examples of what should be on your mind map. They should not be used to study from.

**How to Create a Mind Map** Simply start drawing on paper. Do not worry about making it look pretty, or about using software. Over time, your mind maps will contain less data as you gain understanding. You can learn more about this tool by reading one of Tony Buzan's books about mind mapping.





## Recurring Themes—PMI-isms to Know for the PMP Exam

I have helped people pass the exam and become better project managers for 18 years. In this time, I have put together a long list of things that are emphasized on the exam that many project managers do not know. Would you like to see it? I suggest you read it now and then remember to reread it before you take the actual exam. I coined the term “PMI-isms” to refer to these things uniquely emphasized on the exam. Understanding PMI-isms will help you pick the best answer from what seems like more than one correct answer. Some of the topics are listed only here, and others are summarized here and described more fully later in the book. For the exam, assume that you have or do all of the following and that these items are true for your projects.

### General PMI-isms:

1. Project managers can save the universe, are “wonderful” and “great,” and must be very skilled (A “Rah! Rah! for project management” topic).
2. The project manager puts the best interests of the project first, not his or her own interests.
3. The exam tests from the perspective of a large project. So the project manager is working on a large project that involves 200 people from many countries, takes at least one year, has never been done before in the organization, and has a budget of US \$100 million dollars or more.
4. Project managers have all the power and perform all the activities in the real world as described in the *PMBOK® Guide*.
5. The project manager is assigned during project initiating, not later in the life of the project.
6. The project manager understands the process of project management; e.g., what to do first, second, etc., and why! (See Rita’s Process Chart and Rita’s Process Game in the Project Management Processes chapter.)
7. The project manager always knows why his or her project was selected by management to be done, and makes sure those objectives are met while planning and managing the project.
8. The project manager spends time planning, managing, assessing, and controlling scope, time, cost, quality, risk, resources, and customer satisfaction.
9. Organizations have a project management office, and that office has important, clearly defined authority over projects.
10. Organizations have project management policies, which the project manager adapts for use on his or her project. These policies may include project management methodologies, risk procedures, and quality procedures.
11. Organizations have records (historical information) for all previous projects that include what the work packages were, how much each work package cost, and what risks were uncovered (now referred to in the *PMBOK® Guide* as part of organizational process assets). The project manager uses this past history from other projects to plan the current project.
12. The project manager works within the existing systems and culture of a company (enterprise environmental factors), and one of a project’s results is to provide input to improve those systems.
13. A work breakdown structure (WBS) is used on every project.
14. A project management plan is not a bar chart, but a series of management plans. The project manager knows what is involved in creating a real project management plan.
15. The project manager creates other documents (project documents) in addition to the project management plan to help plan, manage, and control a project.
16. Stakeholders are involved throughout the project. Their needs are taken into account while planning the project and creating the communications management plan. They may also help identify and manage risks.
17. People must be compensated for their work. (I am serious; a question about this has appeared on the exam.)

18. PMI does not approve of gold plating (adding extra functionality).
19. Since most projects are managed in a matrix environment, such seemingly easy topics as motivation theories and powers of the project manager become quite serious on the exam.

### Planning the project:

20. Planning is very important, and all projects must be planned.
21. A project manager plans the project with input from the team and stakeholders, not on his or her own.
22. Part of planning involves deciding which processes in the *PMBOK® Guide* should be used on each project.
23. There are plans for how every knowledge area except project management framework, project management processes, and integration management will be planned, managed, and controlled. These are called management plans, and every project has one for each knowledge area.
24. If at all possible, all the required work and all the stakeholders are identified before the project work actually begins.
25. The project manager determines metrics to be used to measure quality.
26. The project manager has a plan for continually improving processes.
27. The project manager creates a system to reward team members and stakeholders.
28. All roles and responsibilities are CLEARLY documented and assigned to specific individuals on the project. These may include things like reporting responsibilities, risk management assignments, and meeting attendance, as well as project work.
29. Since the project has never been done before in the organization, the project manager focuses extensively on identifying risks.
30. The stakeholders, as well as team members, are assigned risk identification and risk management duties.
31. The project manager realizes that managing risks saves the project time and money.
32. Project cost and schedule cannot be finalized without completing risk management.
33. The project manager assesses whether the project can meet the end date and other project constraints and objectives. He or she then meets with management to resolve any differences BEFORE the project work starts. The project manager knows unrealistic schedules are his or her fault.
34. The project manager plans when and how to measure performance against the performance measurement baseline, as documented in the project management plan, but he or she also has other measurements to use to determine how the project is performing while the work is being done.
35. The project management plan is approved by all parties, is realistic, and everyone believes it can be achieved.
36. The exam defines a kickoff meeting in a way that may be different from your understanding of a kickoff meeting (see the Integration Management chapter).

### During the project:

37. The project is managed to the project management plan.
38. A project manager measures against the project management plan to help determine the project status throughout the life of the project.
39. Projects are reestimated throughout the life of the project to make sure the end date or cost objectives will be met. Therefore, the project manager almost always knows if the project can meet the agreed-to end date and budget.
40. Delays must be made up by adjusting future work, rather than asking for more time.
41. The project manager has authority and power. He or she can say “No” and work to control the project for the benefit of the customer.

42. The project manager lets others know they cannot get something for nothing. A change in scope **MUST** be evaluated for its impacts to time, cost, quality, risk, resources, and customer satisfaction. The project manager has enough data about the project to do this analysis.
43. The project manager realizes that, over time, not everyone associated with the project will have the same understanding of what the project is and what could occur during the life of the project. Therefore, the project manager is continually looking to ensure everyone knows what is going on and has appropriate expectations.
44. The project manager knows about and takes seriously human resource responsibilities on a project.
45. The project manager spends time on such activities as team building and ensuring team performance.
46. The project manager is proactive and finds problems early, looks for changes, and prevents problems.
47. The project manager spends more time focusing on preventing problems than dealing with problems.
48. Most problems that occur have a risk management plan already created to deal with them.
49. Risks are a major topic at every team meeting.
50. Team meetings do not focus on status (that can be collected by other means).
51. All changes to the project management plan flow through the change management process and integrated change control.
52. The project manager ensures that organizational policies are followed on the project.
53. The project manager recommends improvements to the performing organization's standards, policies, and processes. Such recommendations are expected and welcomed by management.
54. Quality should be considered whenever there is a change to any component of the project.
55. Quality should be checked before an activity or work package is completed.
56. The project manager works closely with the quality assurance/quality control department in performing some of the quality activities discussed in the *PMBOK® Guide*.
57. The project manager is actively involved with the procurement process and assists in managing procurements.
58. The project manager understands contract language.
59. The project manager makes sure all the terms of the contract are met, including those that do not seem important to him or her.

#### Closing the project:

60. The project manager archives all project records.
61. No project is complete unless there has been final acceptance from the customer.
62. All projects produce a final report that gives the project team a chance to announce that the project objectives have been met.

Reread this list when you think you are finished studying. Which ones seem different from the way you manage your real-world projects? Which of these items do you not understand? Are there any items you need to think about more to make sure you will remember them when you take the exam? Knowing these PMI-isms can make a significant difference on the exam.





# CHAPTER TWO Project Management Framework —

## QUICKTEST

- ▶ Stakeholder
- ▶ Stakeholder management
- ▶ Organizational structure
  - ▶ Matrix
    - › Strong
    - › Weak
    - › Balanced
  - ▶ Functional
  - ▶ Projectized
  - ▶ Project expeditor
  - ▶ Project coordinator
- ▶ Constraints
- ▶ Lessons learned
- ▶ Definition of a project
- ▶ Definition of project management
- ▶ Definition of a program
- ▶ Definition of a portfolio
- ▶ Project management office (PMO)
- ▶ Product life cycle
- ▶ Project life cycle
- ▶ Operational work
- ▶ OPM3
- ▶ Tight matrix
- ▶ Objectives
- ▶ Management by objectives (MBO)

The trick to reading this chapter is to make sure you keep an open mind and specifically look for gaps in your knowledge. You will find a lot of small things, which can add up on the exam. Don't simply memorize; this book will help you understand the concepts and be a better project manager.

## Definition of a Project PAGE 5\*

(\*All page number references are to the *PMBOK® Guide, Fourth Edition*)

Knowing the true definition of a project has helped test takers get up to four questions right on the exam. Read the definition, and then read the rest of this section. Perhaps you are like many people and call your work a project when it is not.

A project:

- ▶ Is a temporary endeavor with a beginning and an end
- ▶ Creates a unique product, service, or result

Does the exam ask, "What is a project?" No, but it will describe situations, and part of your analysis of the situations described will have to include, "Is this a project being described?" Let me explain.

What is a project? If your boss walked into your office today and said, "The system is broken. Can you figure out what is wrong with it and fix it?" would this be a project?

Are you reading on before you have thought through the question I asked? Please read it again, and think of your answer. This is an important concept for the exam and for your real-world!

I have taught thousands of students and very few of these students had previously been taught the concept that you must take what you are given and organize the work into appropriate projects. The project planning process will produce schedules and budgets. Can you schedule "fix it" if you do not know what is wrong? Of course you cannot, so there are at least two projects in the previous story.

Remember that a project manager must come up with a project management plan that can be agreed to, that people believe is realistic, and most importantly, that the project manager can stake his or her reputation on. It is time someone said this out loud: Excluding approved changes for additional work,

if the project manager does not get the project completed for the time and cost agreed to (in addition to meeting other objectives), he or she should be relieved of the position! Why so dramatic? Studies conducted by the Standish Group in 2004 show that only 34 percent of projects are successful. This means we are doing a bad job of project management and things need to change.

Are you really working on projects? If your “projects” are less than three months long and have less than 20 people on the team, you might not be working on projects. For example, let’s say you work at a help desk. Someone contacts you about a problem they are having and your job is to fix it. Certainly such things as a WBS will be of great help, but do you need a network diagram? How about management plans for scope, time, and cost? Probably not. What about hardware installation projects? Are they all the same? Maybe they are not really projects at all.

**TRICKS OF THE TRADE** You will need to have a large project in mind when you answer questions on the exam. Think of a project that is new to the organization (it has not been done before), utilizes resources from many countries, has more than 200 people on the team, lasts longer than one year, and has a value of over US \$1,000,000. Regardless of whether you work on such projects, you will need to answer questions on the exam assuming that you do. There is a big difference in managing small and large projects. For example, on a small project, you walk over to the person you need to speak to when you have an issue to resolve and resolve the issue. On a large project, you may have spent weeks planning communications.

When there is an issue, you have to figure out who is involved and where they are located, look up their preferred method of communication and their contact information in the stakeholder register, and then communicate with them in that way. The exam asks questions from a large project perspective. If you keep this in mind as you read this book, you will see that what is described here as being part of project management makes sense. And if it makes sense, you do not have to memorize—you can use logic!

**TRICKS OF THE TRADE** For the exam, assume that project proposals are formally reviewed and approved by management in your organization after a comparison of all possible projects.

### Operational Work PAGE 22

Most work being done in organizations can be described as either operational or project work. Operational work is ongoing, and project work ends. You must be able to tell the difference for the exam. You may see instances where the real problem in the question is that someone is attempting to manage ongoing (operational) work, like manufacturing, as a project.

### What Is Project Management? PAGE 6

Many people think project management is just managing or, even worse, that you can buy some software and be a project manager. Project management is a profession that is growing rapidly. It is both a science and an art, and follows a systematic process. The Project Management Institute breaks project management into process groups, knowledge areas, and professional and social responsibility. The process groups follow the process of project management: initiating, planning, executing, monitoring and controlling, and closing. The knowledge areas are project management framework, project management processes, and integration, scope, time, cost, quality, human resource, communications, risk, and procurement management.

The answer to “What is project management?” is described throughout this book. It can involve technical terms and processes, but it also involves roles and responsibilities and authority level. Do you know what project management is? Chances are, there are some key aspects of project management that you do not know. Many people with advanced degrees in project management fail this exam because they do not know what project management really is. Be careful to discover the answer as you read

this entire book. If you are reading this for the second time, have you already discovered that project management might involve more than you thought?

## **What Is a Program?** PAGE 9

A program is a group of projects. Their management is coordinated because the projects are related. This coordination may provide decreased risk, economies of scale, and improved management that could not be achieved if the projects were not managed as parts of a program. A program includes more than the work required to complete each individual project in the program. It can also include efforts like the program manager's coordination and management activities.

When you discover that you have more than one project, you can manage them as separate projects or, if there is a benefit to it, you can manage all the projects as a program. This should be done, as the definition says, only when there is a value to it.

If you want to learn more about program management, visit RMC's Web site at [www.rmcpjproject.com](http://www.rmcpjproject.com) for information about courses on this topic.

## **What Is a Portfolio?** PAGE 8

A portfolio can be generally described as a group of programs to achieve a specific strategic business goal. The programs may not be related other than the fact that they are helping to achieve that common strategic goal.

## **Project Management Office (PMO)<sup>1</sup>** PAGE 11

This department centralizes the management of projects. A PMO usually takes one of three roles:

- ▶ Provides the policies, methodologies, and templates for managing projects within the organization
- ▶ Provides support and guidance to others in the organization on how to manage projects, trains others in project management or project management software, and assists with specific project management tools
- ▶ Provides project managers for different projects, and is responsible for the results of those projects (All projects, or projects of a certain size, type, or influence, are managed by this office)

Be careful to understand the authority of the PMO and how it is different from the other players on a project. The PMO is an organizational structure, not a person. The role of the project manager is described throughout this book. The roles of the sponsor and others involved in a project are described in the Human Resource Management chapter. The PMO may:

- ▶ Manage the interdependencies between projects
- ▶ Help provide resources
- ▶ Terminate projects
- ▶ Monitor compliance with organizational processes
- ▶ Help gather lessons learned and make them available to other projects
- ▶ Provide templates (i.e., for work breakdown structures)
- ▶ Provide guidance
- ▶ Provide centralized communication about the projects
- ▶ Be more heavily involved during project initiating than later in the project
- ▶ Be part of the change control board
- ▶ Be a stakeholder

There is a strong trend to start PMOs. But organizations should recognize the risk. If PMOs do poorly, they generate negative feelings toward professional project management that can set a company back years. To make them work, organizations should remember these key concepts:

- ▶ The role of the PMO must be clearly defined
- ▶ The PMO should take one of the three roles, as previously defined, and stick to that role without trying to do everything
- ▶ All those who are in the PMO must be PMP certified
- ▶ The commitment of executive management is required
- ▶ The PMO will not improve project performance without the use of proper project management processes and techniques, so professional project management must be encouraged

## Objectives

There can be different types of objectives mentioned on the exam, including project objectives (the most important type) and product objectives. Make sure you read each question that mentions objectives carefully.



The exam can refer to objectives in various ways, and many project managers have huge gaps in their knowledge about objectives. Therefore, such questions can be tricky. The following list of unique things you should know about objectives should help you prepare for the exam. Read over this list carefully and come back to it after you read the rest of the book; it might make more sense that way and help you identify additional gaps in your knowledge.

- ▶ Project objectives are contained in the project charter.
- ▶ Projects are considered complete when the objectives have been met.
- ▶ A reason for terminating a project before completion is that the project objectives cannot be met.
- ▶ A more complete understanding of the objectives is achieved over the length of the project.
- ▶ It is the project manager's role to accomplish the project objectives.
- ▶ The reason for quality activities is to make sure the project meets its objectives.
- ▶ Risk management enhances opportunities and reduces threats to the project objectives.
- ▶ Things that could negatively impact the project objectives, such as risk and stakeholders' influence, should be watched and tracked.
- ▶ Projects often require trade-offs between the requirements and the objectives.
- ▶ Project objectives are determined in the initiating process group and refined in the planning process group.
- ▶ One of the purposes of the Develop Project Management Plan process is to determine how work will be accomplished to meet project objectives.

## Management by Objectives (MBO)<sup>2</sup>

This management philosophy has three steps:

1. Establish unambiguous and realistic objectives.
2. Periodically evaluate if objectives are being met.
3. Implement corrective action.


You should understand what this philosophy means for the project manager. If the project is not in line with or does not support the corporate objectives, the project is likely to lose resources, assistance, and attention. You should also understand that MBO works only if management supports it.

**Constraints**<sup>3</sup> PAGE 6

It is often said that a project manager must handle or juggle many things to accomplish a project. Project constraints are time, cost, risk, scope, quality, resources, or any other factors that limit options, such as customer satisfaction. Examples of constraints may include the date a milestone or the project must be completed or the maximum allowable risk a project may have. Constraints are used to help evaluate competing demands.

Management directly or indirectly sets the priority of each constraint. The project manager uses this prioritization throughout the project to properly plan the project, evaluate the impact of changes, and prove successful project completion. It is important to realize that a change to one constraint should be evaluated for its effect on the other constraints. In other words, it is unlikely that you can shorten the schedule without causing a negative impact on cost, risk, etc.

It is understood that stakeholders, managers, and others will try to get something changed or added to the project. The project manager is responsible for analyzing these change requests and identifying the impacts on all constraints through integrated change control. You will see constraints discussed in many areas of this book. Take time to really understand the integrated change control discussion in the Integration Management chapter and how it relates to constraints.

**OPM3**

OPM3 is PMI's organizational project management maturity model. This model is designed to help organizations determine their level of maturity in project management. There is a separate standard from PMI for OPM3. You should be familiar with the term OPM3 and generally know what it is.

**Stakeholder, Stakeholder Management**<sup>4</sup> PAGE 23

Think about the stakeholders on your real-world projects. Do you realize that stakeholders include more than the project manager, customer, sponsor, and team? Stakeholders are people or organizations whose interests may be positively or negatively impacted by the project; they can include individuals and groups you may not have thought about before, such as the performing organization, project

management team, project management office, portfolio managers, program managers, functional managers, operations managers, and sellers. They may also include those who could exert positive or negative influence over the project but would not otherwise be considered stakeholders. Now think about how you treat the stakeholders on your projects. Do you think of them as assistant team members? If not, you might have a huge gap in your knowledge that will get you questions wrong throughout the exam. Thinking of stakeholders as assistant team members means you keep them informed, solicit their input, and work to satisfy their needs and expectations. Without this effort, the project may fail.

You will see the topic of stakeholders repeated and expanded as you read this book, as their needs and levels of influence are analyzed and managed throughout the project. Pay particular attention to the Communications Management chapter (most of the stakeholder identification and management efforts are part of Communications Management) and the Human Resource Management chapter (this chapter provides you a way to check your understanding about the role stakeholders play on the project).

**NOTE:** As explained in the Human Resource Management chapter, members of the project team may also help complete project management activities. The *PMBOK® Guide* refers to these people as the project management team. To avoid confusion, this book refers only to the project manager (meaning both the project manager and the project management team) or team (meaning everyone on the project team, not just those who perform project management activities).

## Organizational Structure PAGE 28

A project does not operate in a vacuum. Projects are impacted by, and have impact on, the cultural norms, management policies, and procedures of the organizations of which they are a part. The best project managers look for these influences and manage them for the benefit of the project and the organization.

One of the main forms of influence is how the company is organized. This will dictate who the project manager goes to for help with resources, how communications must be handled, and many other components of project management. This influence is so important that an answer to a question on the exam can change depending on the form of organization.



The exam typically does not identify the form of organization you are in. When it does not specify a form, assume matrix. If you remember this, you should get a few more questions right.

Organizational structures can be defined in terms of the project manager's level of authority. Many people have commented that they wished they had spent more time studying this topic. The types of questions on the exam related to organizational theory have included:

- ▶ Who has the power in each type of organization—the project manager or the functional manager?
- ▶ What are the advantages of each type of organization?
- ▶ What are the disadvantages of each type of organization?

**Functional** This is the most common form of organization. The organization is grouped by areas of specialization within different functional areas (i.e., accounting, marketing, and manufacturing). When you see the functional form of organization on the exam, think “silo.” Projects generally occur within a single department. If information or project work is needed from another department, the request is transmitted up to the head of the department, who communicates the request to the other department head. Otherwise, communication stays within the project. Team members complete project work in addition to normal departmental work.

**Projectized** In a projectized organization, the entire company is organized by projects. The project manager has control of projects. Personnel are assigned and report to a project manager. When you see projectized on the exam, remember “no home.” Team members complete only project work, and when the project is over, they do not have a department to go back to. They need to be assigned to another project or get another job with another employer. Communication generally occurs only within the project.

**Matrix**<sup>6</sup> This form is an attempt to maximize the strengths of both the functional and projectized forms. When you see matrix forms of organization on the exam, think “two bosses.” The team members report to two bosses: the project manager and the functional manager (i.e., VP Engineering, etc.). Communication goes from team members to both bosses. Team members do project work in addition to normal departmental work.

In a strong matrix, power rests with the project manager. In a weak matrix, power rests with the functional manager, and the power of the project manager is comparable to that of a coordinator or expeditor. In a balanced matrix, the power is shared between the functional manager and the project manager.

As stated in the previous paragraph, the project manager’s role in a weak matrix might be more of a:

- ▶ **Project Expediter**<sup>7</sup> The project expeditor acts primarily as a staff assistant and communications coordinator. The expeditor cannot personally make or enforce decisions.
- ▶ **Project Coordinator** This position is similar to the project expeditor except the coordinator has some power to make decisions, some authority, and reports to a higher-level manager.

**TRICKS OF THE TRADE** A tight matrix has nothing to do with a matrix organization. It simply refers to locating the offices for the project team in the same room. Because it sounds similar to the other forms of organization, it has often been used as a fourth choice for these questions on the exam.

**Exercise** Test yourself! You can expect questions about the advantages and disadvantages of each organizational form. Practice by listing your answers in the spaces below.

#### Functional

Advantages	Disadvantages

#### Projectized

Advantages	Disadvantages

## Matrix

Advantages	Disadvantages



**Answer** Several potential answers are listed next. When reading this list, you might wonder, “Advantages or disadvantages compared to what?” When the exam asks this type of question, it is comparing the organizational form to a functional organization.

## Functional

Advantages	Disadvantages
Easier management of specialists	People place more emphasis on their functional specialty to the detriment of the project
Team members report to only one supervisor	No career path in project management
Similar resources are centralized, as the company is grouped by specialties	The project manager has little or no authority
Clearly defined career paths in areas of work specialization	

## Projectized

Advantages	Disadvantages
Efficient project organization	No “home” when project is completed
Loyalty to the project	Lack of professionalism in disciplines
More effective communications than functional	Duplication of facilities and job functions
	Less efficient use of resources

## Matrix

Advantages	Disadvantages
Highly visible project objectives	Extra administration is required
Improved project manager control over resources	More than one boss for project teams
More support from functional areas	More complex to monitor and control
Maximum utilization of scarce resources	Tougher problems with resource allocation
Better coordination	Need extensive policies and procedures




Advantages	Disadvantages
Better horizontal and vertical dissemination of information	Functional managers may have different priorities than project managers
Team members maintain a “home”	Higher potential for conflict

## Life Cycle PAGE 15

A life cycle is a progression through a series of differing stages of development. There are two life cycles and one process you must know for the exam.

**Product Life Cycle** PAGE 18 This life cycle lasts from the conception of a new product to its withdrawal. A product can require or spawn many projects over its life. A project during conception might be to determine the customer’s needs; a project during maturity might be to analyze the competition.



**Project Life Cycle**<sup>8</sup> PAGE 15 You need two methodologies to complete a project: the first is a project life cycle for what you need to do to complete the work, and the second is a project management methodology or project management process for managing the project.

There are many different types of project life cycles, depending on the industry you work in or the company’s preferences. Some example life cycles are:

- ▶ **Construction** Feasibility, planning, design, production, turnover, and startup
- ▶ **Information technology** High-level design, detailed design, coding, testing, installation, conversion, and turnover to operations

In an IT project, the high-level design might be handled as a project, and follow the full project management process from the project charter to closing. The detailed design might be handled as another separate project.

The project life cycle is sometimes referred to as the performing organization’s or department’s methodology for projects. You need to know that this life cycle exists. You will likely see the phrase “project life cycle” on the exam.




Watch out for different wording of processes such as conception, growth, maturity, decline, and withdrawal. These are not alternative project management processes, but they are alternative

product life cycles. There can be alternative project life cycles as well. Many students see these and think the exam is asking about old forms of the project management process. There are many ways to describe a product or project life cycle, but only one way of describing the project management process.

**Project Management Process** The project management process includes the initiating, planning, executing, monitoring and controlling, and closing process groups and is described in the next chapter.

The following diagram should help you better understand the differences between the project life cycle and the project management process.

Figure 1: Project Management Process Groups



The previous diagram shows how the project management process groups fit together. Initiating must be accomplished for the project to be approved and real, using some high-level planning to determine if the project should be selected. Once the project has been approved, it moves into detailed planning (1), where the plan for how you will do planning and how you will execute and monitor and control the project is created. The project then moves into executing (2), and the work is done according to the processes and procedures detailed in the project management plan. While the work is being done, the work results are fed into monitoring and controlling (3) to make sure the project is tracking according to the plan (baselines). If there are variations that require changes that do not affect the baselines, the resulting approved changes are fed back into executing (4), where the execution of the project is adjusted to help fix the variance. Sometimes the variations require more significant changes, or changes are requested for the project. When these changes are approved, they get fed back into planning (5) to identify the impact to the project baselines and revise the project management plan accordingly. Once the changes to the baseline are identified and the plan is modified, the revised plan is fed back into executing (2), where, again, the project is executed according to the updated plan and monitored and controlled (3) to the revised baselines. If the project is so far off the baselines that it requires an analysis of whether the project should continue at all, it moves back into initiating (6) for this decision. Ultimately when the work is done (or the project is terminated), the project moves into the closing process group (7).

For small projects, you have one set of the project management process groups for the entire project, which can be repeated throughout the project life cycle (see Figure 2). Large projects often need to be broken into distinct phases, however, and each project phase has its own set of the project management process groups (see Figure 3). At the start of a project, the project manager either receives or helps create a charter for the entire project and does high-level planning to get project charter approval. In the example of the large project shown in Figure 3, the project manager would review the project charter at

the end of the research phase and make sure the organization wants to continue with the next project life cycle phase. If the organization does choose to continue, the project manager does detailed planning for the design phase, executes and monitors and controls the phase, and closes out the design phase. The project then moves to the initiating process of the code phase of the project life cycle.

Figure 2: Project Life Cycle for a Small Project





Figure 3: Project Life Cycle for a Large Project



## Lessons Learned (Postmortem)<sup>9</sup> THROUGHOUT

If you read the first chapter of this book, you might remember me describing lessons learned (as part of organizational process assets) as a PMI-ism.


**Exercise** Test yourself! Lessons learned include what type of information?


**Answer** The lessons learned document includes what was done right, what was done wrong, and what would be done differently if the project could be redone. Another way of saying this is that lessons learned include causes of the issues the project has faced and the reasoning behind the changes implemented. To be as valuable as possible, lessons learned should cover three areas:

- ▶ Technical aspects of the project
- ▶ Project management (How did we do with WBS creation, risk planning, etc.?)
- ▶ Management (How did I do with communications and leadership as a project manager?)



Many project managers do not understand the role of lessons learned on projects. The following graphic should help explain their function:



Lessons learned from similar projects are collected and reviewed before starting work on a new project. Why make the same mistakes or face the same problems others have faced? Why not benefit from others' experience? Imagine you could reach into a filing cabinet and see such data for all the projects your company has worked on. How valuable would that be?

Once your project is underway, the project is required to add lessons learned to the company database (the organizational process assets). Wait—were you paying attention to what you just read? Lessons learned are a required project management practice. They create a valuable output of the entire project that makes the organization better.

Lessons learned may be created throughout the project and then finalized during project closing or project phase closing. Continuous improvement of the project management process cannot occur without lessons learned.

You should not wait until the project is over to share lessons learned with other projects. Lessons learned might be sent out as they are created, as part of the Distribute Information process on the project (see the Communications Management chapter).

Make sure you understand all the concepts in this chapter before reading on. The concepts included here provide a basis for understanding much of the material presented in the remainder of this book.

**Practice Exam**

1. Four project managers are having lunch together and discussing their projects. Most of the time they are just complaining about how hard projects are to manage in their company. Some complain about the stakeholders and the number of changes they cause. Others talk about how hard it is to get people to cooperate and perform. One project manager wants to focus on the advantages of the matrix-type organization they all work in for their projects. Which of the following would he mention?
  - A. Improved project manager control over resources
  - B. More than one boss for project teams
  - C. Communications are easier
  - D. Reporting is easier
2. Two project managers have just realized that they are in a weak matrix organization and that their power as project managers is quite limited. One figures out that he is really a project expeditor and the other realizes he is really a project coordinator. How is a project expeditor different from a project coordinator?
  - A. The project expeditor cannot make decisions.
  - B. The project expeditor can make more decisions.
  - C. The project expeditor reports to a higher-level manager.
  - D. The project expeditor has some authority.
3. In a projectized organization, the project team:
  - A. Reports to many bosses.
  - B. Has no loyalty to the project.
  - C. Reports to the functional manager.
  - D. Will not always have a “home.”
4. A project manager is trying to complete a software development project, but cannot get enough attention for the project. Resources are focused on completing process-related work and the project manager has little authority to properly assign resources. What form of organization must the project manager be working in?
  - A. Functional
  - B. Matrix
  - C. Expediter
  - D. Coordinator
5. A project manager has very little project experience, but he has been assigned as the project manager of a new project. Because he will be working in a matrix organization to complete his project, he can expect communications to be:
  - A. Simple.
  - B. Open and accurate.
  - C. Complex.
  - D. Hard to automate.

If you have *PM FASTrack®*, RMC's PMP exam simulation software, you will save time, learn more, and get automatic scoring of your tests plus about 1,000 more questions by using that program rather than the questions in this book!

6. A project team member is talking to another team member and complaining that many people are asking him to do things. If he works in a functional organization, who has the power to give direction to the team member?
  - A. The project manager
  - B. The functional manager
  - C. The team
  - D. Tight matrix
7. Who has the MOST power in a projectized organization?
  - A. The project manager
  - B. The functional manager
  - C. The team
  - D. They all share power
8. All of the following are characteristics of a project EXCEPT:
  - A. Temporary.
  - B. Definite beginning and end.
  - C. Interrelated activities.
  - D. Repeats itself every month.
9. All of the following are parts of the team's stakeholder management effort EXCEPT:
  - A. Giving stakeholders extras.
  - B. Identifying stakeholders.
  - C. Determining stakeholders' needs.
  - D. Managing stakeholders' expectations.
10. A manager and the head of engineering discuss a change to a major work package. After the meeting, the manager contacts you and tells you to complete the paperwork to make the change. This is an example of:
  - A. Management attention to scope management.
  - B. Management planning.
  - C. A project expeditor position.
  - D. A change control system.
11. The project is in the planning process group when three stakeholders come to the project manager asking for information on the company's new project management methodology. They want to know where it came from and why it is different from the way they currently manage projects. These stakeholders are also friends of the project manager, and the entire group has worked together for years. The project is using some new terms like "corrective action" that are making some stakeholders nervous, as they are unsure whether the way projects will be managed is going to change along with new terms. What should the project manager do?
  - A. Advise the stakeholders that she will keep them in the communication loop for the project.
  - B. Supply a list of new terms and their definitions.
  - C. Notify the project management office (PMO).
  - D. Make sure she maintains her authority as the project manager even though the stakeholders are her friends.

12. A project manager is managing his second project. It started one month after the first and both are ongoing. Though his first project is small, this one seems to be growing in size every day. As each day passes, the project manager is beginning to feel more and more in need of help. The project manager has recently heard that there was another project in the company last year that is similar to his second project. What should he do?
- A. Contact the other project manager and ask for assistance.
  - B. Obtain historical records and guidance from the project management office (PMO).
  - C. Wait to see if the project is impacted by the growth in scope.
  - D. Make sure the scope for the project is agreed to by all the stakeholders.
13. The project life cycle differs from the product life cycle in that the project life cycle:
- A. Does not incorporate a methodology.
  - B. Is different for each industry.
  - C. Can spawn many projects.
  - D. Describes project management activities.
14. Management by objectives works only if:
- A. It is supported by management.
  - B. The rules are written down.
  - C. The project does not impact the objectives.
  - D. The project includes the objectives in the project charter.
15. Your management has decided that all orders will be treated as “projects” and that project managers will be used to update orders daily, to resolve issues, and to ensure that the customer formally accepts the product within 30 days of completion. Revenue from the individual orders can vary from US \$100 to US \$150,000. The project manager will not be required to perform planning or provide documentation other than daily status. How would you define this situation?
- A. Because each individual order is a “temporary endeavor,” each order is a project.
  - B. This is program management since there are multiple projects involved.
  - C. This is a recurring process.
  - D. Orders incurring revenue over \$100,000 would be considered projects and would involve project management.
16. The previous project manager for your project managed it without much project organization. There is a lack of management control and no clearly defined project deliverables. Which of the following would be the BEST choice for getting your project better organized?
- A. Adopt a life cycle approach to the project.
  - B. Develop lessons learned for each phase.
  - C. Develop specific work plans for each work package.
  - D. Develop a description of the product of the project.
17. A project team is working on manufacturing a new product, but they are having difficulty creating a project charter. What is the BEST description of the real problem?
- A. They have not identified the project objectives.
  - B. They are working on a process and not a project.
  - C. The end date has not been set.
  - D. They have not identified the product of the project.

18. One of your team members informs you that he does not know which of the many projects he is working on is the most important. Who should determine the priorities among projects in a company?
- A. The project manager
  - B. The project management team
  - C. The project management office
  - D. The team
19. A market demand, a business need, and/or legal requirement are examples of:
- A. Reasons to hire a project manager.
  - B. Reasons projects are initiated.
  - C. Reasons people or businesses become stakeholders.
  - D. Reasons to sponsor a project.
20. Operational work is different from project work in that it is:
- A. Unique
  - B. Temporary
  - C. On-going and repetitive.
  - D. A part of every project activity.
21. Company procedures require the creation of a lessons learned document. Which of the following is the BEST use of lessons learned?
- A. Historical records for future projects
  - B. Planning record for the current project
  - C. Informing the team about what the project manager has done
  - D. Informing the team about the project management plan
22. Lessons learned are BEST completed by:
- A. The project manager.
  - B. The team.
  - C. The sponsor.
  - D. The stakeholders.
23. Consideration of ongoing operations and maintenance is crucially important to products of projects. Ongoing operations and maintenance should:
- A. Be included as activities to be performed during project closure.
  - B. Have a separate phase in the project life cycle, because a large portion of life cycle costs is devoted to maintenance and operations.
  - C. Not be viewed as part of a project. A project is temporary with a definite beginning and end.
  - D. Be viewed as a separate project.
24. What is a program?
- A. An initiative set up by management
  - B. A means to gain benefits and control of related projects
  - C. A group of unrelated projects managed in a coordinated way
  - D. A government regulation
25. A company is making an effort to improve its project performance and create historical records of past projects. What is the BEST way to accomplish this?
- A. Create project management plans
  - B. Create lessons learned.
  - C. Create network diagrams
  - D. Create status reports



**Answers**1. **Answer A**

**Explanation** Remember that if the question doesn't state what it is comparing to, it is comparing to a functional organization.

2. **Answer A**

**Explanation** The project coordinator reports to a higher-level manager and has authority to make some decisions. The project expeditor has no authority to make decisions.

3. **Answer D**

**Explanation** The main drawback of the projectized organization is that at the end of the project, the team is dispersed but they do not have a functional department ("home") to which to return.

4. **Answer A**

**Explanation** In a functional organization, the project manager has the least support for the project and has little authority to assign resources. Choices C and D are roles in a weak matrix organization.

5. **Answer C**

**Explanation** Because a project done in a matrix organization involves people from across the organization, communications are more complex.

6. **Answer B**

**Explanation** In a functional organization, the functional manager is the team member's boss and probably also the project manager's boss.

7. **Answer A**

**Explanation** In a projectized organization, the entire company is organized by projects, giving the project manager the most power.

8. **Answer D**

**Explanation** Choice D implies that the whole project repeats every month. Generally, the only things that might repeat in a project are some activities. The whole project does not repeat.

9. **Answer A**

**Explanation** Giving stakeholders extras is known as gold plating. This is not effective stakeholder or quality management.

10. **Answer C**

**Explanation** This is an example of a project expeditor position because you are not evaluating the change, looking for impacts, etc. You are merely implementing others' requests. In this case, you are acting as the project expeditor.

11. **Answer C**

**Explanation** Some students may think this question has more than one right answer. It does not. There are many things the project manager can do, but what should be done? The company policies are managed by the project management office and the project manager should make sure the stakeholders have clear information by sending them directly to the authority on company policies for project management.

12. **Answer** B

**Explanation** There are many things the project manager could do. Choice A is not the best choice, as the other project manager might not be an experienced mentor. His advice might not be adequate to help this project manager. Choice C is reactive, while a project manager should be proactive. Choice D is not the best choice. It would be helpful, but does not specifically address the issues in this situation. If the PMO is contacted, the project manager can receive the knowledge of many project managers, historical information from many projects, and have the assistance of someone whose job it is to help.

13. **Answer** B

**Explanation** The project life cycle does incorporate a methodology—for doing the work—so choice A cannot be best. It is the product life cycle that spawns many projects, so choice C cannot be best. Project management activities are described in the project management process, so choice D cannot be best. The project life cycle is different for each industry, so choice B is the best answer.

14. **Answer** A

**Explanation** The best answer is the need for management to support the objectives.

15. **Answer** C

**Explanation** Because orders are numerous and of short duration, this situation is a process, not a project.

16. **Answer** A

**Explanation** Choice B would help improve subsequent phases, but would do nothing for control and deliverables. Choice C would help control each phase, but would not control the integration of the phases into a cohesive whole. Choice D would help, but not help both control and deliverables for each phase. Effective project management requires a life cycle approach to running the project. Choice A is the only answer that covers both control and deliverables.

17. **Answer:** B

**Explanation** This work has entered the manufacturing stage. Manufacturing is generally considered a process, not a project, as it is not temporary. A project charter will not be appropriate here.

18. **Answer** C

**Explanation** Because the question talks about priorities among projects, this cannot be the role of the project manager (choice A), the project management team (choice B), or the project team (choice D).

19. **Answer** B

**Explanation** These are all reasons projects are initiated.

20. **Answer** C

**Explanation** Operational work is that which is ongoing to sustain an organization.

21. **Answer** A

**Explanation** Notice that this question asks about the use of a tool of project management. Many people can learn from a book what a lessons learned document is, but questions like this can more readily be answered if you actually use the tool and know from experience its value. Ask yourself about the other tools of project management. Why are they beneficial? The BEST use of lessons learned is choice A. There are other tools that are better for accomplishing the things listed in the other choices.

22. **Answer** D

**Explanation** The best answer is stakeholders, as their input is critical for collecting all the lessons learned on each project. The term “stakeholders” includes all the other groups.

23. **Answer** C

**Explanation** Remember the definition of a project: temporary and unique. Operations and maintenance are considered on-going activities, not temporary. Therefore, such work is not considered a project or part of a project.

24. **Answer** B

**Explanation** Did you select choice C? If so, you missed the word “unrelated.” Programs are groups of related projects.

25. **Answer** B

**Explanation** Lessons learned help to avoid future pitfalls and use the good ideas of past projects. This leads to improvements in future projects.



# CHAPTER THREE Project Management Processes —

## QUICKTEST

- ▶ What is done during each of the project management processes
  - ▶ Initiating
  - ▶ Planning
  - ▶ Executing
  - ▶ Monitoring and controlling
  - ▶ Closing
- ▶ What you do not do in your real world during each of the project management processes

Do you know how to manage a project? You will probably say yes and wonder why I would ask such a silly question. The reason I am asking is that many people do not know how to manage projects. Instead, they may work on projects and just use their management abilities to get things done. Or they may have taken one class in project management that was not taught by an expert, or they just never used what they learned. Or maybe they took a project management class that was really only a class in reading the *PMBOK® Guide*, without any other resources to supplement it. Perhaps they have been working on small projects that last just a few months. Or maybe they have experience managing large international projects, but these projects have not required them to

perform some of the work described in this chapter. Many people trying to pass the exam are in trouble for these reasons. They do not have the necessary experience or training, even though PMI has accepted their application. Could you be one of these people?

This chapter can help you identify the gaps in your knowledge and cut down your study time. It will talk about what you should already know—the process of managing a project. It describes what should be done when, and summarizes volumes of information about project management based on my expertise, acquired from personally dealing with thousands of people all over the world. So does reducing your study time sound good? Then read this chapter, complete all the exercises, and be very careful to look for as many gaps in your knowledge as you can find. If you do not find them, they will find you on the exam.

Whereas the project life cycle (described in the Project Management Framework chapter) describes what you need to do to complete the work, the project management process describes what you need to do to manage the project. People often think they need to understand various industries to pass this exam, since the exam refers to many different types of projects done in many different types of industries (e.g., “You are building a bridge” or “You are creating a new system for your company”). That information is mostly background data, however. The exam does not ask you how to do the work in different industries, such as what the specific project life cycle should be or how to perform IT, construction, engineering, or any other type of projects; instead, it asks you about managing projects. The questions are general and can be answered without an understanding of the industry, if you know project management.

Understand that there is a process for managing projects. It includes:

- ▶ Initiating the project (Start)
- ▶ Planning the project (Plan)
- ▶ Executing the project (Do)
- ▶ Monitoring and controlling the project (Check and act)
- ▶ Closing the project (End)

As explained in the Project Management Framework chapter, for small projects, this might be exactly the process you need to use to manage your projects. For large projects that are broken into phases, this process may be repeated multiple times. For example, on a project with a research phase, you complete initiating through closing for that phase, and then do the process again for the design phase.



**Rita's Process Chart** To pass the PMP exam, you must understand the project management process. There have been over 70 questions on the exam that directly ask about the process. It can seem like a lot to know and be prepared for, but I can help you learn it without memorization. Since the first edition of this book over 10 years ago, the following chart has been used by people all over the world as a trick to learning the project management processes quickly and effectively. It helps you understand what should be done when. This chart is unique to my books and products. It does not map to other project management resources but instead is simply about knowing the process for managing a project. That process is what you need to understand for the exam.

**How to Use Rita's Process Chart** As you review Rita's Process Chart, make sure you:

- ▶ Understand the overall project management process (a PMI-ism).
- ▶ Find terms you do not know, and learn what they are by looking them up in this book.
- ▶ Understand why each item is in the column (process group) it falls into.
- ▶ Be able to replicate the specific order of the planning process by understanding what happens when, how previous work supports what comes next, and why. Knowing the planning column IN THIS ORDER can help you get a large number of questions right on the exam, because the exam often asks "What should be done next?" The work in the other process groups does not have a set order.
- ▶ Understand the project management process groups of initiating through closing and when each should be done on projects. The exam asks questions that present a situation and require you to name the process group the project is in.
- ▶ Understand that project planning is an iterative process. Think about how you might go back and redo (iterate) some of the items in the planning column for a large project.
- ▶ Complete Rita's Process Game that follows the chart at least three times.

Remember that you should have already learned a step-by-step process for managing a project through prior project management training and in your real-world experience. If you have not learned such a process, you are not prepared for the exam. You should complete Rita's Process Game to find gaps in your knowledge, which we all have, not to learn project management! Now go find those gaps!

## Rita's Process Chart

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ Determine how you will do planning—part of all management plans	▶ Execute the work according to the PM plan	▶ Take action to control the project	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ Measure performance against the performance measurement baseline	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ Request changes	▶ Measure performance against other metrics determined by the project manager	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ Determine variances and if they warrant a change request	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ Influence the factors that cause changes	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ Request changes	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ Estimate time and cost	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ Acquire final team	▶ Create forecasts	
	▶ Develop schedule	▶ Manage people	▶ Gain acceptance of interim deliverables from the customer	
	▶ Develop budget	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ Perform risk audits	
	▶ Determine all roles and responsibilities	▶ Use issue logs	▶ Manage reserves	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ Administer procurements	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ Go back—iterations	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ Finalize the “how to execute and control” parts of all management plans			
	▶ Develop final PM plan and performance measurement baseline that are realistic			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			

## Notes on the Chart

- ▶ Notice in the Initiating column the phrase “Understand the business case.” This could be read as “Understand the project’s business case (the case for why the project is being done) to guide all other project management activities and make sure the project is worth the required investment when completed.” This is a huge concept on the exam that many project managers miss.

There is a reason the project is initiated, and the project results must support that reason. It seems easy, but so many project managers create the project they want, rather than what was asked of them. They complete the project to the technical requirements and forget the reasons, stated or otherwise, that the project was initiated. The problem is that many project managers do not understand the initial effort that takes place, even before the project has a charter and is therefore authorized.

Here is what should be happening in your organization: the company should know what its strategic objectives are, and all projects should help meet those objectives. This is not what actually happens in many real-world organizations, however, to the detriment of the organizations. A company that manages itself well will have strategic objectives. It will evaluate various options for achieving those objectives. Many ideas will be proposed, and the company will conduct a financial analysis to see what proposed projects meet the objectives for the least cost, time, resources, and, if it is a very well-run company, the least risk. The organization will then authorize one or more projects by issuing project charters. This is the proper process to follow. You must understand this process for the exam and know how it affects project management activities.

A project manager should also understand why the project he or she is assigned to was selected. Is it being done to enter a new market? Is it the result of a customer request? Is it just a pet project for a company executive? Is it expected to dramatically improve the future of the company? These objectives, including intangible objectives such as “improve the company’s reputation,” should be known. The project manager must then keep the tangible and intangible objectives in mind when planning and managing the project. If not, the project may finish on time and on budget but still fail because it does not meet the objectives for which it was initiated.

- ▶ Notice the phrase “Determine all roles and responsibilities” in the Planning column. You should be aware that this involves more than determining who is going to do which work activities. It also includes who will be required to provide reports, who will attend meetings, who will help with risk identification, who will work with the quality department, etc. All roles and responsibilities should be described. They may be documented as part of the human resource plan, in project job descriptions, and in the management plans for each knowledge area. If this effort seems unnecessary to you, you may be thinking about a small project that uses the same four resources as the last project. Remember that we are talking about large projects that may have hundreds of potential team members.
- ▶ Notice the word “iterations” in the Planning column of Rita’s Process Chart. This is an important concept. When planning a project, the project manager and the team do each item listed in the chart above “iterations” to the best of their ability. But a project will evolve as the project manager plans each item, and many of the initial plans will need to be modified or added to. For example, it is only after completing risk management that the WBS and the other items can be finalized. A risk response strategy (see the Risk Management chapter) might be to do additional testing. This testing will require adjusting the WBS for added scope, the network diagram to determine the order of the work, the budget for added cost, etc. The project manager might also work with discretionary dependencies (see the Time Management chapter) to decrease some risk and thereby change the network diagram. The important thing to remember is that planning should lead to a realistic, bought-into, approved, and formal project management plan. Iterations help you get there.



- ▶ Team building, risk identification, and risk response planning are focused in the process groups in which they are placed on the chart, but these activities can start in project initiating and do not end until project closing.
- ▶ Activities during project executing can lead the project manager to determine that a change to the project is needed. The same could happen while monitoring and controlling the activities. That is why changes can be requested in both the executing and the monitoring and controlling process groups on this chart. The change requests are then evaluated and approved or rejected as part of the Perform Integrated Change Control process (see the Integration Management chapter).
- ▶ Many people wonder why the executing and monitoring and control processes occur at the same time. Think about it. Do the project management process groups occur sequentially? No; they all overlap. You could be using monitoring and control processes to monitor and control the planning of a project. The difference between project executing and project monitoring and controlling is the focus of each process group. The focus of executing is to manage people and work to accomplish the project as planned. The focus of monitoring and controlling is to measure the project's performance against the performance measurement baseline. Project managers wear many hats at the same time. Look again at Rita's Process Chart, and see how the two process groups have different focuses.
- ▶ Resources can be released at any time during the project, but only after their work is approved and accepted and other closing activities that pertain to their work are completed. For example, the electricians on a project to build a house may test their work, get acceptance of their work, document lessons learned, and turn the work over. They can then be released while the people doing drywall are still working (executing their part of the plan). But it is important to realize that some of the team and other stakeholders need to remain on the project to its end in order to assist the project manager in creating the final lessons learned, archiving final records, and producing the final report. Thus, the last activity in closing is "release resources." Think about why the exam would ask a question about that.



## Rita's Process Game

The following pages contain the pieces for Rita's Process Game. Cut them out and practice putting them into the correct process groups at least three times, on your own or in a group. This will help test your knowledge of what will be discussed throughout this chapter. When you think the cards are sorted into the correct process groups, put the planning processes in order. Lastly, check your answers using Rita's Process Chart.

I have said that you must understand project management to pass the test. If you do not understand what many of the items listed here are or you do not agree with the order in planning, you may have some gaps in your basic project management knowledge and might want to consider additional project management training before taking the exam.

Create measurable objectives	Determine how you will do planning—part of all management plans	Administer procurements
Execute the work according to the PM plan	Determine company culture and existing systems	Perform quality assurance
Create activity list	Go back—iterations	Develop project charter
Develop schedule	Use the work authorization system	Measure performance against other metrics determined by the project manager
Collect processes, procedures, and historical information	Hand off completed product	Determine team



Request changes	Index and archive records	Determine variances and if they warrant a change request
Gain formal acceptance of the product	Create WBS and WBS dictionary	Implement only approved changes
Take action to control the project	Estimate time and cost	Create network diagram
Manage people	Evaluate team and project performance	Inform stakeholders of approved changes
Influence the factors that cause changes	Divide large projects into phases	Understand the business case



Produce product scope	Request changes	Perform quality audits
Uncover requirements and initial risks	Estimate resource requirements	Determine quality standards, processes, and metrics
Use issue logs	Perform integrated change control	Create process improvement plan
Identify stakeholders	Determine critical path	Release resources
Develop stakeholder management strategy	Perform quality control	Plan communications






Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	Gain formal approval of the plan	Facilitate conflict resolution
Approve or reject changes	Hold kickoff meeting	Ensure common understanding
Prepare procurement documents	Hold team-building activities	Send and receive information
Finalize the “how to execute and control” parts of all management plans	Give recognition and rewards	Continuously improve
Develop final PM plan and performance measurement baseline that are realistic	Determine all roles and responsibilities	Follow processes



Develop budget	Gain acceptance of interim deliverables from the customer	Create forecasts
Hold meetings	Complete procurement closure	Perform risk audits
Select sellers	Manage configuration	Manage reserves
Measure performance against the performance measurement baseline	Confirm work is done to requirements	Report on performance
Acquire final team	Finalize requirements	Determine what to purchase







**The What-Comes-Before Game** Here is another game to see if you really understand the project management process. Playing this game after you have completed Rita's Process Game at least three times will help you know if you really understand these concepts.

Name the project planning process that comes before each of the following items.

Planning	What Comes Before?
Create network diagram	
Prepare procurement documents	
Create project scope statement	
Create WBS and WBS dictionary	
Determine critical path	
Develop budget	
Estimate time and cost	
Gain formal approval of the plan	
Hold kickoff meeting	
Determine quality standards, processes, and metrics	
Determine what to purchase	
Plan communications	
Go back—iterations	
Create process improvement plan	
Determine all roles and responsibilities	
Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	
Estimate resource requirements	
Create activity list	

### Answer

Planning	What Comes Before?
Create network diagram	Create activity list
Prepare procurement documents	Go back—iterations
Create project scope statement	Finalize requirements
Create WBS and WBS dictionary	Determine team
Determine critical path	Estimate time and cost
Develop budget	Develop schedule
Estimate time and cost	Estimate resource requirements
Gain formal approval of the plan	Develop final project management plan and a performance measurement baseline that are realistic

Hold kickoff meeting	Gain formal approval of the plan
Determine quality standards, processes, and metrics	Develop budget
Determine what to purchase	Create project scope statement
Plan communications	Determine all roles and responsibilities
Go back—iterations	Perform risk identification, qualitative and quantitative risk analysis, and risk response planning
Create process improvement plan	Determine quality standards, processes, and metrics
Determine all roles and responsibilities	Create process improvement plan
Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	Plan communications
Estimate resource requirements	Create network diagram
Create activity list	Create WBS and WBS dictionary

**How to Use the Rest of This Chapter** For many, this is the hardest chapter in the book and uncovers the most gaps in their knowledge. If this chapter is difficult for you, trust me to help you; follow along with the book, really try each exercise, and then look for the gaps in your knowledge. Do not simply skip to the answers!

The exercises in this chapter are extensive and are designed to help you explore what a project manager needs to do during each of the project management process groups. Spend about 2 to 5 minutes trying to answer each exercise and about 5 to 15 minutes reviewing the answers to each exercise. Note your gaps on a separate sheet. Then spend some time making sure you research each knowledge gap and clear it from your list.

I again encourage you to take these exercises seriously! The exam includes common project management errors as choices and will focus on things most people do not know they should be doing. I have helped people all over the world find their knowledge gaps and included many of those in these exercises. So approach these exercises with the intent of discovering your gaps, NOT memorizing long lists of data, and make sure you are thinking of a large project when you complete the exercises.

Also note that you should read each chapter in this book more than once. On your second time through this chapter, don't try to recreate the complete lists in each answer. Just make sure you fill in the gaps you discovered the first time through.

## Initiating Process Group

The initiating processes formally start a new project or project phase by officially authorizing the project and providing the project manager with the information necessary to begin the project.

In well-run organizations, there is a formal project selection process or established selection criteria. Once a project is selected, it is chartered and, therefore, authorized. Initiating a project also involves the identification of stakeholders so their needs can be incorporated into the project. The project charter,



identified stakeholders, and the strategy for managing those stakeholders are the major outputs of this process group.

**Inputs to the Initiating Process Group** You do not have to memorize inputs. Let me help prove it. Try this exercise.

**Exercise** What do you think you would need to know or have before you initiate a project?


**NOTE:** You may wish the answers to exercises were not listed right after the questions. If this bothers you, simply keep a blank piece of paper available to cover the answer as you complete each exercise. My analysis shows that having the answers right after the questions helps you more than it hurts.

**Answer** If you know what the initiating processes are, the inputs should be easy to guess.

- ▶ Business case
- ▶ Product description or product scope description detailing the product requirements as they are known up to this point. In other words, what is the project being asked to do?
- ▶ How the project fits into or supports the company's strategic plan
- ▶ Who the likely stakeholders are
- ▶ Contracts, if the work is done under a contract
- ▶ Industry standards
- ▶ Company change control system
- ▶ How the company does business; defined processes and procedures
- ▶ Past relationships with the sponsor of the project, likely stakeholders, and the team
- ▶ Templates from past projects
- ▶ Historical WBSs
- ▶ Historical estimates
- ▶ What is going on in the company today, the major projects, and what their impact might be on this project
- ▶ The company's future
- ▶ The company's culture
- ▶ People who may be good team members

Make sure you add anything you did not think of in the previous list to your gap list.

**TRICKS OF THE TRADE** Many questions on the exam will include common errors in project management and require you to know what type of activities should be done during all parts of the project management process. The only way to check your knowledge is to first determine what your knowledge is and then compare it to what it should be. The following exercises are tricks unique to this book and are designed to help you do just that. Skipping the exercises and going right to the answer would be a mistake. You will need to know much more than what is in the *PMBOK® Guide* to pass the exam. The following should help you.

**Exercise** Let's go beyond, inputs, outputs, and tools and techniques. What are the specific ACTIONS required to complete the project initiating processes?

[illegible]

**Answer** If you are thinking only in terms of the *PMBOK® Guide*, you probably came up with the following:

- ▶ Develop project charter (Integration Management chapter)
- ▶ Identify stakeholders (Communications Management chapter)

This will not be enough to help you pass the exam. You need a more detailed understanding of what really should be done (actions) in the initiating process group, and you need to find out if there are any actions you do not know or have never done.

As you check your answers against the following list, remember that what needs to be done depends on the specific project and industry. Make sure you understand the following as being done during the initiating process group. The items in the list are not in any particular order.

ACTIONS Required to Complete the Project Initiating Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
1. Select a project from a list of possible projects based on an established project selection method.	
2. Select the project manager.	
3. Determine the authority of the project manager.	
4. Collect historical information.	
5. Divide large projects into phases.	
6. Identify high-level stakeholders, their influences, and their risk tolerances.	
7. Determine high-level requirements and risks.	
8. Turn high-level stakeholder needs, wants, and expectations into requirements.	
9. Make sure the business case and the cost benefit analysis supporting the need for the project are documented and understood.	
10. Ensure the product scope is as final as practical.	
11. Understand how the project fits into the organization's strategic objectives.	
12. Determine measurable project objectives and product objectives.	
13. Facilitate the resolution of conflicting objectives.	
14. Get familiar with the company culture and structure as it relates to the project.	
15. Find existing processes and standards.	
16. Understand how the organization does business and what procedures and policies are already in place to use on the project.	
17. Do planning using the project planning process on a high-level basis.	

ACTIONS Required to Complete the Project Initiating Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
18. Complete order of magnitude estimating of the project schedule and budget.	
19. Determine what form the project charter will take, why, etc.	
20. Coordinate project initiating efforts with stakeholders and the customer.	
21. Work with the customer and others to determine acceptance criteria and what is and is not in the project.	
22. Determine the initial project organization.	
23. Determine any milestones needed.	
24. Determine what specifically will constitute project success.	
25. Determine how scope will be controlled.	
26. Finalize the project charter.	
27. Obtain formal approval of the project charter.	

The following are some points from the previous list that could use further clarification.


**Progressive Elaboration** You may notice that many of the items in the previous list (i.e., estimates, product scope, etc.) are begun in the initiating process group and iterated or refined later in the planning process into plans that can be used to manage the project. Although the project management plan is finalized in planning, items such as the detailed estimate, project scope, and product scope may be clarified over time as the work is being done during the executing and monitoring and controlling processes. The process of continually refining estimates and scope is called progressive elaboration.

**Project Manager Assigned** You should notice in the previous list that the project manager is assigned early in the process. This means that the project manager is involved in the project initiating processes. Is this true in your real world? For the exam, assume you are involved this early in the project, and make sure you understand what is going on during the initiating processes.

**Business Case** Do you know why your project was started? Does it matter? As described in the earlier discussion Rita's Process Chart, the reason the project was started will be taken into account throughout the project. It will influence how the project is planned, what changes are allowed, and the design of the scope of the project. Projects are initiated for many reasons. You need to know the reasons.

**High-Level Planning Is Done During the Initiating Processes** The other important thing to notice in the previous exercise is that high-level planning may be done during the initiating processes. Such planning may include creating a high-level WBS, order of magnitude estimating, and high-level risk identification. The project charter requires decisions about measurable project objectives, milestone schedules, and an initial budget. Creating them requires the use of project management planning techniques. How else can you come up with project objectives of schedule, cost, scope, etc.?

The following diagram shows reasons the project initiating process is begun.



## Planning Process Group

How much better would your last project be if you could magically do it over again? This is the power of planning, because it entails walking through the project and getting it organized before it is actually done. It is during project planning, in addition to while the work is being done, that resources, time, and money can be saved.

Project planning determines whether the objectives as stated in the project charter can be achieved, as well as how the project will be accomplished, and addresses all appropriate project management processes and knowledge areas. This means that the project manager and the project team will determine what processes in the *PMBOK® Guide* are appropriate for the needs of the project, to avoid wasting project resources on activities that are not relevant to the particular project.

**Exercise** What are the specific ACTIONS required to complete the project planning process group?



- Answer** If you are thinking only in terms of the *PMBOK® Guide*, you may have come up with the following:
- ▶ Develop the project management plan (Integration Management chapter)
  - ▶ Collect requirements (Scope Management chapter)
  - ▶ Define scope (Scope Management chapter)
  - ▶ Create WBS (Scope Management chapter)
  - ▶ Define activities (Time Management chapter)
  - ▶ Estimate costs (Cost Management chapter)
  - ▶ Plan quality (Quality Management chapter)
  - ▶ Etc.

Again, this will not be enough to help you pass the exam. You need a more detailed understanding of what really should be done (actions) in the planning process group, and you need to find out if there are any actions you do not know or have never done.

As you check your answers against the following list, note which items you do in the real world. Make sure you understand the following as being done during the planning process group.

**NOTE:** Do not fall into the trap of losing focus when you are working through these long lists. This list is intended to contain a lot of information to save you the time of reading hundreds of pages of boring text. Each list should take you about 15 minutes to think through.

ACTIONS Required to Complete the Project Planning Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
1. Determine how you will plan scope, time, cost, quality, human resources, communications, risk, procurement, and process improvement and put that information into the beginnings of management plans for each knowledge area.	
2. Refine the high-level requirements from project initiating so they are more specific.	
3. Document assumptions.	
4. Document constraints (i.e., resources, schedule, cost, etc.).	
5. Create a description of the project deliverables and the work required to complete those deliverables (project scope statement).	
6. Use the project scope statement to gain approval of the “final” scope from the stakeholders before further planning is done.	
7. Determine what to purchase.	
8. Determine the team.	
9. Break down the work into smaller, more manageable pieces (WBS).	
10. Create descriptions of each work package in a WBS dictionary so that the work can be understood by those assigned, with little gold plating.	
11. Break down the work packages from the WBS into lists of activities (network diagram).	
12. Sequence activities, and determine predecessors and successors.	
13. Estimate resource requirements.	
14. Meet with managers to gain resource commitments.	
15. Decide what level of accuracy is needed for estimates.	
16. Have those working on the activities estimate time and cost.	
17. Determine how long the project will take without compressing the schedule.	
18. Develop a preliminary schedule model, ignoring the schedule contained in the project charter, and reconcile the two to come up with a final schedule model for the project management plan.	
19. Develop a preliminary budget, ignoring the budget contained in the project charter, and reconcile the two to come up with the final budget for the project management plan.	
20. Determine quality standards and what metrics will be used to measure quality performance.	

ACTIONS Required to Complete the Project Planning Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
21. Determine what processes should be followed on the project to reduce the need to supervise work, to improve quality, and to make use of standards.	
22. Determine how you will improve the processes in use on the project.	
23. Clearly determine all roles and responsibilities so the team members and stakeholders know what their roles are on the project and what work they will need to do.	
24. Determine what information you will need from other projects and what information you can send to other projects.	
25. Plan what will be communicated on the project, to whom, by whom, when, and how.	
26. Complete risk identification, qualitative and quantitative risk analysis, and risk response planning.	
27. Iterations—go back, in order to work toward a project management plan that is bought into, approved, realistic, and formal.	
28. Prepare procurement documents.	
29. Look for positive and negative interactions to and from other projects that can affect this project.	
30. Finalize the execute and control aspects of all management plans.	
31. Plan ways to measure project performance, the measurements to be used, when they will be used, and how they will be interpreted.	
32. Determine what meetings, reports, and other activities you will use to control the project to the project management plan.	
33. Develop the final project management plan, project documents, and performance measurement baseline by performing schedule network analysis, looking for options, and confirming that project objectives can be met.	
34. Gain formal approval of the project management plan from the sponsor, team, and managers of resources.	
35. Hold a kickoff meeting with all the key stakeholders, team, team members' managers, and the customer to make sure everyone is on the same page and to gain buy-in.	

The results of the planning processes are a project management plan and project documents (described in the Integration Management chapter). Project planning is iterative. Each process above may use the results of the previous processes, and each process may affect or cause changes to the previous



processes. The idea, in the real world, is to follow these processes in the planning process group, attempting to complete each one as fully as possible. Then, after risk identification, qualitative and quantitative risk analysis, and risk response planning, go back to finalize all the components of the project management plan and project documents. This approach to planning saves time and is efficient. Do you understand why iterations start after risk management? Because it is only after risk management is completed that the final cost and schedule can be determined. Risk management could also result in changes to the resources, when they are used, in what sequence activities are performed, and almost all other parts of the planning process group.

Did the last two sentences make sense? If so, you are in excellent shape. If not, you will need to read the Risk Management chapter of this book carefully to understand why those sentences should make sense.

Notice the use of management plans in the previous table. Do you remember that these are PMI-isms? So many times project managers jump right into whatever they are doing without thinking about it beforehand. Such actions lead to inefficiencies, rework, mistakes, conflict, needless overtime, and just plain bad project management. Project managers should think about things before they do them. Take a more formal approach to considering “How will I do this?” before doing the work, and document this information in a management plan.

There are many components to management plans, but generally they answer the questions of “How will I go about planning scope, schedule, cost, etc.?” and “How will I manage and control scope, schedule, cost, etc., now that I have planned what needs to be done?” The answers to these questions are determined in the planning process group. For clarity, the previous table groups management plans together instead of listing each management plan separately. It also lists the iterations of the management plans by separating them into the planning, management, and control pieces. The individual management plans are combined into the overall project management plan. (See more about management plans and the project management plan in the Integration Management chapter.)


Another important aspect of planning is that the amount of time spent in the planning process group should be appropriate to the needs of the project. A project where the schedule needs to have a high level of confidence will require more planning. A project with a low priority will require less planning.

Imagine that you have chosen to organize the project by phases (test phase, install phase, etc.). It might not be possible to plan each phase to a detailed degree until the phase before is almost completed. This is called “rolling wave planning.”<sup>1</sup> Even though each part of the “project” is called a phase, each phase could be, and maybe should be, planned as a project with its own charter, scope statement, WBS, etc.

It also needs to be decided to what level of detail the project should be planned. Many projects have enough information to plan to the activity level right away, while others can only be planned to a work package level, or even some higher level, until more is known about the project. Projects that require more control to meet the project time or cost objectives may need to be planned to a more detailed level. Those that do not need as much control can be planned to a lesser degree of detail.

Who is involved in the planning processes? Everyone! The project management plan and project documents are compiled by the project manager with input from stakeholders. Historical records from previous projects, company policies, magazine articles about projects, and other such information may also be utilized in planning the project.

When are we in the planning process group? Project planning does not just occur when the project is beginning. We enter project planning for various reasons, as illustrated by the following diagram.



See the rest of the book for descriptions of each of the processes in the planning process group, particularly the Integration Management chapter for the project manager's role in creating a project management plan.

## Executing Process Group

The purpose of the executing processes is to complete work defined in the project management plan and to meet the project objectives. This is the “do” step of the process described at the beginning of this chapter (start, plan, do, check and act, end). The focus is on managing people, following processes, and distributing information. It is essentially a guiding, proactive role accomplished by constant referral back to the project management plan and project documents.

Think about project planning again. Do you create a project management plan that is realistic and approved? Does your project management plan contain management plans for each knowledge area, as previously described? Many project managers do not create such a project management plan. Therefore, they may find exam questions in this area to be impossibly difficult and tricky. For the exam, you must assume proper project planning was done before the project work began. Get your mind around the critical difference planning provides and assume the project has been properly planned (unless the question indicates otherwise) as you answer the questions.

**Exercise** Imagine you are about to begin the project executing process group. What type of ACTIONS must be taken?


[illegible]

**Answer** If you are thinking only in *PMBOK® Guide* terms, you may have come up with the following as part of the executing process group:

- ▶ Direct and manage project execution (Integration Management chapter)
- ▶ Perform quality assurance (Quality Management chapter)
- ▶ Acquire project team (Human Resource Management chapter)
- ▶ Develop project team (Human Resource Management chapter)
- ▶ Manage project team (Human Resource Management chapter)
- ▶ Distribute information (Communications Management chapter)
- ▶ Manage stakeholder expectations (Communications Management chapter)
- ▶ Conduct procurements (Procurement Management chapter)

In order to pass the exam, you need an extremely good understanding of what it takes to manage a project. You also need to understand what management is like, assuming you have a project management plan that is bought into, approved, realistic, and formal.

As you check your answers against the following table, note which items you do in the real world, which items were not on your list, and if there are items you wrote that are not included here.

NOTE: This is another long list. Keep focused, and spend at least 5 to 15 minutes thinking this through. The list intentionally jumps around.

ACTIONS Required to Complete the Project Executing Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
1. Set and manage the expectations of all stakeholders.	
2. Ensure common understanding of the work.	
3. Implement the original project management plan or the project management plan that was revised as a result of control activities.	
4. Complete work packages.	
5. Collect and document lessons learned.	
6. Establish and manage communication channels.	
7. Evaluate the team's effectiveness as a team.	
8. Implement approved changes, including corrective actions, preventive actions, and defect repair.	
9. Implement quality assurance procedures.	
10. Produce project reports.	
11. Hold team-building activities.	
12. Follow ground rules at team meetings.	
13. Obtain needed training for team members.	
14. Distribute information.	
15. Remove roadblocks.	
16. Achieve work results that meet requirements.	
17. Meet with managers to reconfirm resource commitments.	
18. Keep managers apprised of when their resources will be needed on the project.	
19. Commit project resources in accordance with the project management plan.	
20. Manage project progress.	
21. Guide, assist, communicate, lead, negotiate, help, and coach.	
22. Utilize your technical knowledge.	
23. Authorize work on work packages using a work authorization system.	
24. Hold progress meetings.	
25. Send and receive information.	
26. Focus on preventing problems rather than just dealing with them as they arise.	
27. Make sure all team members have the skills, information, and equipment needed to complete their work.	

ACTIONS Required to Complete the Project Executing Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
28. Focus on looking for exceptions to the approved project management plan rather than checking up on every team member's work or babysitting.	
29. Recommend changes to be handled in the Perform Integrated Change Control process.	
30. Follow organizational policies, processes, and procedures.	
31. Increase the effectiveness of processes.	
32. Create recommendations for the performing organization that increase its effectiveness.	
33. Determine if project activities comply with processes, policies, and procedures.	
34. Ensure continued agreement from the stakeholders to the project management plan.	
35. Keep everyone focused on completing the project to the project charter and project management plan.	
36. Reevaluate the project's business case when a severe problem occurs.	
37. Solve problems.	
38. Stop during the project to see where changes are coming from and what you can do to eliminate the root cause of the need for change.	
39. Implement the recognition and rewards system created during the planning processes.	
40. Determine team members who could not be named during the planning processes.	
41. Implement approved process improvements.	
42. Use issue logs	
43. Obtain seller responses to procurement documents.	
44. Review bids and quotes, and select sellers.	
45. Expend and monitor project funds.	
46. Facilitate conflict resolution using conflict resolution techniques.	
47. Measure individual team member performance.	

Did your list contain items that were not in the previous table? If so, make sure those items actually should be part of executing a properly managed project. Did you include such things as getting the team to cooperate, discovering added scope, or coordinating unplanned overtime work? Although these things could occur on a project, they are caused by a lack of proper project management. How about dealing with problems? Notice that this is only one of 48 items on the list of actions to be done during the executing process group. A project manager should be spending time preventing problems, so he or she does not have to spend much time dealing with them. The exam assumes problems should

not occur very often or should not have any major impact on the project. Remember that you have to assume proper project management was done on the exam, unless the questions say otherwise!

Did you list meetings? Meetings are part of executing a project, but many people do not realize that proper planning can decrease the number of meetings they need, making meetings only a minor activity. If you were thinking about “go around the room and report what you have done” types of meetings, you need to realize that status can be collected through other means. The occasions when the team gets together are too important to just collect status. How about reviewing risks or upcoming contingency plans during meetings, instead of discussing status? Status meetings can cause you to lose buy-in from your team for wasting their time.


For more information on the disadvantages of status meetings and better methods to use to collect status, visit the Free Tricks and Tools area of our Web site at [www.rmcpjproject.com](http://www.rmcpjproject.com).



Make sure you have identified what you do “wrong” on your real-world projects before you take the exam!

Keep the words “work to the project management plan,” “be proactive,” “manage,” and “guide” in mind as a way to summarize executing activities while you take the exam, to make sure you have your PMI hat on.

The processes of project management are not always performed in the same sequence. Executing means executing the project management plan or the latest revision of the project management plan. The following diagram illustrates when you enter project execution.



Therefore, you are always executing to the project management plan, but the plan might change over time.

## Monitoring and Controlling Process Group

Monitoring and controlling means measuring the performance of the project to the project management plan and approving change requests, including recommended corrective and preventive actions and defect repair. Project monitoring and controlling is among the worst scoring process groups on the exam for people. A reason for this is that you are expected to know how to control a project that has been properly planned and managed, when many people are not doing so in their real world. If you spend most of your time asking for percent complete, being unsure if the project will meet its performance measurement baseline, and thinking that an unrealistic schedule should be blamed on management, you will have a great deal of trouble on the exam and may not pass. Such actions are indications of a project manager who does not know project management.

The following exercise should help you get your mind around what you should be doing to monitor and control a project. Remember, do NOT to jump right to the answers. The value of doing these exercises is to help you find gaps in your knowledge and experience, rather than just memorize the answers. The result is that you will be a better project manager, not just pass an exam!

**Exercise** What are the specific ACTIONS required to complete the project monitoring and controlling process group?

[illegible]

**Answer** If you are thinking only in *PMBOK® Guide* terms, you might have come up with the following:

- ▶ Monitor and control project work (Integration Management chapter)
- ▶ Perform integrated change control (Integration Management chapter)
- ▶ Verify scope (Scope Management chapter)
- ▶ Control scope (Scope Management chapter)
- ▶ Control schedule (Time Management chapter)
- ▶ Control costs (Cost Management chapter)
- ▶ Perform quality control (Quality Management chapter)
- ▶ Report performance (Communications Management chapter)
- ▶ Monitor and control risks (Risk Management chapter)
- ▶ Administer procurements (Procurement Management chapter)

The above listed items are described in the chapters of this book as referenced. They will not, however, be enough to help you pass the exam. You need a more detailed understanding of what really should be done (actions) in the monitoring and controlling processes. Identify any of these you do not know or have never done. Also notice if you included items that are not listed here. These items might not be part of monitoring and controlling!

When you are finished reviewing the table, go back to your list and highlight the items that should not be part of your list. Believing a single item is part of monitoring and controlling when it is not could cause you to get many questions wrong on the exam. It is essential to understand how your real-world might be different than proper project management practices. This exercise will give you a chance to identify such differences before you face them on the exam. Remember that for all the exercises in this chapter, I am not talking about memorizing lists. Instead, use the exercises to uncover the gaps in your knowledge.

**NOTE:** Because this is one of the worst scoring process groups on the exam, you should spend considerable time here. Do not lose focus as you read. Take a break in the middle of the list if you need to, and remember the list intentionally jumps around.

ACTIONS Required to Complete the Project Monitoring and Controlling Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
1. Measure project performance according to the planned measures in the management plans.	
2. Measure against the performance measurement baseline.	
3. Determine variances.	
4. Exercise judgment to determine what variances are important and if they warrant recommending a change.	
5. Recommend changes, including defect repair and preventive and corrective actions. Do not just wait for others to recommend them.	
6. Obtain approval of changes in integrated change control.	
7. Create forecasts.	
8. Manage configuration.	
9. Control scope, schedule, and cost to their baselines.	
10. Perform procurement audits.	
11. Refine control limits.	
12. Hold meetings regarding controlling the project, such as status review meetings.	
13. Identify the root causes of problems.	
14. Obtain formal acceptance of deliverables from the customer.	
15. Identify the need for replanning.	



<b>ACTIONS Required to Complete the Project Monitoring and Controlling Process Group</b>	<b>Place ✓ Here if You Do It; Study Areas Unchecked</b>
16. Make updates to the project management plan and project documents.	
17. Manage the time and cost reserves.	
18. Recalculate how much the project will cost and how long it will take.	
19. Obtain additional funding when needed.	
20. Hold periodic inspections.	
21. Make decisions to accept or reject work.	
22. Evaluate the effectiveness of implemented corrective actions.	
23. Reassess the effectiveness of project control systems.	
24. Spend time trying to improve quality.	
25. Get information from stakeholders to determine if project controls need to be updated.	
26. Identify and analyze trends.	
27. Evaluate the effectiveness of risk responses in a risk audit.	
28. Look for newly arising risks.	
29. Reanalyze existing risks.	
30. Use milestones as a project control feature.	
31. Observe.	
32. Report on performance to all stakeholders.	
33. Use variance reports to help correct small problems before they become serious.	
34. Calculate estimate to complete.	
35. Use and interpret earned value calculations.	
36. Use quality control tools—inspection, Pareto charts, cause and effect diagrams, etc.	
37. Control changes.	
38. Ensure that only approved changes are implemented.	
39. Work with the change control board.	
40. Evaluate customer satisfaction.	
41. Administer procurements.	
42. Validate defect repair.	
43. Stop during the project to see where changes are coming from and what you can do to eliminate the root cause of the need for change.	

For the exam, assume:

- ▶ You have a project management plan that is realistic and complete.
- ▶ You have plans already in place for how and when you will measure time, cost, and scope performance against the performance measurement baseline.
- ▶ You are accountable for meeting the performance measurement baseline.
- ▶ You also measure against the metrics you have determined for the project and included in the project management plan to see how the project is performing.
- ▶ You take action to correct any variances that warrant action.
- ▶ Any deviations from the plan should be made up, rather than requesting a change to the project to accommodate them. Submitting a change request should be the very last resort and only used if there is no other way to make up the deviation.

A project manager spends time and focused effort controlling scope, time, communications, risks, etc. Do you? These concepts overlap and repeat themselves throughout the knowledge areas. Since people score so poorly in this process group, I am including the following information in one place to provide a better understanding of the overall monitoring and controlling process group. Control processes are only briefly discussed in the other chapters of this book, so read over the following carefully to get a better sense of what control is.

## Control Scope

- ▶ Follow the change management plan
- ▶ Measure performance against the performance measurement baseline
- ▶ Measure work performance
- ▶ Control actual changes
- ▶ Control the impacts of scope changes
- ▶ Analyze variances
- ▶ Request changes
- ▶ Adjust the scope baseline and requirements documentation
- ▶ Document lessons learned

## Control Schedule

- ▶ Follow the change management plan
- ▶ Measure schedule performance against the performance measurement baseline
- ▶ Control actual changes
- ▶ Control the impacts of schedule changes
- ▶ Request changes
- ▶ Analyze variances
- ▶ Document lessons learned
- ▶ Update the project management plan and project documents
- ▶ Manage the time reserve
- ▶ Use earned value analysis

## Control Costs

- ▶ Follow the change management plan
- ▶ Measure cost performance against the performance measurement baseline
- ▶ Control actual changes
- ▶ Control the impacts of cost changes
- ▶ Request changes to time, scope, etc.
- ▶ Request changes to the cost baseline
- ▶ Analyze variances
- ▶ Document lessons learned

- ▶ Update the project management plan and project documents
- ▶ Recalculate the estimate at completion
- ▶ Obtain additional funding when needed
- ▶ Manage the budget reserve
- ▶ Use earned value analysis

### **Perform Quality Control**

- ▶ Hold periodic inspections
- ▶ Ensure authorized approaches and processes are followed
- ▶ Request changes or improvements to work and processes
- ▶ Make decisions to accept or reject work
- ▶ Evaluate the effectiveness of implemented changes
- ▶ Reassess the effectiveness of project control systems
- ▶ Improve quality

### **Report Performance**

- ▶ Continually measure project performance using variance or trend analysis and earned value analysis
- ▶ Hold performance reviews
- ▶ Identify and analyze trends and variances
- ▶ Issue change requests


### **Monitor and Control Risks**

- ▶ Respond to risk triggers
- ▶ Create and implement workarounds
- ▶ Evaluate the effectiveness of risk response plans
- ▶ Work in accordance with the risk management plan
- ▶ Update lists of risks and risk response plans
- ▶ Use risk management procedures
- ▶ Issue change requests

### **Administer Procurements**

- ▶ Monitor to make sure both parties to the contract meet contractual obligations
- ▶ Protect your legal rights
- ▶ Authorize work
- ▶ Report performance
- ▶ Inspect and verify the product
- ▶ Manage changes
- ▶ The buyer makes payments

The process of project management does not always go from initiating to planning to executing to monitoring and controlling to closing. The following diagram illustrates when you might enter the monitoring and controlling process group. It also shows that you might go from monitoring and controlling to any of the other process groups (i.e., initiating, planning, executing, or closing), depending on the needs of the project.



## Closing Process Group

You have completed all the product scope. Is the project finished? No, work remains to be done. The closing process group is where the project is finished. This is one of the most ignored parts of the project management process. If you get these important concepts down, the 14 questions about closing are generally easy.

Remember that a project is not complete when the final product scope is done; it is completed only when closure is completed. This effort will include administrative activities such as collecting and finalizing all the paperwork needed to complete the project, and technical work to verify that that product of the project is acceptable. It will also include any work needed to transfer the completed project to those who will use it and to return all resources back to the performing organization and/or the customer.

In many real-world situations, projects never seem to officially finish. Sometimes the project manager just goes on to do other things; sometimes work on the project just stops; sometimes the project priority decreases. There are no official titles for the ways projects can end, but they should all be completed using the closing processes.

In any situation, ignoring the closing processes is a real mistake, as the work to be done during closure is extremely important to the performing organization and to the customer. The exam asks questions in this area to see if you know what the valuable activities are and when a project is really done. Try this!

\_\_\_\_\_

## Exercise

This image shows a single sheet of white paper with horizontal blue or grey ruling lines. The lines are evenly spaced and run across the width of the page. There is no handwriting or other markings on the paper.

**Answer**

- ▶ Close project or phase (Integration Management chapter)
- ▶ Close procurements (Procurement Management chapter)

This will not be enough to help you pass the exam. You need a more detailed understanding of what really should be done (actions) in the closing process. Identify any of the items in the following table that you do not know or have never done, and look for gaps in your knowledge.

ACTIONS Required to Complete the Closing Process Group	Place ✓ Here if You Do It; Study Areas Unchecked
1. Confirm that all the requirements in the project have been met.	
2. Verify and document that the project, or project phase, meets completion or exit criteria set in place during the planning process group.	
3. Obtain formal (legal) sign-off and final acceptance of the product of the project from the customer.	
4. If the project was terminated early, document the reasons.	
5. Make final payments, and complete cost records.	
6. Gather final lessons learned.	
7. Update project records.	
8. Ensure all the project management processes are complete.	
9. Update corporate processes, procedures, and templates based on lessons learned.	
10. Add new skills acquired to team members' human resource records.	
11. Complete procurement closure and project/phase closure.	
12. Analyze and document the success and effectiveness of the project.	
13. Create and distribute a final report of project performance.	
14. Index and archive project records.	
15. Evaluate customer satisfaction.	
16. Hand off the completed project deliverables to operations and maintenance.	
17. Release resources.	
18. Celebrate.	

As I've stated before, if you do not work on large projects, you are in danger of not passing the exam. Take a moment to go back and look again at the previous table, and make sure you envision each item being done in the real world. The concepts that you could get wrong about closing on the exam are listed here. Read this and the other lists well and spend time thinking about how these actions might happen in the real world.

Did you notice something very valuable in the previous table? To some people, celebration and reporting final project performance seem like unimportant parts of the project, but not to the best project managers! This is why you will see these points on the exam. Having some form of celebration and a final report that shows, beyond a shadow of a doubt, that you were successful, and sends a strong message to all stakeholders that your team finished a project. Isn't that a good thing? Would you sign your name to the last few projects you completed? If not, why not? What about having a party where the entire team autographs the project?

Remember that we talked about historical records as a PMI-ism? These are collected throughout the project, but it is during project closing that the team compiles the final version of the lessons learned and makes them available to other projects and the project management office. In addition, a concerted effort must be made to index all files, letters, correspondence, and other records of the project into an organized archive that is stored for use on future projects.

Formal sign-off and formal acceptance are important because they indicate the customer considers the project completed and accepts the whole project. Formal sign-off in a procurement situation constitutes legal acceptance. Without that acceptance, you cannot be sure the project was successful. Imagine that the team never gains formal acceptance but moves on to other projects. Then the customer calls for additional scope to be added to the project. How difficult would it be to regroup the team to perform the new work? Gaining formal acceptance helps ensure this is not necessary.

In addition to obtaining formal acceptance, another important part of project closing is measuring customer satisfaction. Have you ever had a customer accept your work although they were not happy with the project? This is a common occurrence. Smart project managers will also evaluate the customer's satisfaction level during project closing. Just like lessons learned, measuring customer satisfaction should be ongoing throughout the project, but it **MUST** occur during project closing.


What about handing off the completed project deliverables to operations and maintenance? Did you realize there is work to be done as part of the project to complete such a transfer? The work could include meetings to explain the project nuances, training, and other activities as needed.

Confirming that all the requirements have been met also seems unimportant to some project managers. Most studies show that many requirements are not met on projects, especially on projects with numerous pages of requirements.

Once the administrative pieces of project closure are completed and formal sign-off that the product of the project is acceptable is received from the customer, other stakeholders, and/or the sponsor, the project is closed.

At that point, the project manager can release resources. Make sure you realize that resources are used to close a project or project phase. To complete the closing process group, all human resources are released back to their functional areas, and other resources (computers, supplies, etc.) are transferred to the appropriate departments.

The following diagram illustrates when we might enter the closing process group.



## Exercise: The Project Management Scramble Game

The following exercise is an extension of Rita's Process Game and should help you see if you really understand what you have read. This exercise will look at more specific actions, rather than the generalized ones stated in Rita's Process Chart. For each item listed in the following table, simply determine if it is done in initiating, planning, executing, monitoring and controlling, or closing.

Actions	What Process Group Is This Done In?
1. Use the project scope statement to gain approval of the "final" scope from stakeholders before further planning is done.	
2. Determine high-level requirements and risks.	
3. Measure against the performance measurement baseline.	
4. Implement approved changes, including corrective actions, preventive actions, and defect repair.	
5. Reanalyze existing risks.	
6. Select a project from a list of possible projects based on an established project selection method.	
7. Verify and document that the project, or project phase, meets completion or exit criteria set in place during the planning process group.	
8. Hold team-building activities.	
9. Evaluate the effectiveness of risk responses in a risk audit.	
10. Determine how you will plan scope, time, cost, quality, human resources, communications, risk, procurement, and process improvement and put that information into the beginnings of management plans for each knowledge area.	
11. Obtain formal (legal) sign-off and final acceptance of the product of the project from the customer.	
12. Increase the effectiveness of processes.	
13. Create forecasts.	
14. Plan what will be communicated on the project, to whom, by whom, when, and how.	
15. Spend time trying to improve quality.	
16. Make sure the business case and the cost benefit analysis supporting the need for the project are documented and understood.	
17. Evaluate the team's effectiveness as a team.	
18. Determine how you will improve the processes in use on the project.	
19. Determine measurable project objectives and product objectives.	



Actions	What Process Group Is This Done In?
20. Manage the time and cost reserves.	
21. Focus on looking for exceptions to the approved project management plan rather than checking up on every team member's work or babysitting.	
22. Develop the final project management plan, project documents, and performance measurement baseline by performing schedule network analysis, looking for options, and confirming that project objectives can be met.	
23. Gather final lessons learned.	
24. Keep everyone focused on completing the project to the project charter and project management plan.	
25. Calculate estimate to complete.	
26. Understand how the project fits into the organization's strategic objectives.	
27. Implement quality assurance procedures.	
28. Identify high-level stakeholders, their influences, and their risk tolerances.	
29. Determine variances.	
30. Add new skills acquired to team members' human resource records.	
31. Meet with managers to gain resource commitments.	
32. Use and interpret earned value calculations.	
33. Ensure common understanding of the work.	
34. Ensure the product scope is as final as practical.	
35. Create and distribute a final report of project performance.	
36. Recommend changes to be handled in the Perform Integrated Change Control process.	
37. Finalize the execute and control aspects of all management plans.	
38. Index and archive project records.	
39. Keep managers apprised of when their resources will be needed on a project.	
40. Evaluate customer satisfaction.	
41. Determine the team.	
42. Create recommendations for the performing organization that increase its effectiveness.	
43. Recalculate how much the project will cost and how long it will take.	
44. Turn high-level stakeholder needs, wants, and expectations into requirements.	
45. Look for newly arising risks.	

Actions	What Process Group Is This Done In?
46. Determine what processes should be followed on the project to reduce the need to supervise work, to improve quality, and to make use of standards.	
47. Obtain formal acceptance of deliverables from the customer.	
48. Identify the need for replanning.	
49. Determine what specifically will constitute project success.	
50. Measure individual team member performance.	
51. Obtain approval of changes in integrated change control.	
52. Determine if project activities comply with processes, policies, and procedures.	
53. Evaluate the effectiveness of implemented corrective actions.	
54. Plan ways to measure project performance, the measurements to be used, when they will be used, and how they will be interpreted.	
55. Reevaluate the project's business case when a severe problem occurs.	

## Answer

Actions	What Process Group Is This Done In?
1. Use the project scope statement to gain approval of the "final" scope from stakeholders before further planning is done.	Planning
2. Determine high-level requirements and risks.	Initiating
3. Measure against the performance measurement baseline.	Monitoring and controlling
4. Implement approved changes, including corrective actions, preventive actions, and defect repair.	Executing
5. Reanalyze existing risks.	Monitoring and controlling
6. Select a project from a list of possible projects based on an established project selection method.	Initiating
7. Verify and document that the project, or project phase, meets completion or exit criteria set in place during the planning process group.	Closing
8. Hold team-building activities.	Executing
9. Evaluate the effectiveness of risk responses in a risk audit.	Monitoring and controlling

Actions	What Process Group Is This Done In?
10. Determine how you will plan scope, time, cost, quality, human resources, communications, risk, procurement, and process improvement and put that information into the beginnings of management plans for each knowledge area.	Planning
11. Obtain formal (legal) sign-off and final acceptance of the product of the project from the customer.	Closing
12. Increase the effectiveness of processes.	Executing
13. Create forecasts.	Monitoring and controlling
14. Plan what will be communicated on the project, to whom, by whom, when, and how.	Planning
15. Spend time trying to improve quality.	Monitoring and controlling
16. Make sure the business case and the cost benefit analysis supporting the need for the project are documented and understood.	Initiating
17. Evaluate the team's effectiveness as a team.	Executing
18. Determine how you will improve the processes in use on the project.	Planning
19. Determine measurable project objectives and product objectives.	Initiating
20. Manage the time and cost reserves.	Monitoring and controlling
21. Focus on looking for exceptions to the approved project management plan rather than checking up on every team member's work or babysitting.	Executing
22. Develop the final project management plan, project documents, and performance measurement baseline by performing schedule network analysis, looking for options, and confirming that project objectives can be met.	Planning
23. Gather final lessons learned.	Closing
24. Keep everyone focused on completing the project to the charter and project management plan.	Executing
25. Calculate estimate to complete.	Monitoring and controlling
26. Understand how the project fits into the organization's strategic objectives.	Initiating
27. Implement quality assurance procedures.	Executing
28. Identify high-level stakeholders, their influences, and their risk tolerances.	Initiating
29. Determine variances.	Monitoring and controlling

Actions	What Process Group Is This Done In?
30. Add new skills acquired to team members' human resource records.	Closing
31. Meet with managers to gain resource commitments.	Planning
32. Use and interpret earned value calculations.	Monitoring and controlling
33. Ensure common understanding of the work.	Executing
34. Ensure the product scope is as final as practical.	Initiating
35. Create and distribute a final report of project performance.	Closing
36. Recommend changes to be handled in the Perform Integrated Change Control process.	Executing, Monitoring and controlling
37. Finalize the execute and control aspects of all management plans.	Planning
38. Index and archive project records.	Closing
39. Keep managers apprised of when their resources will be needed on a project.	Executing
40. Evaluate customer satisfaction.	Closing
41. Determine the team.	Planning
42. Create recommendations for the performing organization that increase its effectiveness.	Executing
43. Recalculate how much the project will cost and how long it will take.	Monitoring and controlling
44. Turn high-level stakeholder needs, wants, and expectations into requirements.	Initiating
45. Look for newly arising risks.	Monitoring and controlling
46. Determine what processes should be followed on the project to reduce the need to supervise work, to improve quality, and to make use of standards.	Planning
47. Obtain formal acceptance of deliverables from the customer.	Monitoring and controlling
48. Identify the need for replanning.	Monitoring and controlling
49. Determine what specifically will constitute project success.	Initiating
50. Measure individual team member performance.	Executing
51. Obtain approval of changes in integrated change control.	Monitoring and controlling
52. Determine if project activities comply with processes, policies, and procedures.	Executing
53. Evaluate the effectiveness of implemented corrective actions.	Monitoring and controlling

Actions	What Process Group Is This Done In?
54. Plan ways to measure project performance, the measurements to be used, when they will be used, and how they will be interpreted.	Planning
55. Reevaluate the project's business case when a severe problem occurs.	Executing

**Inputs and Outputs** Why worry about inputs and outputs? Here is yet another trick to help you gain confidence in your understanding of the project management processes.



An input means:

- “What do I need before I can. . .”



An output means:

- “What will I have when I am done with. . .”
- Or, “What am I trying to achieve when I am doing. . .”

Inputs and outputs are logical. If you really know project management, they should not require memorization. So what is an input to a WBS? If you cannot answer right now, you need more basic training before preparing for the exam.

Do not expect all the inputs tested on the exam to be clearly listed in the *PMBOK® Guide*. For example, you know that you need a team (or at least an initial team) to create a work breakdown structure, yet the team is not specifically listed as an input to create the work breakdown structure. The remaining chapters of this book will help you understand inputs and outputs, but you should also be able to see the logic behind the inputs and outputs in the *PMBOK® Guide*.

## Practice Exam

---

1. In which project management process group is the detailed project budget created?
  - A. Initiating
  - B. Before the project management process
  - C. Planning
  - D. Executing
2. The project charter is created in which project management process group?
  - A. Executing
  - B. Planning
  - C. Closing
  - D. Initiating
3. The project team has just completed the initial project schedule and budget. The NEXT thing to do is:
  - A. Identify risks.
  - B. Begin iterations.
  - C. Determine communications requirements.
  - D. Create a bar (Gantt) chart.
4. A detailed project schedule can be created only after creating the:
  - A. Project budget.
  - B. Work breakdown structure.
  - C. Project management plan.
  - D. Detailed risk assessment.
5. The person who should be in control of the project during project planning is the:
  - A. Project manager.
  - B. Team member.
  - C. Functional manager.
  - D. Sponsor.
6. Which of the following is NOT an input to the initiating process group?
  - A. Company processes
  - B. Company culture
  - C. Historical WBSs
  - D. Project scope statement
7. The project sponsor has just signed the project charter. What is the NEXT thing to do?
  - A. Begin to complete work packages.
  - B. Verify Scope.
  - C. Start integrated change control.
  - D. Start to create management plans.
8. The high-level project schedule constraints have just been determined. What project management process group are you in?
  - A. Initiating
  - B. Planning
  - C. Executing
  - D. Monitoring and controlling

9. The WBS and WBS dictionary are completed. The project team has begun working on identifying risks. The sponsor contacts the project manager, requesting that the responsibility assignment matrix be issued. The project has a budget of US \$100,000 and is taking place in three countries using 14 human resources. There is little risk expected for the project, and the project manager has managed many projects similar to this one. What is the NEXT thing to do?
  - A. Understand the experience of the sponsor on similar projects.
  - B. Create an activity list.
  - C. Make sure the project scope is defined.
  - D. Complete risk management and issue the responsibility assignment matrix.
10. A project manager does not have much time to spend planning before the mandatory start date arrives. He therefore wants to move through planning as effectively as possible. Which of the following would you recommend?
  - A. Make sure you have a signed project charter and then start the WBS.
  - B. Create an activity list before creating a network diagram.
  - C. Document all the known risks before you document the high-level assumptions.
  - D. Finalize the quality management plan before you determine quality metrics.
11. The BEST time to assign a project manager to a project is during:
  - A. Executing.
  - B. Closing.
  - C. Initiating.
  - D. Planning.
12. A project manager gets a call from a team member notifying him that there is a variance between the speed of a system on the project and the desired or planned speed. The project manager is surprised because that performance measurement was not identified in planning. If the project manager then evaluates whether the variance warrants a response, he is in what project management process?
  - A. Initiating
  - B. Executing
  - C. Monitoring and controlling
  - D. Closing
13. A team member notifies the project manager that the activities comprising a work package are no longer appropriate. It would be BEST for the project manager to be in what part of the project management process?
  - A. Corrective action
  - B. Integrated change control
  - C. Monitoring and controlling
  - D. Project closing
14. During a team meeting, a team member asks about the measurements that will be used on the project to judge performance. The team member feels that some of the measures related to activities assigned him are not valid measurements. The project is BEST considered in what part of the project management process?
  - A. Closing
  - B. Monitoring and controlling
  - C. Executing
  - D. Initiating

15. Which of the following would be the MOST appropriate thing to do during the initiating process group?
  - A. Create a detailed description of the project deliverables.
  - B. Get familiar with the company culture and structure as it relates to the project.
  - C. Identify the root cause of problems.
  - D. Ensure all project management processes are complete.
16. Which of the following is a characteristic of project management processes?
  - A. Iterative
  - B. Unique
  - C. Unnecessary
  - D. Standardized
17. Which project management process group normally takes the MOST project time and resources?
  - A. Planning
  - B. Design
  - C. Integration
  - D. Executing
18. All of the following must be performed during project initiating EXCEPT:
  - A. Identify and document business needs.
  - B. Create a project scope statement.
  - C. Divide large projects into phases.
  - D. Accumulate and evaluate historical information.
19. Closure includes all of the following EXCEPT:
  - A. Determining performance measures.
  - B. Turning over the product of the project.
  - C. Documenting the degree to which each project phase was properly closed after its completion.
  - D. Updating the company's organizational process assets.
20. The first phase of your project has come to an end. What should you ensure is done BEFORE beginning the next phase?
  - A. Verify that the resources are available for the next phase.
  - B. Check the project's progress compared to its baselines.
  - C. Confirm that the phase has reached its objectives, and have its deliverables formally accepted.
  - D. Recommend corrective action to bring the project results in line with project expectations.
21. In which process group does the team measure and analyze the work being done on the project?
  - A. Initiating
  - B. Executing
  - C. Monitoring and controlling
  - D. Closing
22. Which process groups must be included in every project?
  - A. Planning, executing, and closing
  - B. Initiating, planning, and executing
  - C. Initiating, planning, executing, monitoring and controlling, and closing
  - D. Planning, executing, and monitoring and controlling



23. Control Schedule, Report Performance, and Administer Procurements are parts of which process group?
- A. Initiating
  - B. Planning
  - C. Executing
  - D. Monitoring and controlling
24. Which process group focuses on completing the requirements of the project?
- A. Initiating
  - B. Planning
  - C. Executing
  - D. Closing
25. All of the following occur during the planning process group EXCEPT:
- A. Develop Project Charter.
  - B. Create WBS.
  - C. Estimate Costs.
  - D. Sequence Activities.

## Answers

1. **Answer C**  
**Explanation** Notice the use of the word “detailed.” Such a budget is created during the planning process group.
2. **Answer D**  
**Explanation** The project charter is needed before planning and execution of the work can begin.
3. **Answer C**  
**Explanation** Communications requirements and quality standards are needed before risks (especially risks relating to communications and quality) can be determined (choice A). Iterations (choice B) cannot begin until the risks are identified, qualified, quantified, and responses developed. These then create the need to revise the WBS and other parts of the project management plan. A bar chart (choice D) would have been done during the creation of the schedule, so it cannot be the next thing. Of the choices listed, determine communications requirements (choice C) is the best.
4. **Answer B**  
**Explanation** In the project management process, the project budget (choice A), project management plan (choice C), and detailed risk assessment (choice D) come after the schedule. The only answer that could be an input is the WBS.
5. **Answer A**  
**Explanation** The project manager should be named early in the project, during project initiating if possible.
6. **Answer D**  
**Explanation** Notice the question asks which is NOT an input to the initiating process group. Did you read it correctly? The project scope statement (choice D) is an output of the planning process group. Did you select choice A? Companies should have processes in place for hiring resources, reporting, and managing risks on projects (to name only a few). Does yours?
7. **Answer D**  
**Explanation** The project charter is created during the initiating process group. Therefore the question is asking what is done next in either the initiating process group or the planning process group. For this type of question, you should look for the choice that occurs closest to the process group you are in. Choice A is done during the executing process group. Choices B and C are done during the monitoring and controlling process group. Choice D is the best choice, as it is part of the planning process group.
8. **Answer A**  
**Explanation** High-level project constraints are determined during the initiating process group.
9. **Answer B**  
**Explanation** Look at the order of planning the project the team has chosen. Though understanding the experience of the sponsor (choice A) might sound like a good idea, the sponsor is a stakeholder and understanding the stakeholders is part of stakeholder analysis. That should have occurred before the creation of a WBS. In planning the project, the project scope is defined (choice C is another way of saying finalize the project scope statement) and would come before creating a WBS. Choice D cannot be best, as that work does not come next in the process. Other work, like creating a network diagram, should be completed before risk management can effectively be done. The only correct choice is the activity list (choice B).

10. **Answer B**

**Explanation** This question is asking which of the choices is the most effective way to move through the planning process. Choice A skips the important steps of defining the scope and other activities. High-level assumptions are determined prior to risk identification in the planning process, making choice C incorrect. Metrics are part of the quality management plan, making choice D incorrect. Choice B is best, as the activity list is created immediately before the network diagram.

11. **Answer C**

**Explanation** The project manager must be assigned during initiating.

12. **Answer C**

**Explanation** Even though the measurement was not identified in planning, the project manager would still have to investigate the variance and determine if it is important. Therefore, the project manager is in the project monitoring and controlling process group.

13. **Answer C**

**Explanation** If you chose another part of the project management process, you probably forgot that the situation needs to be evaluated by the project manager before recommending a change or entering integrated change control.

14. **Answer C**

**Explanation** This situation does not describe an actual measurement (a monitoring and controlling activity) but rather a meeting occurring during project executing talking about control issues.

15. **Answer B**

**Explanation** Choice A occurs during the planning process group as part of creating the project scope statement. Since you must already have problems in order to determine their root cause, choice C must occur during the monitoring and controlling process group, not initiating. Choice D occurs during the closing process group.

16. **Answer A**

**Explanation** As the project life cycle progresses, more information becomes available, allowing the team to manage the project to a more detailed level.

17. **Answer D**

**Explanation** Doing the actual work will normally take the MOST project time and resources.

18. **Answer B**

**Explanation** A project scope statement (choice B) is generally created in project planning.

19. **Answer A**

**Explanation** Performance measures are determined earlier in the project so they can be used to measure progress during the project, making choice A the only correct answer to this question.

20. **Answer C**

**Explanation** A phase or project must be formally closed and accepted.

21. **Answer C**

**Explanation** During the monitoring and controlling process group, project performance is measured, and needed changes are identified and approved.

22. **Answer** C

**Explanation** All five process groups are addressed in each project. It is the responsibility of the project manager to determine the level of attention to give to each process group.

23. **Answer** D

**Explanation** All of these processes are part of monitoring and controlling.

24. **Answer** C

**Explanation** The executing process group is where work is done to produce the product of the project.

25. **Answer** A

**Explanation** Develop Project Charter (choice A) occurs in the initiating process group.

# Integration Management

## CHAPTER FOUR

### QUICKTEST

- ▶ Understand what a large project is
- ▶ Integration management process
- ▶ Process for making changes
- ▶ Integrated change control
- ▶ Project management plan
  - ▶ Management plans
  - ▶ Requirements management plan
  - ▶ Change management plan
  - ▶ Configuration management plan
  - ▶ Process improvement plan
- ▶ Project charter
- ▶ Business case
- ▶ Project selection
- ▶ Baseline
- ▶ Project documents
- ▶ Change requests
- ▶ Project manager's role as integrator
- ▶ Ensure common understanding and being of service
- ▶ Enterprise environmental factors
- ▶ Organizational process assets
- ▶ Processes, procedures, policies
- ▶ Corporate knowledge base
- ▶ Historical information
- ▶ Lessons learned
- ▶ Corrective action
- ▶ Preventive action
- ▶ Defect repair
- ▶ Change control system
- ▶ Change control board
- ▶ Configuration management system
- ▶ Project management plan updates
- ▶ Kickoff meeting
- ▶ Work authorization system
- ▶ Project statement of work
- ▶ Present value
- ▶ Net present value
- ▶ Internal rate of return
- ▶ Payback period
- ▶ Benefit cost ratio
- ▶ Economic value added
- ▶ Opportunity cost
- ▶ Sunk costs
- ▶ Law of diminishing returns
- ▶ Working capital
- ▶ Depreciation

If you were asked, “What is a project manager’s main role?” what would you say? The answer is to perform integration management—to put all the pieces of a project together into a cohesive whole. Integration management is so much a part of a project manager’s job that it could be said to be the reason for the project manager’s existence in an organization and on a project.

Many people have trouble with this knowledge area on the exam because they do not currently perform integration management on their projects or they do not think about integration management from a large project perspective. While the work of the project is being done, the team members are concentrating on completing the work packages, the project sponsor should be protecting the project from changes and loss of resources, and the project manager is responsible for integration—putting all the pieces of the project together into one cohesive whole that gets the project done faster, cheaper, and with fewer resources, while meeting the project objectives.

**TRICKS OF THE TRADE** Think about integration as balancing all the processes in the knowledge areas (scope, time, cost, quality, human resource, communications, risk, and procurement management) with each other. These project management processes do not happen independently. In order to complete a cost estimate, for example, risk reserves, the number of resources on the project, the scope being estimated, etc., should be taken into account. In another example, adding a new resource to the project may require cost or schedule changes. In dealing with each situation that comes up on a project, the project manager is integrating the processes of project management.

So this chapter is about the high-level work a project manager needs to do. The other knowledge area chapters in this book explain the detailed work. Be careful—integration management is a difficult area on the exam, and there may be up to 14 questions on this topic!

# Rita's Process Chart—Integration Management

Where are we in the project management process?


INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
► Select project manager	► Determine how you will do planning—part of all management plans	► Execute the work according to the PM plan	► Take action to control the project	► Confirm work is done to requirements
► Determine company culture and existing systems	► Finalize requirements	► Produce product scope	► Measure performance against the performance measurement baseline	► Complete procurement closure
► Collect processes, procedures, and historical information	► Create project scope statement	► Request changes	► Measure performance against other metrics determined by the project manager	► Gain formal acceptance of the product
► Divide large projects into phases	► Determine what to purchase	► Implement only approved changes	► Determine variances and if they warrant a change request	► Complete final performance reporting
► Understand the business case	► Determine team	► Ensure common understanding	► Influence the factors that cause changes	► Index and archive records
► Uncover initial requirements and risks	► Create WBS and WBS dictionary	► Use the work authorization system	► Request changes	► Update lessons learned knowledge base
► Create measurable objectives	► Create activity list	► Continuously improve	► Perform integrated change control	► Hand off completed product
► Develop project charter	► Create network diagram	► Follow processes	► Approve or reject changes	► Release resources
► Identify stakeholders	► Estimate resource requirements	► Perform quality assurance	► Inform stakeholders of approved changes	
► Develop stakeholder management strategy	► Estimate time and cost	► Perform quality audits	► Manage configuration	
	► Determine critical path	► Acquire final team	► Create forecasts	
	► Develop schedule	► Manage people	► Gain acceptance of interim deliverables from the customer	
	► Develop budget	► Evaluate team and project performance	► Perform quality control	
	► Determine quality standards, processes, and metrics	► Hold team-building activities	► Report on project performance	
	► Create process improvement plan	► Give recognition and rewards	► Perform risk audits	
	► Determine all roles and responsibilities	► Use issue logs	► Manage reserves	
	► Plan communications	► Facilitate conflict resolution	► Administer procurements	
	► Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	► Send and receive information		
	► Go back—iterations	► Hold meetings		
	► Prepare procurement documents	► Select sellers		
	► Finalize the “how to execute and control” parts of all management plans			
	► Develop final PM plan and performance measurement baseline that are realistic			
	► Gain formal approval of the plan			
	► Hold kickoff meeting			

The following should help you understand how each part of integration management fits into the project management process:

The Integration Management Process	Done During
Develop Project Charter	Initiating process group
Develop Project Management Plan	Planning process group
Direct and Manage Project Execution	Executing process group
Monitor and Control Project Work	Monitoring and controlling process group
Perform Integrated Change Control	Monitoring and controlling process group
Close Project or Phase	Closing process group

Integration management cannot be understood without a solid understanding of the process of project management. Therefore, if you have limited project management training or experience, you might want to skim this chapter the first time, read the rest of this book, and then come back and read this chapter again. It will make more sense the second time. Remember that integration management is the primary role of the project manager. You must understand integration from a real-world, large-project perspective.

The following diagram shows the relationship between the knowledge areas and the process groups. All of the knowledge areas include processes that occur in planning, and most include monitoring and controlling processes. Integration management is the only knowledge area that has processes occurring in all process groups, throughout the project management process. The project manager is always integrating.



## Develop Project Charter<sup>1</sup> PAGE 73

The first part of integration management is coming up with a project charter. The exam could include up to eight questions that reference a project charter. You should understand what a project charter is, why it is important, and how it is used throughout the life of the project.

**Exercise** Test yourself! Answer the question below.

What Is Included in a Project Charter?

**Answer** Unfortunately, many companies expect project charters to include information such as a detailed schedule and a full risk analysis. Such information is not available at this stage of the project management process, however. A project charter is not a project management plan! The following is a brief example of what a project charter for a small project may include. It doesn't represent the scale of projects you should be thinking about for the exam, but it should help you to understand the elements of a project charter. You will see a sample project charter for a large project later in this chapter. These charter examples focus on what is done in the real world and what you need to know for the exam. They go beyond what is listed as part of the charter in the *PMBOK® Guide*.

**NOTE:** The following charter example refers to attached documents. These documents are not shown as part of this example.

## Project Charter

### Project Title and Description (*What is the project?*) **Customer Satisfaction Fix-It Project**

Over the last few months, the quality assurance department has discovered many of our customers' orders for our XYZ equipment have taken the customer ten times longer to place through our computer network than our competitors' networks. The purpose of this project is to investigate the reasons for the problem and propose a solution. The solution will be authorized as a subsequent project. Quality Control has detailed records of their findings that can be used to speed up this project.

### Project Manager Assigned and Authority Level (*Who is given authority to lead the project, and can he/she determine, manage, and approve changes to budget, schedule, staffing, etc.?*)

Jan Navratil shall be the project manager for this project and have authority to select team members and determine the final project budget.

### Business Case (*Why is the project being done? On what financial or other basis can we justify doing this project? Describe the project purpose and justification.*)

This project is being completed in order to prevent a further breakdown of customer satisfaction. We expect that improved customer satisfaction will increase revenue to the company in the first year by at least \$200,000 due to a decrease in service calls. As a side benefit, we hope that the project will generate ideas on improving customer satisfaction while fixing this problem.



**Resources Preassigned** *(How many or which resources will be provided?)*

Steve Peterson and Julie Dirksen are already dedicated to the project because of their expertise in computer networks of this type. Other resources will be determined by the project manager.

**Stakeholders** *(Who will affect or be affected by the project (influence the project), as known to date?)*

Stakeholders include Jason Craft representing Quality Control, Jennie Rutter in Customer Service, and Eric Rudolf in Marketing. These resources are available to assist the project as needed by the project manager.

**Stakeholder Requirements As Known** *(Requirements related to both project and product scope)*

Attached to this document are the detailed specifications for the existing system, the requirements that the existing system was designed to meet. It is expected that this project will not change how the system affects the existing requirements.

The project must include utilizing the data available from Quality Control.

**Product Description/Deliverables** *(What specific product deliverables are wanted, and what will be the end result of the project?)*

1. A report that outlines what can be changed, how much each change will cost, and the expected decrease in the time it takes to place an order resulting from each change. Few words are necessary in the report, but it must be created electronically and be agreed to by the representatives for Quality Control, Customer Service, and Marketing, in addition to the project team.
2. A list of the interactions with our customers necessary to complete the changes.
3. A work breakdown structure, due within two weeks, that outlines the plan for accomplishing the project, followed one week later by a list of risks in completing the project.

**Measurable Project Objectives** *(How does the project tie into the organization's strategic goals? What project objectives support those goals? The objectives need to be measurable and will depend on the defined priority of the project constraints.)*

The objective of this project is to improve customer satisfaction by reducing the time customers spend placing orders via the computer network to 10 percent of the current time. Scope and customer satisfaction are the top priorities on this project, closely followed by schedule and then cost.

- ▶ **Summary milestone schedule:** Due no later than September 1, 20XX.
- ▶ **Summary budget:** U.S. \$50,000.

**Project Approval Requirements** *(What items need to be approved for the project, and who will have sign-off? What designates success?)*

Approvals for this project include:

- ▶ The sponsor will approve the WBS before planning efforts continue.
- ▶ The sponsor will approve the list of risks before planning efforts continue.

Final project approval will be determined by the sponsor.

**High-Level Project Risks** *(Potential threats and opportunities for the project)*

- ▶ Because this project analyzes customer satisfaction, the project may help generate ideas to improve customer satisfaction, resulting in higher levels of customer retention.
- ▶ Because we have little experience in this area, implementing an inadequate solution could cause more frustration and more time delays for customers, resulting in additional lost business.

- ▶ Because this problem is greatly troubling to our customers, project delay could result in lost customers, jeopardizing the likelihood of meeting this year's sales goals.
- ▶ Because assessment of this system is difficult, changes to the system could affect the requirements the system was designed to meet, resulting in impacts to other business functions.

Project Sponsor Authorizing This Project:

\_\_\_\_\_  
Connor Mulcahy, Executive Vice President

\_\_\_\_\_  
Kerry Mulcahy, Vice President

**Exercise** Test yourself! Answer the question below.

**What Does the Project Charter Do for the Project Manager?**


**Answer** Do not underestimate the value of the project charter! The project charter is such an important document that a project cannot be started without one. If the project charter is your target for the project and serves as a definition of how success will be measured, then without a project charter, the project and project manager cannot be successful! Know the following for the exam.

A project charter may be created by the project manager but is issued by the sponsor in the initiating process group. It is broad enough so it does not NEED to change as the project progresses. It provides, at a minimum, the following benefits:

- ▶ The project charter formally recognizes (authorizes) the existence of the project, or establishes the project. This means that a project does not exist without a project charter.
- ▶ It gives the project manager authority to spend money and commit corporate resources. On the exam, this is the most commonly described benefit or use of the project charter. In most project situations, the project team does not report to the project manager in the corporate structure. This leads to issues of "how to gain cooperation and performance."
- ▶ The project charter provides the high-level requirements for the project.
- ▶ It links the project to the ongoing work of the organization.

Any change to the project charter should call into question whether or not the project should continue.

Can you see that the creation of a project charter is influenced by all the project management knowledge areas? This is why Develop Project Charter is an integration process.

**Large Projects** I have discussed the need to maintain a large project perspective when answering questions on the exam. To help you understand this critical concept, complete the following exercise.

Review the following project charter for a large project, and then complete the following exercise.

NOTE: The following charter example refers to attached documents. These documents are not shown as part of this example.

### **Project Charter**

#### **Project Title and Description** (*What is the project?*) **The First Personal Assistant**

Design a prototype and create the manufacturing plan for the first consumer product that can act as a personal assistant. This product would be worn on the ear, respond to voice commands, and do everything that a human personal assistant can do.

#### **Project Manager Assigned and Authority Level** (*Who is given authority to lead the project, and can he/she determine, manage, and approve changes to budget, schedule, staffing, etc.?*)

Mary Lofsness shall be the project manager for this project. She may select any team member she sees fit and has signature authority up to \$10,000. Laurie Diethelm is assigned as assistant project manager, and Whitney Thulin is assigned as project administrator.

#### **Business Case** (*Why is the project being done? On what financial or other basis can we justify doing this project?*)

We consider ourselves to be the premier consumer products company in the world, and we want to continue that lead with a new product that could start a whole new industry. Our analysis shows a potential return on investment for this product to be 175%: 85% for the first year and 45% for years two and three.

#### **Resources Preassigned** (*How many or which resources will be provided?*)

The entire research and development department in our Tokyo office consisting of 90 people is assigned to this team. In addition, the attached list gives the names of 87 dedicated people from 6 countries covering the fields of marketing, consumer metals, software design, and manufacturing. We will be working with a design firm in the Netherlands we have used before. We need to find a firm that can manufacture casing parts for the end product. English will be the project language. Other resources needed must be identified and negotiated for by the project manager.

#### **Stakeholders** (*Who will affect or be affected by the project (influence the project), as known to date?*)

The attached document lists 300 stakeholders who might be impacted by this project. They consist of representatives from the public, our largest buyers of our consumer products, and company management.

#### **Stakeholder Requirements As Known** (*Requirements related to both project and product scope*)

Attached to this document are the detailed specifications for the personal assistant as gathered by marketing research and as determined by potential customers of this product. The product should

be able to perform Internet searches; make hotel, flight, and restaurant reservations; take dictation and fax or e-mail the results; and be able to make phone calls itself using its own voice. It must be small enough to be worn on the ear and respond to voice-only commands. The scope of this project does not call for typed entry into the system. It will be entirely voice activated and managed. The technical requirements consisting of acceptable weight ranges, acceptable materials, and other needs are attached. Creating marketing, advertising, and promotional plans are not part of this project; however, this work is authorized under a separate project, requiring the project team to provide the needed information. A list of that information and the schedule for its availability is also attached, but it is expected to change as the project progresses.

**Product Description/Deliverables** *(What specific product deliverables are wanted and what will be the end result of the project?)*

1. A working prototype that meets the requirements
2. A plan for manufacturing
3. A plan for transitioning this project to the manufacturing environment.

**Measurable Project Objectives** *(How does the project tie into the organization's strategic goals? What project objectives support those goals? The objectives need to be measurable and will depend on the defined priority of the project constraints.)*

The objective of this project is to introduce a radically new product into the marketplace, giving our corporation the eight-month advantage of being the sole vendor in this industry. The product must integrate not only with our existing products but also those of our competitors so as to pull market share away from them. The marketing plan must take advantage of our corporate support of the NFL. Initially our main customer will be the early adaptor, who is used to some minor issues with products. Time to market will be most important, with reducing risk a secondary constraint. Cost and scope will be lowest in priority, with quality falling somewhere in the middle.

- ▶ **Summary milestone schedule:** Due no later than October 6, 20XX.
- ▶ **Summary budget:** US \$3,450,000

**Project Approval Requirements** *(What items need to be approved for the project, and who will have sign-off? What designates success?)*

Approvals for this project include:

- ▶ Recommended materials list
- ▶ Prototype options (to be reduced to two approved prototypes)
- ▶ Final prototype design
- ▶ Manufacturing plan

Final project approval will be determined by the sponsor.

**High-Level Project Risks** *(Potential threats and opportunities for the project)*

- ▶ Because there may be changes in the international marketplace, the project requirements may change, potentially resulting in delays, wasted effort, or rework.
- ▶ Because the value of the US dollar impacts the return on investment for this project, a greater than 10 percent change to inflation rates or the value of the US dollar could possibly result in termination of the project prior to completion.
- ▶ Because this is an entirely new and untested product for our company, we may have difficulty achieving the high standards of quality and reliability in the initial release that our customers have come to expect of our products, resulting in damage to our company's reputation and potentially decreasing customer's receptiveness to this type of product in the future.

- Because we are in a highly competitive industry, we may have information leaks, resulting in our competitors learning about the product and potentially losing four to six months of product advantage.
- Because this is a new type of product in the marketplace, a successful product may launch a new industry, resulting in our company being at the forefront of the industry.

Project Sponsor Authorizing This Project:

Rita Mulcahy, Executive Vice President

Kerry Mulcahy, Vice President

**Exercise** Make a list of what is different about managing the large project described in this charter versus managing the small project described in the earlier charter example.

What Would Be Different about Managing the Large Project vs. the Small Project?

**Answer** The following are some possible answers to this question. The large project:

- ▶ Has a larger stakeholder group
- ▶ Has a more diverse team composition
- ▶ Requires a broader and more complex communications management plan to deal with the number of stakeholders and language issues
- ▶ Contends with multiple nations, languages, and laws
- ▶ Will be affected by money exchange rates
- ▶ Requires a more formal change management process to handle the possible scope changes
- ▶ Has tens of thousands of activities to track
- ▶ Has larger activities, making it more difficult to get good time and cost estimates
- ▶ Will have a more complex network diagram with many discretionary and external dependencies

- ▶ Requires a more robust tracking system for all the project metrics
- ▶ Involves multiple contracts, requiring more management of the sellers
- ▶ Has much more risk, requiring a more detailed risk management process
- ▶ And many more

Regardless of whether you are creating a charter for a large or small project, developing the project charter requires the following actions:

- ▶ Identifying stakeholders
- ▶ Meeting with key stakeholders to confirm high-level requirements, project scope, risks, and issues
- ▶ Defining product scope
- ▶ Defining project objectives and success criteria
- ▶ Documenting risks

The following are needed to help create the project charter.

**Business Case**<sup>2</sup> PAGE 75 Stop for a minute, and think about your real world. How is one project selected over another in your organization? Do you know? In some companies, the selection is arbitrary, based on what a manager feels like doing. If this is your real world, make sure you understand that the exam assumes there is a defined business case for every project and that it is unacceptable to select a project based on anything but a sound business case.

Imagine you are the owner of a very large company. The departments within your company present you with a lot of ideas about different initiatives (potential projects) to spend money on. Arbitrarily picking one project over another may result in a waste of your available resources. You should instead have a method to determine which of the possible projects or programs will provide the greatest benefit or, in *PMBOK® Guide* terms, will best support your company's strategic plan. You might even have a project selection committee in place to put all the data together on the various project ideas. Project selection methods are described in the following section. You should be familiar with these methods for the exam, but this is not as important as knowing (or assuming) that such activities occur prior to initiating a project and that, throughout the project, the project manager needs to make sure it continues to meet the business case for which it was selected.

Let's look at an example of how a business case can affect the way a project is managed. A company has selected a particular project because the project will contribute to its strategic plan of entering a new area of business. The project manager has a project management plan that includes an approved schedule and budget. The project manager finds that the approved budget is a constraint that could inhibit the company's successful entrance into the new market. He asks for a change in budget, rather than cutting costs on the project to stay within the project management plan. If the project manager did not ask for the budget increase, the company may have missed its objective of successfully launching itself into the new area of business.

So project managers must know why their project was selected and how it fits into the organization's strategic plan. They then have to make sure the project meets those needs. The business case described in the project charter explains the business need and the analysis used to justify the project.

**Project Selection** There are various ways to select which project to initiate from among many possible choices. The projects that were considered before a particular project was chosen, as well as the process used to select that project, influence how the project is planned and managed.

Know the following two categories of project selection methods and their subsets for the exam:

1. **Benefit measurement methods (Comparative approach)**<sup>3</sup>
  - Murder board (a panel of people who try to shoot down a new project idea)
  - Peer review
  - Scoring models
  - Economic models (described next)
2. **Constrained optimization methods (Mathematical approach)**<sup>4</sup>
  - Linear programming
  - Integer programming
  - Dynamic programming
  - Multi-objective programming

**Economic Models for Project Selection** The following are economic models for selecting a project:

- Present value
- Net present value
- Internal rate of return
- Payback period
- Benefit-cost ratio

**Present Value**<sup>5</sup> PLEASE NOTE: Historically, present value has only been mentioned once or twice on the exam. You will not have to calculate it, nor know the formula; just understand the concept.

Present value means the value today of future cash flows and can be found by the formula:

$PV = \frac{FV}{(1 + r)^n}$	FV = future value r = interest rate n = number of time periods
-----------------------------	--

Watch out! PV also stands for planned value (described in the Cost Management chapter). Avoid confusing these two terms.

In a simple example, without using the formula, see if you can guess the answer to the following question:

**Question** What is the present value of \$300,000 received three years from now if we expect the interest rate to be 10 percent? Should the answer be more or less than \$300,000?

**Answer** Less. I can put an amount of money less than \$300,000 in the bank and in three years have \$300,000. To solve the problem, if you were inclined to do so:  $300/(1 + 0.1)^3 = 300/1.331 = \$225,394$ .

**Net Present Value (NPV)**<sup>5</sup> You will not have to calculate NPV; just know that it is the present value of the total benefits (income or revenue) minus the costs over many time periods. NPV is useful because it allows for a comparison of many projects to select the best project to initiate. Generally, if the NPV is positive, the investment is a good choice unless an even better investment opportunity exists. The project with the greatest NPV is selected.

Let's see if you already have a good understanding of this topic by asking you a question.

**Question** You have two projects to choose from. Project A will take three years to complete and has an NPV of \$45,000. Project B will take six years to complete and has an NPV of \$85,000. Which one would you prefer?

**Answer** Project B. The number of years is not relevant, as it would have been taken into account in the calculation of the NPV. See the following sample calculation if you are confused. If you understand the concept of NPV already, skip the example.

To calculate NPV, you need to calculate the present value of both income and revenue figures using the present value formula. You then add the present values as shown in the following table.

Time Period	Income/Revenue	Present Value of Income at 10% Interest Rate	Costs	Present Value of Cost at 10% Interest Rate
0	0	0	200	200
1	50	45	100	91
2	100	83	0	0
3	300	225	0	0
Total		353		291

$$\text{NPV} = 353 - 291 = 62$$

**Internal Rate of Return (IRR)**<sup>5</sup> To explain this concept, think of a bank account. You put money in a bank account and expect to get a return of 2 percent. You can think of a project in the same way. If a company has more than one project in which to invest, the company may look at the different projects' returns and then select the highest one.

IRR does get confusing when you give it a formal definition: The rate (read it as "interest rate") at which the project inflows (revenues) and project outflows (costs) are equal. Calculating IRR is complex and requires the aid of a computer. You will not have to perform any IRR calculations on the exam. You will need to understand the definition and be able to answer questions like the following:

**Question** You have two projects to choose from; Project A with an IRR of 21 percent or Project B with an IRR of 15 percent. Which one would you prefer?

**Answer** Project A

**Payback Period** This term refers to the number of time periods it takes to recover your investment in the project before you start accumulating profit. For example:

**Question** You have two projects from which to choose: Project A with a payback period of six months or Project B with a payback period of 18 months. Which one would you prefer?

**Answer** Project A.

**Benefit Cost Ratio**<sup>5</sup> This term and many others in this book are not in the *PMBOK® Guide*, but they may be on the exam. Benefit cost ratio relates to costing projects and to determining what work should be done. This ratio compares the benefits to the costs of different options. (In this case, benefits are the same as revenue. Remember that revenue is not the same as profit.)



A benefit cost ratio of greater than 1 means the benefits are greater than the costs. A benefit cost ratio of less than 1 means the costs are greater than the benefits. A benefit cost ratio of 1 means the costs and benefits are the same. Benefit cost ratios can be expressed as decimals or ratios.

**Question** If the benefit cost ratio of project A is 2.3 and the benefit cost ratio of project B is 1.7, which project would you select?

**Answer** A, the project with the higher benefit cost ratio

**Question** What does a benefit cost ratio of 1.7 mean?

- A. The costs are greater than the benefits
- B. Payback is 1.7 times the costs
- C. Profit is 1.7 times the costs
- D. Costs are 1.7 times the profit

**Answer** B. Benefit cost ratio is talking about revenue (payback), not just the smaller figure of profits.

**Exercise** Remember, you do not have to be an accountant to pass this exam. You do NOT have to use accounting formulas or even remember formulas like present value for the exam. You will have to understand what the terms mean. So test yourself! For each row on the following chart, enter the letter of the project you would select if the following information was provided.

	Project A	Project B	Which Project Would You Pick?
Net present value	\$95,000	\$75,000	
IRR	13 percent	17 percent	
Payback period	16 months	21 months	
Benefit cost ratio	2.79	1.3	

**Answer**

	Project A	Project B	Which Project Would You Pick?
Net present value	\$95,000	\$75,000	A
IRR	13 percent	17 percent	B
Payback period	16 months	21 months	A
Benefit cost ratio	2.79	1.3	A

The following are some additional accounting terms related to project selection you should be familiar with.

**Economic Value Added (EVA)** In terms of project selection, this concept is concerned with whether the project returns to the company more value than it costs. (Note that this is a different concept than earned value analysis, which can also have the acronym of EVA. Earned value, discussed in the Cost Management chapter, is frequently mentioned on the exam, whereas economic value added should rarely appear in questions or choices.) Economic value added can be calculated, but the calculation and

even the use of EVA are disputed. For the exam, simply remember that economic value added is the amount of added value the project produces for the company's shareholders above the cost of financing the project.

**Opportunity Cost<sup>5</sup>** This term refers to the opportunity given up by selecting one project over another. NOTE: This does not require any calculation. See the example below.

**Question** You have two projects to choose from: Project A with an NPV of \$45,000 or Project B with an NPV of \$85,000. What is the opportunity cost of selecting project B?

**Answer** \$45,000

**Sunk Costs<sup>5</sup>** Sunk costs are expended costs. People unfamiliar with accounting standards might have trouble with the following question:

**Question** You have a project with an initial budget of \$1,000,000. You are halfway through the project and have spent \$2,000,000. Do you consider the \$1,000,000 over budget when determining whether to continue with the project?

**Answer** No. The money spent is gone.

Be aware that accounting standards say that sunk costs should not be considered when deciding whether to continue with a troubled project.

**Law of Diminishing Returns<sup>5,6</sup>** The law states that after a certain point, adding more input (e.g., programmers) will not produce a proportional increase in productivity (e.g., modules per hour). A single programmer may produce at 1 module per hour. With a second programmer, the two may produce at 1.75 modules per hour (.75 increase). With a third programmer, the group may produce at 2.25 modules per hour (.5 increase). This disparity may be due to many factors. For example, added coordination is required between programmers.

**Working Capital** This term refers to current assets minus current liabilities for an organization, or the amount of money the company has available to invest, including investment in projects.

**Depreciation<sup>5</sup>** Large assets (e.g., equipment) purchased by a company lose value over time. Accounting standards call this depreciation. Several methods are used to account for depreciation. The exam asks you what they are. You do not have to perform any calculations. (See, I told you I could make this easy for you!) The following information is all you need to know.

There are two forms of depreciation:

1. **Straight Line Depreciation** The same amount of depreciation is taken each year.  
*Example:* A \$1,000 item with a 10-year useful life and no salvage value (how much the item is worth at the end of its life) would be depreciated at \$100 per year.
2. **Accelerated Depreciation** In the past, you have only needed to know the following for the exam:
  - ▶ There are two forms of accelerated depreciation. You do not have to understand what these two forms mean or do any calculations.
    - ▶ Double Declining Balance
    - ▶ Sum of the Years Digits
  - ▶ Accelerated depreciation depreciates faster than straight line.

*Example:* A \$1,000 item with a 10-year useful life and no salvage value (how much the item is worth at the end of its life) would be depreciated at \$180 the first year, \$150 the second, \$130 the next, etc.



The exam may present questions about project selection in the following ways.

- ▶ Easier questions may be direct, such as “What type of project selection technique is linear programming?” The answer is “a constrained optimization method.” The exam has not required you to know what “constrained optimization method” or the other project selection methods mean. Instead, you have just been expected to know what category the methods fall into.
- ▶ The exam may also have more challenging questions relating to business cases and project selection methods. You need to understand that there is a selection process for a project, to know what that process is, and to know that the project must meet the company’s strategic goals.
- ▶ The exam may use project selection concepts like internal rate of return as distracters. Such information may be provided in the question when it is not needed to answer the question. Read the questions carefully to pick out which data is relevant.

**Project Statement of Work<sup>7</sup> (SOW) (PAGE 75)** The project statement of work is created by the customer/sponsor and describes their needs, product scope, and how the project fits into their strategic plan. If you have worked with contracts, think of this as the long wordy document the buyer sends the seller. This document may not be complete when received as an input to the Develop Project Charter process. It is further defined in the project scope statement in the planning process group. (See the diagram later in this chapter.)

**Charters with Work under Contract** All projects should have charters. When the work is being done for an outside organization, the seller still needs to create a project charter from their own perspective. Therefore, on projects where there are buyers and sellers, both organizations would create project charters that have different points of view. The buyer’s reason for the project, as stated in their project charter, might be to achieve a particular product while meeting project constraints. The seller’s reason for working on the project, as stated in their project charter, might be to increase revenue, enhance their reputation, or gain additional work from the buyer.



**Enterprise Environmental Factors (PAGE 76 AND THROUGHOUT)** Since the beginning of time, project managers have had to deal with and make use of company culture and existing systems. The *PMBOK® Guide* calls these “enterprise environmental factors.” They are inputs to Develop Project Charter and many other processes. The trick is to think of them as what they really are—company culture and existing systems that the project will have to deal with or can make use of. They could also be thought of as the company “baggage” that comes with the project. Use this trick to more easily understand the meaning of questions or the choices on the exam, no matter how the term “enterprise environmental factors” is used.



**Organizational Process Assets (PAGE 76 AND THROUGHOUT)** Since the beginning of time, project managers have also been dealing with existing processes, procedures, and historical information. These help the project benefit from past company experience. The *PMBOK® Guide* calls these organizational process assets. The trick is to think of organizational process assets as what they really are—processes, procedures, and historical information. The following are some examples of organizational process assets.

**Processes, Procedures, and Policies** Why reinvent the wheel? Over time, organizations develop processes, procedures, and policies that are tested to be best practices. Such information is a key part of organizational process assets.

**Corporate Knowledge Base<sup>8</sup>** This concept can be important for you on the exam. Assume that your company has information such as historical records and lessons learned from previous projects and that the company has incorporated them into an indexed corporate knowledge base that is available to all.

Many project managers do not even have their own historical databases from previous projects, and so they essentially plan, estimate, and schedule each project from scratch. The creation of a corporate knowledge database of historical information and lessons learned is an organizational responsibility that can contribute to continuous improvement. For the exam, assume you have such historical information from all company projects readily accessible.

**Historical Information** Historical information (or data) is a record of past projects. It is used to plan and manage future projects, thereby improving the process of project management. Historical information can include:

- ▶ Activities
- ▶ Lessons learned
- ▶ WBSs
- ▶ Benchmarks
- ▶ Reports
- ▶ Risks
- ▶ Estimates
- ▶ Resources needed
- ▶ Project management plans
- ▶ Correspondence

**Lessons Learned** Project initiating involves looking up past lessons learned for use on the current project. A detailed discussion of lessons learned is included in the Project Management Framework chapter of this book.

### Develop Project Management Plan (PAGE 78)

Project managers must plan before they act. So let's first look at what management plans are, and then move on to discuss a project management plan.

**Management Plans** Management plans are the strategy for managing the project and the processes in each knowledge area. The concept of management plans is very important to understand. These plans are created for almost all the project management knowledge areas. When creating a management plan, you ask yourself, "How will I define, plan, manage, and control scope (or schedule, cost, quality, etc.) for the project?" In other words, you think ahead and document how you will need to plan this particular project based on the needs of the project, how you will manage the project, and how you will control it. This effort to think through the project in advance should cover all aspects of the project management process. For example, you need to think about how you will identify risks for this project. You also need to think about the people involved in the project and how you will manage those people. A management plan is, of necessity, unique to each project to address its particular needs.

The format and level of detail of management plans are customized to the needs of the project, the style of the project manager, and organizational influences. For example, a scope management plan might address such topics as who will be involved in figuring out what the final scope will be, how that effort will happen (meetings, expert opinions, etc.), how to make sure all the scope is completed, and how to measure the work against the plan for scope.

The creation of management plans is an integral part of a project manager's job. If you are not familiar with management plans and have no experience creating them, do not just study this concept. Spend some time imagining what a management plan for scope, schedule, cost, risk, etc., might contain for a large project before you read further.

Oops! You didn't stop. Many project managers don't realize how big a gap in their knowledge this concept is for them until it finds them on the exam. Don't let this happen to you!

To reiterate, a management plan covers how you will define, plan, manage, and control the project. Note the inclusion of "control." While in project planning, the project manager must determine how scope, risk, etc., will be measured to the scope management plan or the risk management plan; how variances will be found; and how changes, including corrective and preventive actions, will be requested, approved, and implemented. Do you do this? If not, make sure you spend some time thinking about management plans.



Here is a trick to understanding the topic of management plans for the exam. Know that management plans look forward in time, and that there are management plans for most knowledge areas (scope, schedule, cost, quality, human resource, communications, risk, and procurement management). There are also the following management plans:

- ▶ Change management plan
- ▶ Configuration management plan
- ▶ Requirements management plan
- ▶ Process improvement plan

You must assume that management plans exist when taking the exam. For example, if a question talks about a problem on a project, the answer might be to look at your management plan to see how you planned to handle such a problem. Or when the work is being done on a project, you might refer to your cost management plan to see how you planned to measure costs on the project.

**Project Management Plan<sup>9</sup>** What do you currently think of as a project management plan or project plan? If you think of such a plan as a schedule, then your training in project management is not likely sufficient for you to pass this exam.

A project management plan is an integration function—it integrates all the knowledge area management plans into a cohesive whole. This plan also includes the baselines for the project. Do you remember the discussion in the Project Management Processes chapter about the iterations in project planning leading to a realistic project management plan? This means that a project management plan is a series of plans and baselines, rather than just a schedule. The project management plan includes:

- ▶ **The project management processes that will be used on the project** Think about the science of project management for a moment. Would you want to use everything in the *PMBOK® Guide* for all projects? The answer is no. A project manager should determine what processes need to be used based on the needs of the project. This activity is part of what needs to be done to determine the project management plan.
- ▶ **The management plans for scope, schedule, cost, quality, human resources, communications, risk, and procurement**
- ▶ **Scope, schedule, and cost baselines** These are described next.
- ▶ **A requirements management plan** This is a plan for how requirements will be managed and controlled on the project. It is described later in this section.
- ▶ **A change management plan** This is a plan for managing changes on the project. It is described later in this section.
- ▶ **A configuration management plan** This is a plan for managing changes to the deliverables of the project. It is described later in this section.
- ▶ **A process improvement plan** This is a plan for how processes to complete the work that are used on the project will be improved. It is described later in this section.

**Baseline (Performance measurement baseline)**<sup>10</sup> The project management plan contains scope, schedule, and cost baselines, against which the project manager will need to report project performance. These baselines are created during planning.

- ▶ **Scope baseline** The project scope statement, work breakdown structure (WBS), and WBS dictionary
- ▶ **Schedule baseline** The agreed-upon schedule, including the start and stop times
- ▶ **Cost baseline** The time-phased cost budget

Together these baselines are called the performance measurement baseline.

What do baselines mean for the project manager and team? The project manager must be able to clearly, completely, and realistically define the scope, schedule, and cost budget to derive the baselines. That is not all, however. The project performance, and the performance of the project manager, will be measured against the baseline. The project manager will look for deviations from the baseline while the work is being done. If a deviation is discovered, he or she needs to see if adjustments can be made to the project to deal with the problem. If adjustments will not correct the deviation, a formal change request to the baselines might be necessary. A substantial part of project control is making sure the baselines are achieved, which in turn helps ensure the sponsor and the organization get the complete benefits of the project they chartered. Therefore, not only is a project manager's ability to plan a project important, but his or her ability to control the project and to get the project completed as planned is also very important.

Baselines can be changed, but it should not be an easy thing to do. Changes to the baselines can be formally requested during the executing and monitoring and controlling process groups. They are evaluated and approved in the Perform Integrated Change Control process. Such changes are so serious that the evolution of the baselines should be documented to show why and when changes were made.



The exam tests you at an expert level. So how would you like to get a sophisticated question right without studying? You need to understand the following: deviations from baselines are often due to incomplete risk identification and risk management. Therefore, if the exam asks what to do when a project deviates significantly from established baselines, the correct answer is likely the one about reviewing the project's risk management process. Except for those who have been managing baselines for years and doing risk management, many project managers do not understand that such an effort should be done. Does it make sense to you now that I point it out?

Baselines are mentioned a lot on the exam. Make sure you understand the concepts described here and have the right attitude about them, since baselines are not explained in detail in other chapters of this book.

**Requirements Management Plan** Part of the scope management process described in the next chapter involves the collection of requirements. A requirements management plan describes how requirements will be identified, managed, and controlled.

**Change Management Plan** Controlling a project to the baselines and the rest of the project management plan is so important that the project manager needs to think in advance about where there might be changes and what to do to limit the negative effects of changes. Are you this focused on your real-world projects? Regardless of whether you work on small or large projects, your role is not to just facilitate the making of changes by others. Instead, you need to stand as a barrier to prevent unnecessary changes and to plan the project in a way that minimizes the need for changes. Changes are much more costly than if the work was included from the beginning. Changes should not be undertaken lightly.

The change management plan describes how changes will be managed and controlled and may include:

- ▶ Change control procedures (how and who)
- ▶ The approval levels for authorizing changes
- ▶ The creation of a change control board to approve changes (described later in this chapter)
- ▶ A plan outlining how changes will be managed and controlled
- ▶ Who should attend meetings regarding changes
- ▶ The organizational tools to use to track and control changes

There is a change management plan for the project as whole. There are also change management plans for each knowledge area, which are described in the individual management plans (scope management plan, schedule management plan, cost management plan, etc.).

**Change Control System** Many organizations have a change control system as part of their organizational process assets. This system includes standardized forms, reports, processes, procedures, and software to track and control changes. It is part of the organizational process assets on a project.


**Configuration Management Plan** With all the product and project documentation that is part of managing a project and all the changes to this documentation that will occur throughout the life of the project, wouldn't it be wise to have a plan for making sure everyone knows what version of the scope, schedule, and other components of the project management plan are the latest version? This is the purpose of the configuration management plan. It defines how you will manage changes to the deliverables and the resulting documentation, including which organizational tools you will use (part of the configuration management system).

**Configuration Management System**<sup>11</sup> The configuration management system may include the change control system and is part of the project management information system (PMIS). It contains the organization's standardized configuration management tools, processes, and procedures.

**Process Improvement Plan** As part of planning, the project manager identifies existing processes to use on the project and may create some of his or her own. Planning in efforts to improve these processes is a required part of project management, because good processes help the team complete work faster, cheaper, and with higher quality. Imagine that a project includes installing software on hundreds of computers. Because there is a lot of repetitive work on the project, the project manager should find or create a process for doing the work. After a few installations are completed, and then again after more installations are completed, the project manager should look for ways to improve the process, which will result in completing the work faster, cheaper, and with higher quality.

You create the project management plan, including the individual management plans and the scope, schedule, and cost baselines, by completing the activities described in the planning column of Rita's Process Chart. Once the project management plan is complete, the sponsor reviews and approves it. The Develop Project Management Plan process involves creating a project management plan that is bought into, approved, realistic, and formal. In other words, the project management plan needs to be agreed to by those involved in the project, it needs to be formally approved, everyone needs to believe it can be done according to plan, and it needs to remain a formal document that is controlled and used throughout the project. If this is a new concept to you, make sure you spend time thinking about how to accomplish this in the real world.

Let's see how everything connects so far by looking at the following diagram.



Once completed, the project manager uses the project management plan as a tool to help manage the project on a daily basis. It is not just a document created for the sponsor or company management. Though it may evolve and even change over the life of the project, the project management plan is designed to be as complete as possible when the project executing process group begins.

**Exercise** Test yourself! Make a list of the specific ACTIONS required to create a project management plan that is bought into, approved, realistic, and formal.


**Answer** Some of the possible answers to this exercise include:

- ▶ Determine a methodology for creating the project management plan.
- ▶ Agree on reporting formats and communications plans.
- ▶ Agree on processes to report, control, and incorporate changes.
- ▶ Analyze the skills and knowledge of all the stakeholders, and determine how you will use them on the project.
- ▶ Meet with stakeholders to define their roles on the project.



- ▶ Meet with resource managers to get the best resources possible.
- ▶ Give team members a chance to approve the final schedule that converts the team's activity estimates into a calendar schedule.
- ▶ Get resource managers to approve the schedule and when their resources will be used.
- ▶ Work through iterations of the plan (e.g., update the work breakdown structure after you complete risk analysis).
- ▶ Create the necessary project documents.
- ▶ Apply risk reserves to the project schedule and budget.
- ▶ Look for the impact on your project from other projects.
- ▶ Hold meetings or presentations to let the sponsor know what project requirements, outlined in the project charter, cannot be met.
- ▶ Crash, fast track, and present options to the sponsor.

If you included most of the answers in the previous list, you are in good shape. It is imperative that you realize a project management plan must be realistic—everyone must believe it can be done. Why? Later in the project management process, you will need to constantly measure progress against the project management plan to see how the project is going. The end date, end cost, and other constraints in the project **MUST** be met. There is no excuse. You will use the project management plan as a measurement tool to make sure the project meets these constraints.

So, when you think of the project management plan, think of all the meetings, sign-offs, interactions with other projects, negotiations, schedule compressions, juggling, begging, crying, etc., that will be required to bring the plan to the point of being bought into, approved, realistic, and formal.

**Project Documents** These are basically any documents used to manage a project that are not part of the project management plan. They include the project charter, statement of work, contracts, the stakeholder register, requirements documentation, the activity list, quality metrics, the risk register, the issue log, the change log, and other such documentation. While the sponsor will see and approve the project management plan, the project documents are created by the project manager for his or her own needs and typically are not shown to the sponsor, except for the charter, contracts, and statement of work.

Due to the iterative nature of planning, updates to the project documents are a frequent output. Know that this output exists for many of the project management processes, though this book will not cover it each time.

**Project Management Plan Approval** Since the project management plan is a formal document that will be used to manage the execution of the project and includes items like the project completion date, milestones, costs, etc., it must receive formal approval by management, the sponsor, the project team, and other stakeholders. Formal approval means sign-off (signatures). If the project manager has identified all the stakeholders and their requirements and objectives, included those requirements and objectives in the plan, and dealt with conflicting priorities in advance, getting the project management plan approved will be less difficult. A project or project phase cannot effectively start without formal approval of the project management plan.

**Kickoff Meeting** Before the Develop Project Management Plan process can really be completed and project executing can start, a kickoff meeting should be held. This is a meeting of all parties to the project (customers, sellers, the project team, senior management, agencies, functional management, the sponsor). The purpose of this meeting is to make certain everyone is familiar with the details of the project and the people working on the project—in other words, to make sure everyone is on the same page. The meeting topics may include introductions; a review of the project risks, communications management plan, and meeting schedule; and formal agreement to the project management plan.

### Direct and Manage Project Execution PAGE 83

This is the integration part of the executing process group. In Direct and Manage Project Execution, the project manager integrates all the executing processes (as seen in Rita's Process Chart) into one coordinated effort to accomplish the project management plan and produce the deliverables. In addition to completing the activities and deliverables in the project management plan, Direct and Manage Project Execution involves requesting changes and completing the work accompanying approved change requests.




Please note the confusing terms. If the exam talks about Direct and Manage Project Execution, it is NOT talking about the entire executing process group. Instead, it is just talking about the integration piece of executing.

The *PMBOK® Guide* does not say much about the Direct and Manage Project Execution process, but this and the Monitor and Control Project Work process make up the majority of the project work. Make sure you remember that the Direct and Manage Project Execution process involves managing people, doing the work, and implementing approved changes. It is about being of service. Take a moment to remember what is in the executing column of Rita's Process Chart, and think about what has to be integrated into a cohesive whole through this process.

Let's stop a moment and clarify something you need to realize but may have missed. PMI's approach to executing the project is to think about managing the schedule, budget, risks, quality, and all the other knowledge areas. This approach is not something that many project managers have ever thought about. We just manage the project, rather than giving individual attention to each knowledge area. Nor do we properly look at how issues relating to one knowledge area affect other knowledge areas (e.g., scope management issues can affect quality and human resource management). Inevitably we forget to even think about some of the knowledge areas. Integration management requires you to keep all the knowledge areas in mind at all times.

The work of Direct and Manage Project Execution can be illustrated as follows:



The rest of this section further explains concepts related to the Direct and Manage Project Execution process that are important to understand for the exam.

**Ensuring Common Understanding and Being of Service** Although these concepts are not discussed in the *PMBOK® Guide*, they have been on the exam. Many people have difficulty with the concepts of ensuring common understanding and being of service, yet such activities can be a large portion of the executing efforts. See if you understand these concepts by completing the following exercise.

**Exercise** Answer the following questions in the spaces provided.

What Do You Think "Ensuring Common Understanding" Means?

**What Does "Being of Service" Mean?**


**Why Are These Actions Needed?**


**What Tools of Project Management Might Be Used to Ensure Common Understanding?**


**Answer** Are you thinking large project? On such a project, there are frequently so many people involved and so many evolving parts of the project that it is easy to forget what the planned risk responses are, what the schedule is for any particular activity, and even what work is to be done. Ensuring common understanding and being of service on the project should help eliminate these issues.

There are many possible answers to what it means to ensure common understanding. The following are some that you may not have thought of but should be aware of for the exam:

- ▶ Making sure everyone has the latest copy of the communications management plan and knows how to use it
- ▶ Ensuring that the stakeholders whose scope was not included in the project understand that they will not receive that scope
- ▶ Making sure all functional managers have the latest copy of the schedule
- ▶ Visiting with senior managers who have not commented on reports to ensure that they read them
- ▶ Making sure the team understands next month's schedule
- ▶ Making sure departments within the organization know when the project will affect their work

The following are just some of the possible examples of being of service:

- ▶ Letting team members know about information that will affect them
- ▶ Asking team members how you can help remove roadblocks
- ▶ Assisting the team in implementing solutions to problems (getting your hands dirty)
- ▶ Facilitating technical discussions to review options

Why is it necessary to ensure common understanding and be of service? With so many departments involved and possibly people from several different countries, it is easy for misunderstandings to occur. The project cannot afford the negative impact of misunderstandings. So the project manager's job is to make sure everyone knows what will be occurring on the project and what the latest approved project management plan is. Other reasons why such actions are important are because:

- ▶ They are the project manager's job
- ▶ They decrease time
- ▶ They reduce cost
- ▶ They prevent problems

The following are just a few of the project management tools that might be used to ensure common understanding on a project.

- ▶ Scope management plan
- ▶ WBS
- ▶ WBS dictionary
- ▶ Schedule management plan
- ▶ Network diagram
- ▶ Cost management plan
- ▶ Budget
- ▶ Communications management plan
- ▶ Human resource plan

## **Monitor and Control Project Work** PAGE 89

Monitoring and controlling project work is a control function that is done from project initiating through project closing. When you think of a large project, it makes sense that the project manager would need to monitor and control how the processes are going, because he or she would not typically

be personally involved in performing all the project functions. The results of Monitor and Control Project Work are change requests (including recommended corrective and preventive action and defect repair), as well as updates to the project management plan and project documents. The change requests from this and other processes are evaluated and approved or rejected in the Perform Integrated Change Control process, described later in this chapter.



Please note the confusing terms. If the exam talks about monitoring and controlling project work, it may NOT be talking about the entire monitoring and controlling process group, just the integration process.



Remember that monitoring and controlling means measuring against the project management plan.

As you already know, scope may be completed on a project but the quality may not be acceptable, or the schedule might be met but at excessive costs. Monitor and Control Project Work is an integration function because the project manager must balance the demands of the different knowledge areas to control the project. This process also involves monitoring any other performance measures that the project manager has created for the project.

Keep in mind that a project must be controlled. This is especially important to understand if you are one of the many project managers who do not control their real-world projects to the project management plan. If the exam asks what you should do if a work activity on the project takes longer than estimated, the answer is to take corrective action to make up for the delay. Such action always keeps the project on or close to schedule and allows the project manager to feel comfortable that the scope will be completed according to the budget and schedule agreed to. This is the value of controlling the project. What about your real world?

The integration function of monitoring and controlling project work also includes activities like analyzing and tracking risks, performing quality control activities, forecasting, and reviewing changes made on the project such as corrective actions to see if they were effective. The following concepts are important to the process of Monitor and Control Project Work.

**Work Authorization System<sup>12</sup>** This is the project manager's system for authorizing the start of work packages or activities. It is part of the enterprise environmental factors on the project, which are an input to the Monitor and Control Project Work process (and many other processes). You need to understand what the work authorization system is, as it has appeared on the exam.

Think of a large construction project with hundreds of people working on the project. Can you have a plumber and an electrician show up to work in one small area at the same time? No. Remember that a project is planned to the level of detail needed for that particular project. There might be instances where the project manager needs to manage to a more detailed level, however, as in the case of the plumber and the electrician. To handle these types of situations, a work authorization system is put in place to make sure work is only started when a formal authorization is given. In many cases, this system for authorizing work is a company-wide system used on the project, not created just for the project. There will likely only be one question about this on the exam, but the term may be included frequently as a choice.

**Change Requests PAGE 92** No matter how well you plan a project, there will always be changes. Some changes are additions to the project or even changes to the policies and procedures used on the project. Other changes are identified as you manage the execution of the project or in the monitoring and controlling processes when measuring project performance against the performance measurement baseline. See the integrated change control section for more about changes.

**Corrective Action** PAGE 92 A corrective action is any action taken to bring expected future project performance in line with the project management plan. Stop! Do not read on until you read the last sentence again. Now think about how you do this in your real world. Most project managers do not have a realistic performance measurement baseline to measure against, so they cannot determine where corrective action is needed on the project. Those who have serious problems with this in their real world have problems on the exam. What do you do now in your real world? Do you have predetermined areas to measure and acceptable measurements in place to help you determine if the project is going according to schedule?

You cannot simply jump in and start implementing corrective action. Instead, you need:

- ▶ A focused attention rather than random attention
- ▶ To look for problems rather than just wait for them to be brought to your attention
- ▶ Metrics created in the planning process group that cover all aspects of the project
- ▶ A realistic project management plan to measure against
- ▶ Continued measurement throughout the project
- ▶ The ability to know when the project is off track and the ability to identify the need for recommending corrective action
- ▶ The ability to find the root cause of the deviation rather than the surface cause
- ▶ Measurement of project performance after corrective action is implemented to evaluate the effectiveness of the corrective action
- ▶ A determination of the need for recommending further corrective action

Any corrective actions that would change the project management plan, baselines, policies or procedures, charter, contract, or scope of work require a formal change request, to be reviewed and approved or rejected as part of the Perform Integrated Change Control process.

As you can see, a large portion of the project manager's time while the work is being done is spent measuring (to determine the need for corrective action) and implementing corrective actions. Therefore, you can expect many questions about this topic on the exam. Do not expect all of these questions to use the words "corrective action," however. Many questions will just describe a situation and ask you, "What is the BEST thing to do?" In order to answer those questions, you need to know when to look for corrective actions. The next exercise will help.

### Exercise

When in the Project Management Process Would You Identify the Need for Recommending Corrective Actions?

**Answer** A general answer to this question would say that recommended corrective actions are determined during (are outputs of) the following processes:

- ▶ Direct and Manage Project Execution (Integration Management chapter)
- ▶ Monitor and Control Project Work (Integration Management chapter)
- ▶ Verify Scope (Scope Management chapter)
- ▶ Control Scope (Scope Management chapter)
- ▶ Control Schedule (Time Management chapter)
- ▶ Control Costs (Cost Management chapter)
- ▶ Perform Quality Assurance (Quality Management chapter)
- ▶ Perform Quality Control (Quality Management chapter)
- ▶ Manage Project Team (Human Resource Management chapter)
- ▶ Report Performance (Communications chapter)
- ▶ Monitor and Control Risks (Risk Management chapter)
- ▶ Administer Procurements (Procurement Management chapter)

A more specific way to answer the question would be to think about specific situations. Some of the possible answers are listed below. Think about these as you read them.

When	PMBOK® Guide Title
When meeting with the customer to obtain acceptance of deliverables	Verify Scope
When measuring project performance against the performance measurement baseline	Control Scope, Control Schedule, Control Costs
When making sure people are using the correct processes	Perform Quality Assurance
When creating performance reports	Report Performance
When working with the project team	Manage Project Team
When you notice that there are many unidentified risks occurring	Monitor and Control Risks
When you discover that the seller's performance is not meeting expectations	Administer Procurements
When you discover that a team member is not performing	Manage Project Team



Because this topic is so important, I have a trick for you. Using an electronic version of the *PMBOK® Guide*, search for the term “corrective action.” Seeing how it is used will improve your understanding of the topic.

**Preventive Action** PAGE 92 AND THROUGHOUT Whereas corrective action involves implementing actions to deal with actual deviations from the performance measurement baseline, preventive action deals with anticipated or possible deviations from the performance measurement baseline. The process



for this is not as clear as it is for corrective action. Knowing when preventive action is needed requires more experience than calculation. Examples of preventive actions include:

- ▶ Action to prevent the same problem from occurring again later in the project
- ▶ Changing a resource because the resource's last activity nearly failed to meet its acceptance criteria
- ▶ Arranging for team members to gain training in a certain area because there is no one with the necessary skills to back up a team member who may unexpectedly get sick

Any preventive actions that would change the project management plan, baselines, policies or procedures, charter, contract, or scope of work require a formal change request, to be reviewed and approved or rejected as part of the Perform Integrated Change Control process.

You will see preventive action mentioned throughout the *PMBOK® Guide*. Preventive action can be implemented at any time for any project management process, but recommended preventive actions are specifically mentioned in the *PMBOK® Guide* as being an output of:

- ▶ Direct and Manage Project Execution (Integration Management chapter)
- ▶ Monitor and Control Project Work (Integration Management chapter)
- ▶ Control Scope (Scope Management chapter)
- ▶ Control Schedule (Time Management chapter)
- ▶ Control Costs (Cost Management chapter)
- ▶ Perform Quality Assurance (Quality Management chapter)
- ▶ Perform Quality Control (Quality Management chapter)
- ▶ Manage Project Team (Human Resource Management chapter)
- ▶ Manage Stakeholder Expectations (Communications Management chapter)
- ▶ Report Performance (Communications Management chapter)
- ▶ Monitor and Control Risks (Risk Management chapter)

**Defect Repair** PAGE 92 AND THROUGHOUT This is another word for rework. It is necessary when a component of the project does not meet specifications. As with corrective and preventive actions, any defect repairs that would change the project management plan, baselines, policies or procedures, charter, contract, or scope of work require a formal change request, to be reviewed and approved or rejected as part of the Perform Integrated Change Control process.

The need for defect repairs are discovered during (are outputs of) the following processes:

- ▶ Direct and Manage Project Execution (Integration Management chapter)
- ▶ Monitor and Control Project Work (Integration Management chapter)
- ▶ Verify Scope (Scope Management chapter)
- ▶ Control Scope (Scope Management chapter)
- ▶ Perform Quality Assurance (Quality Management chapter)
- ▶ Perform Quality Control (Quality Management chapter)

## **Perform Integrated Change Control**<sup>13</sup> PAGE 93

During the executing and monitoring and controlling processes, changes may be requested that affect any part of the project. These changes are accepted or rejected and handled in the Perform Integrated Change Control process. A key aspect of integrated change control is looking at the impact of each change to all knowledge areas. For example, the impact of any scope change on quality, risk, time, cost, human resources, etc.

Integrated change control can be a difficult topic for people who do not work on projects large enough to have formal change procedures. It can also be difficult for those who simply estimate the cost of a

change and stop there rather than looking for the impacts of a change on all knowledge areas. Check your understanding of this topic with the following example.

A stakeholder wants to add scope to the project. You estimate that the change will add two weeks to the project duration. What do you do next?

Do not simply read on; try to answer the question. The Perform Integrated Change Control process is very important. There can be up to 20 questions on this topic on the exam.

So what is your answer? Is it to look for ways to save time so the change can be accommodated? Or should you get the change approved? How about asking for an extension of time to accommodate the change?

If you thought any of the previous choices were the right answer, you need to spend time studying this topic. The best project managers know that the NEXT thing to do would be to see how the proposed change impacts the project cost, quality, risks, resources, and possibly customer satisfaction. A change in one of the project constraints should be evaluated for impacts on all of the other constraints!

In order to evaluate the impacts of a change, it is necessary to have:

- ▶ A realistic project management plan to measure against
- ▶ A complete product scope and project scope (see the definitions in the Scope Management chapter)

Do you do any of this? Looking for impacts of change on all the project constraints is the concept behind integrated change control.

Are changes bad? This can be a controversial question in many industries. Changes can have negative effects. In fact, changes can be very expensive and disrupt the project. Some studies show that changes made late in the project can be up to 100 times more expensive than if they were made early in the project. If there are a lot of changes on a project, it can become impossible for a project manager to coordinate the work, because it is constantly changing. Team members who are trying to complete work packages are frequently pulled off that work to help create or evaluate changes. The function of each process within the monitoring and controlling process group is to control changes.

Generally the project manager should prevent the root cause of the need for changes. That root cause is often that the project manager did not properly plan the project. Changes could be looked at as a sign that the project manager did not talk to all the stakeholders and uncover their requirements or did not properly complete other project management actions. Is this a different attitude than what your company has? Although changes can happen, they are not encouraged, and handling possible changes must be planned, managed, and controlled.

The project manager should make sure to:

- ▶ Work to obtain final requirements as soon as possible
- ▶ Spend enough time in risk management to comprehensively identify the project's risks
- ▶ Come up with time and cost reserves
- ▶ Have a process in place to control changes
- ▶ Follow the process to control changes
- ▶ Have a process and templates in place for creating change requests
- ▶ Have clear roles and responsibilities for approving changes
- ▶ Reevaluate the business case (in the project charter) if the number of changes becomes excessive
- ▶ Consider terminating a project that has excessive changes and starting a new project with a more complete set of requirements
- ▶ Allow only approved changes to be added to the project baselines

Changes can be grouped into two broad categories—those that affect the project management plan, baseline, policies and procedures, charter, contract, or scope statement and those that do not.

The *PMBOK® Guide* can be confusing in how it describes changes, so let me clarify this for you. It is expected that companies have established procedures for managing and controlling changes, including authority levels for approving changes. The project manager must follow these procedures; the *PMBOK® Guide* does not attempt to supersede them.

**Change Control Board**<sup>14</sup> PAGE 98 Why should the project manager always have to be the one to deny a change request? He or she might not even have the knowledge or expertise to analyze a change request. Depending on the project manager's level of authority, his or her role might be to facilitate decisions about some changes, rather than actually make the decisions. For these reasons, many projects have change control boards. The board is responsible for reviewing and analyzing change requests. It then approves or rejects the changes. The board may include the project manager, the customer, experts, the sponsor, and others. For the exam, assume that all projects have change control boards.

**Process for Making Changes** The exam has many situational questions, dealing with how to make changes. For example:

A functional manager wants to make a change to the project. What is the first thing a project manager should do?

Or, someone wants to make a change to the project scope. What is the best thing to do first?



The answers are the same in either case. A trick for answering questions that ask about the process for making changes is to know that, on a high-level basis, the project manager should follow these steps:

1. **Evaluate the impact** Evaluate (assess) the impact of the change to the project (e.g., this change will add three weeks to the project length, require \$20,000 additional funding, and have no effect on resources).
2. **Create options** This can include cutting other activities, crashing, fast tracking, etc., as described in the Time Management chapter (e.g., we can decrease the potential effect of the change on the project by spending more time decreasing project risk, or by adding one more technician to the project team).
3. **Get the change request approved internally**
4. **Get customer buy-in** (If required)

The process of handling changes is often tested on the exam. I suggest you go back and reread the previous steps to make sure you understand that changes are always evaluated first. In most cases, “evaluate” involves considering all of the project constraints. “Options” are created based on crashing, fast tracking, reestimating, and playing “what if” using project management software. See the Time Management chapter for questions about crashing, fast tracking, and reestimating.

Do you remember this question from earlier in the chapter? It is an example of the type of question you may see on the exam.

A stakeholder wants to add scope to the project. You estimate that the change will add two weeks to the project duration. What do you do next?

Now notice how the following question is different.

A change in scope has been determined to have no effect on the project constraints. What is the BEST thing to do?

Be careful when reading these questions. Expect the right answer to “What is the best thing to do?” about a change to depend on how the question is written and the situation involved. Sometimes evaluation has been done, so the best thing to do is to look for options. Sometimes evaluation AND looking for options have been done and the best thing to do is to meet with the sponsor or change control board. In the second question, evaluation has been done. The answer would be to look for options and then meet with the sponsor or change control board to discuss the change and its lack of impact to the project constraints. After informing the sponsor or change control board, the project manager may inform the customer according to the process defined in the communications management plan.



**Detailed Process for Making Changes** Now that you know the high-level process, let's look at a more detailed process for making changes.

1. **Prevent the root cause of changes** The project manager should not just focus on managing changes, but proactively eliminate the need for changes.
2. **Identify change** Changes can come from the project manager, as a result of measuring against the performance measurement baseline, or from the sponsor, the team, management, the customer, or other stakeholders. The project manager should actively be looking for changes from all these sources, because discovering a change early will decrease the impact of the change.
3. **Look at the impact of the change** If it is a scope change, how will it affect the rest of the scope of the project? If it is a time change, how will it affect the rest of the schedule for the project?
4. **Create a change request** Changes can be made to the product scope, any part of the project management plan, the contract, charter, and statement of work, policies and procedures, or even the performance measurement baseline. The process of making a change should follow the change management plan.
5. **Perform integrated change control** How will the change affect all the other project constraints?"
  - a. **Assess the change** Does the change fall within the project charter? If not, it should not be a change to your project; it may be an entirely different project. Reread this one. Many project managers have never really thought about this. Is the change beneficial to the project? Is it needed? If the answer to any of these questions is no, the change should not be approved. However, any change that already had a reserve created for it (a previously identified risk event) should be handled as part of risk management (see the Risk Management chapter).
  - b. **Look for options** Options include actions to decrease threats further; increase opportunities; or compress the schedule through crashing, fast tracking, changing how the work is performed, adjusting quality, or cutting scope so that the effect of the change will be minimized. Be careful—it is not wise to decrease the impact of every change. In doing so, the project manager could decrease the overall probability of success on the project. Sometimes an additional two weeks' worth of scope added to the project should receive a two-week extension of time to the project, if the work occurs on the critical path. (See the Time Management chapter for a discussion of the critical path.)
  - c. **Change is approved or rejected** If a change does not affect the project management plan, baselines, company policies and procedures, the charter, the contract, or the scope of work, the company's change management policies may allow the project manager to approve the change. If the change does affect these key documents, the change often needs to go to a change control board. Project documents may be updated as a result of approved changes. The approved changes are then implemented in the Direct and Manage Project Execution process.
  - d. **Update the status of the change in the change control system** This helps everyone know the status of the change.
6. **Adjust the project management plan, project documents, and baselines** Approved changes need to be incorporated into the project baselines. The changes could affect other parts of the project management plan or project documents or affect the way the project manager will manage

the project, so changes could be made to the project documents, management plans (i.e., the schedule management plan), and the project management plan as a whole.

7. **Manage stakeholders' expectations by communicating the change to stakeholders affected by the change** How often do you remember to do this? This could be thought of as configuration management, a form of version control, or a way to make sure everyone is working off the same project documentation.
8. **Manage the project to the revised project management plan and project documents**

**Exercise** Test yourself! Describe common changes on projects, and determine what you would do to handle each. An example is provided. Because of the wide variety of possible changes, this exercise does not have an “answer,” but it will help you prepare for questions related to change on the exam.

Common Change	How to Handle It
Customer wants to add scope	Make sure you know what the specific scope is and why it is necessary. Make sure all the data needed in the change request is filled out. Assess the change, including determining if the added scope was already part of the reserves. Look at the impact of the change. Look for options. Have the change reviewed by the change control board if necessary.

Common Change	How to Handle It

**Close Project or Phase** PAGE 99

(See also the Project Management Processes chapter of this book for a discussion on the closing process group.)

Many of the high-level concepts of closing have already been discussed in the Project Management Processes chapter. What remains is to realize that this process finalizes all activities across all process groups to formally close out the project or project phase. Just as I described in other sections of this chapter, the Close Project or Phase process is an integration function because it focuses on closing out all knowledge areas.

Is your project really done when the technical work is done? Not if you do not close it out! The Close Project or Phase process is one part of the closing process group. The other is the Close Procurements process described in the Procurement Management chapter. Together, these topics are addressed in about 14 questions on the exam.

**TRICKS OF THE TRADE** Watch out; people with limited project management training and experience have difficulty with this section. They do not seem to understand the significance of closure and what it does for both the project manager and the project. They simply do not realize the importance of getting formal acceptance of the project, issuing a final report that shows that you have been successful, issuing the final lessons learned, and archiving all the project records. Do you understand the importance of these

items that were included in Rita's Process Chart? Make sure you get familiar with all the concepts here and imagine completing these activities in the real world on large projects.



Be sure to remember for the exam that "You always close out a project, no matter the circumstances under which it stops, is terminated, or is completed!"

Because so many people have trouble here, let me relist the closing activities from Rita's Process Chart.

- ▶ Confirm work is done to requirements
- ▶ Complete procurement closure
- ▶ Gain formal acceptance of the product
- ▶ Complete final performance reporting
- ▶ Index and archive records
- ▶ Update lessons learned knowledge base
- ▶ Hand off completed product
- ▶ Release resources

Does it make sense to you that the Close Project or Phase process is an integration management function? If not, think of the example of final performance reporting. Can you see how you would have to report on all knowledge areas? How about the example of indexing and archiving project records? Wouldn't you need to do so for records from all knowledge areas? Think about closing carefully and how it applies to proper project management for large projects before you take the exam.

You should also note that Close Project or Phase involves getting formal acceptance of the project as a whole from the customer, whereas the Verify Scope process in scope management involves getting formal acceptance from the customer for many separate deliverables. The project needs both processes.

## Practice Exam

1. Effective project integration usually requires an emphasis on:
  - A. The personal careers of the team members.
  - B. Timely updates to the project management plan.
  - C. Effective communications at key interface points.
  - D. Product control.
2. The need for \_\_\_\_ is one of the major driving forces for communication in a project.
  - A. Optimization
  - B. Integrity
  - C. Integration
  - D. Differentiation
3. Which of the following describes the BEST use of historical records from previous projects:
  - A. Estimating, life cycle costing, and project planning
  - B. Risk management, estimating, and creating lessons learned
  - C. Project planning, estimating, and creating a status report
  - D. Estimating, risk management, and project planning
4. When it comes to changes, the project manager's attention is BEST given to:
  - A. Making changes.
  - B. Tracking and recording changes.
  - C. Informing the sponsor of changes.
  - D. Preventing unnecessary changes.
5. A project manager has managed four projects for the company and is being considered to join the project management office team. The following is discovered during the evaluation of his performance. The project manager's first project had an ending cost variance of -500, used two critical resources, needed to rework the project charter during project executing and was ranked 14th in priority within the company. The second project finished with a schedule variance of +100, was completed with a vastly compressed schedule, and received a letter of recommendation from the sponsor, but the product of the project was not used. The third project had 23 percent more changes than expected, had an SPI of 0.90, and 25 open items in the issue log when the project was completed.

Each of these projects had a cost budget of US \$1,000 and 20 to 28 percent more changes than others of its size. The project management office decided not to add this project manager to the team. Which of the following BEST describes why this might have happened?

  - A. The project manager has only managed low-priority projects, and he had to compress the schedule, showing that he does not have the skill to work in the project management office.
  - B. Issue logs should not be used on projects of this size, showing that the project manager does not have the knowledge to work in a project management office.
  - C. The project manager did not effectively involve the stakeholders, showing that he does not have the knowledge to work in the project management office.
  - D. The project manager had two critical resources on his team and still needed to rework the project charter, showing that he does not have the discipline to work in the project management office.



6. All of the following are parts of an effective change management plan EXCEPT:
  - A. Procedures
  - B. Standards for reports
  - C. Meetings
  - D. Lessons learned
7. A work authorization system can be used to:
  - A. Manage who does each activity.
  - B. Manage what time and in what sequence work is done.
  - C. Manage when each activity is done.
  - D. Manage who does each activity and when it is done.
8. A project is plagued by changes to the project charter. Who has the primary responsibility to decide if these changes are necessary?
  - A. The project manager
  - B. The project team
  - C. The sponsor
  - D. The stakeholders
9. Integration is done by the:
  - A. Project manager.
  - B. Team.
  - C. Sponsor.
  - D. Stakeholders.
10. Which of the following BEST describes the project manager's role as an integrator?
  - A. Help team members become familiar with the project.
  - B. Put all the pieces of a project into a cohesive whole.
  - C. Put all the pieces of a project into a program.
  - D. Get all team members together into a cohesive whole.
11. Approved corrective action is an input to:
  - A. Verify Scope.
  - B. Direct and Manage Project Execution.
  - C. Develop Project Charter.
  - D. Develop Schedule.
12. Double declining balance is a form of:
  - A. Decelerated depreciation.
  - B. Straight line depreciation.
  - C. Accelerated depreciation.
  - D. Life cycle costing.
13. You are a new project manager who has never managed a project before. You have been asked to plan a new project. It would be BEST in this situation to rely on \_\_\_\_\_ during planning in order to improve your chance of success.
  - A. Your intuition and training
  - B. Stakeholder analysis
  - C. Historical information
  - D. Configuration management

14. Which of the following BEST describes a project management plan?
  - A. A printout from project management software
  - B. A bar chart
  - C. Risk, staffing, process improvement, and other management plans
  - D. The project scope
15. You are taking over a project and determine the following: Activity B has an early finish (EF) of day 3, a late finish (LF) of day 6, and an early start (ES) of day 2. Activity L is being done by a hard-to-get resource. The cost performance index (CPI) is 1.1 and the schedule performance index (SPI) is 0.8. Based on this information, what would you be more concerned about?
  - A. Float
  - B. Resources
  - C. Cost
  - D. Schedule
16. A project management plan should be realistic in order to be used to manage the project. Which of the following is the BEST method to achieve a realistic project management plan?
  - A. Sponsor creates the project management plan based on input from the project manager.
  - B. Functional manager creates the project management plan based on input from the project manager.
  - C. Project manager creates the project management plan based on input from senior management.
  - D. Project manager creates the project management plan based on input from the team.
17. You are taking over a project during the planning process group and discover that six individuals have signed the project charter. Which of the following should MOST concern you?
  - A. Who will be a member of the change control board
  - B. Spending more time on configuration management
  - C. Getting a single project sponsor
  - D. Determining the reporting structure
18. The project charter for a project was approved for planning and you have just been assigned as project manager. Realizing that project planning is an ongoing effort throughout the project, which processes are you MOST likely to combine?
  - A. Create WBS and Define Activities
  - B. Estimate Activity Durations and Develop Schedule
  - C. Develop Human Resource Plan and Estimate Costs
  - D. Estimate Costs and Determine Budget
19. All of the following are parts of Direct and Manage Project Execution EXCEPT:
  - A. Identifying changes.
  - B. Using a work breakdown structure.
  - C. Implementing corrective actions.
  - D. Setting up a project control system.

20. A project manager is appointed to head a highly technical project in an area with which this person has limited familiarity. The project manager delegates the processes of Develop Schedule, Estimate Costs, Define Activities, and Estimate Activity Resources to various project team members, and basically serves as an occasional referee and coordinator of activities. The results of this approach are likely to be:
- A. A team functioning throughout the project at a very high level, demonstrating creativity and commitment.
  - B. A team that initially experiences some amounts of confusion, but that after a period of time becomes a cohesive and effective unit.
  - C. A team that is not highly productive, but that stays together because of the work environment created by the project manager.
  - D. A team that is characterized by poor performance, low morale, high levels of conflict, and high turnover.
21. You are in the middle of executing a major modification to an existing product when you learn that the resources promised at the beginning of the project are not available. The BEST thing to do is to:
- A. Show how the resources were originally promised to your project.
  - B. Replan the project without the resources.
  - C. Explain the impact if the promised resources are not made available.
  - D. Crash the project.
22. You have been assigned to manage the development of an organization's first Web site. The site will be highly complex and interactive, and neither your project team nor the client has much experience with Web site development.
- The timeline is extremely aggressive. Any delay will be costly for both your firm and the client. You have a project sponsor and have achieved agreement and sign-off on both the project charter and the project management plan. Client personnel have been kept fully informed of the project's progress through status reports and regular meetings. The project is on schedule and within the budget, and a final perfunctory review has been scheduled.
- Suddenly you hear that the entire effort may be cancelled because the product developed is totally unacceptable. What is the MOST likely cause of this situation?
- A. A key stakeholder was not adequately involved in the project.
  - B. The project charter and project management plan were not thoroughly explained or adequately reviewed by the client.
  - C. Communications arrangements were inadequate and did not provide the required information to interested parties.
  - D. The project sponsor failed to provide adequate support for the project.
23. The project manager has just received a change from the customer that does not affect the project schedule and is easy to complete. What should the project manager do FIRST?
- A. Make the change happen as soon as possible.
  - B. Contact the project sponsor for permission.
  - C. Go to the change control board.
  - D. Evaluate the impacts on other project constraints.
24. Your company just won a major new project. It will begin in three months and is valued at US \$2,000,000. You are the project manager for an existing project. What is the FIRST thing you should do once you hear of the new project?
- A. Ask management how the new project will use resources.
  - B. Resource level your project.
  - C. Crash your project.
  - D. Ask management how the new project will affect your project.

25. You are a project manager who was just assigned to take over a project from another project manager who is leaving the company. The previous project manager tells you that the project is on schedule, but only because he has constantly pushed the team to perform. What is the FIRST thing you should do as the new project manager?
- A. Check risk status.
  - B. Check cost performance.
  - C. Determine a management strategy.
  - D. Tell the team your objectives.
26. You are assigned as the project manager in the middle of the project. The project is within the baselines, but the customer is not happy with the performance of the project. What is the FIRST thing you should do?
- A. Discuss it with the project team.
  - B. Recalculate baselines.
  - C. Renegotiate the contract.
  - D. Meet with the customer.
27. It is the middle of the project when the project manager is informed by her scheduler that the project control limits are secure. That same morning she receives a note from a team member about a problem he is having. The note says, "This activity is driving me crazy, and the manager of the accounting department won't help me until the activity's float is in jeopardy." In addition, the project manager has e-mails from a minor stakeholder and 14 e-mails from team members. While she is reading the e-mails, a team member walks into the project manager's office to tell her a corrective action was implemented by a team member from the project management office, but was not documented. What should the project manager do NEXT?
- A. Report the documentation violation to the project management office, evaluate the security of the control limits, and review the e-mailing rules in the communications management plan.
  - B. Clarify the reasoning behind documentation being a problem, get the accounting department to assist the team member, and respond to the minor stakeholder.
  - C. Add the implemented corrective action to the historical records, discuss the value of documentation at the next team meeting, and smooth the team member with the accounting department problem.
  - D. Find out who caused the problem with the accounting department, respond to the minor stakeholder before responding to the other e-mails, and review the process listed in the communications plan for reporting concerns with the team member having the documentation problem.
28. The client demands changes to the product specification that will add only two weeks to the critical path. Which of the following is the BEST thing for the project manager to do?
- A. Compress the schedule to recover the two weeks.
  - B. Cut scope to recover the two weeks.
  - C. Consult with the sponsor about options.
  - D. Advise the client of the impact of the change.
29. During project executing, the project manager determines that a change is needed to material purchased for the project. The project manager calls a meeting of the team to plan how to make the change. This is an example of:
- A. Management by objectives.
  - B. Lack of a change management plan.
  - C. Good team relations.
  - D. Lack of a clear work breakdown structure.

30. The project was going well when all of a sudden there were changes to the project coming from multiple stakeholders. After all the changes were determined, the project manager spent time with all the stakeholders to find out why there were changes and to discover any more.

The project work has quieted down when a team member casually mentions to the project manager that he added functionality to a product of the project. Do not worry he says, "I did not impact time, cost, or quality!" What should a project manager do FIRST?

- A. Ask the team member how the need for the functionality was determined.
  - B. Hold a meeting to review the team member's completed work.
  - C. Look for other added functionality.
  - D. Ask the team member how he knows there is no time, cost, or quality impact.
31. You are asked to prepare a budget for completing a project that was started last year and then shelved for six months. All the following would be included in the budget EXCEPT:
- A. Fixed costs.
  - B. Sunk costs.
  - C. Direct costs.
  - D. Variable costs.
32. Which of the following sequences represents straight line depreciation?
- A. \$100, \$100, \$100
  - B. \$100, \$120, \$140
  - C. \$100, \$120, \$160
  - D. \$160, \$140, \$120
33. This project is chartered to determine new ways to extend the product life of one of the company's medium-producing products. The project manager comes from the engineering department, and the team comes from product management and marketing departments.
- The project scope statement and project planning are completed when a stakeholder notifies the team that there is a better way to complete one of the work packages. They even supply a technical review letter from their department proving that the new way to complete the work package will actually be faster than the old way.
- The project manager has had similar experiences with this department on other projects, and was expecting this to happen on this project. What is the FIRST thing the project manager should do?
- A. Contact the department and complain again about their missing the deadline for submission of scope.
  - B. Look for how this schedule change will impact the cost to complete the work package and the quality of the product of the work package.
  - C. See if there is a way to change from a matrix environment to a functional organization so as to eliminate all the interference from other departments.
  - D. Ask the department if they have any other changes.
34. Project A has an internal rate of return (IRR) of 21 percent. Project B has an IRR of 7 percent. Project C has an IRR of 31 percent. Project D has an IRR of 19 percent. Which of these would be the BEST project?
- A. Project A
  - B. Project B
  - C. Project C
  - D. Project D

35. An output of the Close Project or Phase process is the creation of:
- A. Project archives.
  - B. A project charter.
  - C. A project management plan.
  - D. A risk analysis plan.
36. All of the following would occur during the Close Project or Phase process EXCEPT:
- A. Creating lessons learned.
  - B. Formal acceptance.
  - C. Reducing resource spending.
  - D. Performing benefit cost analysis.
37. Which of the following is included in a project charter?
- A. A risk management strategy
  - B. Work package estimates
  - C. Detailed resource estimates
  - D. The business need for the project
38. A project manager is trying to convince management to use more formal project management procedures and has decided to start improving the company's project management by obtaining a project charter. Which of the following BEST describes why the project charter would help the project manager?
- A. It describes the details of what needs to be done.
  - B. It lists the names of all team members.
  - C. It gives the project manager authority.
  - D. It describes the project's history.
39. Linear programming is an example of what type of project selection criteria?
- A. Constrained optimization
  - B. Comparative approach
  - C. Benefit measurement
  - D. Impact analysis
40. You have created the project charter, but could not get it approved. Your manager and his boss have asked that the project begin immediately. Which of the following is the BEST thing to do?
- A. Set up an integrated change control process.
  - B. Show your manager the impact of proceeding without approval.
  - C. Focus on completing projects that have signed project charters.
  - D. Start work on only the critical path activities.

41. The engineering department has uncovered a problem with the cost accounting system and has asked the systems department to analyze what is wrong and fix the problem. You are a project manager working with the cost accounting programs on another project. Management has issued a change request to the change control board to add the new work to your project.

Your existing project has a cost performance index (CPI) of 1.2 and a schedule performance index (SPI) of 1.3 so you have some room to add work without delaying your existing project or going over budget. However, you cannot see how the new work fits within the project charter for your existing project. After some analysis, you determine that the new work and existing work do not overlap and can be done concurrently. They also require different skill sets. Which of the following is the BEST thing to do?

- A. Develop a project charter.
  - B. Reestimate the project schedule with input from the engineering department.
  - C. Verify the scope of the new work with the help of the stakeholders.
  - D. Identify specific changes to the existing work.
42. All technical work is completed on the project. Which of the following remains to be done?
- A. Verify Scope
  - B. Plan Risk Responses
  - C. Create a staffing management plan
  - D. Complete lessons learned
43. Your company can accept one of three possible projects. Project A has a net present value (NPV) of US \$30,000 and will take six years to complete. Project B has an NPV of US \$60,000 and will take three years to complete. Project C has an NPV of US \$90,000 and will take four years to complete. Based on this information, which project would you pick?
- A. They all have the same value.
  - B. Project A
  - C. Project B
  - D. Project C

## Answers

1. **Answer C**

**Explanation** This question is asking for the most important of the choices. Think about what is involved in integration: project management plan development, project management plan execution, and integrated change control. In order to integrate the project components into a cohesive whole, communication is key when one activity will interface with another, one team member will interface with another, and any other form of interfacing will occur. Choices B and D are parts of the monitoring and controlling process group, while integration includes more than control. Choice A falls under project management plan execution.

2. **Answer C**

**Explanation** The project manager is an integrator. This is a question about your role as an integrator and communicator.

3. **Answer D**

**Explanation** Historical records are not generally used for life cycle costing (choice A), lessons learned (choice B), or creating status reports (choice C).

4. **Answer D**

**Explanation** Project managers should be proactive. The only proactive answer here is preventing unnecessary changes.

5. **Answer C**

**Explanation** This is a very confusing question. Notice all the distracters that may or may not be relevant? Since most project schedules are compressed by the project manager during project planning, choice A is not a logical reason and so cannot be the best choice. Issue logs can be used on smaller projects, which means choice B is not the best choice. The number of critical (or hard-to-get) resources noted in choice D has no bearing on the need to rework the project charter. Since it does not make logical sense, it cannot be the best choice. Take another look at the second and third projects. In the second project, the product of the project was not used. This implies many things, including the possibilities that either the project manager did not identify the requirements of all the stakeholders or that the business need of the project changed dramatically and the project manager did not notice. This indicates a major flaw in the project manager's abilities. In the third project, there were 25 concerns of the stakeholders that were not addressed before the project was completed. Again, this shows a major lack of project management knowledge. The needs of the stakeholders and not just the sponsor must be taken into account on all projects. This makes choice C the best choice.

6. **Answer D**

**Explanation** A change management plan includes the processes and procedures that allow smooth evaluation and tracking of changes. Lessons learned (choice D) are reviews of the processes and procedures to improve them; they are not part of the system.

7. **Answer B**

**Explanation** Who does each activity (choices A and D) is managed with the schedule and responsibility assignment matrices. The project schedule manages when each activity is done (choice C). A work authorization system is used to coordinate when and in what order the work is performed so that work and people may properly interface with other work and other people.



8. **Answer C**

**Explanation** The sponsor issues the project charter and so he or she should help the project manager control changes to the charter. The primary responsibility lies with the sponsor.

9. **Answer A**

**Explanation** Integration is a key responsibility of the project manager, so choice A is the best answer.

10. **Answer B**

**Explanation** Integration refers to combining activities, not team members (choice D). Could the project manager smash two team members together and create one big team member? (I just wanted to see if you are still laughing about this PMP thing!)

11. **Answer B**

**Explanation** Choice B is the only correct response.

12. **Answer C**

**Explanation** We need to know that double declining balance is a form of depreciation. That eliminates choice D. We also know that double declining balance is a form of accelerated depreciation, eliminating choices A and B. Therefore, C is the correct response.

13. **Answer C**

**Explanation** Because you have no experience, you will have to look at the experience of others. This information is captured in the historical records from previous projects.

14. **Answer C**

**Explanation** The project management plan contains more than just a bar or Gantt chart and the project manager's plan for completing the work. It includes all the management plans for the project.

15. **Answer D**

**Explanation** You may not understand this question until you review the rest of the book. Come back to it. This question tries to integrate a lot of information and test your ability to discern what information is relevant to the question. Though some figures to calculate float are provided (choice A), there is no information to say that the float is a problem. Most projects have hard-to-get resources (choice B). The question does not give an indication that having hard-to-get resources is a problem. CPI (choice C) is greater than one, so cost is not something to worry about. SPI is less than one, so choice D is the best answer.

16. **Answer D**

**Explanation** If we were to rephrase the question, it is asking, "Who creates the project management plan?" The best answer is that project management plans are created by the project manager but require input from the team.

17. **Answer B**

**Explanation** This situation implies that there are six areas concerned with this project. In addition to added communications requirements, you should be concerned with competing needs and requirements impacting your efforts on configuration management.

18. **Answer A**

**Explanation** The Create WBS process consists of subdividing major project deliverables (scope) into smaller, more manageable work packages. The Define Activities process defines the activities that must take place to produce those deliverables.

19. **Answer D**

**Explanation** A project control system (choice D) is set up during the planning process group, not during project executing. Did choice B confuse you? A WBS is created in project planning, but can be used to help manage the project during project executing. The wording here was not “creating the WBS” but “using the WBS.”

20. **Answer D**

**Explanation** A project manager must manage a project. If all activities are delegated, chaos ensues and team members will spend more time jockeying for position than completing activities.

21. **Answer C**

**Explanation** Choices B and D are essentially delaying the situation. Instead, the project manager should try to prevent the situation by showing the consequences if the resources are not available (choice C). This is a more effective strategy than saying “but you gave them to me,” as in choice A.

22. **Answer A**

**Explanation** A single high-level executive can end an entire project if he or she is not satisfied with the results, even if that person has, by choice, been only tangentially involved in the project. It is critical to ensure that all of the final decision makers have been identified early in a project in order to ensure that their concerns are addressed.

23. **Answer D**

**Explanation** The other impacts to the project should be evaluated first. Such impacts include scope, cost, quality, risk, resources, and customer satisfaction. Once these are evaluated, the change control board, if one exists, can approve or deny the change.

24. **Answer D**

**Explanation** As you work on a project, you need to constantly reevaluate the project objectives and how the project relates to other concurrent projects. Is your project still in line with corporate objectives? If the other project will impact yours, you need to be proactive and work on options now.

25. **Answer C**

**Explanation** Before you can do anything else, you have to know what YOU are going to do. Developing the management strategy will provide the framework for all the rest of the choices presented and the other activities that need to be done.

26. **Answer D**

**Explanation** First, you need to find out why the customer is not happy. Then meet with the team and determine options.

27. **Answer C**

**Explanation** Notice how many situations are thrown at you in this question. It is important to practice reading through questions to discover what is important and what is just background information. In this question, the only thing relevant was the corrective action taken. Once you discover what the issue is, look at the choices to find out which is best for addressing the issue. What is the issue here? Did you realize that the team member's note is about a non-critical path activity? ("Until the project float is in jeopardy" means that there is float and, thus, it is not on the critical path.) So is the issue the non-critical path activity or the documentation? You might disagree with the logic, but in this case the answer is the documentation. In the real world, problems often repeat. Without a record of what was done, there is no opportunity to consider the same solution for future problems. Documentation is critical to projects. Because documentation becomes part of the historical records database, choice C is correct.

28. **Answer C**

**Explanation** Do you remember what to do when there is a change? Evaluate first. You wouldn't take action before getting approval, so compressing the schedule (choice A) and cutting scope (choice B) would happen after choices C and/or D. You would not go to the customer before going to your internal management, so choice D is not the correct thing to do next. The next step is to discuss options with the sponsor (choice C).

29. **Answer B**

**Explanation** The project manager is asking how to make a change. The procedures, forms, sign-offs, and other similar requirements for handling changes should have already been defined in the change management plan (choice B). Because they weren't, the project manager will waste valuable work time trying to figure it out after the fact.

30. **Answer D**

**Explanation** Notice that the first paragraph is extraneous. Also notice that the question states that the change has already been made. Your actions will be different than if the change had not been made. It is the project manager's job to investigate impacts, as the project manager is the only one who can tell how a change impacts the project as a whole. Choices A, B, and C could all be done, but they do not address the immediate concern. Choice D is the best answer since it begins the project manager's analysis of the impacts to the project as a whole by finding out what analysis has already been done. He can then determine how he must finalize the analysis as it applies to the entire project. Can you see that?

31. **Answer B**

**Explanation** Sunk costs (choice B) are expended costs. The rule is that they should not be considered when deciding whether to continue with a troubled project.

32. **Answer A**

**Explanation** Straight line depreciation uses the same amount each time period.

33. **Answer B**

**Explanation** Choice A could be done, but notice that it is not proactive? It would be helpful to get to the root cause of why this department always comes up with such ideas or changes after the project begins. However, this is not the immediate problem, the change is, and therefore choice A is not best. The type of project organization described is a matrix organization. There is not anything inherently wrong with such an organization, nor is there anything wrong in this particular situation that would require it to be changed, so choice C cannot be best. The department's history makes choice D something that should definitely be done, but the proposed change needs more immediate attention. Only choice B begins integrated change control by looking at the impact of one change on other project constraints.

34. **Answer C**

**Explanation** Remember, the internal rate of return is similar to the interest rate you get from the bank. The higher the rate is, the better the return.

35. **Answer A**

**Explanation** The project charter (choice B) is created in initiating. The project management plan (choice C) is an output of the planning process group. You have not seen the term risk analysis plan (choice D) in this book, so it is unlikely to be the best answer.

36. **Answer D**

**Explanation** Benefit cost analysis (choice D) is done earlier in the project to help select between alternatives. All the other choices are done during closing. Therefore choice D must be the best answer.

37. **Answer D**

**Explanation** This question may seem simple, but it is really testing if you know what is a correct project charter. Choices A and B do not come until project management planning, after the project charter. A project charter may include the names of some resources (the project manager, for example), but not detailed resources (choice C).

38. **Answer C**

**Explanation** The exam will ask questions like this to make sure you know the benefits you should be getting out of the process and tools of project management. The details of what needs to be done (choice A) are found in the WBS dictionary. The names of team members (choice B) are included in the responsibility assignment matrix and other documents. Project history (choice D) is found in the lessons learned and other project documents.

39. **Answer A**

**Explanation** Constrained optimization uses mathematical models. Linear programming is a mathematical model.

40. **Answer B**

**Explanation** The best thing to do would be to show the impact. This is the only choice that prevents future problems—always the best choice. The other choices just pretend the problem does not exist.

41. **Answer** A

**Explanation** How long did it take you to read this question? Expect long-winded questions on the exam. Take another look at the choices before you continue reading. Did you notice that each of the choices occurs during a different part of the project management process?

This question is essentially asking if the new work should be added to the existing project. There may be many business reasons to try to do this, but from a project management perspective, major additions to the project are generally discouraged. In this case, the question is trying to imply that the new work is a self-contained unit of work, has no overlap with the existing work and needs a different skill set. Therefore, it is generally best to make it a new project. The first step to answering this question is to realize that the work should be a separate project. The second step is to look at the choices and see which relates to initiating a new project. Choice B sounds like the best choice, but only if you did not realize that the new work should be a separate project. Choice C is done during project monitoring and controlling. Choice D is done during project executing. The project charter is developed in the initiating process group.

42. **Answer** D

**Explanation** Did you pick choice A? Then you may have forgotten that the Verify Scope process is done during the monitoring and controlling process group, not the closing process group. The other plans (choices B and C) are done earlier in the project. The lessons learned (choice D) can only be completed after the work is completed.

43. **Answer** D

**Explanation** Remember, project length is incorporated when computing NPV. You would choose the project that provides the most value, in this case the project with the highest NPV.



# CHAPTER FIVE Scope Management

## QUICKTEST

- ▶ Scope management process
- ▶ Scope baseline
- ▶ Requirements documentation
- ▶ Requirements traceability matrix
- ▶ Requirements management plan
- ▶ Work breakdown structure (WBS)
- ▶ How to create a WBS
- ▶ Benefits of a WBS
- ▶ Uses of a WBS
- ▶ Scope management plan
- ▶ Project scope statement
- ▶ Work package
- ▶ Activity
- ▶ Decomposition
- ▶ WBS dictionary
- ▶ Definition of scope management
- ▶ Product scope
- ▶ Project scope
- ▶ Constraints
- ▶ Assumptions
- ▶ Control account
- ▶ Product analysis
- ▶ Validated deliverables
- ▶ Requirements gathering techniques

must check to make sure you are doing all the work but only the work included in the project management plan.

- ▶ Gold plating a project is not allowed.
- ▶ Any change to scope must be evaluated for its effect on time, cost, risk, quality, resources, and customer satisfaction.
- ▶ No changes to scope are allowed without an approved change request.
- ▶ Scope changes should not be approved if they relate to work that does not fit within the project charter.
- ▶ You need to continuously determine what is and is not included in the project.

Scope management is the process of defining what work is required and then making sure all of that work and only that work is done. This is generally an easy topic, but we all have gaps in our knowledge, even for things like scope management that we deal with every day. These gaps can affect your ability to pass the exam. But you do not have to figure all of this out for yourself—the following are gaps many people don't know they have in their understanding of scope management.



### Things to Know about Scope Management for the Exam

- ▶ You must plan, in advance, how you will determine the scope, as well as how you will manage and control scope. This is part of your scope management plan.
- ▶ Scope must be defined, clear, and formally approved before work starts.
- ▶ Requirements are gathered from all the stakeholders, not just the person who assigned you the project.
- ▶ Requirements gathering can take a substantial amount of time, especially on large projects that may require you to obtain requirements from hundreds of people.
- ▶ A work breakdown structure (WBS) is used on all projects. A side benefit of this tool is that you may find additional scope and be able to clarify identified scope when you create the WBS.
- ▶ While the project is being completed, you

# Rita's Process Chart—Scope Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ <b>Determine how you will do planning—part of all management plans</b>	▶ Execute the work according to the PM plan	▶ <b>Take action to control the project</b>	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ <b>Finalize requirements</b>	▶ Produce product scope	▶ <b>Measure performance against the performance measurement baseline</b>	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ <b>Create project scope statement</b>	▶ Request changes	▶ <b>Measure performance against other metrics determined by the project manager</b>	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ <b>Determine variances and if they warrant a change request</b>	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ <b>Influence the factors that cause changes</b>	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ <b>Create WBS and WBS dictionary</b>	▶ Use the work authorization system	▶ <b>Request changes</b>	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ Estimate time and cost	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ Acquire final team	▶ Create forecasts	
	▶ Develop schedule	▶ Manage people	▶ <b>Gain acceptance of interim deliverables from the customer</b>	
	▶ Develop budget	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ Perform risk audits	
	▶ <b>Determine all roles and responsibilities</b>	▶ Use issue logs	▶ Manage reserves	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ Administer procurements	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ <b>Go back—iterations</b>	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ <b>Finalize the “how to execute and control” parts of all management plans</b>			
	▶ <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			



The following should help you understand how each part of scope management fits into the project management process:

The Scope Management Process	Done During
Collect Requirements	Planning process group
Define Scope	Planning process group
Create WBS	Planning process group
Verify Scope	Monitoring and controlling process group
Control Scope	Monitoring and controlling process group

Be warned—creating a WBS is a required part of project management. If you think a WBS is a list or you have never created one, then you should be very concerned about the exam. If you do not use a WBS now, it must mean that you do not know what this highly beneficial tool is and what it can do for you. The exam asks questions from an expert level. Therefore, you should be an expert in clearly defining the requirements, planning how you will manage scope, and controlling scope. If you have never created a WBS, these concepts may be difficult.

The following are some terms you should be familiar with:

**Product Scope** PAGE 103 Product scope is another way to say “requirements that relate to the product of the project.” It answers the question of “What end result is wanted?” Product scope may be supplied as a result of a previous project to determine requirements, or it may be created as part of the project. Using an example of a project to build a new train terminal, the product scope might be “deliver a new train terminal that meets these technical specifications.” To determine if the product scope has been completed on a project, the resulting product (the new train terminal) is compared to the product requirements, which are recorded in the requirements documentation and the project scope statement for the project.

**Project Scope** PAGE 103 This is the work the project will do to deliver the product scope or product of the project. In the example of the project to build a new train terminal, the project scope is the work to be done to deliver the train terminal. This work includes the planning, coordination, and management activities (such as meetings and reports) that ensure the product scope is achieved. These become part of the scope management plan, which is part of the project management plan. To determine if the project scope has been completed on a project, it is measured against the project management plan.



Scope management involves managing both product scope and project scope. Be very careful here to notice which word is used in questions on the exam. The answer to a question about product scope is different than the answer to a question about project scope.

**Scope Management Plan** Most knowledge areas have management plans. For scope, this means, “How will I do scope? What tools should I use to plan how the project will accomplish the scope on this project? What enterprise environmental factors and organizational process assets (described in the Integration Management chapter) come into play?” It also covers such topics as managing the scope and controlling the scope to the project management plan. Therefore, the scope management plan could be thought of as containing three parts: how scope will be planned, executed, and controlled. Creating this document is not identified as a separate scope management process in the *PMBOK® Guide*. Instead, it is included in integration management as an output of the Develop Project Management Plan process.

Almost no companies have templates, forms, or standards for scope management, but they should. The scope management plan for each project will be unique but may cover topics that can be standardized for the company or the type of project. Once completed, the scope management plan becomes part of the project management plan and is used to guide and measure the project until project closing.

The scope management plan can be formulated in stages, or iterated, during project planning. The first part of the scope management plan describes how the scope will be defined. Once the rest of the project is planned, the project manager will have enough information to decide how the scope will be executed and controlled, and thereby add those components to the scope management plan. Another aspect of iterations is that later parts of project planning, such as the Plan Risk Responses process, can add new scope to the project, thereby changing the scope management plan.

Stop. Do not just read on. Read this section over again. Notice that you need a good understanding of the project scope in order to create a scope management plan. The idea behind the creation of this and all management plans is “if you cannot plan it, you cannot do it.” Yet many people make the mistake of starting to work on a project before the product and project scope are finalized and before they have properly planned how they will manage scope. Do you? You need to assume proper project management is being done on the project when you take the exam, unless the question says otherwise. Creating a scope management plan is a required part of proper project management.

**A Special Note:** There is a danger that you will read the rest of the chapter and miss an important issue, so let me make it clear at the beginning: How PMI says scope should be managed and how you manage it in the real world might be different. There are a lot of acceptable ways to manage scope. If you do it differently than listed here, you are not necessarily wrong (as you might be if this difference exists in other areas of project management); you may just be managing scope differently based on the needs of the project. The *PMBOK® Guide* describes the scope management process as:

1. Determine requirements, making sure all requirements support the business need of the project as described in the charter.
2. Sort through and balance the needs of the stakeholders to determine product scope and project scope.
3. Create a WBS to break the scope down to smaller, more manageable pieces.
4. Verify that the scope of work planned is actually being done.
5. Measure scope performance, and adjust as needed.

This may not be what you do in the real world. For example, the requirements gathering process to determine what the project will be is often handled as a separate project, especially for work that needs a large requirements gathering effort and when the people involved in determining requirements are different than those who will perform the work. Past editions of the *PMBOK® Guide* assumed that the requirements were determined before the project began. The *PMBOK® Guide, Fourth Edition* now includes gathering and determining requirements as part of project work. In the real world, the decision of whether to gather requirements as a separate project is up to your interpretation of the needs of the project.



While taking the exam, assume that you will need to determine requirements as part of the project.

If you work as a seller, your process might begin with the receipt of a large technical description (possibly 300 pages) of what the customer wants. Since the product requirements are supplied in such cases, the requirements step is more about clarifying rather than determining product requirements. The project requirements would still need to be determined.



Assume that you are the project manager for the BUYER for all questions on the exam that involve procurement, unless they specifically state otherwise.

Here is something else to notice about PMI's scope management process. Do you realize what the phrase "making sure all requirements support the business need of the project as described in the charter" means in the real world? It means that no one can request or add work that is not related to the reason described in the charter for initiating the project. Yet, in your real world, do you see people who want work done and try to attach it to any project they can to get the work accomplished? Do you see scope in projects that does not support the company's business objectives? It happens all the time. Therefore, a project manager must be assertive. This is also the attitude you should have when you take the exam. You must be able to say no and not allow such activities to take place on your project. Unnecessary scope adds time, cost, and risk to the project that you just do not need. You have to be able to say, "That sounds like it is its own project. It should go through the project approval process, instead of being added to my project."



Make sure you understand the attitude a project manager should have to properly plan and protect the project. This attitude is described throughout this book. If you do not acquire the right attitude, you could have difficulty passing this exam. Remember, the exam is designed to identify those who should not be certified project managers!

Now let's look at the process promoted by PMI.

## **Collect Requirements** PAGE 105

Requirements are what stakeholders need from a project or product. Work should not be included in a project just because someone wants it. Instead, the requirements should relate to solving problems or achieving objectives. Requirements may include requests about how the work is managed ("You cannot shut down our systems on a Friday") or capabilities stakeholders would like to see in the product of the project ("The new software should allow multiple users to access it at the same time"). They also may be related to quality ("There can be no more than one day of unexpected down time"), business processes ("You must track and report the project's expenses in this way"), or even project management ("We require risk management procedure X to be used on the project"). The Collect Requirements process will look for all requirements, not just those related to the product of the project.

The high-level project and product requirements should have already been defined in the project charter. The Collect Requirements process involves gathering more specific input on those requirements from all stakeholders. This process is critical to project success, as a missed requirement could mean significant changes and conflict throughout the remainder of the project and even project failure.

So how do you collect requirements? First, know who your stakeholders are. This information is recorded in the stakeholder register. Then get the stakeholders to give you requirements! This is not easy. For large projects, there could be hundreds of stakeholders, and no single method of collecting requirements will work for all stakeholders. Since missing a needed requirement can be very expensive and time consuming and cause other problems later, an extensive and concerted effort needs to be made to find all the requirements before work starts on a project. The techniques described next can help in this process. The project manager needs to choose the techniques that are most appropriate for the project and the stakeholders. Many of these techniques can also be used in the risk management process to identify risks.

**Interviewing** This technique may also be called "expert interviewing" on the exam. The team or project manager interviews project stakeholders to identify their requirements for a specific element

The requirements gathering techniques are described briefly in this chapter to give you only what you need for the exam. If you want to learn more about defining and managing requirements, visit [www.rmcpjproject.com](http://www.rmcpjproject.com) for information about courses on this topic.

of the product or project work, or for the overall project. These interviews can take place between individuals or in group settings. Interviews can also be conducted via e-mail, phone calls, letters, or other methods.

**Focus Groups** This technique helps get a specific set of stakeholders' or subject matter experts' opinions and requirements for the product or an aspect of the project. The members of the focus group can discuss their ideas with each other, but the conversation is directed by a moderator.


**Facilitated Workshops** Facilitated workshops bring together stakeholders with different perspectives (e.g., product designers and end-users) to talk about the product and, ultimately, arrive at consensus regarding the requirements.

**Brainstorming** Be careful here—many people think brainstorming is just a meeting where people discuss ideas. It is not! The reason for brainstorming is not to get individual thoughts; instead this technique strives for “group think.” One person mentions an idea to solve a problem or, in this case, determine scope. That idea generates an idea from another participant, which leads to yet another idea, and so on. This technique does not assure that all the participants' ideas are captured. Instead, it produces ideas that were generated from each other.


**Nominal Group Technique<sup>1</sup>** This technique is usually, but not always, done during the same meeting as brainstorming. The meeting participants rank the most useful ideas generated during the brainstorming session.

**Delphi Technique** With this technique, a request for information is sent to experts who participate anonymously, their responses are compiled, and the results are sent back to them for further review until consensus is reached.

**Mind Maps<sup>2</sup>** A mind map is a diagram of ideas or notes to help generate, classify, or record information. It looks like several trees radiating out of a central core word. Colors, pictures, and notations can be used to make the diagram more readable. (Mind maps were also discussed in chapter 1 of this book as a study tool.)



**Affinity Diagrams**<sup>3</sup> In this technique, the ideas generated from any other requirements gathering techniques are sorted into groups by similarities. Each group of requirements is then given a title. This sorting makes it easier to see additional scope (or risks) that have not been identified.



**Questionnaires and Surveys** Questionnaires or surveys are typically used for large groups. These tools present questions that help identify requirements from the respondents.

**Observation** This technique involves job shadowing—watching a potential user of the product at work and, in some cases, participating in the work to help identify requirements.

**Prototypes** A prototype is a model of the proposed product. In this technique, the prototype is presented to stakeholders for feedback. The prototype may be updated multiple times to incorporate the feedback until the requirements have been solidified for the product.

**Group Decision-Making** Soliciting input on requirements from all stakeholders may result in too many or conflicting requirements. These need to be reviewed, analyzed, accepted or rejected, and prioritized before recording them in project documents. There are different ways to make decisions in a group setting. If the group agrees on an option unanimously (i.e., everyone agrees), the decision is easy. The decision-making process can also be easy if a single person is assigned to make the decision for the entire group. This technique, known as the dictatorship technique, can have negative impacts on the project if the stakeholders do not buy in to the decision, however.

When there are conflicting opinions, groups may take a majority approach. With this technique, the group chooses the decision that more than half of its members support. If there is no majority opinion, the group may go with the decision that has the largest number of supporters. This is known as the plurality technique. The final technique is the consensus technique, which achieves general agreement about a decision; those who would prefer another option are willing to accept the decision that most members of the group support.

**Requirements Documentation** After the requirements have been collected and finalized, they are documented. Imagine you have suggested requirements from hundreds of people. Can you see how documenting those requirements would be useful? This documentation is an output of the Collect Requirements process and helps make sure the requirements are clear and unambiguous. The documentation can contain various types of information, but there is one thing you should be sure to include. You will have a lot of requirements that could easily be misunderstood. Therefore, one of the great questions to ask stakeholders is, “How will we know if the work we do will acceptably meet this requirement?” Not only is this a great way to make sure you understand the stakeholder’s requirement, but it also helps ensure the work being done will be acceptable.

**Balance Stakeholders’ Requirements** This is an important aspect of the Collect Requirements process. Part of balancing stakeholders’ requirements involves making sure the requirements can be met within the project objectives. If they cannot, then you need to look for options to adjust the competing demands of scope, time, cost, quality, resources, risk, and customer satisfaction. Balancing stakeholders requirements also involves prioritizing requirements and resolving any conflicts between them.

There is a need to balance stakeholders’ requirements outside the Collect Requirements process as well. As the project progresses, the project manager will discover that stakeholders’ requirements may or may not match those of the project or those of other stakeholders. These requirements must be balanced against the interests of the project, and any conflicts must be resolved.

Balancing stakeholders’ requirements is never easy or fast, but it can be an impossible effort if you do not have clear project objectives and if you do not identify and prioritize ALL the requirements from ALL of the stakeholders during the Collect Requirements process. Do you spend the effort in your real-world to get as close to final requirements as possible? Are your requirements ranked by order of importance? If not, think about how such actions could improve your real-world projects. When you take the exam, assume that the project manager has expended the effort necessary to determine all the requirements and that those requirements are ranked by order of importance.

**Exercise** This exercise outlines what a project manager should do to balance stakeholders' requirements. It goes beyond the Collect Requirements process and looks at this effort throughout the project life cycle. Spend some time thinking about balancing stakeholders' requirements while getting ready for the exam. This exercise will help you determine if you really understand the process summarized here. Go through each topic and put a checkmark next to the ones you understand. Put an X next to the ones you are able to apply in the real world. Then spend time thinking about the unmarked topics.

ACTION	Understand ✓	Can Do X
Identify who all the stakeholders are on the project and understand their needs, wants, and expectations.		
Work to get the requirements as clear and complete as possible before starting the project work.		
Know the team cannot resolve competing requirements during the project if they did not identify all the stakeholders and determine all their requirements before project executing.		
Look for competing interests during project planning; don't just wait for them to show up during project executing.		
Know what the project manager and the team will need to look for—including options for resolving competing interests and alternative ways of completing the project activities.		
Resolve stakeholders' competing requirements based on how they affect the project. (See the following discussion.)		
Know that if any needs conflict with those of the customer, the customer's needs normally take precedence.		
Use quality management to ensure that the project will satisfy the needs for which it was undertaken.		
Deal with problems and conflicts as soon as they arise.		
Realize that the project manager will have to say "No" (and have the authority to say "No") to some of the competing interests.		
Call on management to help resolve competing interests that the project manager and the team cannot resolve on their own.		
Fix the project when the project starts to deviate from the requirements, rather than changing or lowering the requirements to meet the results of the project.		
Work toward fair resolution of disputes that consider all stakeholders' interests as well as the needs of the project.		

ACTION	Understand ✓	Can Do X
Use negotiation techniques to resolve disputes between stakeholders.		
Plan and implement effective communication (Do not just read this! Think about what effective communication is.)		
Gather, assess, and integrate information into the project.		

**Resolve Competing Requirements** Many project managers have no idea how to weight requirements. What if the engineering department wants the project to focus on decreasing defects and the accounting department wants the project costs to be lower? Can both needs be met? What if the engineering department is the primary stakeholder or even the sponsor of the project? Do that department's needs outweigh the needs of the accounting department? What if the needs of the engineering department actually hurt the accounting department?

Some issues are so complex they cannot be resolved by the project manager alone, and require management intervention. There are some standard guidelines for balancing stakeholders' requirements, however. One trick is to walk through the following list for each requirement.



The project manager should facilitate the resolution of competing requirements by accepting those that best comply with the following:

- ▶ The business case stating the reason the project was initiated (market demand, legal requirement, etc.)
- ▶ The project charter
- ▶ The project scope statement
- ▶ The project constraints

A stakeholder request to do or add something to the project that is not related to the reason the project was initiated should be rejected! If it is related to the reason the project was initiated, but does not fall within the project charter, the request is rejected! If the most important constraint is schedule, then any requirements that would delay the schedule would not likely be accepted. Those that enhance the schedule (without serious impact on the other project constraints) would more likely be accepted.

In dealing with competing requirements, the project manager should take the following actions in addition to those actions listed in the previous exercise:

- ▶ Use conflict resolution, team building, and problem-solving skills
- ▶ Review the competing requirements against the previous list (Those needs that are in line with the previous list may be accepted; those that are not are rejected and may become part of a future project.)
- ▶ Look for options including: schedule compression, reestimating, brainstorming, and other project management and management-related techniques
- ▶ Hold meetings, interviews, and discussions to facilitate the resolution of competing requirements
- ▶ Make decisions and changes that do not impact the reason the project was initiated, the project charter, the project scope statement, or the project constraints
- ▶ Bring suggested changes to the project charter to the sponsor's attention for approval
- ▶ Escalate the issue when a fair and equitable solution cannot be facilitated



**Requirements Management Plan** Remember that PMI-ism to plan before you do? The requirements management plan is an output of the Collect Requirements process. In addition to describing the methods to use to identify requirements, the plan should answer the following questions: “Once I have all the requirements, what will I do to analyze, prioritize, manage, and track changes to them? What should I include in the requirements traceability matrix (described next)?”

**Requirements Traceability Matrix**<sup>4</sup> Here is another thing that many project managers do not do enough of in the real world. I have seen many instances of a requirement being lost in the details, and the customer receiving one thing when they expected another. The requirements traceability matrix helps track the requirements over the life of the project to ensure they are accomplished.

The process of determining requirements for large projects can easily involve one requirement leading to more refined requirements and clarifications. Therefore, it can be difficult to remember where a requirement came from. The project manager uses the requirements traceability matrix to keep track of all that information and to analyze requirements when there are proposed changes to project or product scope.

This matrix usually takes the form of a table with information like requirement identification numbers, the source of each requirement, who is assigned to manage the requirement, and the status of the requirement, including if it is finished. Notice that each requirement is assigned to someone to manage it, or own it. This concept is similar to that of risk owners, described in the Risk Management chapter. Can you see how this is extremely helpful for large projects to make sure the requirements are managed and the customer receives what they asked for? Can you also see how the assignment of an owner frees up the project manager’s time and provides team members with “work” to do beyond just completing activities?

## **Define Scope** PAGE 112

The Define Scope process is primarily concerned with what is and is not included in the project and its deliverables. This process uses the requirements documentation created in the Collect Requirements process, the project charter, and any information about project risks, assumptions, and constraints to define the project and product scope.

It is imperative to remember that planning is iterative. When the requirements have been determined, the project manager follows the project management planning process outlined in Rita’s Process Chart to determine the schedule and budget. If the resulting schedule and budget do not meet the sponsor’s or management’s expectations for the project, the project manager needs to balance the requirements (scope) against the budget, schedule, and other constraints in the project. The iteration process involves coming up with options for meeting the scope, time, or cost objectives of the project and presenting those options to management for a decision. This work may involve fast tracking and schedule compression, as well as adjustments to the budget and scope. The result is a realistic schedule and budget that can achieve the project’s scope.

The Define Scope process is summarized in this book. This process is important on the exam for the following reasons:

- ▶ Project managers complain about unrealistic schedules and do not realize that unrealistic schedules are their fault because they have not followed the iterations process described in the previous paragraphs.
- ▶ Project managers spend a large portion of their time, while the work is being done, looking for options to adjust the project and still make the project schedule or budget. Therefore, all the tools used in planning to come up with a realistic schedule and budget, such as negotiating scope and fast tracking, are also major activities while the work is being done.

The process of Define Scope then will be continued as the project progresses and will be iterated. Its purpose is still to determine what scope is and is not in the project.

**Product Analysis** The purpose of product analysis is to analyze the objectives and description of the product stated by the customer or sponsor and turn them into tangible deliverables. This is a project life cycle term rather than a project management term and thus will not be on the exam much at all. Just realize that effort may need to be expended to determine and define deliverables as part of the project, rather than just receiving a complete list from the customer.

**Project Scope Statement**<sup>5</sup> The primary result, or output, of the Define Scope process is the project scope statement. This document in effect says “Here is what we will do on this project” or “Here is the approved project and product scope for this project.” The development of the project scope statement can take a lot of time and involve the expert judgment of many stakeholders and even experts from outside the organization. While defining requirements and defining scope, the project manager will identify areas where people want scope but it was not approved to be included in the project. The project manager should also clarify areas where the work could easily be misunderstood. It is a waste of project time and money to create scope that is not needed or approved, yet it is easy for this to occur. A trick to avoiding this problem is to identify in the project scope statement what is not in the project to make it clear that such additions are not allowed.

The project manager should also consider different approaches to performing the work and incorporating the needs of the stakeholders into the project. The project scope statement, along with the WBS and WBS dictionary (described later in this chapter), comprise the scope baseline, which is part of the project management plan.

The project scope statement may include:

- ▶ Product scope
- ▶ Deliverables
- ▶ Product acceptance criteria
- ▶ What is not part of the project
- ▶ Additional risks
- ▶ Constraints and assumptions

**Constraints and Assumptions THROUGHOUT** Constraints are factors that limit the team’s options, such as limits on resources, budget, schedule, and scope (e.g., management saying the project must be completed with only five resources). Assumptions are things that are assumed to be true but that may not be true (e.g., it is assumed that we will not need engineering department approval before we start the activity). Constraints and assumptions, which are recorded in the project scope statement, are inputs to many project management processes.

Constraints and assumptions are identified and then managed. The sponsor, the team, and other stakeholders can identify constraints and assumptions and review them for validity throughout the life of the project. If the constraints change or the assumptions are proven wrong, the project management plan may need to change. Assumptions analysis is part of the risk management process.

**Create Work Breakdown Structure (WBS)**<sup>6</sup> PAGE 116 AND THROUGHOUT


Before you go any further, ask yourself, “What is a WBS?” You cannot afford to misunderstand this important project management tool.

**Exercise** Test yourself! What is a WBS?


**Answer** This question should be easy if you currently use WBSs on your projects. You will be in serious trouble on the exam if you do not create these in the real world, however. Why? The WBS is a required element in project management. Without it, the project will take longer, elements will slip through the cracks, and the project will be negatively impacted. So there is no choice. All projects, even small ones, need a WBS. Read the rest of this section to learn what a WBS is and how it adds value to the project.

Be wary—questions on the exam are designed to identify those who know what WBSs are but who do not use them in the real world. What if a question described details of a project to you and then asked, “You are in the middle of planning this project and creating a WBS. Which of the following would you most likely need to worry about?” You cannot answer such questions with only academic knowledge. You need to have been there! You need experience. So let’s see if you are in trouble or not. Try the following exercise.

**Exercise** Many people simply make a list of things to do as their method of defining the activities on a project. This is a huge mistake. There are enormous advantages to using a WBS instead. Test yourself. Can you explain why the image on the right side (a list) is not as good as the diagram on the left (a WBS)?



Work Package Name
<b>Custom Vendor Selection</b>
▶ Agenda for visits
▶ Evaluation criteria
▶ Team preparation
▶ Visit schedule
▶ Report on visits
▶ Vendor scores
▶ Finalist list
<b>Vendor Reference Checks</b>
▶ Reference format
▶ Vendor reference requests
▶ Reference evaluation forms


**Answer** Here are some answers to why a WBS is better than a list:


- ▶ A list, the method on the right, may not include all the deliverables. (In contrast, the construction of the WBS chart on the left helps to ensure that nothing slips through the cracks.)
- ▶ A list does not allow you to clearly break down the project into small enough pieces; it may include work packages that are greater than the 8- to 80-hour rule of thumb.
- ▶ A list is usually created by one person, whereas the WBS is created with input from the team and stakeholders.
- ▶ The process of creating a WBS allows the team to walk through the project in their minds and thus improves the project plan. The execution of the project can be easier and less risky as a result.

- ▶ The process of creating a WBS helps people better understand the project and makes it feel more achievable. A list does not accomplish this.
- ▶ The process of creating a WBS helps get the team's and other stakeholders' buy-in for the deliverables, because they helped in the creation effort. Increased buy-in leads to improved performance. A list often makes people wary of the project because they do not understand the project by looking at the list, nor do they know how it was created.
- ▶ A WBS shows a complete hierarchy of the project, making it easier to see how one deliverable relates to another. A list is just a list. (I could go on and on.)

So will this be on the exam? Not directly, but you will need to fully understand a WBS, and this discussion describes aspects of using a WBS that many people do not understand.

The following is a sample WBS.

### A WBS (on a Summary Level) for a Hardware/Software Creation and Installation Project



Most commonly, the project title goes at the top of the WBS. The first level is typically the same as the project life cycle (for example, for the IS project shown in the previous diagram: requirements documentation, design, installation, testing, training, turnover). The later levels break the project into smaller pieces. Such decomposition continues until the project manager reaches the level appropriate to manage the project.

Although the WBS may look like a corporate organizational chart, it is not! Smart project managers understand that they cannot plan, organize, manage, and control a whole project. It is too big. The WBS breaks the project into smaller and more manageable pieces. This is a top-down effort to decompose the deliverables, and the work required to produce them, into smaller pieces called work packages. Note that each work package consists of nouns—a thing, rather than an action.

A WBS is deliverable-oriented. This does not mean that only customer deliverables are included in the WBS. The complete scope of the project, including product scope, project scope, and project management efforts, are included.



Watch out for the word “task.” What many people refer to as a “task” in the real world is called an “activity” on the exam.

Understand that there are few set rules for creating a WBS. WBSs created by two people for the same project will look different. That is fine, as long as these rules are followed:

- ▶ The WBS is created with the help of the team.
- ▶ The first level is completed before the project is broken down further.
- ▶ Each level of the WBS is a smaller piece of the level above.
- ▶ The entire project is included in each of the highest levels of the WBS. Eventually some levels will be broken down further than others.
- ▶ The WBS includes only deliverables that are really needed.
- ▶ Deliverables not in the WBS are not part of the project.


Work packages are reached when they include deliverables that:

- ▶ Can be realistically and confidently estimated
- ▶ Can be completed quickly
- ▶ Can be completed without interruption (without the need for more information)
- ▶ May be outsourced or contracted out

Once completed, the WBS might need to be entered into project scheduling software. In that case, the work packages—the bottom row of the WBS—might be listed in the software, but these work packages are not created in the software. That list comes from the creation of the WBS.

The work packages in the WBS are divided further into schedule activities, or activities for short, with the help of the WBS dictionary (described later in this chapter). Note that dividing the work packages into activities is part of the time management process of Define Activities.

The levels in the WBS are often numbered for ease of location later. When the WBS is complete, identification numbers are assigned to help distinguish where a work package is in the WBS. There are many different numbering systems you can use. The following image provides an example:



You may see the term “control account” (shown in the previous image) on the exam. Can you imagine that on a large project you might not want to estimate costs down to the work package level? Instead, you would estimate them to a higher level in the WBS called the control account.

On some small projects, the WBS may be broken down into work packages that are very small (4 to 40 hours long) and therefore do not need to be further broken down to the activity level in the time management process. On large projects, the work packages may be large (there is no rule of thumb for how large these are, but they could be 300 hours in size), leaving the work packages to be divided into activities by the team members.

If your company works on many similar projects, it is important to realize that the WBS from one project may be used as the basis for the next. Therefore, the project management office should collect WBS examples and encourage the creation of templates.

Great project managers realize that not only is having the WBS valuable, but the effort involved in creating the WBS also adds value to the project. If you really know what a WBS is and you know that it is more than an academic exercise, you will easily be able to complete the next exercise. If you get many wrong, you must rethink your knowledge of WBSs in order to pass the exam.


**Exercise** Test yourself! What are the benefits of using a WBS?


**Answer** The benefits of using a WBS are:

- ▶ Helps prevent work from slipping through the cracks
- ▶ Provides the project team members with an understanding of where their pieces fit into the overall project management plan and gives them an indication of the impact of their work on the project as a whole
- ▶ Facilitates communication and cooperation between and among the project team and other stakeholders
- ▶ Helps prevent changes
- ▶ Focuses the team's experience on what needs to be done, resulting in higher quality and a project that is easier to manage
- ▶ Provides a basis for estimating staff, cost, and time
- ▶ Provides PROOF of the need for staff, cost, and time
- ▶ Gets team buy-in and builds the team
- ▶ Helps people get their minds around the project

The WBS is the foundation of the project. This means almost everything that occurs in the planning process group after the creation of the WBS is directly related to the WBS. For example, project costs and time are estimated at the work package or activity level, not for the project as a whole. Risks

are identified by work package, not just for the project as a whole. Work packages are assigned to individuals or parts of the performing organization, depending on the size of the project. Note the following diagram, and make sure this makes sense to you. Are you getting the value of the WBS for your projects?



**Exercise** Let's look at project control. Many people forget to use the project management tools from project planning while the work is being done. They may create a WBS as a required activity without getting all the benefits out of its creation, because they then forget about it. The exam tests your experience, so you may be asked what you do with the WBS once you have created it. Try to answer that question now. What do you do with a WBS once you have created it?


**Answer** This may be a more important exercise than you think. If you were going to test someone's knowledge, would you test the basics like "What is a WBS?" or would you test knowledge about how a WBS helps better manage a project? The exam strongly weighs toward the latter.

When completed, the WBS can be used any time the scope of the project needs to be reevaluated. For example, you can use a WBS:

- ▶ When there is a scope change to the project; the WBS, along with the scope statement, can help you see if the new scope is within the planned scope of the project
- ▶ As part of integrated change control to evaluate any impacts of other changes on scope
- ▶ As a way to control scope creep by reminding everyone what work is to be done
- ▶ As a communications tool
- ▶ To help new team members see their roles





There can be many references to the WBS on the exam. In short, remember the following. A WBS:


- ▶ Is a graphical picture of the hierarchy of the project
- ▶ Identifies all the deliverables to be completed—if it is not in the WBS, it is not part of the project
- ▶ Is the foundation upon which the project is built
- ▶ Is VERY important
- ▶ Should exist for every project
- ▶ Forces you to think through all aspects of the project
- ▶ Can be reused for other projects
- ▶ Does NOT show dependencies



The previous list should help you get a few more tricky questions right on the exam. Now, would you like to get one more right? Many people confuse the terms “WBS” and “decomposition.” The best way to think of decomposition is that decomposition is what you are doing, and the WBS is the tool to do it. In other words, you can decompose the project using a WBS. Remember this for the exam!



Like tricks? This whole book is one big trick. Here is another one. Use the following diagram to keep the relationships straight in your mind.



**WBS Dictionary** PAGE 121 Want to hear about a really great idea? Imagine the work package in a WBS. It usually takes the form of one to three words, such as “casing design” or “module XYZ code.” Assigning such a brief description to a team member allows for too much variation from what may be needed; it allows for scope creep. The WBS dictionary provides a description of the work to be done for each WBS work package and helps make sure the resulting work better matches what is needed. Therefore, a project manager uses the WBS dictionary to prevent scope creep, rather than just dealing with scope creep through the use of management skills and constant inspection.

The WBS dictionary is an output of the Create WBS process. It can be used as part of a work authorization system to inform team members of when their work package is going to start, schedule milestones, and other information. It can then be used to control what work is done when, to prevent scope creep, and to increase understanding of the effort for each work package. The WBS dictionary helps the project by putting boundaries on what is included in the work package. **NOTE:** Some of the entries in the WBS dictionary are filled in during iterations, rather than when it is first drafted (i.e., durations, interdependencies, etc.).

A WBS dictionary may contain information similar to the following:

WBS Dictionary			
Control Account ID #	Work Package #	Date of Update	Responsible Organization/ Individual
Work Package Description			
Acceptance Criteria (How to know if the work is acceptable)			
Deliverables for This Work			
Assumptions			
Resources Assigned			
Duration			
Schedule Milestones			
Cost			
Due Date			
Interdependencies Before this work package _____ After this work package _____			
Approved By: Project Manager _____ Date: _____			

**Scope Baseline** PAGE 122 Think about the word “baseline.” You will see baselines mentioned several times in this book, but what are they? For scope, the baseline is the agreed-upon project scope statement, the WBS, and the WBS dictionary. A project’s (and project manager’s) measurements of success include whether the project has met the requirements and whether the scope baseline has been met. Have you realized that your performance as a project manager will be evaluated? This is even more reason to use the tools and techniques of project management in the real world, since they make it easier to achieve a great evaluation of your performance. The scope baseline becomes part of the project management plan that is approved by the sponsor.

**Verify Scope**<sup>7</sup> PAGE 123

Many people are confused about what it means to verify scope. Are you one of them? Let me help you get five more questions right on the exam by clarifying this process.

**TRICKS OF THE TRADE** First, think about the name of the process. If I did not point it out to you, you might think Verify Scope means making sure you have the right scope during project planning. That would be incorrect and could cause you to get several questions wrong on the exam. The Verify Scope process

actually involves frequent, planned-in meetings with the customer or sponsor to gain formal acceptance of deliverables during monitoring and control. Big difference, right?



Let's look at the inputs to this process. Try this out.

**Exercise** What do you expect the inputs to Verify Scope to be? Remember that the word “input” means, “What do I need before I can. . .?”


### Answer

- ▶ Work must be completed and checked each time before you meet with the customer; therefore, you must have what are called “validated deliverables” from the Perform Quality Control process.
- ▶ It might be helpful to have the approved scope with you when you meet with the customer, so you need the project management plan (specifically, the scope baseline).
- ▶ You might also need the requirements traceability matrix for the meeting, so you can track where requirements came from and prove that requirements were achieved and in what work.
- ▶ In addition, you should have the requirements documentation to refresh your memory about the full details of the requirements.
- ▶ You would previously have agreed to what the deliverables are and the need for the customer to formally accept deliverables while planning the project (part of the scope management plan).

Do you see how you need logic and experience working on projects to answer many questions correctly on the exam, even input questions? Now try the dreaded outputs.

**Exercise** Name the outputs of Verify Scope. Remember that output means, “What will I have when I am done with. . .?”


**Answer** Another way of looking at an output is to think about why you are bothering doing this and what the results should be. Verify Scope is done to help ensure the project is on track from the customer's point of view during the project, rather than just waiting for the formal acceptance that occurs in project closure. It


is better to find changes and issues during the project than at the end. The customer will either accept deliverables or make change requests. In either case, the project documents will need to be updated to reflect completion or changes. Therefore, the outputs are:

- ▶ Accepted deliverables
- ▶ Change requests
- ▶ Project document updates

I bet you got them right, and you did not have to study them!

**TRICKS OF THE TRADE** There are a couple more tricky aspects of the Verify Scope process. First, it can be done at the end of each project phase in the project life cycle (to verify the phase deliverables along the way) and during the monitoring and controlling process group in the project management process. You can verify scope with the customer multiple times in one project. Whereas the Verify Scope process results in formal acceptance by the customer of interim deliverables, remember that part of the Close Project or Phase process is to get final acceptance or sign-off from the customer for the project as a whole.

The second tricky area is how Verify Scope relates to Perform Quality Control. See the following diagram.




Although Perform Quality Control is generally done first (to make sure the work meets the quality requirements before meeting with the customer), the two processes are very similar in that both involve checking for the correctness of work. The difference is the focus of the effort and who is doing the checking. In Perform Quality Control, the quality control department checks to see if the quality requirements specified for the deliverables are met and makes sure the work is correct. In Verify Scope, the customer checks and hopefully accepts the deliverables.

**Control Scope** PAGE 125

Most project managers do not really control their projects. Therefore, you might have some gaps in your knowledge here. The Control Scope process involves measuring project and product scope performance and managing scope baseline changes. How do you measure scope now? Are you doing it frequently, and are you sure at any point in the project that the scope is being completed according to plan? You should be. As you take the exam, assume that you are controlling scope in this way. You must assume proper project management is being done on the project unless the exam says otherwise.

To control scope, you first need to have work completed and a clear definition of what the scope on the project is (the project scope baseline from the project management plan). You also need to be aware of the original requirements recorded in the requirements documentation and the requirements traceability matrix (inputs to this process). You then have to measure scope performance against the scope baseline to see the magnitude of any variances (variance analysis) and decide if corrective action or preventive action is required. Once that information is known, the next step is to determine if any updates to the scope baseline, other parts of the project management plan, or the project documents are needed, and what changes should be requested. At the same time, the project manager looks for the impact of scope changes on all aspects of the project (through the Perform Integrated Change Control process).

Scope control feeds into and receives from the Perform Integrated Change Control process, as shown in the following diagram:



Remember that the Control Scope process is extremely proactive. It might involve thinking about where changes to scope are coming from on the project, and can be done to prevent or remove the need for any more changes from that source. Great project managers use project management processes to save them from unnecessary problems. As a result, they have time to do such analysis.

The project manager's job is not to just process other people's changes; it is to control the project to the project management plan and to meet all baselines. Therefore, the project manager should not be easily swayed or influenced and let others add scope or change scope without following the approved change management process and without the suggested changes being within the planned scope of the project. As I said before, people who want work to be done will try to add it to the project whether it is logically part of the project or not. The project manager must control the project scope.

## Practice Exam

---

1. A work breakdown structure numbering system allows the project staff to:
  - A. Systematically estimate costs of work breakdown structure elements.
  - B. Provide project justification.
  - C. Identify the level at which individual elements are found.
  - D. Use it in project management software.
2. The work breakdown structure can BEST be thought of as an effective aid for \_\_\_\_\_ communications.
  - A. Team
  - B. Project manager
  - C. Customer
  - D. Stakeholder
3. Which of the following is a KEY output of the Verify Scope process?
  - A. A more complete scope management plan
  - B. Customer acceptance of project deliverables
  - C. Improved schedule estimates
  - D. An improved project management information system
4. During project executing, a team member comes to the project manager because he is not sure of what work he needs to accomplish on the project. Which of the following documents contain detailed descriptions of work packages?
  - A. WBS dictionary
  - B. Activity list
  - C. Project scope statement
  - D. Scope management plan
5. During what part of the project management process is the project scope statement created?
  - A. Initiating
  - B. Planning
  - C. Executing
  - D. Monitoring and controlling
6. The program was planned years ago, before there was a massive introduction of new technology. While planning the next project in this program, the project manager has expanded the scope management plan because as a project becomes more complex, the level of uncertainty in the scope:
  - A. Remains the same.
  - B. Decreases.
  - C. Decreases then increases.
  - D. Increases.

7. During a meeting with some of the project stakeholders, the project manager is asked to add work to the project scope. The project manager had access to correspondence about the project before the project charter was signed and remembers that the project sponsor specifically denied funding for the scope mentioned by these stakeholders. The BEST thing for the project manager to do is to:
  - A. Let the sponsor know of the stakeholders' request.
  - B. Evaluate the impact of adding the scope.
  - C. Tell the stakeholders the scope cannot be added.
  - D. Add the work if there is time available in the project schedule.
8. A new project manager is being mentored by a more experienced certified project management professional (PMP). The new project manager is having difficulty finding enough time to manage the project because the product and project scope are being progressively elaborated. The PMP-certified project manager mentions that the basic tools for project management, such as a work breakdown structure, can be used during project executing to assist the project manager. For which of the following can a work breakdown structure be used?
  - A. Communicating with the customer
  - B. Showing calendar dates for each work package
  - C. Showing the functional managers for each team member
  - D. Showing the business need for the project
9. During a project team meeting, a team member suggests an enhancement to the scope that is beyond the scope of the project charter. The project manager points out that the team needs to concentrate on completing all the work and only the work required. This is an example of:
  - A. Change management process.
  - B. Scope management.
  - C. Quality analysis.
  - D. Scope decomposition.
10. When should the Verify Scope process be done?
  - A. At the end of the project
  - B. At the beginning of the project
  - C. At the end of each phase of the project
  - D. During the planning processes
11. The project is mostly complete. The project has a schedule variance of 300 and a cost variance of -900. All but one of the quality control inspections have been completed and all have met the quality requirements. All items in the issue log have been resolved. Many of the resources have been released. The sponsor is about to call a meeting to obtain product verification when the customer notifies the project manager that they want to make a major change to the scope. The project manager should:
  - A. Meet with the project team to determine if this change can be made.
  - B. Ask the customer for a description of the change.
  - C. Explain that the change cannot be made at this point in the process.
  - D. Inform management.

12. You have just joined the project management office after five years of working on projects. One of the things you want to introduce to your company is the need to create and utilize WBSs. Some of the project managers are angry that you are asking them to do “extra work.” Which of the following would be the BEST thing you could tell the project managers to convince them to use WBSs?
  - A. Tell them it will prevent work from slipping through the cracks.
  - B. Tell them that it is not needed.
  - C. Tell them it is required only if the project involves contracts.
  - D. Tell them it is the only way to identify risks.
13. A new project manager has asked you for advice on creating a work breakdown structure. After you explain the process to her, she asks you what software she should use to create the WBS and what she should do with it when she is finished creating it. You might respond that it is not the picture that is the most valuable result of creating a WBS. It is:
  - A. A bar chart.
  - B. Team buy-in.
  - C. Activities.
  - D. A list of risks.
14. To manage a project effectively, work should be broken down into small pieces. Which of the following does NOT describe how far to decompose the work?
  - A. Until it has a meaningful conclusion
  - B. Until it cannot be logically subdivided further
  - C. Until it can be done by one person
  - D. Until it can be realistically estimated
15. A project manager may use \_\_\_\_\_ to make sure the team members clearly know what work is included in each of their work packages.
  - A. The project scope statement
  - B. The product scope
  - C. A WBS dictionary
  - D. A schedule
16. A project manager has just been assigned to a new project and has been given the project charter. The FIRST thing the project manager must do is:
  - A. Create a project scope statement.
  - B. Confirm that all the stakeholders have had input into the scope.
  - C. Analyze project risk.
  - D. Begin work on a project management plan.
17. The construction phase of a new software product is near completion. The next phases are testing and implementation. The project is two weeks ahead of schedule. What should the project manager be MOST concerned with before moving on to the final phase?
  - A. Verify Scope
  - B. Control Quality
  - C. Create Performance Reports
  - D. Control Costs



18. You are managing a six-month project and have held biweekly meetings with your project stakeholders. After five-and-a-half months of work, the project is on schedule and budget, but the stakeholders are not satisfied with the deliverables. This situation will delay the project completion by one month. The MOST important process that could have prevented this situation is:
- A. Monitor and Control Risks.
  - B. Control Schedule.
  - C. Define Scope.
  - D. Control Scope.
19. All of the following are parts of the scope baseline EXCEPT the:
- A. Scope management plan.
  - B. Project scope statement.
  - C. Work breakdown structure.
  - D. WBS dictionary.
20. One of the stakeholders on the project contacts the project manager to discuss some additional scope they would like to add to the project. The project manager asks for details in writing and then works through the Control Scope process. What should the project manager do NEXT when the evaluation of the requested scope is complete?
- A. Ask the stakeholder if there are any more changes expected.
  - B. Complete integrated change control.
  - C. Make sure the impact of the change is understood by the stakeholder.
  - D. Find out the root cause of why the scope was not discovered during project planning.
21. During the completion of project work, the sponsor asks the project manager to report on how the project is going. In order to prepare the report, the project manager asks all the team members what percent complete their work is. There is one team member who has been hard to manage from the beginning. In response to being asked what percent complete he is, the team member asks, "Percent complete of what?" Being tired of such comments, the project manager reports to the team member's boss that the team member is not cooperating. Which of the following is MOST likely the real problem?
- A. The project manager did not get buy-in from the manager for the resources on the project.
  - B. The project manager did not create an adequate reward system for team members to improve their cooperation.
  - C. The project manager should have had a meeting with the team member's boss the first time the team member caused trouble.
  - D. The project manager does not have work packages.
22. The preparation of the scope baseline can BEST be described as involving:
- A. The functional managers.
  - B. The project team.
  - C. All the stakeholders.
  - D. The project expediter.
23. Which of the following is an output of the Collect Requirements process?
- A. Requirements traceability matrix
  - B. Project scope statement
  - C. Work breakdown structure
  - D. Change requests

24. A scope change has been suggested by one of the stakeholders on the project. After careful consideration and a lot of arguing, the change control board has decided to reject the change. What should the project manager do?
- A. Support the stakeholder by asking the board for the reason for the rejection.
  - B. Suggest to the stakeholder that the next change they request will be approved.
  - C. Record the change request and its result.
  - D. Advise the change control board to make sure they create approval processes before the next change is proposed.
25. A project manager's scope management efforts are being audited. The cost performance index (CPI) on the project is 1.13, and the benefit cost ratio (BCR) is 1.2. The project scope was created by the team and stakeholders. Requirements on the project have been changing throughout the project. No matter what the project manager has tried to accomplish in managing the project, which of the following is he MOST likely to face in the future?
- A. Having to cut costs on the project and increase benefits
  - B. Making sure the customer approved the project scope
  - C. Not being able to measure completion of the product of the project
  - D. Having to add resources to the project
26. Verify Scope is closely related to:
- A. Perform Quality Control.
  - B. Sequence Activities.
  - C. Perform Quality Assurance.
  - D. Time Management.
27. Which of the following can create the MOST misinterpretation in the project scope statement?
- A. Imprecise language
  - B. Poor pattern, structure, and chronological order
  - C. Small variation in size of work packages or detail of work
  - D. Too much detail
28. Which of the following is CORRECT in regard to the Control Scope process?
- A. Effective scope definition can lead to a more complete project scope statement.
  - B. The Control Scope process must be done before scope planning.
  - C. The Scope Control process must be integrated with other control processes.
  - D. Controlling the schedule is the most effective way of controlling scope.
29. Which of the following BEST describes the Verify Scope process?
- A. It provides assurances that the deliverable meets the specifications, is an input to the project management plan, and is an output of Perform Quality Control.
  - B. It ensures that the deliverable is completed on time, ensures customer acceptance, and shows that the deliverable meets specifications.
  - C. It ensures customer acceptance, shows that the deliverable meets specifications, and provides a chance for differences of opinion to come to light.
  - D. It is an output of Perform Quality Control, occurs before Define Scope, and ensures customer acceptance.
30. Which of the following BEST describes product analysis?
- A. Working with the customer to determine the product description
  - B. Mathematically analyzing the quality desired for the project
  - C. Gaining a better understanding of the product of the project in order to create the project scope statement
  - D. Determining if the quality standard on the project can be met

**Answers**1. **Answer C**

**Explanation** The numbering system allows you to quickly identify the level in the work breakdown structure where the specific element is found. It also helps to locate the element in the WBS dictionary.

2. **Answer D**

**Explanation** The term stakeholder encompasses all the other choices. In this case, it is the best answer since the WBS can be used (but does not need to be used) as a communications tool for all stakeholders to “see” what is included in the project.

3. **Answer B**

**Explanation** The output of the Verify Scope process is customer acceptance of project deliverables. The other choices all happen during project planning, well before the time that the Verify Scope process takes place.

4. **Answer A**

**Explanation** Activity lists (choice B) may list the work package they relate to, but they do not contain detailed descriptions of the work packages. The project scope statement (choice C) defines the project scope, but it does not describe the work a team member is assigned. The scope management plan (choice D) describes how scope will be planned, managed, and controlled. It does not include a description of each work package. The WBS dictionary defines each element in the WBS. Therefore, descriptions of the work packages are in the WBS dictionary.

5. **Answer B**

**Explanation** The project scope statement is an output of the Define Scope process, which occurs during project planning.

6. **Answer D**

**Explanation** Not all questions will be difficult. The level of uncertainty in scope increases based on the scale of effort required to identify all the scope. For larger projects it is more difficult to “catch” everything.

7. **Answer C**

**Explanation** Based on the information presented, there is no reason to try to convince the sponsor to add the work (choices B and D). Though one could let the sponsor know (choice A) the best choice would be to say no. A better choice would be to find the root cause of the problem, but that choice is not listed here.

8. **Answer A**

**Explanation** A WBS does not show dates or responsibility assignments (choices B and C). Those are included on the bar chart and possibly in the communications management plan. The business need (choice D) is shown in the project charter. Never thought that a WBS could be shown to the customer? Made you think! Of course it could be used for that purpose.

In this situation, the product and project scope are being fine tuned. It would save the project manager time to effectively manage progressive elaboration if the WBS was used to assist. The WBS helps ensure everyone understands the scope of the work.

9. **Answer B**

**Explanation** The team member is suggesting an enhancement that is outside the scope of the project charter. Scope management involves focusing on doing the work and only the work in the project management plan that meets the objectives of the project charter. The project manager is performing scope management.

10. **Answer C**

**Explanation** The Verify Scope process occurs during the monitoring and controlling process group, so choices A, B, and D cannot be correct. Verify Scope is done at the end of each phase (the end of design, implementation, etc.), making choice C the best answer.

11. **Answer B**

**Explanation** Do not jump into the problem without thinking. The customer only notified the project manager that “they want to make a change.” They did not describe the change. The project manager would need to understand the nature of the change and have time to evaluate the impact of the change before doing anything else. Of these choices, the first thing to do is to determine what the change is (choice B) and then meet with the team (choice A), but only if their input is required. The project manager should not just say no (choice C) until he knows more about the possible change. He also should not go to management (choice D) without more information.

12. **Answer A**

**Explanation** Choice C is not generally true. Every project must have a WBS. Risks can be identified using various methods. Therefore, choice D is an incorrect statement and not the best answer. Choice A, preventing work from being forgotten (slipping through the cracks) is ONE of the reasons the tool is used.

13. **Answer B**

**Explanation** The WBS is an input to all of these choices. However, team buy-in (choice B) is a direct result of the WBS creation process, while the other choices use the WBS to assist in their completion. The best answer is choice B.

14. **Answer C**

**Explanation** The lowest level of the WBS is a work package, which can be performed by more than one person.

15. **Answer C**

**Explanation** The project scope statement (choice A) describes work on a high-level basis. Work packages need to be specific to enable team members to complete their work with less gold plating. The product scope (choice B) would not tell team members what work is assigned to them. The team should have a copy of the schedule (choice D), but a schedule will not show them what work is included in each of their work packages. Work packages are described in the WBS dictionary (choice C). NOTE: Do not think of the WBS dictionary as a dictionary of terms.

16. **Answer B**

**Explanation** This question can be tricky, especially if you have spent so much time studying that you have forgotten some good project management practices. A quick look at Rita's Process Chart in this book might draw you to conclude that the FIRST thing would be to start planning. Wouldn't it be smart to make sure what you have in the project charter is clear and complete before moving on? This is why choice B is the best choice.

17. **Answer A**

**Explanation** The Verify Scope process deals with acceptance by the customer. Without this acceptance, you will not be able to move into the next project phase.

18. **Answer C**

**Explanation** Choices A, B, and D are processes in the monitoring and controlling process group. This situation asks how to prevent the problem. This would have been done during the planning processes. The project deliverables are defined in the Define Scope process (choice C), which is a part of project planning. Good planning reduces the likelihood of a situation like the one described by including the right people and spending adequate time in clarifying the project scope.

19. **Answer A**

**Explanation** The scope management plan is not part of the scope baseline.

20. **Answer B**

**Explanation** Notice that there are many things that the project manager could do listed in the choices. The question asks what is the BEST thing to do NEXT. Though they are great things to do, choices A, C, and D are not next. Management of the change is not complete when the Control Scope process is completed. It is important to look at the impact of the change on other parts of the project such as time and cost. Therefore, choice B is the best thing to do next, probably followed by C and then D and A.

21. **Answer D**

**Explanation** Is this a hard question? The whole discussion of the team member and his actions is a distracter. The real problem is not that the team member is being uncooperative. He is asking a question that many team members want to ask in the real world. How can I tell you how things are going if I do not know what work I am being asked to do? The real problem is the lack of a WBS and work packages; otherwise the team member would not have to ask such a question. Choice A cannot be the answer because the project manager is not losing resources (what is implied by getting the manager's buy-in). Though a reward system (choice B) would help with cooperation, the real problem here is not cooperation. Choice C cannot be the answer because it does not solve the problem at hand (the team member not knowing what he is to do). It solves another problem. If you chose C, be very careful! You can get 10 to 20 questions wrong on the exam simply because you do not see the real problem!

22. **Answer B**

**Explanation** After the customer's input, the performing organization's project team is responsible for scope baseline preparation. The scope baseline includes the WBS, WBS dictionary, and project scope statement.

23. **Answer A**

**Explanation** The project scope statement (choice B) is an output of the Define Scope process. The work breakdown structure (choice C) is an output of the Create WBS process. Change requests (choice D) are an output of the Verify Scope and Control Scope processes.

24. **Answer C**

**Explanation** One could do choice A, but there is no reason to think that the board's rejection would not contain an explanation already, since providing that information is commonly done. Suggesting a change process that circumvents the change control board's authority (choice B) is not ethical. There is no reason to think that approval processes are not already in place (choice D). A rejected change should be recorded for historical purposes, in case the idea is resurrected later, and for other reasons.

25. **Answer C**

**Explanation** There are many pieces of data in this question that are distracters from the real issue. Though it is common to have to cut costs (choice A) and add resources to a project (choice D), nothing in the question should lead you to think these will be required in this situation. Customers do not generally approve the project scope (what you are going to do to complete their requirements); instead, they approve the product scope (their requirements), so choice B cannot be best. Since the requirements are a measure of the completion of the product of the project (choice C), not having completed requirements makes such measurement impossible. This is why choice C is the best choice.

26. **Answer A**

**Explanation** Perform Quality Control checks for correctness, and Verify Scope checks for acceptance.

27. **Answer A**

**Explanation** Much of the work on the project is dictated by the project scope statement. Any imprecision in such a key document will lead to differing interpretations.

28. **Answer C**

**Explanation** Though it is a correct statement, choice A cannot be the answer because it does not deal with control. Since scope planning occurs before the Control Scope process, choice B cannot be the answer. Since controlling the schedule is not the best way to control scope, choice D is not the best answer. The control processes do not act in isolation. A change to one will most likely affect the others. Therefore, choice C is the best answer.

29. **Answer C**

**Explanation** Since the project management plan is completed before the Verify Scope process, choice A cannot be best. Since Verify Scope does not deal with time, but rather acceptance, choice B cannot be best. Since the Verify Scope process does not occur before the Define Scope process, choice D cannot be best. Only the statements in choice C are completely correct, making that the best answer.

30. **Answer C**

**Explanation** Since you need to have a product description before you can do product analysis, choice A cannot be best. Choice B is related to Plan Quality. Choice D is Perform Quality Assurance.

# CHAPTER SIX Time Management

## QUICKTEST

- ▶ Time management process
- ▶ Schedule baseline
- ▶ Schedule compression
  - ▶ Crashing
  - ▶ Fast tracking
- ▶ Activity list
- ▶ Network diagram
- ▶ Dependencies
  - ▶ Mandatory
  - ▶ Discretionary
  - ▶ External
- ▶ Precedence diagramming method (PDM)
- ▶ Critical path
- ▶ Float (Slack)
  - ▶ Free float
  - ▶ Total float
  - ▶ Project float
- ▶ Three-point estimate
- ▶ Monte Carlo analysis
- ▶ Bar charts
- ▶ Milestone charts
- ▶ Schedule management plan
- ▶ Resource leveling
- ▶ Leads and lags
- ▶ Heuristics
- ▶ GERT
- ▶ Variance
- ▶ Milestones
- ▶ Resource breakdown structure
- ▶ One-point estimate
- ▶ Padding
- ▶ Analogous estimating
- ▶ Parametric estimating
- ▶ Critical path method
- ▶ Near-critical path
- ▶ Critical chain method
- ▶ Reserve analysis
- ▶ Reestimating

This chapter might be hard for you if you do not know how to manually create network diagrams, but you can easily get over that. The chapter will be very hard for you if you have never realized that an unrealistic schedule is the project manager's fault! Yes, it's true. One of the key reasons for the project manager's existence is to see if the needed end date can be met and create options to make it happen, all BEFORE project executing starts. If you know the many options for compressing a project schedule, and that a project schedule must be realistic before project executing starts, you will probably be fine.

In order to answer time management questions correctly, you need a thorough understanding of the process of scheduling a project. Though most project managers use some type of software to assist with scheduling, the exam has required you to manually draw network diagrams to answer questions about network diagrams and scheduling. As a result, you will need to know some things that normally go on behind the scenes when using software for project management.

Watch out! Make sure you realize there is no such thing as true project management software. The "project management" software available can be extremely helpful for scheduling, analyzing "what if" scenarios, and performing status reporting functions, but it does not tell you how to manage a project. You cannot follow software; you must make it conform to your needs.

Many existing software programs suggest planning a project in ways that do not conform to proper project management methods; first make a list of the activities, then assign them to calendar dates, and the project management plan is finished. These programs do not address all aspects of project management and may have changed some of the basic components of the tools of project management (such as what is in a bar chart) in ways that could cause you to get questions wrong on the exam. Read this chapter carefully, and check your knowledge as you go.

# Rita's Process Chart—Time Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ <b>Determine how you will do planning—part of all management plans</b>	▶ Execute the work according to the PM plan	▶ <b>Take action to control the project</b>	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ <b>Measure performance against the performance measurement baseline</b>	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ Request changes	▶ <b>Measure performance against other metrics determined by the project manager</b>	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ <b>Determine variances and if they warrant a change request</b>	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ <b>Influence the factors that cause changes</b>	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ <b>Request changes</b>	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ <b>Create activity list</b>	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ <b>Create network diagram</b>	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ <b>Estimate resource requirements</b>	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ <b>Estimate time and cost</b>	▶ Perform quality audits	▶ Manage configuration	
	▶ <b>Determine critical path</b>	▶ Acquire final team	▶ <b>Create forecasts</b>	
	▶ <b>Develop schedule</b>	▶ Manage people	▶ Gain acceptance of interim deliverables from the customer	
	▶ Develop budget	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ Perform risk audits	
	▶ <b>Determine all roles and responsibilities</b>	▶ Use issue logs	▶ Manage reserves	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ Administer procurements	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ <b>Go back—iterations</b>	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ <b>Finalize the “how to execute and control” parts of all management plans</b>			
	▶ <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			



The following should help you understand how each part of time management fits into the project management process:

The Time Management Process	Done During
Define Activities	Planning process group
Sequence Activities	Planning process group
Estimate Activity Resources	Planning process group
Estimate Activity Durations	Planning process group
Develop Schedule	Planning process group
Control Schedule	Monitoring and controlling process group

## Schedule Management Plan PAGE 130

Though specifically listed in most other chapters, the management plan for scheduling is not listed as a separate part of the scheduling process. Instead, it is created as part of the Develop Project Management Plan process in integration management. Know that a time management planning process exists for the exam. This process answers the following questions: “How will I create the schedule?” (Note: The scheduling methodology may already be defined and recorded as part of the organizational process assets.) “What tools will I use for scheduling?” (Note: The tools approved for use within the organization may already be identified and recorded as part of enterprise environmental factors.) “How will I go about planning the schedule for the project?” And then, “How will I effectively manage and control the project to the schedule baseline, and manage schedule variances?” Once again, you can see that such a plan requires thinking in advance about how you will manage the schedule. This is a concept that many project managers miss.

The schedule management plan includes:

- ▶ The scheduling methodology and scheduling software to be used on the project
- ▶ Establishment of a schedule baseline for measuring against during the monitoring and controlling process group
- ▶ Identification of the performance measures that will be used on the project, to identify variances early
- ▶ Planning for how schedule variances will be managed
- ▶ Identification of schedule change control procedures

Does this list make you think? Do you currently do any of this for your projects? Notice the identification of performance measures. Most project managers just work on the project and hope they meet the deadline. A schedule management plan requires that progress be measured along the way. Measures of performance are determined in advance so you can plan to capture the data you need to measure. How will you measure schedule performance during the project? Will you measure once a month or once a week? What calculations will you use? What data will you collect? The schedule management plan can be formal or informal, but it is part of the project management plan.

The schedule management plan will help make the schedule estimating process faster by providing guidelines on how estimates should be stated (e.g., in hours or days). During monitoring and controlling, the schedule management plan can help determine if a variance is over the allowable threshold and therefore must be acted upon. The schedule management plan can also help determine the types of reports required on the project relating to schedule.

### Define Activities PAGE 133

This process involves taking the work packages created in the WBS and breaking them down further (decomposing) in order to reach the activity level, which is a level small enough to estimate, schedule, monitor, and manage. These activities are then sequenced in the next process, Sequence Activities. (Note that the creation of the work packages in the WBS is part of scope management, and the creation of activities is part of time management.)



The Define Activities process is not always done in the real world. Many project managers skip it because they take their WBS down to the activity level rather than the work package level. Other project managers say that they cannot work with a network diagram created at the activity level because it would be too large. They create the network diagram to the work package level instead of the activity level. Neither of these practices is wrong—just know this for the exam: the *PMBOK® Guide* states that in the Define Activities process, the WBS is decomposed into activities (schedule activities), and in the Sequence Activities process (described next), those activities are sequenced into the network diagram.

In order to define the activities, you need to be ready (that is all there really is to the concept of inputs). You need your scope baseline (scope statement, WBS, and WBS dictionary), and you need your team, because involving the team helps define activities completely and accurately and therefore makes the estimates more accurate.

Have you ever felt that the project had too many unknown components to adequately break down the work and schedule it? Be careful—you might really have more than one project! (See the earlier discussion on this in the Project Management Framework chapter.) Or you might just have found it better to not plan to the lowest detail in advance, but to plan at a higher level and then wait until the project work has begun and the work is clearer to plan the lower levels. This is called “rolling wave planning.” With this method, you do not plan activities to the detail needed to manage the work until you start the project management process for that phase of the project life cycle.

Watch out! The options of rolling wave planning and planning to a higher level than a work package are not excuses for improperly planning a project or making sure all the scope that can be known is known before starting work!


When completed, the Define Activities process will result in an activity list and the details of the activities (activity attributes) being completed. It will also result in the determination of milestones to be used on the project.

**Milestones** Milestones are significant events within the project schedule. They are not work activities. For example, a completed design or deliverable due dates from the customer could be milestones. The sponsor may impose milestones, and a summary of the milestones are included in the project charter. What many people miss is that the project manager can impose additional milestones during the Sequence Activities or Develop Schedule processes, as checkpoints to help control the project. If a checkpoint in the schedule arrives and all the planned work has been completed, it indicates the project may be progressing as planned. A list of milestones becomes part of the project management plan and is included in the project scope statement and WBS dictionary.

### Sequence Activities PAGE 136

The next process involves taking the activities and milestones and starting to sequence them into how the work will be performed. The result is a network diagram (also referred to as a project schedule

network diagram), which can look like the following picture. Some people incorrectly call a network diagram a PERT chart.




There are several exercises to help you draw network diagrams later in this chapter, but for the exam, know that in its pure form, the network diagram shows just dependencies (logical relationships). If activity duration estimates (estimates) are added, the network diagram could also show the critical path.

If plotted out against time (or placed against a calendar-based scale), the network diagram would be a time-scaled schedule network diagram.


**Methods to Draw Network Diagrams<sup>1</sup>** In the past, the Precedence Diagramming Method (PDM)<sup>2</sup>, the Arrow Diagramming Method (ADM)<sup>3</sup>, and the GERT<sup>4</sup> method were commonly used to draw network diagrams. Today most network diagrams are created using PDM.

**Precedence Diagramming Method (PDM) or Activity-on-Arrow (AOA)** In this method, nodes (or boxes) are used to represent activities, and arrows show activity dependencies as follows:




This type of drawing can have four types of logical relationships between activities:

- ▶ **Finish-to-start (FS)** An activity must finish before the successor can start (most common).  
Example: You must finish digging a hole before you can start the next activity of planting a tree.
- ▶ **Start-to-start (SS)** An activity must start before the successor can start. Example: You must start designing and wait for two weeks lag in order to have enough of the design completed to start coding.
- ▶ **Finish-to-finish (FF)** An activity must finish before the successor can finish. Example: You must finish testing before you can finish documentation.
- ▶ **Start-to-finish (SF)** An activity must start before the successor can finish (rarely used).



**GERT** A modification to the network diagram drawing method allows loops between activities. The easiest example is when you have an activity to design a component and then test it. After testing, it may or may not need to be redesigned. GERT is rarely on the exam, and when it does appear, it is most often just a choice on the multiple choice questions.



**Types of Dependencies** The sequence of activities is determined based on the following dependencies:<sup>5</sup>

- ▶ **Mandatory Dependency (Hard Logic)** The dependency is inherent in the nature of the work being done or required by the contract (e.g., you must design before you can construct).
- ▶ **Discretionary Dependency (Preferred, Preferential, or Soft Logic)** This dependency is determined by the project team. Discretionary dependencies can be changed if needed, while the other types of dependencies cannot easily be changed. Discretionary dependencies are important when analyzing how to shorten or resequence the project to decrease the project duration (fast track the project).
- ▶ **External Dependency** This dependency is based on the needs or desires of a party outside the project (e.g., government or suppliers).

**Leads and Lags** PAGE 140 A lead may be added to start an activity before the predecessor activity is completed. For example, coding might be able to start five days before the design is finished. A lag is inserted waiting time between activities, such as needing to wait three days after pouring concrete before constructing the frame for the house.



Now it's time to test your knowledge. Instead of just asking what a network diagram is, the exam will ask harder, more sophisticated questions like "How can the network diagram help you?" You need to have worked with network diagrams to answer such questions. See how you do with the next exercise.

**Exercise** Describe how the network diagram can help you on the project.


- Answer** You should know that network diagrams can be used to:
- ▶ Help justify your time estimate for the project
  - ▶ Aid in effectively planning, organizing, and controlling the project
  - ▶ Show interdependencies of all activities
  - ▶ Show workflow so the team will know what activities need to happen in a specific sequence

- ▶ Identify opportunities to compress the schedule in planning and throughout the life of the project (defined later in this chapter)
- ▶ Show project progress when used for controlling the schedule and reporting

In addition to a network diagram, the Sequence Activities process may result in updates to project documents such as the activity list and the activity attributes. Sequencing the activities can also reveal new risks, resulting in changes to the risk register.



### Things About Estimating to Know for the Exam

The next two time management processes (Estimate Activity Resources and Estimate Activity Durations) involve estimating. The following are important points to understand about estimating for the exam. (This is repeated in the Cost Management chapter, as it also relates to estimating cost.)

- ▶ Estimating should be based on a WBS to improve accuracy.
- ▶ Estimating should be done by the person doing the work whenever possible to improve accuracy.
- ▶ Historical information from past projects (part of organizational process assets) is a key to improving estimates.
- ▶ A schedule baseline (and cost and scope baselines) should be kept and not changed except for approved project changes.
- ▶ The project schedule should be managed to the schedule baseline for the project.
- ▶ Changes are approved in integrated change control.
- ▶ Estimates are more accurate if smaller-size work components are estimated.
- ▶ Changes should be requested when schedule problems (and cost, scope, quality, and resource problems) occur.
- ▶ A project manager should never just accept constraints from management, but should instead analyze the needs of the project, come up with his or her own estimates, and reconcile any differences to produce realistic objectives. Yes, this should be true in the real world!
- ▶ A project manager may periodically recalculate the estimate to complete (ETC) for the project in order to make sure there is adequate time (and funds, etc.) available for the project.
- ▶ Plans should be revised during completion of the work as necessary with approved changes.
- ▶ There is a process for creating the most accurate estimate possible.
- ▶ Padding is not an acceptable project management practice.
- ▶ The project manager must meet any agreed-upon estimates.
- ▶ Estimates must be reviewed when they are received to see if they are reasonable and to check for padding and risks.
- ▶ Estimates must be kept realistic through the life of the project by reestimating and reviewing them periodically.
- ▶ Estimates can be decreased by reducing or eliminating the risks.
- ▶ The project manager has a professional responsibility to provide estimates that are as accurate as feasible and to maintain the integrity of those estimates throughout the life of the project.

Think about these! Remember that incorrect project management practices will be listed as choices on the exam. If you do not adequately understand and manage your projects this way, you will have difficulty on the exam and not even know why.

The exam has focused on the role of the project manager in producing good estimates. It has not focused on calculations. **NOTE:** You will frequently see a one-point estimate per activity used on the exam, as shown in the exercises later in this chapter. This method is not always best, but it is an easier way to improve your understanding of finding critical paths and drawing network diagrams. Using one-point estimates also allows for a quick calculation and proof that you understand those concepts.

Now let's look at an important topic related to estimating. Really try to answer the following question before reading on. It will help you focus on this topic.

**Exercise** Why should you welcome management giving you an end date for the project or a total cost limit?


**Answer** In your real world, do you complain about unrealistic schedules or budgets? Did you know that having an unrealistic schedule or budget is the project manager's fault? This is a huge concept to get past for many people, because all they do in their real world is complain or blame senior management. They do not realize the whole reason for having a project manager on a project can arguably be to make the schedule and budget realistic. How should you go about doing that?

Shouldn't you look at the work needed, estimate the work, come up with a calculated end date and budget for the project, try to optimize that date and budget, and then compare them to the end date and budget required by management? If there is a difference, the project manager is responsible for analyzing and providing options on how to change the project to meet management's time and cost requirements or negotiating a change to the end date or budget (balancing the constraints). An unrealistic schedule or budget is the project manager's fault, because he or she should be performing such activities in planning and while the project is underway to keep the project on track. Do you do this, or do you complain about unrealistic schedules or budgets? Perhaps it is time to rethink what you do in the real world if you want to pass this exam!

So the quick answer to the question in this exercise would be that you should welcome management providing an end date or total cost limit because it gives you an opportunity to reconcile what management wants to what can be done BEFORE committing resources, wasting company time and money on projects that will not be successful, and damaging your reputation. Proper management of the schedule is an important aspect of professional responsibility.

**Estimate Activity Resources** PAGE 141

Once the activities are sequenced, the type and quantity of needed resources is determined. Remember that resources include equipment and materials, as well as people. Resources must be planned and coordinated in order to avoid common problems such as lack of resources and resources being taken away from the project.

If you need more help with scheduling or handling unrealistic schedules, visit [www.rmcpjroject.com](http://www.rmcpjroject.com) for free tips and information about courses on these topics.

**Exercise** Which of the following actions are involved in the Estimate Activity Resources process? Make sure you are thinking about proper project management for large projects as you answer. Simply put a yes or no in the right hand column.

Action	Is It Part of Estimate Activity Resources?
Review resource availability	
Get one time estimate per activity	
Complete an analysis of the reserves needed on the project	
Create a company calendar identifying working and non-working days	
Create milestones	
Review the activity list	
Develop a risk register	
Identify potentially available resources	
Review historical information about the use of resources on past or similar projects	
Review organizational policies on resource use	
See how leads and lags affect the time estimate	
Solicit expert judgment on what resources are needed and available	
Analyze alternative ways of completing the work and whether those ways help to better utilize resources	
Show network dependencies per activity	
Make make-or-buy decisions	
Crash the project	
Break the activity down further if the activity is too complex to resource estimate (bottom-up estimating)	
Quantify resource requirements by activity	
Create a hierarchical structure of the identified resources by resource category and type (a resource breakdown structure [RBS])	
Fast track	
Develop the schedule	
Develop a plan as to what types of resources will be used	
Update project documents	

**Answer** The Estimate Activity Resources process involves:

Action	Is It Part of Estimate Activity Resources?
Review resource availability	Yes
Get one time estimate per activity	No
Complete an analysis of the reserves needed on the project	No
Create a company calendar identifying working and non-working days	No
Create milestones	No
Review the WBS and activity list	Yes
Develop a risk register	No
Identify potentially available resources	Yes
Review historical information about the use of resources on past or similar projects	Yes
Review organizational policies on resource use	Yes
See how leads and lags affect the time estimate	No
Solicit expert judgment on what resources are needed and available	Yes
Analyze alternative ways of completing the work and whether those ways help to better utilize resources	Yes
Show network dependencies per activity	No
Make make-or-buy decisions	Yes
Crash the project	No
Break the activity down further if the activity is too complex to resource estimate (bottom-up estimating)	Yes
Quantify resource requirements by activity	Yes
Create a hierarchical structure of the identified resources by resource category and type (a resource breakdown structure [RBS])	Yes
Fast track	No
Develop the schedule	No
Develop a plan as to what types of resources will be used	Yes
Update project documents	Yes


## Estimate Activity Durations PAGE 146

Once the previous time management processes are completed, the next step is to estimate the amount of time each activity is expected to take. In order to estimate well, estimators (those doing the work, when possible) will need to know activity resource requirements, resource calendars, organizational process assets (historical data and lessons learned about activity durations, past project calendars, and the defined scheduling methodology), and enterprise environmental factors (company culture and existing systems that the project will have to deal with or can make use of, such as estimating software



and productivity metrics). The time estimates and any other information gathered during estimating are also used to create the risk register during the risk management process.

Now let's think about estimating in your real world for a moment. Does your team feel like this?



The previous image is an example of padding. Do you consider this practice normal or appropriate? It is not. Padding is a sign of unprofessional project management! Before you get upset, realize that understanding this concept can be an issue for you on the exam if you currently use or allow padding.

So, what is wrong with padding? A pad is extra time or cost added to an estimate because the estimator does not have enough information. Shouldn't the project manager be providing that information? In cases where the estimator has many unknowns, the need for a pad should be addressed through the risk management process, and the uncertainties should be turned into identifiable opportunities and threats (risks). Uncertainties should not remain hidden; instead, they need to be identified and addressed openly with the project manager.

Think about what happens if all or many of your estimates are padded: you have a schedule that no one believes. If that is the case, why even bother creating a schedule? In the real world, we need the schedule to manage the project against, so we need it to be as believable and realistic as possible and we need to adhere to it. To be a successful project manager, you need to be able to make sure the agreed-upon project completion date (or cost) is met. It is important to understand that padding is a sign of poor project management and that it can damage your reputation.

In a properly managed project, the estimators have a WBS and may even have helped create it. They also have a description for each work package (the WBS dictionary) and may have helped create that as well. They may even have helped create the activity list from the work package, and know there will be time reserves on the project. With that information, they should not need to pad their estimates!

If you have or allow padding now, please make sure you reread this section and then move on to the Risk Management chapter. You must change your mind about padding to pass the exam. The questions in this area are not always direct; in fact, the questions are designed to identify those who make common project management errors like padding. But if you understand the negative aspects of padding and do not allow it in the real world, you should be fine.

**How Is Estimating Done?** Activities can be estimated using the following techniques:

**One-Point Estimate** When estimating time using a one-point estimate, the estimator submits one estimate per activity. For example, the person doing the estimating says that the activity will take five weeks. The time estimate can be made based on expert judgment, by looking at historical information, or even by just guessing.

One-point estimate per activity has the following negative effects on the project:

- ▶ It can force people into padding their estimates.
- ▶ It hides important information about risks and uncertainties from the project manager, which is needed to better plan and control the project.
- ▶ It creates a schedule that no one believes in, thus losing buy-in to the project management process.
- ▶ When a person estimates that an activity will take 20 days and it is completed in 15 days, it can make the person who provided the estimate look untruthful and untrustworthy.
- ▶ It has the estimators working against the project manager to protect themselves, rather than with the project manager to help all involved in the project.

If the people doing the work are the ones who estimate, what is the project manager doing? The role of the project manager in estimating is to:


- ▶ Provide the team with enough information to properly estimate each activity.
- ▶ Let those doing the estimating know how refined their estimates must be.
- ▶ Complete a sanity check of the estimates.
- ▶ Prevent padding.
- ▶ Formulate a reserve (more on this later in three-point estimating and in the Risk Management chapter).
- ▶ Make sure assumptions made during estimating are recorded for later review.

One-point estimates should only be used for projects that do not require a detailed, highly probable schedule. If one-point estimates are used, it is critical that the project manager provide the estimator with as much information as possible, including the WBS, WBS dictionary, and activity list, or the estimate will likely be unreliable.

**Analogous Estimating<sup>6</sup> (Top-down) PAGE 149** Analogous estimating can be done for a project (e.g., the last five projects similar to this one each took five months, so this one should also) or an activity (e.g., the last two times this activity was completed each took three days; since we have no other information to go on, we will use three days as the estimate for this activity and review the estimate when more details become available). Analogous estimating uses expert judgment and historical information to predict the future. In the past, the exam seemed to take an analogous estimate to mean only the overall project estimate given to the project manager from management or the sponsor. Take care to interpret these questions correctly.

**Parametric Estimating PAGE 150** Parametric estimating calculates projected times for an activity based on historical records from previous projects and other information. The result is an activity estimate based on measures like time per line of code, time per linear meter, or time per installation. There are two ways an estimator might create parametric estimates:

- ▶ **Regression analysis (scatter diagram)<sup>7</sup>** This diagram tracks two variables to see if they are related and creates a mathematical formula to use in future parametric estimating.
- ▶ **Learning curve** Example: The 100th room painted will take less time than the first room because of improved efficiency.



**Heuristics<sup>8</sup>** A heuristic means a rule of thumb. An example of a heuristic is the 80/20 rule. This rule, applied to quality, suggests that 80 percent of quality problems are caused by 20 percent of potential sources of problems. A schedule heuristic might be, "Design work is always 15 percent of the total project length." The results of parametric estimates can become heuristics.

**Three-Point Estimates<sup>9</sup> PAGE 150 (PERT analysis, Program Evaluation and Review Technique<sup>10</sup>)**

Statistically, there is a very small probability of completing a project on exactly any one date. A project manager's efforts include measuring deviations from the plan and bringing the execution of the project back in line with the plan.

While gathering estimates, remember that things do not always go according to plan. Analyzing what could go right and what could go wrong can help estimators determine an expected range for each activity, and using three time (or cost) estimates can provide an improved perspective of the overall project estimate. With the three-point technique, estimators give an optimistic (O), pessimistic (P), and most likely (M) estimate for each activity. This ultimately provides a risk-based expected duration estimate by taking the average or a weighted (using the PERT technique) average of the three estimates. See the following formulas.



You must MEMORIZE these formulas and know that they can be used for both time and cost estimates.

Expected Activity Duration  $\frac{(P+4M+O)}{6}$	Activity Standard Deviation  $\frac{P-O}{6}$	Activity Variance  $\left[ \frac{P-O^2}{6} \right]$
--	--	--

Legend: P = Pessimistic, M = Most Likely, O = Optimistic

The test may ask you to compute a range for an individual activity estimate. Knowing the PERT expected activity duration (EAD) and the standard deviation (SD)<sup>11</sup> makes this easy. You calculate the range using EAD +/- SD. So the start of the range is EAD - SD, and the end of the range is EAD + SD. The calculations are not too difficult; see if you understand them by doing the next exercise.



Know the formula for variance as simply, "Standard deviation squared."

**Exercise 1** Complete the chart using the formulas from the previous table. All estimates are in hours. It is best to calculate to three decimal places and round to two decimal places when you are ready to check your answers on the real exam.

Activity	P	M	O	(PERT or) Expected Duration	Activity Standard Deviation	Activity Variance Range of the Estimate	Range of the Estimate
A	47	27	14				
B	89	60	41				
C	48	44	39				
D	42	37	29				

**Answer** Remember that a number squared is not the number times two, but the number times itself.

	P	M	O	(PERT or) Expected Duration	Activity Standard Deviation	Activity Variance Range of the Estimate	Range of the Estimate
A	47	27	14	28.167	5.500	30.250	22.667 to 33.667 <i>or</i> 28.167 +/- 5.500
B	89	60	41	61.667	8.000	64.000	53.667 to 69.667 <i>or</i> 61.667 +/- 8.000
C	48	44	39	43.833	1.500	2.250	42.333 to 45.333 <i>or</i> 43.833 +/- 1.500
D	42	37	29	36.500	2.167	4.696	34.333 to 38.667 <i>or</i> 35.500 +/- 2.167

Note that the previous formulas relate to activities, rather than the overall project, and that the exam concentrates on using PERT to find ranges for activity estimates. But knowing the ranges of individual activity duration estimates is not enough to manage a project successfully; you need to understand how these ranges affect the overall project duration estimate in order to effectively address variations on your project.

Finding the range for the overall project duration estimate is not as simple as finding the range for an individual activity estimate. You start by finding the expected project duration; this is the sum of the PERT estimates (EADs, or Expected Activity Durations) for each activity on the critical path. You then find the standard deviation for the project. You cannot simply add the standard deviations for each activity on the critical path. Instead, you must calculate the variances for each critical path activity, add those variances, and then take the square root of the sum of the activity variances. So the project duration estimate range is the expected project duration (the sum of the EADs) plus or minus the project standard deviation (the square root of the sum of the activity variances).

Did you get lost in the last paragraph? Don't worry; it is further explained in Exercise 2. For the exam, you need to be able to do simple calculations using the formulas, have a general understanding that estimates of time (or cost) should be in a range, and know the concept of three-point time (or cost) estimates per activity. You could also see a PERT total project duration used in questions without requiring calculation (e.g., the project duration is 35 months plus or minus 3 months). The following exercise will help you get more prepared.

**Exercise 2** Assuming that the activities listed in Exercise 1 make up the entire critical path for the project, how long should the project take?

Project	(PERT or) Expected Duration	Project Standard Deviation	Project Variance	Range of the Estimate
Project Duration Estimate				

**Answer** This question is provided for understanding and does not represent the complexity of questions on the exam! Most of the questions on the exam relating to PERT are as simple as the ones at the end of this chapter. See the table and the following explanation of the answer.

Project	(PERT or) Expected Duration	Project Standard Deviation	Project Variance	Range of the Estimate
Project Duration Estimate	170.167	10.060	101.196	160.107 to 180.227 or 170.167 +/- 10.060

The answer is 170.167 hours +/- 10.06 hours at one standard deviation.

The expected duration of the project, 170.167, is found by adding the PERT estimates for each of the critical path activities (in this case, all the activities listed). The +/- 10.06 represents the standard deviation of the estimate (the range of the estimate) and is found by adding the variances of the critical path activities, total of 101.196, and taking the square root to get 10.060.

In order to find the standard deviation of a series of items, remember the rule. You cannot add standard deviations; you must convert standard deviations into variances, add the variances, and then take the square root of the total to convert back into standard deviation. This calculation means adding  $30.250 + 64.000 + 2.250 + 4.696$  and taking the square root to find 10.06. Therefore, if we add one standard deviation to the PERT total (for a 68.26 percent confidence level; see the Quality Management chapter), the project would not be estimated to take 170.167 hours, but between 160.107 hours and 180.227 hours. If we add two standard deviations (for a 95.46 percent confidence level), the project would be estimated to take between 150.047 hours and 190.287 hours ( $170.167 \pm 20.12$ ).

So why do project managers need to understand PERT, range estimates, and standard deviations? The main purpose is to use these concepts to better control projects. These tools help you know the variances on your project and determine appropriate courses of action. See the following example.

You have estimated that a portion of your project will cost US \$1 million with a standard deviation of US \$200,000. You need to decide whether to use a fixed-price contract to outsource that piece of the project work. The standard deviation indicates there is a 40 percent swing in the cost estimate for the

work. Therefore, you would not likely choose a fixed-price contract, since there is not a firm definition of the scope of the work to be done.

You can also use estimate ranges and standard deviation to assess risk. Looking at the answers for the previous Exercise 1, which activity has the most risk? The answer is Activity B. It has the widest range, the highest standard deviation, and the largest variation. These calculations are based on the pessimistic and optimistic estimates for an activity. The further away from the mean these estimates are, the more that could go right and wrong to affect the activity. Therefore, you can compare activities' risk by looking at activity ranges, standard deviation, and variance.

The exam addresses standard deviation and variance in many different ways. Make sure you have a general understanding of these concepts. You may want to review this section again.

**Reserve Analysis** We've discussed padding and how wrong it is, and how PERT estimates for an activity (or a project) will have a wider range the more risk they have. It is important for you to connect estimating to risk management, as estimating will help determine risks, and completing the risk management process will reduce the range of time and cost estimates and make them more accurate. Risk management saves the project time and money!

It is required project management to have a reserve to accommodate the risks that remain in the project after the completion of risk management activities. Often in the risk management process, an initial reserve is estimated, then the Plan Risk Responses process is performed to reduce the risk, followed by the creation of a revised reserve. Project planning is iterative.

As the Risk Management chapter describes, there can be two types of reserves added: contingency reserves (also called time reserves or buffers)<sup>4</sup> and management reserves<sup>4</sup>. The contingency reserves are for the risks remaining after the Plan Risk Responses process. The management reserves are any extra amount of funds to be set aside to cover unforeseen risks. The Risk Management chapter explains how these reserves are calculated.

When the Estimate Activity Duration process is completed, you will of course have estimates. But also remember that you may update or change parts of the project documents.

**Develop Schedule** PAGE 152

Once a network diagram and estimates are completed, it is time to put the information into a schedule. The difference between a time estimate and a schedule is that the schedule is calendar-based.

**Exercise** Let's start at the beginning. What do you need before you can develop a schedule for your project?


**Answer** In order to develop a schedule, you need to have:

- ▶ An understanding of the work required on the project, including the project assumptions, milestones, and constraints (project scope statement)
- ▶ Defined activities (activity list)
- ▶ The order of how the work will be done (network diagram)
- ▶ An estimate of the duration of each activity (activity duration estimates)
- ▶ An estimate of the resources needed (activity resource requirements)
- ▶ An understanding of the availability of resources (resource calendars)
- ▶ A company calendar identifying what are working and nonworking days

**Exercise** As a project manager, you need to create a schedule that you will be able to stake your reputation on meeting. What do you need to do in order to take the estimating data and create such a finalized schedule?


**Answer** Let's go way beyond the *PMBOK® Guide*. The Develop Schedule process really means everything you need to do to develop a finalized schedule that is bought into, approved, realistic, and formal. This is what developing the schedule is all about. What do you need to do to get it to that level?

- ▶ Work with stakeholders' priorities
- ▶ Look for alternative ways to complete the work
- ▶ Look for impacts on other projects
- ▶ Meet with managers to negotiate for resource availability
- ▶ Compress the schedule by crashing, fast tracking, and reestimating
- ▶ Adjust all the components of the project management plan (e.g., change the WBS because of planned risk responses)
- ▶ Simulate the project using Monte Carlo analysis
- ▶ Level resources
- ▶ Give the team a chance to approve the final schedule; they might have estimated an activity, but they should also look at the calendar allocation of their estimates to see if they are feasible
- ▶ Conduct meetings and conversations to gain stakeholder and management formal approval

Think about this carefully before you continue. Then refer to the list of actions for the Develop Project Management Plan process in the Integration Management chapter. Many of those apply to the Develop Schedule process as well.

The data available so far is put into the scheduling tool. The project manager then performs various calculations and alternative what-if analysis to determine the optimum schedule. The Develop Schedule process is often iterative and can occur many times over the life of the project (at least once per project life cycle phase on a large project). The Develop Schedule process is another large source of problems on the exam for many project managers. Read this entire section over carefully! For the exam, you will be expected to be an expert at handling schedule development during project planning and whenever there are changes!

**Schedule Network Analysis** Once the schedule is completed, schedule network analysis can begin and may take the form of one or all of the following techniques:


- ▶ Critical path method
- ▶ Schedule compression
- ▶ What-if scenario analysis
- ▶ Resource leveling
- ▶ Critical chain method

**Critical Path Method**<sup>12</sup> The critical path method includes determining the longest path in the network diagram (the critical path), the earliest and latest an activity can start, and the earliest and latest it can be completed. This method requires the understanding of the following basic concepts.

**Critical Path** The critical path is the longest duration path through a network diagram and determines the shortest time to complete the project.

**Exercise** Test yourself! How does the critical path help the project manager?


- Answer** The critical path:
- ▶ Helps prove how long the project will take
  - ▶ Helps the project manager determine where best to focus his or her project management efforts
  - ▶ Helps determine if an issue needs immediate attention
  - ▶ Provides a vehicle to compress the schedule during project planning and whenever there are changes
  - ▶ Provides a vehicle to determine which activities have float and can therefore be delayed without delaying the project

 The easiest way to find the critical path is to identify all paths through the network and add the activity durations along each path. The path with the longest duration is the critical path.



**Near-Critical Path**<sup>13</sup> In addition to the critical path, a project manager should be familiar with the concept of a near-critical path. This path is close in duration to the critical path. Something could happen that shortens the critical path or lengthens the near-critical path to the point where the near-critical path becomes critical. The closer in length the near-critical and critical paths are, the more risk the project has. The project manager should focus both time and effort monitoring and controlling critical and near-critical path activities so the critical path activities do not delay the project completion.

**Float (Slack)**<sup>14</sup> You must be able to understand float and calculate it manually for the exam. There are three types of float to know for the exam. They are:

- ▶ **Total float (slack)** Total float is the amount of time an activity can be delayed without delaying the project end date or an intermediary milestone. This is the key type of float, but there are others. Please note that the terms “float” and “slack” mean the same thing. You may see either or both on the exam.
- ▶ **Free float (slack)** This is the amount of time an activity can be delayed without delaying the early start date of its successor(s).
- ▶ **Project float (slack)** Project float is the amount of time a project can be delayed without delaying the externally imposed project completion date required by the customer or management, or previously committed to by the project manager.

Activities on the critical path almost always have zero float. Critical path activities that are delayed or have dictated dates can result in negative float.

Float is an asset and is extremely useful for a project manager to understand. Most project managers know where they have float and use it to help manage a project. Do you? If not, study this carefully, as float may be a major problem for you!

How is float an asset? Once you know the critical path and any near-critical paths, you can use float as a way to focus your management of a project. It allows for better allocation of resources. For example, let's say you have a resource who is not very experienced and you must make use of him. You can assign him, assuming he has the skill set, to work on the activity with the most float. This gives you some level of security; even if his activity takes longer, the project will not be delayed.

Float also helps team members juggle multiple projects by telling them how much time flexibility they have for each activity they are working on, of course with their project manager's approval for any delays from the plan.

Float is computed using either the equation  $\text{Float} = \text{Late Start} - \text{Early Start}$ , or the equation  $\text{Float} = \text{Late Finish} - \text{Early Finish}$ . Notice the formulas again. Either formula gets you the same answer. Want to remember them without any further study? Just remember the following:




“There is a start formula and a finish formula, and we always begin late.” Notice that the formula uses either two starts or two finishes and each begins with late.

Using the appropriate formula based on the situation provided will help you correctly answer many questions on the exam. For example, you have a late start of 30, an early start of 18, and a late finish of 34. What is the float? Since you remember the trick above, you will know to subtract the two starts or the two finishes. Since you do not have two finishes, you would subtract  $30 - 18$  to get 12.

There are many ways to calculate float. The method you should use to calculate float will depend on the way the question is presented. Sometimes the information is such that you can simply see the amount of float, and sometimes you will have to be able to calculate it in order to answer the questions. The following will give you a few examples.


When drawing network diagrams manually, many people have been taught to draw them with each node or activity having boxes in the corners, as shown in the following diagram.



Legend: ES = Early Start   EF = Early Finish   LS = Late Start   LF = Late Finish


You can also access free tricks and tools, including an article about finding float by calculating the forward and backward passes in a network diagram, at [www.rmcproject.com](http://www.rmcproject.com).

To review, the critical path method includes determining the earliest and latest each activity can start and the earliest and latest each activity can be completed. Remember the float formulas? What was that trick again? “There is a start formula and a finish formula, and we always begin late.” Therefore, the formulas must be Late Start – Early Start, or Late Finish – Early Finish. The “early” figures are found by calculating from the beginning of the project to the end of the project, following the dependencies in the network diagram—a forward pass through the network diagram. The “late” figures are found by moving from the end of the project following the dependencies to the beginning of the project—a “backward” pass. See the following diagram.



The first node in a diagram normally has an early start of zero. Some people, however, use 1 as the early start for the first activity. There is no right way to start calculating through network diagrams for the early and late starts; either method will get you the right answer. Just pick one method, and use it consistently.

To calculate float and the critical path using a forward and backward pass, first work through the network diagram doing the forward pass. Move through the activities from the start until you reach the end, as illustrated in the following diagram.



It is important to look at where paths converge (path convergence) in order to correctly perform a forward and backward pass. To compute the early start and the early finish in a forward pass, you have to take into account all the paths that lead into that activity. In the backward pass, to compute the late finish and late start, you need to consider all the paths that flow backward into the activity. In the diagram above, paths converge during the forward pass at activities F and G. You should do the forward pass on both paths leading up to activity F, calculating the early finishes for activities D and A. You select the later early finish of activities D and A to use as the early start for activity F, since activity F cannot start until both activities D and A are complete. Use the same process for calculating the early finish of activities E and F before calculating the early start of activity G.

Once you have completed the forward pass, you will begin the backward pass. A backward pass computes the late finish and late start for each activity. The backward pass uses the duration of the critical path as the early finish of the last activity or activities in the network. You move through the network, being careful at points of convergence. Using the previous diagram, you have convergence at activities F and D. You work from the end back to these by computing the late start of activities B and G. Select the earlier late start to use for the late finish of activity F, since activity F must be finished before either activity B or G can start. This same process should be used on activities E and F before calculating the late finish for activity D.

Now that you have the data required to calculate float, simply use the float formulas (Late Start – Early Start, or Late Finish – Early Finish) for each activity. Those activities that have zero float are on the critical path.

There are many more questions on float and the critical path in *PM FASTrack®*.

The next few exercises should help you understand this better. As you do them, think about how knowing float might help you better manage your real-world projects.

Exam questions can be substantially similar to the following exercises, or they can be more situational and wordy, without requiring you to draw a network diagram. Be prepared for both types.

**Exercise** Test yourself. Draw a network diagram, and answer the questions below.

You are the project manager for a new project and have figured out the following dependencies:

- ▶ Activity 1 can start immediately and has an estimated duration of 3 weeks.
- ▶ Activity 2 can start after activity 1 is completed and has an estimated duration of 3 weeks.
- ▶ Activity 3 can start after activity 1 is completed and has an estimated duration of 6 weeks.
- ▶ Activity 4 can start after activity 2 is completed and has an estimated duration of 8 weeks.
- ▶ Activity 5 can start after activity 4 is completed and after activity 3 is completed. This activity takes 4 weeks.


1. What is the duration of the critical path?\_\_\_\_\_
2. What is the float of activity 3?\_\_\_\_\_
3. What is the float of activity 2?\_\_\_\_\_
4. What is the float of the path with the longest float?\_\_\_\_\_
5. The resource working on activity 3 is replaced with another resource who is less experienced. The activity will now take 10 weeks. How will this affect the project?  
\_\_\_\_\_
6. After some arguing between stakeholders, a new activity 6 is added to the project. It will take 11 weeks to complete and must be completed before activity 5 and after activity 3. Management is concerned that adding the activity will add 11 weeks to the project. Another stakeholder argues the time will be less than 11 weeks. Who is correct? Use the original information (without the change to activity 3 listed in the previous question) to answer this question.  
\_\_\_\_\_

7. Based on the information in question 6, how much longer will the project take?

**Answer** There are many ways to answer these questions. If you learned another way in your project management training, use it. Here is a simple way to compute the answers.


1. The length of the critical path is 18. There are two paths here:

Paths	Duration
Start, 1, 2, 4, 5, End	18
Start, 1, 3, 5, End	13




Start, 1, 2, 4, 5, End (shown with the bold arrows above) is the longest duration path and is therefore the critical path. The durations of the activities add up to 18, so the critical path is 18 weeks long.

2. The float is 5 weeks, per the following diagram. This diagram shows how to calculate float using the forward and backward pass.



Key for the previous diagram:




Legend: ES = Early Start EF = Early Finish LS = Late Start LF = Late Finish

You can use either float formula to compute float. Late Finish – Early Finish = 14 – 9 = 5, or Late Start – Early Start = 8 – 3 = 5.

How about a shorter way to find the float? Since there are only two paths and the difference between the two paths is 5, any activity on the non-critical path would have a float of 5.

- 3. The float is zero; it is on the critical path. An activity on the critical path almost always has no float.
- 4. The float is 5 weeks. There are only two paths in this example: Start, 1, 2, 4, 5, End and Start, 1, 3, 5, End. The length of the non-critical path (Start, 1, 3, 5, End) is 13. The length of the project is 18, and  $18 - 13$  is 5. The total float of the path with the longest float is 5.
- 5. It will have no effect. The length of path activities 1, 3, and 5 is 13. Adding 4 more weeks to the length of activity 3 will make that path 17. Since it is shorter than the critical path, the critical path does not change. The length is still 18 weeks because activity 3 is not on the critical path.
- 6. The stakeholder who says the time will be less than 11 weeks is correct. This new activity will be added to a non-critical path that has float of 5 weeks. Therefore, adding 11 weeks will make this path the new critical path. The overall effect will be that adding an activity that takes 11 weeks will only delay the project by 6 weeks.
- 7. The project will take 6 weeks longer. (NOTE: If you answered 24, it means you did not read the question correctly!) Follow the dark line in the following diagram.



**Exercise** Considering the following data:

Activity	Preceding Activity	Estimate in Months
Start		0
D	Start	4
A	Start	6
F	D, A	7
E	D	8
G	F, E	5
B	F	5
H	G	7
C	H	8
End	C, B	0


1. What is the duration of the critical path?\_\_\_\_\_
2. What is the float of activity B?\_\_\_\_\_
3. What is the float of activity E?\_\_\_\_\_
4. What is the float of activity D?\_\_\_\_\_
5. To shorten the length of the project, the sponsor has offered to remove the work of activity E from the project, making activity D the predecessor to activities G and F. What will be the effect?

### Answer


1. The critical path (project duration) is 33 months.

Paths	Duration
Start, D, E, G, H, C, End	32
Start, D, F, G, H, C, End	31
Start, D, F, B, End	16
Start, A, F, G, H, C, End	33
Start, A, F, B, End	18

2. The float is 15 months, per the following diagram.



Key for the previous diagram:



Legend: ES = Early Start EF = Early Finish LS = Late Start LF = Late Finish

Depending on how the questions are asked and the flow of the network diagram, you may be able to calculate float using a quicker method. However, you must know the method shown in the previous diagram.

Try another fast way to find float. The project must be completed by month 33, and activity B takes 5 months. So the late finish is 33. Activities A and F must occur before activity B can start, and they will finish no sooner than the end of month 13. Activity B takes 5 months, so the earliest activity B can finish is the end of month 18. So the early finish is 18. Float =  $33 - 18 = 15$ .

3. The float is one month. Once you have finished calculating using the long way, all the other answers are usually quick. Just look at the diagram to see the float of any activity.

Watch out here for the float of activity E. The project must be completed by the end of month 33. Activity E must be completed before activities G, H, and C can start. So the late finish for E is  $33 - 8 - 7 - 5$ , or 13.

Activity E must be completed after Activity D. So the early finish is  $4 + 8$ , or 12.

Float = Late Finish - Early Finish, so  $13 - 12 = 1$

4. The float is one month; just look on the network diagram.


Now let's look at calculating float for activity D. The project must be completed by the end of month 33. Activity D must be completed before activities E, F, G, H, C, and B can start. Looking backward through the dependencies, the late finish is  $33 - 8 - 7 - 5$ , but then we run into a problem. Normally we would go along the critical path, but look at activities E and F. Activity E is longer than activity F, so we must go along the longest duration path, from activity G to activity E, making the late finish  $33 - 8 - 7 - 5 - 8$ , or 5.

Early finish is easier. There are no predecessors, so the early finish is the end of month 4.

Float =  $5 - 4$ , or 1 month.

5. There is no effect on the critical path. The paths are now:

Paths	Duration
Start, D, G, H, C, End	24
Start, D, F, G, H, C, End	31
Start, D, F, B, End	16
Start, A, F, G, H, C, End	33
Start, A, F, B, End	18





You survived! Hopefully it was not too hard.



The following are good questions to test your knowledge about critical paths, float, etc.:

- ▶ **Can there be more than one critical path?** Yes, you can have two, three, or many critical paths.
- ▶ **Do you want there to be?** No; it increases risk.
- ▶ **Can a critical path change?** Yes.
- ▶ **How much float does the critical path have?** Generally the critical path should have zero float.
- ▶ **Can there be negative float?** Yes; it shows you are behind.
- ▶ **Does the network diagram change when the end date changes?** No, not automatically, but the project manager should investigate options such as fast tracking and crashing the schedule to meet the new date. Then, with approved changes, the project manager should change the network diagram accordingly.
- ▶ **Would you leave the project with a negative float?** No; you would compress the schedule.




If you encounter multiple questions on the exam that require you to draw a network diagram, you may be able to reuse the same network diagram to answer more than one question. Look to see if this is true before you spend time redrawing the diagram.


**Schedule Compression**<sup>15</sup> PAGE 156; SEE ALSO RESOURCE LEVELING, PAGE 156 One of the most common problems projects have is an unrealistic timeframe. This can occur during project planning when the customer requires a completion date that cannot be met, or during project executing when the project manager needs to bring the project back in line with the schedule baseline or to adjust the project for changes. As I have said before, many project managers think an unrealistic schedule is their bosses' fault, when it is really due to a lack of good project management; it is the project manager's fault!

This method of schedule network analysis is done during project planning to see if the desired completion date can be met and what can be changed to make that date. It is also done during integrated change control to look at the schedule impacts of changes to time, cost, scope, risk, resources, and customer satisfaction. The objective is to try to compress the schedule without changing project scope.

**Fast Tracking** This technique involves doing critical path activities in parallel that were originally planned in series (see the following diagram). Fast tracking often results in rework, usually increases risk, and requires more attention to communications.



For example, using the following network diagram, what activity would you fast track to shorten the project length?



Activity H could be fast tracked by making it occur at the same time, or in parallel with, activity G. Any other pair of activities on the critical path could be fast tracked. Activities C and H could also be fast tracked by having part of activity C done concurrently with activity H.

**Crashing** This technique involves making cost and schedule trade-offs to determine how to compress the schedule the most for the least incremental cost while maintaining project scope. In other words, if time must change, what option will cause the least impact on cost? Crashing, by definition, always results in increased costs.

For example, using the network diagram shown in the previous fast tracking discussion, resources could be added to a critical path activity (assuming that this was logical based on the nature of the work). These resources could be acquired from activity B or from outside the project. Another option to crash might be to buy a software application (added cost to the project) to help the team work more efficiently, saving time.


In crashing or fast tracking, it is best to see all potential choices and then select the choice or choices that have the least negative impact on the project. If you have negative project float (the estimated completion date is after the desired date), would your first choice be to tell the customer the date could not be met and to ask for more time? No; the first choice would be to analyze what could be done about the negative float by compressing the schedule. For the exam, remember that you need to identify all the possible options and, if given a choice between crashing or fast tracking options, select the choice or combination of choices with the least negative impact on the project. This can help you on exam questions that seem to have two right answers.

In the real world, many project managers use the network diagram to manage the day-to-day operations of the project and to make adjustments when changes occur. You should expect this to be reflected on the exam by the number of questions on network diagrams, calculations, and "What do you do in this situation?" type of questions.

Let's make sure you are prepared to deal with unrealistic schedules on the exam. This issue is so important that you should expect to see over 10 questions about it on the exam. Most project managers are not completely knowledgeable in this area, and it shows on their score sheets. To prevent this, let's try an exercise.

**Exercise** During project planning, the project duration is estimated to be 33 months. However, you have been given a completion date of 30 months. Using the following network diagram, identify options for shortening the schedule to 30

months. This is a general exercise with little detail. Make any assumptions you need to make in order to come up with as many options as possible.



Option	How to Achieve It	Explanation

**Answer** Did this situation make sense? If it did, you are in good shape. If not, you need to study a little more. Notice how this effort allows the project manager to proactively deal with reality and take action during the project. The project manager should be sure the project completion date can be met! The following options and methods are explained in the next few pages.

Option	How to Achieve It	Explanation
Reestimate	Review risks	Now it is time to look at the estimates and see which contain hidden risks. By reducing the risks, the estimate can be lowered and the project finished faster. It is never an option to just cut 10 percent off of the estimate.
Execute activities H and C in parallel	Fast track (schedule compression)	We assume that the dependency between activities H and C is a discretionary one.
Add resources from within the organization (at additional cost to the project) to activity G.	Crash (schedule compression)	We assume that adding resources to activity G would, in fact, be practical and that there are resources available.
Cut activity H	Reduce scope	Though not the first choice, as it likely will affect the customer, reducing scope should be considered an option.
Hire consultants to assist on activity G, H, or C	Crash (schedule compression)	We assume that adding external resources to these activities would, in fact, be practical and that there are resources available.
Move more experienced people to activities on the critical path (i.e., activities G, H, or C)	Crash (schedule compression)	We assume that some of the critical path activities are being done by less experienced people.
Cut time	Lower quality standards (schedule compression)	Do not get excited. Quality is a project constraint and is an option. In this case, it would probably be easier and thus faster to complete the project with the lowered quality standards.
Say no, the project must have 33 months	Stand your ground	This is not a viable option until other alternatives are exhausted.

Option	How to Achieve It	Explanation
Get more work done with the same amount of resources	Work overtime	This is not an option during project planning. There are too many other ways to compress the schedule that do not have the negative effects of overtime. Save it for a last resort.

Which of the options listed is the best? To answer the question, think of the impacts to the project of each one. Is the best option to cut time by lowering quality standards? What are the impacts of cutting quality? Is there another option? Why not do what many project managers do—ask for more resources? But adding resources may also add cost. Why not work overtime? If you have not realized overtime should be one of the last choices, you have a large gap in your knowledge. Most organizations are working at close to 100 percent capacity. Your project working overtime limits the possibility of resources responding to emergencies for any other project they are working on, thereby putting other projects at risk. Besides, how much overtime can a person take? Overtime is not free. Why not do something that does not add cost to your project?

The first and possibly the best choice is to look at risks and then reestimate. Once it is known that the schedule (or budget) must be reduced, a project manager can investigate the activity estimates that contain the most unknowns, eliminate or reduce these “risks,” and thus decrease the estimate. Eliminate risks in the risk management process, and everyone wins!

Let's try this again with another exercise.

**Exercise** What are the impacts of different schedule shortening options?

Option	General Impacts to the Project
Fast track	
Crash	
Reduce scope	
Cut quality	

## Answer

Option	General Impacts to the Project
Fast track	<ul style="list-style-type: none"> <li>▶ Adds risk</li> <li>▶ May add management time for the project manager</li> </ul>
Crash	<ul style="list-style-type: none"> <li>▶ Always adds cost</li> <li>▶ May add management time for the project manager</li> </ul>
Reduce scope	<ul style="list-style-type: none"> <li>▶ Could possibly save cost and time</li> <li>▶ May negatively impact customer satisfaction</li> </ul>
Cut quality	<ul style="list-style-type: none"> <li>▶ Could possibly save cost and resources</li> <li>▶ May increase risk</li> <li>▶ Requires good metrics</li> </ul>

## Exercise Here is another chance to test yourself on schedule compression!

Activity	Original Duration (In Months)	Crash Duration (In Months)	Time Savings	Original Cost (in Dollars)	Crash Cost (in Dollars)	Extra Cost (in Dollars)	Cost per Month
J	14	12	2	\$10,000	\$14,000	\$4,000	\$2,000
K	9	8	1	\$17,000	\$27,000	\$10,000	\$10,000
N	3	2	1	\$25,000	\$26,000	\$1,000	\$1,000
L	7	5	2	\$14,000	\$20,000	\$6,000	\$3,000
M	11	8	3	\$27,000	\$36,000	\$9,000	\$3,000

1. Imagine that this project has a project float of -3 months. Which activity or activities presented above would you crash to save 3 months on the project, assuming that the activities listed above represent critical path activities?

2. How much would it cost to crash this project?

## Answer

1. The options to save 3 months are:

Activities	Cost
J and N	\$5,000
J and K	\$14,000
L and N	\$7,000
L and K	\$16,000
M	\$9,000

Crashing activities J and N is the least expensive option and there is nothing in the question to eliminate it, so the choice of activities J and N is the best answer. Any

time you have negative project float, it means that the project is not going to meet its external deliverable date. The answer, depending on how the question is worded, involves crashing or fast tracking the project and coming up with options, or telling the customer that the date cannot be met.

2. Crashing activities J and N would result in the least added cost—only \$5,000. The Cost per Month column in this exercise is a distracter; you can answer this question with just the Activity, Time Savings, and Extra Cost columns. Don't assume you will need all the data provided to you in questions on the exam.

**Exercise** Consider the following:

Management has told you to get the project completed two weeks early. What is the BEST thing for you to do?

- A. Consult the project sponsor
- B. Crash
- C. Fast track
- D. Advise management of the impact of the change

**Answer** Did you get fooled by this question? Did you think you had to choose between crashing and fast tracking? There is no information in the first part of this exercise to help you determine which one is better. Therefore, the best choice presented is D, inform management of the impact of the change.

The exam will ask many such questions requiring you to know that you analyze first and then let management, the sponsor, the customer, or other parties know the impact of their requests (see the four-step process for handling changes in the Integration Management chapter). A project manager does NOT just say yes! Instead, he or she could say something like, “Yes, I would be happy to make the change, BUT the project will be delayed two weeks, I will need two more resources, or the project will cost \$25,000 more.”



**WARNING:** For questions about changes to the network diagram, make sure you look for shifts to new critical paths caused by the changes to the network diagram or to activity durations.


**What-If Scenario Analysis** PAGE 156 In creating a finalized, realistic schedule, it is helpful to ask “What if a particular thing changed on the project? Would that produce a shorter schedule?” The assumptions for each activity can change and, therefore, the activity durations can also change. One of the ways to calculate the effect of these changes is through a Monte Carlo analysis.

**Monte Carlo Analysis**<sup>16</sup> PAGE 156 This method of estimating uses computer software to simulate the outcome of a project, making use of the three-point estimates (optimistic, pessimistic, and most likely) for each activity and the network diagram. The simulation can tell you:

- ▶ The probability of completing the project on any specific day
- ▶ The probability of completing the project for any specific amount of cost
- ▶ The probability of any activity actually being on the critical path
- ▶ The overall project risk

Monte Carlo analysis is another way of putting together the details of a three-point estimate into a project estimate that is more accurate than other methods because it simulates the actual details of the project and takes into account probability.

Monte Carlo Analysis can also help deal with “path convergence,” places in the network diagram where multiple paths converge into one or more activities, thus adding risk to the project.



**Resource Leveling**<sup>17</sup> PAGE 156 Resource leveling is used to produce a resource-limited schedule. Leveling lets the schedule slip and the cost increase in order to deal with a limited amount of resources, resource availability, and other resource constraints. A little-used tool in project management software, leveling allows you to level the peaks and valleys of resource use from one month to another, resulting in a more stable number of resources used on your project.

You would level the resources if your project utilized 5 resources one month, 15 the next, and 3 the next, or some other up-and-down pattern that was not an acceptable use of resources. This tool could also be used if you do not have 15 resources available and would prefer to lengthen the project, a result of leveling, instead of hiring more resources.

**Critical Chain Method**<sup>18</sup> PAGE 155 The critical chain method is another way to develop a bought-into, approved, realistic, and formal schedule. It is said to go beyond the other methods because it takes into account, directly, both activity and resource dependencies. There are many variations of this method, so be careful here.

In the critical chain method, a network diagram is created. The schedule is then developed by assigning each activity to occur as late as possible to still meet the end date. Resource dependencies are added, and the critical chain is calculated. Starting at the end date, you build duration buffers into the chain at critical milestones (think of this as your time reserves from risk response planning). These reserves, spread throughout the project, will provide cushions for delays in the scheduled activities. You manage these buffers so that you meet each individual milestone date and thus the project milestone completion date as well.

Do not get carried away with studying this technique; it should not be mentioned on the exam more than three times. Remember, mentioning does not necessarily mean three questions—it means it could be a question or a choice.

**Project Schedule** The project schedule is the result of schedule network analysis (in the Develop Schedule process) and the previous planning processes. As planning progresses, the schedule will be iterated based on risk management and other parts of project planning until an acceptable and realistic schedule can be agreed upon. This iterated and realistic schedule is called the schedule baseline and becomes part of the project management plan.

For more exercises that involve network diagrams, visit [www.rmcpjproject.com/extras](http://www.rmcpjproject.com/extras) or use RMC's *PM FASTrack®* software.



The schedule can be shown with or without dependencies (logical relationships) and can be shown in any of the following formats, depending on the needs of the project:

- ▶ Network diagram
- ▶ Milestone chart
- ▶ Bar chart

**Milestone Charts**<sup>19</sup> These are similar to bar charts, but they only show major events. Remember that milestones have no duration; they are simply the completion of activities. Milestones may include “requirements are complete” or “design is finished” and are part of the inputs to the Sequence Activities process. Milestone charts are good tools for reporting to management and the customer.

ID	Milestone	December	January	February	March	April
1	Start					
2	Requirements Gathered	● 12/14				
3	Design Complete		● 12/31			
4	Coding Complete		● 1/17			
5	Testing Complete			● 2/15		
6	Implementation Complete				● 3/15	
7	End					● 4/4 ● 4/15

**Bar Charts (also called Gantt Charts)**<sup>20</sup> These are weak planning tools, but they are effective tools for progress reporting and control. Bar charts are not project management plans.

A bar chart looks like the following:

ID	Activity Name	Duration	Start	Finish	September						October	
					8/18	8/25	9/1	9/8	9/15	9/22	9/29	
1	Start	0 days	Mon 8/26	Mon 8/26								
2	D	4 days	Mon 8/26	Thu 8/29		●						
3	A	6 days	Mon 8/26	Mon 9/2								
4	F	7 days	Mon 9/2	Tue 9/29								
5	E	8 days	Fri 8/30	Tue 9/10								
6	G	5 days	Wed 9/12	Wed 9/17								
7	B	5 days	Wed 9/12	Wed 9/17								
8	H	7 days	Wed 9/18	Thu 9/26								
9	C	8 days	Fri 9/27	Tue 10/8								
10	Finish	0 days	Tue 10/8	Tue 10/8								●

Notice that there are no lines between activities to show interdependencies, nor are assigned resources shown.

Bar charts do not help organize the project as effectively as a WBS and network diagram do. They are completed after the WBS and the network diagram in the project management process.

**Understanding the Benefits** No matter how much you know about project management, there are always questions on the exam that will be tricky if you have never thought of them before. This is one of those areas. Be careful to work through this exercise slowly. Make sure you discover anything you did not know, and also make sure you organize your knowledge according to the following answers. You can get quite a few questions right if you know what each of the previously listed schedule formats is used for.

**Exercise** Test yourself! Answer the following questions in the spaces provided.

Under what circumstances would you use a network diagram instead of a bar chart?	
Under what circumstances would you use a milestone chart instead of a bar chart?	
Under what circumstances would you use a bar chart instead of a network diagram?	

**Answer** See the following table. I assume that you already know what these tools are, and that this is just a review.

Under what circumstances would you use a network diagram instead of a bar chart?	To show interdependencies between activities
Under what circumstances would you use a milestone chart instead of a bar chart?	To report to senior management
Under what circumstances would you use a bar chart instead of a network diagram?	To track progress To report to the team

**Schedule Baseline** PAGE 159 The schedule baseline is the final schedule. Remember that the baseline can only be changed by formally approved changes. Meeting the schedule baseline is one of the measures of project success.

The process of creating a final schedule could cause changes to project documents, including the activity resource requirements and activity attributes, as well as the risk register.

## Control Schedule PAGE 160

This topic was discussed in the Project Management Processes chapter, but I cannot help talking about it a little more. Control means measure, which means measure against the plan. Do you do this now in your real world? If not, you must realize that this exam is set up to test an experienced project manager.

That means a project manager who controls his or her projects. If you do not control your projects, you must look at all areas of this book that discuss control and make sure you understand that these things are done as part of basic project management. When answering exam questions, you must assume proper project management was done unless the questions say otherwise. A project manager does not have to spend all of his or her time dealing with problems, because most of those problems were prevented in the risk management process. Project managers are measuring, measuring, measuring against the plan and controlling the project!

The project manager will be considered a failure (and so will the project) if the end date (the schedule baseline) agreed to in planning (and adjusted for approved changes) is not met. So the effort goes beyond measuring; it consists of measuring and taking corrective and preventive action over and over again during the life of the project. Do you do this? If not, why not? Without such work, all the efforts in planning to create a realistic schedule could be wasted effort.

Schedule control also means looking for the things that are causing changes and influencing them to change. So, if there is one person or one piece of work causing a lot of changes, the project manager must do something about it. If the project can no longer meet the agreed-to completion date (the schedule baseline), the project manager might recommend the termination of the project before any more company time is wasted. In other words, the project manager might have to influence higher up the organization to control the project. Schedule control is more than just issuing updated schedules!

Make sure you get your mind around schedule control. Think of someone protecting the hard work of the stakeholders in planning to make sure what was planned occurs as close to the plan as possible. Think of someone who has the time to be constantly on the lookout for anything that might be affecting the schedule. Are you starting to get the idea of control?

The following are some additional activities involved in controlling the schedule. Read this list to help you better understand control.

- ▶ Reestimate the remaining components of the project partway through the project (see the following discussion)
- ▶ Conduct performance reviews by formally analyzing how the project is doing (see the Earned Value Measurement discussion in the Cost Management chapter)
- ▶ Adjust future parts of the project to deal with delays, rather than asking for a time extension
- ▶ Measure variances against the planned schedule, and determine if those variances warrant attention
- ▶ Level resources to distribute work more evenly among the resources
- ▶ Continue to play “What if...?” with the project schedule to better optimize it
- ▶ Adjust metrics that are not giving the project manager the information needed to properly manage the project
- ▶ Adjust progress reports and reporting (see the Progress Reporting discussion in the Cost Management chapter)
- ▶ Utilize the change control process
- ▶ Identify the need for change requests, including recommended preventive actions

**Reestimating** Did you notice the activity of reestimating in the previous list? One of the roles of a project manager is to make sure the project meets the project objectives. Realize that the project was estimated while in planning and, although you might have done your best to understand the project well enough to estimate it accurately, it is extremely difficult to estimate well. Therefore, it is standard practice to reestimate the entire remaining part of the project at least once over the life of the project to make sure you can still meet the end date, budget, or other project objectives and to adjust the project if you cannot. Again, assume proper project management was done when answering questions on the exam unless the question provides specific information to indicate it was not.

The control schedule process results in work performance measurements, changes to the schedule baseline or schedule management plan, and changes to any other part of the project. For example, a change to the schedule might require additional resources or a change in scope. Such changes must be handled as part of the Perform Integrated Change Control process. Make sure you review this important process in the Integration Management chapter and realize the exam assumes that you perform it as part of your basic project management activities.

**Practice Exam**

1. To control the schedule, a project manager is reanalyzing the project to predict project duration. She does this by analyzing the sequence of activities with the least amount of scheduling flexibility. What technique is she using?
  - A. Critical path method
  - B. Flowchart
  - C. Precedence diagramming
  - D. Work breakdown structure
2. A dependency requiring that design be completed before manufacturing can start is an example of a:
  - A. Discretionary dependency.
  - B. External dependency.
  - C. Mandatory dependency.
  - D. Scope dependency.
3. Which of the following are GENERALLY illustrated BETTER by bar charts than network diagrams?
  - A. Logical relationships
  - B. Critical paths
  - C. Resource trade-offs
  - D. Progress or status
4. If the optimistic estimate for an activity is 12 days, and the pessimistic estimate is 18 days, what is the standard deviation of this activity?
  - A. 1
  - B. 1.3
  - C. 6
  - D. 3
5. A heuristic is BEST described as a:
  - A. Control tool.
  - B. Scheduling method.
  - C. Planning tool.
  - D. Rule of thumb.
6. Lag means:
  - A. The amount of time an activity can be delayed without delaying the project finish date.
  - B. The amount of time an activity can be delayed without delaying the early start date of its successor.
  - C. Waiting time.
  - D. The product of a forward and backward pass.
7. Which of the following is the BEST project management tool to use to determine the longest time the project will take?
  - A. WBS
  - B. Network diagram
  - C. Bar chart
  - D. Project charter

8. Which of the following is CORRECT?
  - A. The critical path helps prove how long the project will take.
  - B. There can be only one critical path.
  - C. The network diagram will change every time the end date changes.
  - D. A project can never have negative float.
9. What is the duration of a milestone?
  - A. Shorter than the duration of the longest activity
  - B. Shorter than the activity it represents
  - C. There is no duration
  - D. Same length as the activity it represents
10. Which of the following BEST describes the relationship between standard deviation and risk?
  - A. Nothing
  - B. Standard deviation tells you if the estimate is accurate.
  - C. Standard deviation tells you how unsure the estimate is.
  - D. Standard deviation tells you if the estimate includes a pad.
11. The float of an activity is determined by:
  - A. Performing a Monte Carlo analysis.
  - B. Determining the waiting time between activities.
  - C. Determining lag.
  - D. Determining the amount of time the activity can be delayed before it delays the critical path.
12. A project has three critical paths. Which of the following BEST describes how this affects the project?
  - A. It makes it easier to manage.
  - B. It increases the project risk.
  - C. It requires more people.
  - D. It makes it more expensive.
13. If project time and cost are not as important as the number of resources used each month, which of the following is the BEST thing to do?
  - A. Perform a Monte Carlo analysis.
  - B. Fast track the project.
  - C. Perform resource leveling.
  - D. Analyze the life cycle costs.
14. When would a milestone chart be used instead of a bar chart?
  - A. Project planning
  - B. Reporting to team members
  - C. Reporting to management
  - D. Risk analysis
15. Your project management plan results in a project schedule that is too long. If the project network diagram cannot change but you have extra personnel resources, what is the BEST thing to do?
  - A. Fast track the project.
  - B. Level the resources.
  - C. Crash the project.
  - D. Monte Carlo analysis.

16. Which of the following is the BEST thing to do to try to complete a project two days earlier?
- A. Tell senior management that the project's critical path does not allow the project to be finished earlier.
  - B. Tell your boss.
  - C. Meet with the team and look for options for crashing or fast tracking the critical path.
  - D. Work hard and see what the project status is next month.
17. In attempting to complete the project faster, the project manager looks at the cost associated with crashing each activity. The BEST approach to crashing would also include looking at the:
- A. Risk impact of crashing each activity.
  - B. Customer's opinion of which activities to crash.
  - C. Boss's opinion of which activities to crash and in which order.
  - D. Project life cycle phase in which the activity is due to occur.
18. Which of the following processes includes asking team members about the time estimates for their activities and reaching agreement on the calendar date for each activity?
- A. Sequence Activities
  - B. Develop Schedule
  - C. Define Scope
  - D. Develop Project Charter
19. A project manager is in the middle of the executing process of a very large construction project when he discovers that the time needed to complete the project is longer than the time available. What is the BEST thing to do?
- A. Cut product scope.
  - B. Meet with management and tell them that the required date cannot be met.
  - C. Work overtime.
  - D. Determine options for schedule compression and present management with his recommended option.
20. During project planning, you estimate the time needed for each activity and then add the estimates to create the project estimate. You commit to completing the project by this date. What is wrong with this scenario?
- A. The team did not create the estimate, and estimating takes too long using that method.
  - B. The team did not create the estimate, and a network diagram was not used.
  - C. The estimate is too long and should be created by management.
  - D. The project estimate should be the same as the customer's required completion date.
21. You are a project manager on a US \$5,000,000 software development project. While working with your project team to develop a network diagram, you notice a series of activities that can be worked in parallel but must finish in a specific sequence. What type of activity sequencing method is required for these activities?
- A. Precedence diagramming method
  - B. Arrow diagramming method
  - C. Critical path method
  - D. Operational diagramming method

22. You are a project manager on a US \$5,000,000 software development project. While working with your project team to develop a network diagram, your data architects suggest that quality could be improved if the data model is approved by senior management before moving on to other design elements. They support this suggestion with an article from a leading software development journal. Which of the following BEST describes what this type of input is called?
- A. Mandatory dependency
  - B. Discretionary dependency
  - C. External dependency
  - D. Heuristic
23. Based on the following, if you needed to shorten the duration of the project, what activity would you try to shorten?

Activity	Preceding Activity	Duration in Weeks
Start	None	0
A	Start	1
B	Start	2
C	Start	6
D	A	10
E	B, C	1
F	C	2
G	D	3
H	E	9
I	F	1
End	G, H, I	0

- A. Activity B
  - B. Activity D
  - C. Activity H
  - D. Activity C
24. You have a project with the following activities: Activity A takes 40 hours and can start after the project starts. Activity B takes 25 hours and should happen after the project starts. Activity C must happen after activity A and takes 35 hours. Activity D must happen after activities B and C and takes 30 hours. Activity E must take place after activity C and takes 10 hours. Activity F takes place after Activity E and takes 22 hours. Activities F and D are the last activities of the project. Which of the following is TRUE if activity B actually takes 37 hours?
- A. The critical path is 67 hours.
  - B. The critical path changes to Start, B, D, End.
  - C. The critical path is Start, A, C, E, F, End.
  - D. The critical path increases by 12 hours.
25. A project manager has received activity duration estimates from his team. Which of the following does he need in order to complete the Develop Schedule process?
- A. Change requests
  - B. Schedule change control system
  - C. Recommended corrective actions
  - D. Reserves



26. A project manager is taking over a project from another project manager during the planning process group. If the new project manager wants to see what the previous project manager planned for managing changes to the schedule, it would be BEST to look at the:
- A. Communications management plan.
  - B. Update management plan.
  - C. Staffing management plan
  - D. Schedule management plan.
27. A project manager is using weighted average duration estimates to perform schedule network analysis. Which type of mathematical analysis is being used?
- A. Critical path method
  - B. PERT
  - C. Monte Carlo
  - D. Resource leveling
28. The WBS, estimates for each work package, and the network diagram are completed. Which of the following would be the NEXT thing for the project manager to do?
- A. Sequence the activities.
  - B. Verify that they have the correct scope.
  - C. Create a preliminary schedule and get the team's approval.
  - D. Complete risk management.
29. A new product development project has four levels in the work breakdown structure and has been sequenced using the precedence diagramming method. The activity duration estimates have been received. What should be done NEXT?
- A. Create an activity list.
  - B. Begin the work breakdown structure.
  - C. Finalize the schedule.
  - D. Compress the schedule.
30. You are a project manager for a new product development project that has four levels in the work breakdown structure. A network diagram has been created, the duration estimates have been compressed, and a schedule has been developed. What time management activity should you do NEXT?
- A. Begin Control Schedule.
  - B. Estimate Activity Resources.
  - C. Analogously estimate the schedule.
  - D. Gain approval.
31. A team member from research and development tells you that her work is too creative to provide you with a fixed single estimate for the activity. You both decide to use the labor hours per installation from past projects to predict the future. This is an example of which of the following?
- A. Parametric estimating
  - B. Three-point estimating
  - C. Analogous estimating
  - D. Monte Carlo analysis

32. An activity has an early start (ES) of day 3, a late start (LS) of day 13, an early finish (EF) of day 9, and a late finish (LF) of day 19. The activity:
- A. Is on the critical path.
  - B. Has a lag.
  - C. Is progressing well.
  - D. Is not on the critical path.
33. The project is calculated to be completed four days after the desired completion date. You do not have access to additional resources. The project is low risk, the benefit cost ratio (BCR) is expected to be 1.6, and the dependencies are preferential. Under these circumstances, what would be the BEST thing to do?
- A. Cut resources from an activity.
  - B. Make more activities concurrent.
  - C. Move resources from the preferential dependencies to the external dependencies.
  - D. Remove an activity from the project.
34. A project manager for a small construction company has a project that was budgeted for US \$130,000 over a six-week period. According to her schedule, the project should have cost US \$60,000 to date. However, it has cost US \$90,000 to date. The project is also behind schedule, because the original estimates were not accurate. Who has the PRIMARY responsibility to solve this problem?
- A. Project manager
  - B. Senior management
  - C. Project sponsor
  - D. Manager of the project management office
35. Senior management is complaining that they are not able to easily determine the status of ongoing projects in the organization. Which of the following types of reports would help provide summary information to senior management?
- A. Detailed cost estimates
  - B. Project management plans
  - C. Bar charts
  - D. Milestone reports
36. Rearranging resources so that a constant number of resources is used each month is called:
- A. Crashing.
  - B. Floating.
  - C. Leveling.
  - D. Fast tracking.
37. Which of the following is a benefit of an analogous project estimate?
- A. The estimate will be closer to what the work will actually require.
  - B. It is based on a detailed understanding of what the work requires.
  - C. It gives the project team an understanding of management's expectations.
  - D. It helps the project manager determine if the project will meet the schedule.
38. During project executing, a large number of changes are made to the project. The project manager should:
- A. Wait until all changes are known and print out a new schedule.
  - B. Make approved changes as needed, but retain the schedule baseline.
  - C. Make only the changes approved by management.
  - D. Talk to management before any changes are made.

**Answers**1. **Answer A**

**Explanation** There are only two choices related to scheduling: A and C. Choice C, however, is a diagramming technique that deals with the relationship between activities, not schedule flexibility.

2. **Answer C**

**Explanation** Since the dependency is required, it could not be discretionary (choice A) and therefore must be mandatory. No mention is made that the dependency comes from a source outside the project, so external (choice B) is not correct. Scope dependency (choice D) is not a defined term. The key word in this question is “requires.” The question defines a mandatory dependency.

3. **Answer D**

**Explanation** The bar chart (or Gantt chart) is designed to show a relationship to time. This is best used when demonstrating progress or status as a factor of time.

4. **Answer A**

**Explanation** The standard deviation is computed by  $(P - O)/6$ . Therefore, the answer is  $(18 - 12)/6 = 6/6 = 1$ .

5. **Answer D**

**Explanation** A heuristic is a rule of thumb. Examples are cost per line of code, cost per square foot of floor space, etc.

6. **Answer C**

**Explanation** Total float and free float (choices A and B) are the time an activity can be delayed without impacting the entire project or the next activity. Critical path method (choice D) is a network analysis technique, not waiting time. Choice C is the correct answer.

7. **Answer B**

**Explanation** The bar chart (choice C) may show an end date, but it is not used to determine dates and show progress. The project charter (choice D) may include any required end dates, but not a logical determination of how long the project will take. The network diagram (choice B) takes the work packages from the work breakdown structure (choice A) and adds dependencies. The dependencies allow us to look at the various paths through the diagram. The longest duration path is the critical path. Choice B is the best answer.

8. **Answer A**

**Explanation** This question tests your knowledge about a number of topics. There can often be more than one critical path (choice B) but you might adjust to decrease risk and have only one critical path. Choice C uses the word “will.” The network diagram may change or it may not, depending on the amount of schedule reserve and the reason for the change to the schedule. You can have negative float (choice D) if you are behind schedule. Only choice A is correct.

9. **Answer C**

**Explanation** A milestone shows the completion of a series of activities or work packages. Therefore, it takes no time of its own. With this in mind, choice C is the best answer.

10. **Answer** C

**Explanation** Choice A is not best, as the standard deviation tells you the amount of uncertainty or risk involved in the estimate for the activity. An estimate can have a wide range (choice B) and still be accurate if the item estimated includes risks. Choice D cannot be the best answer since there is no such thing as a pad in proper project management. An estimate might be inflated, but it is because of risks, not padding.

11. **Answer** D

**Explanation** This question does not specify what type of float. Total float is the amount of time an activity can be delayed without impacting the end date of the project. Free float is the amount of time an activity can be delayed without impacting the early start of the next activity. The only choice matching either of these definitions is choice D.

12. **Answer** B

**Explanation** Though having three critical paths COULD require more people (choice C) or cost more (choice D), the answer that is definitely and always true is choice B. Because you need to manage three critical paths, there is more risk that something could happen to delay the project.

13. **Answer** C

**Explanation** Fast tracking (choice B) would affect time and cost. Monte Carlo analysis and life cycle costs (choices A and D) do not directly deal with resources. Leveling (choice C) is the only choice that will definitely affect resources.

14. **Answer** C

**Explanation** Project planning (choice A) would use both types of charts. Team members (choice B) need to see details and so they need a bar chart rather than a milestone chart. Risk analysis (choice D) COULD make use of both charts. A milestone chart is used instead of a bar chart for any situation where you want to report in a less detailed way (choice C). Bar charts can scare people with their complexity and often show too much detail to be worthwhile on a management level. Milestone charts are more effective for reporting to management.

15. **Answer** C

**Explanation** Leveling resources (choice B) generally extends the schedule. Monte Carlo analysis (choice D) does not directly address the constraints of this situation. To compress the schedule, you could either crash or fast track. However, the situation says that the network diagram cannot change. This eliminates the fast tracking option (choice A), leaving choice C as the best answer.

16. **Answer** C

**Explanation** This is another question that asks about problem solving. Only choice C relates to “evaluate.” Choices B and D do not try to solve the real problem. Choice A is just an untrue statement.

17. **Answer** A

**Explanation** You may or may not need your customer’s (choice B) or your boss’s (choice C) input, but you will definitely need to include an analysis of risk. Choice A is broader than choice D and therefore is better.

18. **Answer** B

**Explanation** By the time this process is taking place, Sequence Activities (choice A), Define Scope (choice C), and Develop Project Charter (choice D) would be completed.

**19. Answer D**

**Explanation** This question tests whether you know how to solve problems, especially if you are one of those project managers who has not realized that an unrealistic schedule is something you should deal with before beginning work. Since cutting product scope affects the customer, choice A has a great negative effect and is therefore not best. A project manager's job is to determine options for meeting any end date or time, therefore choice B cannot be correct. Working overtime (choice C) is expensive and unnecessary when there are so many other choices that could be selected first. Choice D could have the least negative effect on the project.

**20. Answer B**

**Explanation** Time estimates for the activities should be created by the team and should not be added. Some activities may take place concurrently. Therefore, choice B must be the correct answer.

**21. Answer A**


**Explanation** The question implies a finish-to-finish relationship between activities. The arrow diagramming method (choice B) does not support these types of relationships. Choice C is not a diagramming method, and choice D is a made-up term.

**22. Answer B**

**Explanation** The situation is neither mandatory (choice A), nor driven by an external source (choice C). A rule of thumb (choice D) is something that can be used consistently. This situation is a unique occurrence. The situation is a suggestion of a preferred method, so choice B is the best answer.

**23. Answer D**

**Explanation** This is one of the two-stage questions you will find on the exam. First you need to draw the network diagram and find the critical path, and then make a decision. The network diagram would be:



Paths	Duration in Weeks
Start, A, D, G, End	14
Start, B, E, H, End	12
Start, C, E, H, End	16
Start, C, F, I, End	9

Many people immediately look for the longest duration activity on the project to cut. Here activity D is the longest, at 10 weeks. However, that activity is not on the critical path, and cutting it would not shorten the project's duration. You must change the critical path. In this case, both activity C and activity H are on the critical path. If you have a choice, all things being equal, choose the earlier option. Therefore, activity C (choice D) is the best answer.

24. **Answer C**

**Explanation** Did you notice how difficult this question was to read? Such wording is intentional, to prepare you for interpreting questions on the real exam. Looking at this situation, you see that there are three paths through the network. They are Start, A, C, E, F, End with a duration of  $40 + 35 + 10 + 22 = 107$ ; Start, A, C, D, End with a duration of  $40 + 35 + 30 = 105$ ; and Start, B, D, End with a duration of  $25 + 30 = 55$ . If the duration of activity B changes from 25 to 37, the activity will take 12 hours longer. As the activity is only on the third path, it will only change the duration of that path from 55 to  $55 + 12 = 67$  hours. Since the duration of the critical path is 107 hours, the delay with activity B will have no impact on the project timeline or the current critical path.

25. **Answer D**

**Explanation** Develop Schedule includes all work and uses all inputs needed to come up with a finalized, realistic schedule. One would need time reserves (choice D) in order to complete a schedule. All of the other items are parts of Control Schedule and occur after Develop Schedule.

26. **Answer D**

**Explanation** Answer D is the most correct answer. The schedule management plan is the repository for plans for schedule changes. Note that choice B is a made-up term.

27. **Answer B**

**Explanation** PERT uses a weighted average to compute activity durations.

28. **Answer C**

**Explanation** Choice A is the same thing as create a network diagram. Choice B is another name for Verify Scope, which is done during the monitoring and controlling process group, not during project planning. Since a schedule is an input to risk management, choice D comes after choice C and so it is not the “next thing to do.” The only remaining choice is C.

29. **Answer D**

**Explanation** The question is really asking, “What is done after Estimate Activity Durations?” Choices A and B are done before Estimate Activity Durations. Duration compression (choice D) occurs before finalizing the schedule (choice C) and is, therefore, the best answer.

30. **Answer D**

**Explanation** Notice how this question and the previous one seem very similar. This is intended to prepare you for similar questions on the exam. Choices B and C should have already been completed. The situation described is within the Develop Schedule process of time management. Choice A is the next time management process after Develop Schedule, but the Develop Schedule process is not finished. Final approval (choice D) of the schedule by the stakeholders is needed before one has a project schedule.

31. **Answer A**

**Explanation** Past history is being used to calculate an estimate. Monte Carlo (choice D) relates to what-if analysis. Choice B uses three time estimates per activity. One could use past projects to come up with the estimate (choice C), but the best answer is choice A because an estimate such as hours per installation is a chief characteristic of parametric estimates.

32. **Answer D**

**Explanation** The activity described has float because there is a difference between the early start and late start. An activity that has float is probably not on the critical path. There is no information presented about lag (choice B) or progress (choice C), so choice D is the best answer.

33. **Answer B**

**Explanation** Cutting resources from an activity (choice A) would not save time, nor would moving resources in the way described (choice C). Removing an activity from the project (choice D) is a possibility, but since the dependencies are preferential and the risk is low, the best choice would be to make more activities concurrent (choice B), as this would have less impact on the project.

34. **Answer A**

**Explanation** Did you get lost looking at all the numbers presented in this question? Notice that there are no calculations required, simply an understanding of what the problem is. This question describes schedule management, which is a responsibility of the project manager.

35. **Answer D**

**Explanation** Detailed estimates (choice A) have nothing to do with the situation described. Project management plans (choice B) will have more detail than is necessary for the situation described and may distract from the conversation if used in this situation. Bar charts (choice C) are usually only for the team. The best answer is choice D because milestone reports present the right level of detail for upper management.

36. **Answer C**

**Explanation** The key to this question is the phrase “constant number used each month.” Only leveling, choice C, has such an effect on the schedule.

37. **Answer C**

**Explanation** Remember for the exam that analogous estimates are considered to be top-down, high-level estimates, even though a high-level or even a definitive estimate can be estimated analogously. Therefore, choices A and B cannot be correct. The project manager needs more than an analogous (high-level) estimate to determine whether or not the project will meet the schedule (choice D). It is a benefit to know management’s expectations of how much the project will cost so that any differences between the analogous estimate and the detailed bottom-up estimate can be reconciled in the planning processes. The best choice is C.

38. **Answer B**

**Explanation** A project manager must be more in control of the project than choices C and D reflect. Choice A is a common error many project managers make. Instead, the project manager should be controlling the project throughout the completion of the project.





# CHAPTER SEVEN

# Cost Management —

## QUICKTEST

- ▶ Cost management process
- ▶ Earned value measurement
  - ▶ PV
  - ▶ EV
  - ▶ AC
  - ▶ CPI
  - ▶ SPI
  - ▶ BAC
  - ▶ EAC
  - ▶ ETC
  - ▶ VAC
  - ▶ CV
  - ▶ SV
  - ▶ TCPI
- ▶ Cost baseline
- ▶ Cost budget
- ▶ Performance measurement baseline
- ▶ Three-point estimating
- ▶ Analogous estimating
- ▶ Bottom-up estimating
- ▶ Parametric estimating
- ▶ Inputs to estimating costs
- ▶ Cost management plan
- ▶ Rough order of magnitude estimate
- ▶ Definitive estimate
- ▶ Budget estimate
- ▶ Cost risk
- ▶ Variable/fixed costs
- ▶ Direct/indirect costs
- ▶ Life cycle costing
- ▶ Value analysis
- ▶ Progress reporting
- ▶ 50/50 rule

Do you manage costs on your projects? If not, you should read this chapter carefully. Questions on the exam will be difficult for you if you have not been in the situations described.

Many people are nervous about questions relating to earned value. To ease your mind, let me tell you that there have only been an average of about 12 questions on earned value on the exam. Only an average of six of these questions have required earned value calculations. Do you feel better yet? With a little study, such questions should be easy.

There is a strong connection between cost management and time management on the exam. Some topics (including planning, estimating, and monitoring and controlling) covered here in the Cost Management chapter also apply to the Time Management chapter. Do not assume that because a topic is listed here it cannot be used for time planning, estimating, and monitoring and controlling. Earned value is a good example.



The Time Management chapter talks about the identification of activities as smaller components of work packages. For many projects, activities are used to create cost estimates. On some large projects, however, costs might be more practical to estimate and control at a different level. This is called a control account. It is a higher level than the work package in the WBS.

# Rita's Process Chart—Cost Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ <b>Determine how you will do planning—part of all management plans</b>	▶ Execute the work according to the PM plan	▶ <b>Take action to control the project</b>	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ <b>Measure performance against the performance measurement baseline</b>	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ Request changes	▶ <b>Measure performance against other metrics determined by the project manager</b>	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ <b>Determine variances and if they warrant a change request</b>	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ <b>Influence the factors that cause changes</b>	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ <b>Request changes</b>	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ <b>Estimate time and cost</b>	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ Acquire final team	▶ <b>Create forecasts</b>	
	▶ Develop schedule	▶ Manage people	▶ Gain acceptance of interim deliverables from the customer	
	▶ <b>Develop budget</b>	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ Perform risk audits	
	▶ <b>Determine all roles and responsibilities</b>	▶ Use issue logs	▶ Manage reserves	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ Administer procurements	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ <b>Go back—iterations</b>	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ <b>Finalize the “how to execute and control” parts of all management plans</b>			
	▶ <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			

The following should help you understand how each part of cost management fits into the project management process:

The Cost Management Process	Done During
Estimate Costs	Planning process group
Determine Budget	Planning process group
Control Costs	Monitoring and controlling process group

## Cost Management Plan PAGE 165

Though specifically listed in most other chapters and in the introduction to the Cost Management chapter in the *PMBOK® Guide*, the management plan for cost is not listed as part of the formally defined cost management process. Instead, it is created as part of the Develop Project Management Plan process in integration management. Know that this step of creating a management plan exists for the exam. The cost management planning process answers the questions, “How will I go about planning cost for the project?” and “How will I effectively manage the project to the cost baseline (a.k.a., the cost performance baseline), control costs, and manage cost variances?”

This plan is similar to other management plans (a PMI-ism). The cost management plan can be formal or informal, but it is part of the project management plan. Once again, you can see that such a plan requires thinking in advance about how you will manage costs. This is a concept that many project managers miss.

The cost management plan includes:

- ▶ Specifications for how estimates should be stated (in what currency)
- ▶ The level of accuracy needed for estimates
- ▶ Reporting formats to be used
- ▶ Rules for measuring cost performance
- ▶ Whether costs will include both direct costs (those costs directly attributable to the project) and indirect costs (costs not directly attributable to any one project, such as overhead costs)
- ▶ Control thresholds

Notice the inclusion of control thresholds. The creation of the cost management plan (like any other management plan in project management) requires thinking ahead about how costs will be controlled. If an actual cost comes in higher than expected, will you need to take action? What if it's a two dollar difference? Control thresholds are the amount of variation allowed before taking action. They are determined in planning while creating the cost management plan.

You should also know the following cost management concepts:

**Life Cycle Costing<sup>1</sup>** Remember the product life cycle we talked about earlier? Would it be wise to design the project so that the project costs are low but the maintenance costs are higher than the project cost savings? For example, you plan the project to a lower level of quality and save \$9,000. After the project is completed, the maintenance costs are \$100,000 over its life, instead of the \$20,000 in maintenance and repair that it could have cost. Your \$9,000 “savings” cost the company \$80,000 (or \$71,000 additional cost). This is the concept of life cycle costing—looking at the cost of the whole life of the product, not just the cost of the project.

**Value Analysis<sup>2</sup>** This concept is sometimes referred to as value engineering in the real world. It involves finding a less costly way to do the same work. Value analysis requires the systematic use of techniques to identify the required project functions, assign values to these functions, and provide functions at the lowest overall cost without loss of performance. If a team is looking at decreasing project cost but maintaining the same scope, they are performing value analysis.

**Cost Risk<sup>3</sup>** Sometimes a question on the exam will cross boundaries between risk, procurement, and cost. Cost risk is best explained with an example question:

**Question** *Who has the cost risk in a fixed price contract—the buyer or the seller?*

**Answer** *The seller*

## Estimate Costs PAGE 168

The Estimate Costs process is where the estimates for each activity are made. This process does not combine all the estimates into one time-phased spending plan or the cost budget. That happens in the next process, Determine Budget.



**Things About Estimating to Know for the Exam** (This is repeated in the Time Management chapter, as it also relates to time.)

- ▶ Estimating should be based on a WBS to improve accuracy.
- ▶ Estimating should be done by the person doing the work whenever possible to improve accuracy.
- ▶ Historical information from past projects (part of organizational process assets) is a key to improving estimates.
- ▶ A cost baseline (and schedule and scope baselines) should be kept and not changed except for approved project changes.
- ▶ The project costs should be managed to the cost baseline for the project.
- ▶ Changes are approved in integrated change control.
- ▶ Estimates are more accurate if smaller-size work components are estimated.
- ▶ Changes should be requested when cost problems (and time, scope, quality, and resource problems) occur.
- ▶ A project manager should never just accept constraints from management, but should instead analyze the needs of the project, come up with his or her own estimates, and reconcile any differences to produce realistic objectives. Yes, this should be true in the real world!
- ▶ A project manager may periodically recalculate the estimate to complete (ETC) for the project in order to make sure there are adequate funds (and time, etc.) available for the project.
- ▶ Plans should be revised during completion of the work as necessary with approved changes.
- ▶ There is a process for creating the most accurate estimate possible.
- ▶ Padding is not an acceptable project management practice.
- ▶ The project manager must meet any agreed-upon estimates.
- ▶ Estimates must be reviewed when they are received to see if they are reasonable and to check for padding and risks.
- ▶ Estimates must be kept realistic through the life of the project by reestimating and reviewing them periodically.
- ▶ Estimates can be decreased by reducing or eliminating the risks.
- ▶ The project manager has a professional responsibility to provide estimates that are as accurate as feasible and to maintain the integrity of those estimates throughout the life of the project.

Think about these! Remember that incorrect project management practices will be listed as choices on the exam. If you do not adequately understand and manage your projects this way, you will have difficulty on the exam and not even know why.

So what is estimated? The costs of all the work needed to complete the project, including:

- ▶ Costs of quality efforts
- ▶ Costs of risk efforts
- ▶ Costs of the project manager's time
- ▶ Costs of project management activities
- ▶ Costs directly associated with the project, including training for the project, paper, pencils, needed labor, etc.
- ▶ Office expenses for physical office spaces used directly for the project
- ▶ Profit, when applicable
- ▶ Overhead costs, such as management salaries and general office expenses

**Types of Cost** There are several ways to look at costs when creating an estimate. Historically, the exam has only asked about three questions about types of cost. The following information should help you answer such questions.

A cost can be either variable or fixed:

- ▶ **Variable Costs** These costs change with the amount of production or the amount of work. Examples include the cost of material, supplies, and wages.
- ▶ **Fixed Costs** These costs do not change as production changes. Examples include set-up, rental, etc.

A cost can be either direct or indirect:

- ▶ **Direct Costs** These costs are directly attributable to the work on the project. Examples are team travel, team wages, recognition, and costs of material used on the project.
- ▶ **Indirect Costs** Indirect costs are overhead items or costs incurred for the benefit of more than one project. Examples include taxes, fringe benefits, and janitorial services.

### **Inputs to Estimating Costs (or “What do you need before you estimate cost?”)**

These inputs help you to create an estimate more quickly and more accurately. Imagine having access to a repository that contains all the previous WBSs for projects similar to yours and the estimates and actual costs for each activity. Would that help you create a more accurate estimate? Interestingly, the professional estimators I have come across rarely know what a WBS is. Having estimates with the highest level of accuracy possible will help you better control the project later and, therefore, save you effort. Be careful not to skim over the following list of inputs, but to think through why each might help the estimate.

- ▶ **The scope baseline** In order to estimate, you need to know the detail of what you are estimating, what is out of scope, and what constraints might have been placed on the project. These can be found by looking at all the components of the scope baseline, including the project scope statement, WBS, and WBS dictionary.
- ▶ **Project schedule** This is one of the key inputs to cost management, as it contains the activities, the type and quantity of resources needed to complete the work, and when the work will occur. Keep in mind that you need a schedule before you can come up with a budget. There are two reasons for this: first, the timing of when you buy something affects its cost; second, you need to develop a time-phased spending plan to control project expenditures (a budget) so that you know how much money will be spent for specific periods of time (January, next month, etc.). Now realize that costs will also affect the schedule. (No, I am not trying to confuse you—I'm just trying to make sure you really understand this!) For example, the price of material or a piece of equipment may vary due to factors like availability, seasonal pricing fluctuations, new

model releases, etc. If you know that something will be more expensive to buy at the time when it is scheduled to be purchased, you may want to change the schedule to be able to purchase the material or equipment at a different time, for a lower price. This is the process of iterative planning, as shown in Rita's Process Chart.

- ▶ **Human resource plan** Rewards systems can increase productivity and save money, but they are still a cost item and need to be estimated. Another part of the human resource plan that is important not to miss is labor rates. The project manager should have access to the rates paid to anyone who works on the project. Is this different from your real world? If so, take note. The human resource plan also lists the resources (including the quantity and their skills) intended to be used for the project. Of course, these resources have costs associated with them.
- ▶ **Risk register** Like rewards systems, risk management will save time and money, but there are costs associated with the efforts to control risks. It is important to remember that these costs, in turn, will result in more risks (cost risk). In other words, risks are more properly thought of as both an input to the Estimate Costs process and an output. Planning is iterative.
- ▶ **Policies on estimating, templates, processes, procedures, lessons learned, and historical information (i.e., organizational process assets)** Policies help make the work of creating templates, processes, procedures, and lessons learned for the project faster and easier.
- ▶ **Company culture and existing systems that the project will have to deal with or can use** For cost, this includes marketplace conditions and commercial cost databases (i.e., enterprise environmental factors). While estimating, you might review the different countries from which supplies might be procured and at what costs.
- ▶ **Project management costs** If you are unfamiliar with cost estimating, understand that part of the expense of the project comes from the costs associated with project management activities. Although project management efforts save money on projects overall, they do incur costs and should be included in the project cost estimates. These include not only efforts of the project manager but also status reports, change analysis, etc.

**Exercise** So you think you read it well? Try to recreate the list of inputs to estimating, and see what you forgot. Then spend time thinking about what you forgot to make sure you do not forget it again.


**How Is Estimating Done?** Costs can be estimated using the same techniques as described in the Time Management chapter: one-point estimate, analogous estimating, parametric estimating, and three-point estimates. An additional way of estimating cost is bottom-up estimating.

**Bottom-Up Estimating**<sup>4</sup> PAGE 172 Detailed estimating is done for each activity (if available) or work package (if activities are not defined), and the estimates are then rolled up into control accounts and finally into an overall project estimate. To do this well requires an accurate WBS.

**Exercise** Answer the following questions in the spaces provided.

What Are the Advantages of Analogous Estimating?	What Are the Disadvantages of Analogous Estimating?

What Are the Advantages of Bottom-Up Estimating?	What Are the Disadvantages of Bottom-Up Estimating?

**Answer** There are many possible answers. The purpose is to get you thinking about the differences so that you can answer any questions on the topic, no matter how they may be worded.

Advantages of Analogous Estimating	Disadvantages of Analogous Estimating
Quick	Less accurate
Activities need not be identified	Estimates are prepared with a limited amount of detailed information and understanding of the project

Advantages of Analogous Estimating	Disadvantages of Analogous Estimating
Less costly to create	Requires considerable experience to do well
Gives the project manager an idea of the level of management's expectations (for a project analogous estimate)	Infighting to gain the biggest piece of the budget without being able to justify the need
Overall project costs will be capped (for a project analogous estimate)	Extremely difficult for projects with uncertainty
	Does not take into account the differences between projects

Advantages of Bottom-up Estimating	Disadvantages of Bottom-up Estimating
More accurate	Takes time and expense to do this form of estimating
Gains buy-in from the team because the team creates estimates they can live with	Tendency for the team to pad estimates unless taught about reserves
Based on a detailed analysis of the project	Requires that the project be defined and well understood before work begins
Provides a basis for monitoring and controlling, performance measurement, and management	Requires time to break the project down into smaller pieces

The following contribute to the creation of estimates:

**Project Management Software** Remember there is no such thing as one software package to tell you how to manage a project. The software referred to here might be any software used for estimating. If a project has hundreds or thousands of activities, each of which has similar cost components added like overhead, software can speed up the calculations.

**Determining Resource Cost Rates** Many project managers do not have access to this information on their projects, but detailed cost estimating requires the knowledge of the actual cost of labor. Remember that resources are not just human resources. This work might also involve getting pricing from consultants, vendors, and suppliers. Work provided by sellers may also require bid analysis. Further cost estimating may then be necessary before finalizing agreement.

**Reserve Analysis** It is required project management to accommodate the cost and time risk in a project estimate through the use of reserves. In risk analysis, you identify which activities on your project have significant risks and determine how much time and money to set aside to deal with the risks if they happen. Risk contingency reserves are used for the specifically identified risks (known risks), and a lump sum management reserve is used to accommodate unidentified risks (unknown risks). Please see the Risk Management chapter to learn how these are calculated. The work should include making sure individual activity estimates are not padded.



**Cost of Quality** The cost of work added to the project to accommodate quality planning should be added to the project estimate.

**Accuracy of Estimates** Think about someone walking into your office now and asking you to estimate the total cost of a new project. The first question you would probably ask is, “How accurate do you want me to be?” Estimates made in the early part of the project will be less accurate than those made later in the project. Estimates must be in a range (it is very unlikely that an activity will be completed for exactly any particular amount of money) and be refined as the project progresses. Therefore, in the early part of the project, a wider range is all that can be provided. Over time, as more information is determined during planning, the estimate range will narrow.

Organizations have different standards for different ranges, from preliminary to conceptual to feasibility to order of magnitude to definitive estimates. The standard ranges of the order of magnitude estimate, budget estimate, and definitive estimate are shown below. Such ranges tell you how much time and effort needs to go into estimating to make sure the actual cost is within the range of the estimate.



These ranges do show up on the exam. Make sure you memorize them.

- ▶ **Rough Order of Magnitude (ROM) Estimate**<sup>5</sup> This type of estimate is usually made during the initiating process. A typical range for ROM estimates is +/-50 percent from actual, but this range can vary depending on how much is known about the project when creating the estimates.
- ▶ **Budget Estimate** This type of estimate is usually made during the planning phase and is in the range of -10 to +25 percent from actual.
- ▶ **Definitive Estimate** Later during the project, the estimate will become more refined. Some project managers use the range of +/-10 percent from actual, while others use -5 to +10 percent from actual.

What should we have when we are finished with estimating cost? When completed, the Estimate Costs process should result in activity cost estimates and the basis for those estimates. It can also result in changes or updates to the risk register and other parts of the project management plan and project documents in order to decrease the project costs.


## **Determine Budget** PAGE 174

In this part of cost management, the total cost of the project needs to be calculated in order to determine the amount of funds the organization needs to set aside or have available for the project. The result of this calculation is called the budget. Meeting the cost baseline will be a measure of project success, so the budget should be in a form the project manager can use while the work is being done to control costs and therefore make sure the overall project is controlled.

A project estimate cannot be completed without risk management activities and the inclusion of reserves! Make sure you note this if you do not currently perform risk management in your real world. Two types of reserves can be added: contingency reserves and management reserves.<sup>6</sup> Contingency reserves are to address the cost impacts of the risks remaining during risk response planning. Management reserves are any extra funds to be set aside to cover unforeseen risks or changes to the project. These reserves make up the difference between the cost baseline and the cost budget. The cost baseline contains the contingency reserves; it represents the funds authorized for the project manager to manage and control. The cost budget is the cost baseline plus the management reserves. The budget is how much money the company should have available for the project.

To create a budget, activity costs, including costs for risk contingencies, are rolled up to work package costs. Work package costs are then rolled up to control account costs and finally into project costs. This

process is called cost aggregation. Contingency reserves are added to achieve the cost baseline. In the final step, the management reserves are added. See the following diagram.



After the cost baseline and cost budget are completed, many estimators will compare these numbers to parametric estimates, expert judgment, or historical relationships in order to do a sanity check. For example, a rule of thumb for a high-level parametric estimate in some industries is that the design should be 15 percent of the cost of construction. Other industries consider the cost of design to be 60 percent of the project budget. Any great differences are investigated and justified.

The next thing to check is cash flow (part of funding limit reconciliation)<sup>7</sup>. Funding may not be available when needed, causing changes to the other parts of the project and iterations of the project documents or project management plan (i.e., we will need \$500,000 to purchase the equipment on June 1, but the money will not be available until July 1; we will have to move this activity to later in the schedule). The cost baseline, therefore, is time-phased and may be shown as an S-curve<sup>8</sup>.

There is another obvious reconciliation needed before the proposed cost baseline and cost budget become final: reconciliation with any cost constraints in the charter. You already know what this entails—meeting with management, explaining why their cost cannot be met, and proposing options to decrease costs. Read that last sentence again. An unrealistic budget is the project manager's fault! It is part of the project manager's responsibility to reconcile in this way. Such reconciliation is done as part of integration management.

## Control Costs PAGE 179

The Control Costs process is similar to the control part of any other knowledge area, with a focus on cost. That being said, let's talk about your real world. This one is really important.

**Exercise** What ACTIONS should a project manager take to control costs? (You might be tired of exercises, but they help you measure your progress in studying.)


**Answer** Was one of your answers “follow the cost management plan”? Excellent! The cost management plan includes your plan for controlling the costs of the project, such as meetings on cost, reports, measurements that will be made, and their frequency. The control part of the management plan is customized to the needs of the project.

If you get the idea behind PMI-isms, you might also have answered something like “look at any organizational process assets that are available.” Good. You need to consider any policies, procedures, tools, or reporting formats related to controlling costs that are available or required by your company.

Was another one of your answers “manage changes”? This is generally correct, but you will need to be more sophisticated than that. What about preventing unnecessary changes and influencing the things that are causing costs to rise? What about letting people know which changes are approved and which are not so that everyone is working on the same project? You need to have an “attitude” of control. It is your project and your career. You must be assertive and make sure the project goes according to the plan. Without oversight and CONTROL, neither the project nor you will be as successful. If you do not manage and control costs now in your real world, make sure you realize that this attitude of control applies to all parts of the project, not just cost. Think of yourself as a detective looking for anything that can get in the way of the project, and you will choose the better choices among questions that seem to have more than one “correct” answer.

You also have to remember that control means measure. When taking the exam, imagine that you measure and measure and measure on your project, especially if you currently do not do this in your real world. Measurement helps you see if there are any variances. You can then determine if those variances require changes, including corrective or preventive actions. Such effort implies that the cost management plan should include what you will measure, when, and what amount of variation between planned and actual will require action (your control limits). In other words, you plan what you will do to control the project before you get started. Do you do this in your real world? Assume that you do, and assume that all proper project management

is being done when you take the exam unless the question tells you (directly or indirectly) that proper project management was not done.

**Progress Reporting** PAGE 185 Project managers can use information about project progress to help control the schedule and costs and to assess whether the project is on track through earned value measurement (described next). Many project managers determine how much work has been accomplished by asking team members for an estimate of percent complete for each work package or activity. On projects where work cannot be measured, this estimate is simply a guess. This method is time consuming and almost always a complete waste of time, because a guess does not provide a confident estimate of the actual percent complete.

If a project has been planned using a WBS and it is broken down to the level of work packages that require about 80 hours of work, there are alternatives to percent complete. Because work packages will be completed faster and more frequently at this level, you can forget percent complete and use one of the following:

**50/50 Rule** An activity is considered 50 percent complete when it begins and gets credit for the last 50 percent only when it is completed.

**20/80 Rule** An activity is considered 20 percent complete when it begins and gets credit for the last 80 percent only when it is completed.

**0/100 Rule** An activity does not get credit for partial completion; it only gets credit for full completion.

**Earned Value Measurement**<sup>9</sup> PAGE 181 Okay, stop right here. You probably know earned value is on the exam. Are you worried about it? Don't be. I am going to make it easier.

First, I want you to think about something. How valuable would it be to KNOW how your project is really going? Could you sleep better at night? Would you be able to spend your time in more productive ways than worrying? Of course. Those are the benefits of earned value. Right now, how do you know how your project is going? Do you hope? Do you guess? Do you rely on some general percent complete calculation? If these are your methods, you know from experience that they do not tell you much, nor are they very accurate. A sign of poor project management is a project manager who has to work overtime at the end of the project because he or she did not control it along the way. Keep this in mind as you read this section on earned value. Realize why you want to know this for the real world, and that will make it easier. Go slowly and make sure you "get it" the first time you read it.

This methodology is used to measure project performance against the scope, schedule, and cost baselines. Please note that the earned value technique calls the combination of these three baselines the **performance measurement baseline**. Results from an earned value analysis indicate potential deviation of the project from the scope, schedule, and cost baselines (the performance measurement baseline). Many project managers manage their project performance by comparing planned to actual results. With this method, you could easily be on time but overspend according to your plan. Using earned value measurement is better, because it integrates cost, time, and the work done (or scope) and can be used to forecast future performance and project completion dates and costs.

Earned value will lead to budget forecasts, change requests, and other items that will need to be communicated. Since the results of earned value measurement should be a major part of project reporting, you will also see earned value mentioned in the Communications Management chapter.

If you need more help, go to RMC's Web site, [www.rmcpjroject.com](http://www.rmcpjroject.com), for free articles on earned value.

Here are the earned value terms you need to know.



### Terms to Know

Acronym	Term	Interpretation
PV	Planned Value	As of today, what is the estimated value of the work planned to be done?
EV	Earned Value	As of today, what is the estimated value of the work actually accomplished?
AC	Actual Cost (total cost)	As of today, what is the actual cost incurred for the work accomplished?
BAC	Budget at Completion (the budget)	How much did we BUDGET for the TOTAL project effort?
EAC	Estimate at Completion	What do we currently expect the TOTAL project to cost (a forecast)?
ETC	Estimate to Complete	From this point on, how much MORE do we expect it to cost to finish the project (a forecast)?
VAC	Variance at Completion	As of today, how much over or under budget do we expect to be at the end of the project?



### Formulas and Interpretations to Memorize

The exam focuses not just on calculations, but also on knowing what the numbers mean. Therefore, you should know all the following:

Name	Formula	Interpretation
Cost Variance (CV)	$EV - AC$	NEGATIVE is over budget; POSITIVE is under budget.
Schedule Variance (SV)	$EV - PV$	NEGATIVE is behind schedule; POSITIVE is ahead of schedule.
Cost Performance Index (CPI) <sup>10</sup>	$\frac{EV}{AC}$	We are getting \$_____ worth of work out of every \$1 spent. Funds are or are not being used efficiently.
Schedule Performance Index (SPI)	$\frac{EV}{PV}$	We are (only) progressing at _____ percent of the rate originally planned.

Name	Formula	Interpretation
Estimate at Completion (EAC)  NOTE: There are many ways to calculate EAC, depending on the assumptions made. The first formula to the right is the one most often asked on the exam. Notice how the purpose of the formulas really is to create forecasts based on past performance on the project.	$AC + \text{Bottom-up ETC}$  $\frac{BAC}{\text{Cumulative CPI}}$  $AC + (BAC - EV)$  $AC + [(BAC - EV) / (\text{Cumulative CPI} + \text{Cumulative SPI})]$	As of now, how much do we expect the total project to cost? \$ _____. (See the formulas to the left, below.)  This formula calculates actual plus a new estimate for the remaining work. It is used when the original estimate was fundamentally flawed.  This formula is used if no variances from the BAC have occurred or you will continue at the same rate of spending.  This formula calculates actual to date plus remaining budget. It is used when current variances are thought to be atypical of the future. It is essentially AC plus the remaining value of work to perform.  This formula calculates actual to date plus the remaining budget modified by performance. It is used when current variances are thought to be typical of the future. It assumes poor cost performance and a need to hit a firm completion date.
To Complete Performance Index (TCPI)	$\frac{(BAC - EV)}{(BAC - AC)}$	This formula divides the work remaining to do by the money remaining to do it. It answers the question of "In order to stay within budget, what rate must we meet for the remaining work?"
Estimate to Complete (ETC)	$EAC - AC$	How much more will the project cost?
	Reestimate	Reestimate the remaining work from the bottom up.
Variance at Completion (VAC)	$BAC - EAC$	How much over or under budget will we be at the end of the project?

The CPI above is a cumulative CPI because it is using costs to date. It could be written as  $CPI^C = EV^C / AC^C$  with the <sup>C</sup> standing for cumulative. This formula is the same as that above, but more clearly states that the data used is cumulative. CPI can also be calculated for a period of time (week, month, or quarter) rather than all the time to date.




Make sure you understand and MEMORIZE the following:

- Notice that EV comes first in every formula. Remembering this one fact alone should help you get about half the earned value questions right. (Aren't you glad you purchased this book?)
- If it is a variance, the formula is EV minus something.
- If it is an index, it is EV divided by something.
- If the formula relates to cost, use AC.
- If the formula relates to schedule, use PV.

- For variances interpretation: negative is bad and positive is good. Thus a -200 cost variance means that you are behind (over budget).
- For indices interpretation: greater than one is good; less than one is bad.

One of the earned value questions people often answer incorrectly requires that you differentiate between EAC and ETC and the other terms. The following table may help.



Many people learned earned value using terms that have since changed. Therefore, you may see the old terms in parentheses on the exam next to the new ones, e.g., PV (BCWS). Just ignore the old terms. The old and new terms are shown below. Do not memorize them; just be prepared to see them on the exam.

Old Term	Old Acronym	New Term	New Acronym
Budgeted cost of work scheduled	BCWS	Planned value	PV
Budgeted cost of work performed	BCWP	Earned value	EV
Actual cost of work performed	ACWP	Actual cost	AC

Still worried about earned value? Not for long. Read the following pages and do the exercises; you might end up appreciating earned value questions over some of the more ambiguous and confusing questions on this exam.

**Earned Value in Action** Earned value is an effective tool for measuring performance and determining the need to request changes. The following is a sample team meeting conversation on this subject:

Olaf, the project manager, calls a team meeting and says, “We are six months into this million dollar project, and my latest analysis shows a CPI of 1.2 and an SPI of 0.89. This means that we are getting 1.2 dollars for every dollar we put into the project, but only progressing at 89 percent of the rate originally planned. Let’s look for options to correct this problem.”

“We could remove me from the project team and replace me with someone less expensive. I must be the most expensive team member,” Ashley says.

“Not only would it sadden me to lose you, but your suggestion would improve costs, not schedule. You are the company’s best network specialist. Someone else would not be as proficient as you in completing the work.”

“We could remove the purchase of the new computers from the project,” says Tony. “Or, we could just tell the customer the project will be two weeks late.”

“Canceling the new computers would save us money, not time. We need to focus on time,” Olaf says. “Nor can we just change the project schedule baseline arbitrarily. That would be unethical.”


“Since we are doing well on cost, why don’t we bring in another programmer from the IT department to work on this project? We can get the next two activities completed faster,” Carol suggests.

“That sounds like the most effective choice in this situation. Let’s see if we can find someone who will improve performance, at the lowest cost. Thanks for your help,” Olaf says.

The best way to learn this technique is to use it. These exercises are designed to give you a chance to practice calculations AND interpretation. Earned value questions on the exam have been in the multiple choice format and have required fewer calculations for each one than these exercises.

**Exercise**

The cost performance index (CPI) and the schedule performance index (SPI) can be charted each month to show the project trends. Based on the diagram, what would you be more concerned about—cost or schedule—if you were taking over this project from another project manager?



**Answer** Since these calculations were made in the past, the data in the chart is historical data. The last, most current measurement was in the fourth quarter, which shows both SPI and CPI being above one (good). Therefore, the answer is schedule. As of today, the SPI is lowest. An easy way to answer performance index questions that ask whether cost or schedule should concern you most is to pick the option with the lowest index.

**Exercise The Fence #1**



You have a project to build a new fence. The fence is four sided as shown. Each side is to take one day to build and is budgeted for \$1,000 per side. The sides are planned to be completed one after the other. Today is the end of day three.

Using the following project status chart, calculate PV, EV, etc., in the space provided. When completed, check your answers. Interpretation is also important on the exam. Can you interpret what each answer means?



Do the calculations to three decimal place accuracy on the exercises. On the real exam, round the results of your calculations to two decimal places when you are ready to check your answers against the choices provided.

Activity	Day 1	Day 2	Day 3	Day 4	Status End of Day 3
Side 1	S-----F				Complete, spent \$1,000
Side 2		S-----PF	----F		Complete, spent \$1,200
Side 3			PS--S---PF		50% done, spent \$600
Side 4				PS -----PF	Not yet started

Key S = Actual Start, F = Actual Finish, PS = Planned Start, and PF = Planned Finish

What Is:	Calculation	Answer	Interpretation of the Answer
PV			
EV			
AC			
BAC			
CV			
CPI			
SV			
SPI			
EAC			
ETC			
VAC			


### Answer The Fence #1

What Is:	Calculation	Answer	Interpretation of the Answer
PV	\$1,000 plus \$1,000 plus \$1,000	\$3,000	We should have done \$3,000 worth of work.
EV	Complete, complete, half done or \$1,000 plus \$1,000 plus \$500	\$2,500	We have actually completed \$2,500 worth of work.

AC	\$1,000 plus \$1,200 plus \$600	\$2,800	We have actually spent \$2,800.
BAC	\$1,000 plus \$1,000 plus \$1,000 plus \$1,000	\$4,000	Our project budget is \$4,000.
CV	\$2,500 minus \$2,800	-\$300	We are over budget by \$300.
CPI	\$2,500 divided by \$2,800	\$0.893	We are only getting about 89 cents out of every dollar we put into the project.
SV	\$2,500 minus \$3,000	-\$500	We are behind schedule.
SPI	\$2,500 divided by \$3,000	\$0.833	We are only progressing at about 83 percent of the rate planned.
EAC	\$4,000 divided by \$.893	\$4,479	We currently estimate that the total project will cost \$4,479.
ETC	\$4,479 minus \$2,800	\$1,679	We need to spend \$1,679 to finish the project.
VAC	\$4,000 minus \$4,479	-\$479	We currently expect to be \$479 over budget when the project is completed.

NOTE: If your answers differ, check your rounding. Again, it is best to calculate to three decimal places and then round to two decimal places when you are ready to compare your results against the choices provided on the exam.

## Exercise The Fence #2

 You have a project to build a new fence. The fence is four sided as shown. Each side is to take one day to build and is budgeted for \$1,000 per side. The sides are planned to be completed one after the other. In this case, ASSUME THAT THE SIDES HAVE A FINISH-TO-FINISH RELATIONSHIP INSTEAD OF A FINISH-TO-START RELATIONSHIP, so more than one side can be worked on at the same time (in parallel).

Using the following project status chart, calculate PV, EV, etc., in the space provided. When completed, check your answers.

Activity	Day 1	Day 2	Day 3	Day 4	Status End of Day 3
Side 1	S-----F				
		S----F----PF			
		S---	PS-----PF		
				S----	PS -----PF

**Key** S = Actual Start, F = Actual Finish, PS = Planned Start, and PF = Planned Finish

What Is:	Calculation	Answer	Interpretation of the Answer
PV			
EV			
AC			
BAC			
CV			
CPI			
SV			
SPI			
EAC			
ETC			
VAC			

**Answer The Fence #2**

What Is:	Calculation	Answer	Interpretation of the Answer
PV	\$1,000 plus \$1,000 plus \$1,000	\$3,000	We should have done \$3,000 worth of work.
EV	Complete, complete, half done, 75% done or \$1,000 plus \$1,000 plus \$500 plus \$750	\$3,250	We have actually completed \$3,250 worth of work.
AC	\$1,000 plus \$900 plus \$1,000 plus \$300	\$3,200	We have actually spent \$3,200.
BAC	\$1,000 plus \$1,000 plus \$1,000 plus \$1,000	\$4,000	Our project budget is \$4,000.
CV	\$3,250 minus \$3,200	\$50	We are under budget by \$50.
CPI	\$3,250 divided by \$3,200	\$1.016	We are getting about \$1.02 out of every dollar we put into the project.
SV	\$3,250 minus \$3,000	\$250	We are ahead of schedule.
SPI	\$3,250 divided by \$3,000	\$1.083	We are progressing at about 108 percent of the rate planned.
EAC	\$4,000 divided by \$1.016	\$3,937	We currently estimate that the total project will cost \$3,937.

What Is:	Calculation	Answer	Interpretation of the Answer
ETC	\$3,937 minus \$3,200	\$737	We need to spend \$737 to finish the project.
VAC	\$4,000 minus \$3,937	\$63	We currently expect to be \$63 under budget when the project is completed.

In this example, you are looking for the value of the work that has actually been done. The finish-to-finish relationship allowed the team to work on more than one side at the same time. In this case, work is done on both sides 3 and 4 at the same time. Since the value of each side is \$1,000, we look at how much of each side is complete and apply that percent to the value. Here sides one and two are completed; thus, each receives a value of \$1,000. (It doesn't matter what it actually cost—just the value). Side three is 50 percent done and receives a value of \$500 (50 percent of \$1,000). Side four is 75 percent done and receives a value of \$750 (75 percent of \$1,000). The earned value to date is \$3,250.

Understanding the meaning of each of the calculations' results is as important as knowing how to calculate them.

Expect questions on the exam that say things like, "The CPI is 0.9, and the SPI is 0.92. What should you do?" You will need to interpret this and other data in the question and then be able to determine which choice would address the issue(s) described. In this example, there are both cost and schedule problems.

You may also get questions on the exam that require you to back into an answer. Try the following exercise.

**Exercise** Your project is running well. In the latest earned value report, you see the CPI = 1.2, the SPI = 0.8, the PV = \$600,000, and the SV = -\$120,000. You can't find the CV in the report, so you calculate it based on the information given. What is the CV?

**Answer** You first need to find the EV and AC to calculate the CV. Since  $SV = EV - PV$  and we know SV (-\$120,000) and PV (\$600,000), we can find EV.

$$\begin{array}{rcl} -\$120,000 & = & EV - \$600,000 \\ (+\$600,000) & & (+\$600,000) \\ \$480,000 & = & EV \end{array}$$

Now we need AC, which we can get from the CPI (1.2).

$$\text{The formula is } CPI = \frac{EV}{AC} \text{ or } 1.2 = \frac{\$480,000}{AC}$$

So you start by multiplying both sides of the equation by AC:

$$1.2 \times AC = \frac{\$480,000}{AC} \times AC$$

The resulting equation is:

$$1.2 \times AC = \$480,000$$

Now you divide both sides by 1.2:

$$(1.2 \times AC) = \frac{\$480,000}{AC}$$

The resulting equation is:

$$AC = \frac{\$480,000}{1.2}$$

$$\text{So } AC = \$400,000$$

$$\begin{aligned}\text{Therefore, } CV &= EV - AC \\ CV &= \$480,000 - \$400,000 \\ CV &= \$80,000\end{aligned}$$

The Control Costs process will result in change requests, including recommended corrective or preventive actions, and updates to the project management plan and project documents.

## Practice Exam

1. One common way to compute estimate at completion (EAC) is to take the budget at completion (BAC) and:
  - A. Divide by SPI.
  - B. Multiply by SPI.
  - C. Multiply by CPI.
  - D. Divide by CPI.
2. Estimate at completion (EAC) is a periodic evaluation of:
  - A. The cost of work completed.
  - B. The value of work performed.
  - C. The anticipated total cost at project completion.
  - D. What it will cost to finish the job.
3. If earned value (EV) = 350, actual cost (AC) = 400, planned value (PV) = 325, what is cost variance (CV)?
  - A. 350
  - B. -75
  - C. 400
  - D. -50
4. The customer responsible for overseeing your project asks you to provide a written cost estimate that is 30 percent higher than your estimate of the project's cost. He explains that the budgeting process requires managers to estimate pessimistically to ensure enough money is allocated for projects. What is the BEST way to handle this?
  - A. Add the 30 percent as a lump sum contingency fund to handle project risks.
  - B. Add the 30 percent to your cost estimate by spreading it evenly across all project activities.
  - C. Create one cost baseline for budget allocation and a second one for the actual project management plan.
  - D. Ask for information on risks that would cause your estimate to be too low.
5. Analogous estimating:
  - A. Uses bottom-up estimating techniques.
  - B. Is used most frequently during the executing processes of the project.
  - C. Uses top-down estimating techniques.
  - D. Uses actual detailed historical costs.
6. All of the following are outputs of the Estimate Costs process EXCEPT:
  - A. An understanding of the cost risk in the work that has been estimated.
  - B. The prevention of inappropriate changes from being included in the cost baseline.
  - C. An indication of the range of possible costs for the project.
  - D. Documentation of any assumptions made during the Estimate Costs process.
7. The main focus of life cycle costing is to:
  - A. Estimate installation costs.
  - B. Estimate the cost of operations and maintenance.
  - C. Consider installation costs when planning the project costs.
  - D. Consider operations and maintenance costs in making project decisions.

8. Cost performance measurement is BEST done through which of the following?
  - A. Asking for a percent complete from each team member and reporting that in the monthly progress report
  - B. Calculating earned value and using the indexes and other calculations to report past performance and forecast future performance
  - C. Using the 50/50 rule and making sure the life cycle cost is less than the project cost
  - D. Focusing on the amount expended last month and what will be expended the following month
9. A cost performance index (CPI) of 0.89 means:
  - A. At this time, we expect the total project to cost 89 percent more than planned.
  - B. When the project is completed we will have spent 89 percent more than planned.
  - C. The project is only progressing at 89 percent of the rate planned.
  - D. The project is only getting 89 cents out of every dollar invested.
10. A schedule performance index (SPI) of 0.76 means:
  - A. You are over budget.
  - B. You are ahead of schedule.
  - C. You are only progressing at 76 percent of the rate originally planned.
  - D. You are only progressing at 24 percent of the rate originally planned.
11. Which of the following is NOT needed in order to come up with a project estimate?
  - A. A WBS
  - B. A network diagram
  - C. Risks
  - D. A change control system
12. Which of the following is an example of a parametric estimate?
  - A. Dollars per module
  - B. Learning bend
  - C. Bottom-up
  - D. CPM
13. A rough order of magnitude estimate is made during which project management process group?
  - A. Planning
  - B. Closing
  - C. Executing
  - D. Initiating
14. A cost baseline is an output of which cost management process?
  - A. Estimate Activity Resources
  - B. Estimate Costs
  - C. Determine Budget
  - D. Control Costs
15. During which project management process group are budget forecasts created?
  - A. Monitoring and controlling
  - B. Planning
  - C. Initiating
  - D. Executing

16. Which type of cost is team training?
  - A. Direct
  - B. NPV
  - C. Indirect
  - D. Fixed
17. Project setup costs are an example of:
  - A. Variable costs.
  - B. Fixed costs.
  - C. Overhead costs.
  - D. Opportunity costs.
18. Value analysis is performed to get:
  - A. More value from the cost analysis.
  - B. Management to buy into the project.
  - C. The team to buy into the project.
  - D. A less costly way of doing the same work.
19. Who has the cost risk in a fixed price (FP) contract?
  - A. The team
  - B. The buyer
  - C. The seller
  - D. Management
20. Which of the following represents the estimated value of the work actually accomplished?
  - A. Earned value (EV)
  - B. Planned value (PV)
  - C. Actual cost (AC)
  - D. Cost variance (CV)
21. Which of the following are ALL items included in the cost management plan?
  - A. The level of accuracy needed for estimates, rules for measuring cost performance, specifications for how duration estimates should be stated
  - B. Specifications for how estimates should be stated, rules for measuring cost performance, the level of accuracy needed for estimates
  - C. Rules for measuring team performance, the level of accuracy needed for estimates, specifications for how estimates should be stated
  - D. Specifications for how estimates should be stated, the level of risk needed for estimates, rules for measuring cost performance
22. Your project has a medium amount of risk and is not very well defined. The sponsor hands you a project charter and asks you to confirm that the project can be completed within the project cost budget. What is the BEST method to handle this?
  - A. Build the estimate in the form of a range of possible results.
  - B. Ask the team members to help estimate the cost based on the project charter.
  - C. Based on the information you have, calculate a parametric estimate.
  - D. Provide an analogous estimate based on past history.



23. The cost contingency reserve should be:
- A. Hidden to prevent management from disallowing the reserve.
  - B. Added to each activity to provide the customer with a shorter critical path.
  - C. Maintained by management to cover cost overruns.
  - D. Added to the base costs of the project to account for risks.
24. The seller tells you that your activities have resulted in an increase in their costs. You should:
- A. Recommend a change to the project costs.
  - B. Have a meeting with management to find out what to do.
  - C. Ask the seller for supporting information.
  - D. Deny any wrongdoing.
25. Your cost forecast shows that you will have a cost overrun at the end of the project. Which of the following should you do?
- A. Eliminate risks in estimates and reestimate.
  - B. Meet with the sponsor to find out what work can be done sooner.
  - C. Cut quality.
  - D. Decrease scope.
26. A new store development project requires the purchase of various equipment, machinery, and furniture. The department responsible for the development recently centralized its external purchasing process and standardized its new order system. In which document can these new procedures be found?
- A. Project scope statement
  - B. WBS
  - C. Staffing management plan
  - D. Organizational policies
27. Early in the life of your project, you are having a discussion with the sponsor about what estimating techniques should be used. You want a form of expert judgment, but the sponsor argues for analogous estimating. It would be BEST to:
- A. Agree to analogous estimating, as it is a form of expert judgment.
  - B. Suggest life cycle costing as a compromise.
  - C. Determine why the sponsor wants such an accurate estimate.
  - D. Try to convince the sponsor to allow expert judgment because it is typically more accurate.
28. You have just completed the initiating processes of a small project and are moving into the planning processes when a project stakeholder asks you for the project's budget and cost baseline. What should you tell her?
- A. The project budget can be found in the project's charter, which has just been completed.
  - B. The project budget and baseline will not be finalized and accepted until the planning processes are completed.
  - C. The project management plan will not contain the project's budget and baseline; this is a small project.
  - D. It is impossible to complete an estimate before the project management plan is created.
29. The project manager is allocating overall cost estimates to individual activities to establish a baseline for measuring project performance. What process is this?
- A. Cost Management
  - B. Estimate Costs
  - C. Determine Budget
  - D. Control Costs

30. Monitoring cost expended to date in order to detect variances from the plan occurs during:
- A. The creation of the cost change management plan.
  - B. Recommending corrective actions.
  - C. Updating the cost baseline.
  - D. Product performance reviews.
31. A cost management plan contains a description of:
- A. The project costs.
  - B. How resources are allocated.
  - C. The budgets and how they were calculated.
  - D. The WBS level at which earned value will be calculated.
32. A manufacturing project has a schedule performance index (SPI) of 0.89 and a cost performance index (CPI) of 0.91. Generally, what is the BEST explanation for why this occurred?
- A. The scope was changed.
  - B. A supplier went out of business and a new one needed to be found.
  - C. Additional equipment needed to be purchased.
  - D. A critical path activity took longer and needed more labor hours to complete.
33. Although the stakeholders thought there was enough money in the budget, halfway through the project the cost performance index (CPI) is 0.7. To determine the root cause, several stakeholders audit the project and discover the project cost budget was estimated analogously. Although the activity estimates add up to the project estimate, the stakeholders think something was missing in how the estimate was completed. Which of the following describes what was missing?
- A. Estimated costs should be used to measure CPI.
  - B. SPI should be used, not CPI.
  - C. Bottom-up estimating should have been used.
  - D. Past history was not taken into account.
34. Earned value analysis is an example of:
- A. Performance reporting.
  - B. Planning control.
  - C. Ishikawa diagrams.
  - D. Integrating the project components into a whole.
35. You are about to take over a project from another project manager and find out the following information about the project. Activity Z has an early start (ES) of day 15 and a late start (LS) of day 20. Activity Z is a difficult activity. The cost performance index (CPI) is 1.1. The schedule performance index (SPI) is 0.8. There are 11 stakeholders on the project. Based on this information, which of the following would you be the MOST concerned about?
- A. Schedule
  - B. Float
  - C. Cost
  - D. The number of available resources
36. The difference between the cost baseline and the cost budget can be BEST described as:
- A. The management reserve.
  - B. The contingency reserve.
  - C. The project cost estimate.
  - D. The cost account.

37. You provide a project cost estimate for the project to the project sponsor. He is unhappy with the estimate, because he thinks the price should be lower. He asks you to cut 15 percent off the project estimate. What should you do?
- A. Start the project and constantly look for cost savings.
  - B. Tell all the team members to cut 15 percent from their estimates.
  - C. Inform the sponsor of the activities to be cut.
  - D. Add additional resources with low hourly rates.
38. Cost risk means:
- A. There are risks that will cost the project money.
  - B. The project is too risky from a cost aspect.
  - C. There is a risk that project costs could go higher than planned.
  - D. There is a risk that the cost of the project will be lower than planned.
39. A project manager needs to analyze the project costs to find ways to decrease costs. It would be BEST if the project manager looks at:
- A. Variable costs and fixed costs.
  - B. Fixed costs and indirect costs.
  - C. Direct costs and variable costs.
  - D. Indirect costs and direct costs.

## Answers

1. **Answer D**  
**Explanation** This question is asking for the formula for EAC, which is  $BAC/CPI$ . Notice how you will have to remember the formula to get the answer correct.
2. **Answer C**  
**Explanation** When you look at earned value, many of the terms have similar definitions. This could get you into trouble. Since the EAC means the estimate at completion, choice C is the best answer. Choice D is the definition of ETC, estimate to complete.
3. **Answer D**  
**Explanation**  $CV = EV - AC$
4. **Answer D**  
**Explanation** Presenting anything besides your original estimate (allocating more to the budget) is inaccurate and calls into question your competence and integrity as a project manager. The customer should list potential changes and risks to your estimate. If the costs and risks are justified, you can increase the budget.
5. **Answer C**  
**Explanation** Analogous estimating is used most frequently during the planning processes, not the executing processes (choice B). You do not need to use historical costs (choice D) for an analogous estimate. Therefore, choice C is the correct answer.
6. **Answer B**  
**Explanation** This question is asking, "When you finish estimating costs, what do you have?" Many people who do not realize that estimates should be in a range pick choice C. Choice B is more correctly part of the cost management plan and the change control system.
7. **Answer D**  
**Explanation** Life cycle costing looks at operations and maintenance costs and balances them with the project costs to try to reduce the cost across the entire life of the project.
8. **Answer B**  
**Explanation** Asking percent complete (choice A) is not a best practice since it is usually a guess. Often the easiest work is done first on a project, throwing off any percentage calculations of work remaining. It may be a good thing to use the 50/50 rule, as in choice C. However, the 50/50 rule is not necessarily included in the progress report, and the second part of the sentence is incorrect. The life cycle cost cannot be lower than the project cost, as the life cycle cost includes the project cost. Choice D is often done by inexperienced project managers who know of nothing else. Not only does it provide little information, but also it cannot be used to predict the future. Choice B is the best answer since it looks at the past and uses this information to estimate future costs.
9. **Answer D**  
**Explanation** The CPI is less than one, so the situation is bad. Choice D is the best answer.
10. **Answer C**  
**Explanation** Earned value questions ask for a calculation or an interpretation of the results. See the tricks under this topic in this book.

11. **Answer D**

**Explanation** A change control system is not required to obtain estimates, but without the other three choices, you cannot develop the estimates. You need the WBS to define the activities, the network diagram to see the dependencies, and the risks to determine contingencies. NOTE: These are high-level risks, not the detailed risks we identify later in the planning process group.

12. **Answer A**

**Explanation** Parametric estimates use a mathematical model to predict project cost or time.

13. **Answer D**

**Explanation** This estimate has a wide range. It is done during project initiating, when very little is known about the project.

14. **Answer C**

**Explanation** A cost baseline is an output of the Determine Budget process.

15. **Answer A**

**Explanation** Budget forecasts are an output of Control Costs, which is part of monitoring and controlling.

16. **Answer A**

**Explanation** You are training the team on skills required for the project. The cost is directly related to the project and thus a direct cost.

17. **Answer B**

**Explanation** Setup costs do not change as production on the project changes. Therefore, they are fixed costs.

18. **Answer D**

**Explanation** Notice that you need to know the definition of value analysis to answer this question. Also notice that the other choices could be considered correct by someone who does not know the definition.

19. **Answer C**

**Explanation** If the costs are more than expected under a fixed price contract, the seller must pay those costs. As explained in the Procurement Management chapter, “cost risk” refers to the person who will have to pay for the added cost if costs escalate. Because the price is fixed, the seller will have to pay any increased costs out of their profit. Naturally, this does not include increased PRICE due to change orders. A fixed price contract and the PRICE could be changed with change orders.

20. **Answer A**

**Explanation** It can be confusing to differentiate earned value terms from each other. The definition presented here is for EV or earned value, so choice A is the best choice.

21. **Answer B**

**Explanation** Every item in choice B accurately describes a part of the cost management plan. Notice how one word in each of the other options makes the entire choice incorrect. Choice A refers to duration estimates, which are created during the time management process, choice C includes measuring team performance, a part of human resource management, and choice D includes risk.

22. **Answer** A

**Explanation** Accuracy is always important, but since the project charter has just been received, the project has not yet been planned. Therefore, although some of the choices are not blatantly wrong, it is best to estimate in a range.

23. **Answer** D

**Explanation** Choice A is an inappropriate action. Choice B is an incorrect statement. Choice C describes management reserves. During the risk management process, you determine appropriate cost contingency reserves for risk events. The sum of these reserves should be added to the total project estimate to cover the cost of risk events happening.

24. **Answer** C

**Explanation** This is a professional and social responsibility/procurement/cost question. The situation described involves a claim. The best thing to do would be to get supporting information to find out what happened and take corrective action for the future. After choice C and negotiation, choice A would most likely occur. Choice D is unethical. Choice B is a meeting with YOUR management and should not occur until you have all the information.

25. **Answer** A

**Explanation** Look for the choice that would have the least negative impact in this situation. You would not need to meet with the sponsor to do choice B. Choices C and D always have negative effects. The choice with the least negative impact is Choice A.

26. **Answer** D

**Explanation** Procedures for the rental and purchase of supplies and equipment are found in the organizational policies, part of organizational process assets.

27. **Answer** A

**Explanation** This is a tricky question. In order to pick the best answer, you need to realize that analogous estimating is a form of expert judgment. Notice choice C, “determine why,” sounds like a good idea, but look at the rest of the sentence. Analogous estimates are not accurate. Reading every word of this choice helps eliminate it.

28. **Answer** B

**Explanation** The overall project budget (choice A) may be included in the project charter but not the detailed costs. Even small projects (choice C) should have a budget and schedule. It is not impossible to create a project budget before the project management plan is created (choice D). It is just not wise, as the budget will not be accurate.

29. **Answer** C

**Explanation** Choice A is too general. The estimates are already created in this example, so the answer is not choice B. The answer is not D, Control Costs, because the baseline has not yet been created. The correct answer is choice C.

30. **Answer** D

**Explanation** Recommending corrective actions (choice B) and possible updates to the cost baseline (choice C) result from the activity described; they are not concurrent with it. Monitoring costs are part of change control, but not part of creating the change control system (choice A).

31. **Answer D**

**Explanation** The exam will ask you what the tools of project management contain in order to test whether you really understand them. This question is almost impossible to guess correctly.

32. **Answer D**

**Explanation** To answer this question, you must look for a choice that would take longer and cost more. If you picked choice A, reread it. It says scope was changed, not necessarily added to. If the change was to reduce the scope, it might also have reduced cost. Though it would take time to handle the event described in choice B, the impacted activity might not be on the critical path and thus might not affect time. Choice C would definitely add cost, but not necessarily time. Only choice D would negatively affect both time and cost.

33. **Answer C**

**Explanation** Actual costs are used to measure CPI, and there is no reason to use SPI in this situation, so choices A and B are not correct. Using past history (choice D) is another way of saying “analogous.” The best way to estimate is bottom-up (choice C). Such estimating would have improved the overall quality of the estimate.

34. **Answer A**

**Explanation** Earned value analysis is a great reporting tool. With it, you can show where you stand on budget and schedule as well as provide forecasts for the rest of the project.

35. **Answer A**

**Explanation** This is one of those questions that combines topics from various knowledge areas. Did you fall into the trap of calculating the float for Z? The amount of float for one activity and the number of stakeholders does not tell you anything in this case, so choices B and D cannot be the best answers. The CPI is greater than one and the SPI is less than one. Therefore, the thing to be most worried about would be schedule.

36. **Answer A**

**Explanation** Cost accounts are included in the project cost estimate, and the contingency reserve is added to that to come up with the cost baseline. Thereafter the management reserve is added to come up with the cost budget. Therefore, only choice A is correct.

37. **Answer C**

**Explanation** This question is full of choices that are not correct project management actions. If you picked the wrong answer, look again at the choices and try to determine what you are missing. Whatever it is, it will show up more than once on the real exam!

To answer the question, you must first realize that it is never appropriate for a project manager to just cut estimates across the board (choice B). The project manager should have created an estimate with realistic work package estimates that do not include padding. Then, if costs must be decreased, the project manager can look to cut quality, decrease risk, cut scope, or use cheaper resources (and at the same time closely monitor the impact of changes on the project schedule).

One of the worst things a project manager can do is to start a project while knowing that the time or cost for the project is unrealistic. Therefore, choice A cannot be best. Notice that choice D suggests adding resources. That would cost more. Choice C involves evaluating, looking for alternatives, and then going to the sponsor to tell him the impact of the cost cutting.

38. **Answer** C

**Explanation** Choice A is a correct statement but it is not the definition of cost risk. Choice B refers to the overall cost risk on the project, and assumes that the risk is too great to do the project. The opposite of choice D is correct.

39. **Answer** C

**Explanation** Choice C describes costs that are directly attributable to the project or that vary with the amount of work accomplished.



## The Numbers Game

---

The following game is designed to improve your ability to correctly answer questions on the exam that deal with numbers (including formulas, analysis techniques, estimates, critical paths, accounting terms related to project selection, etc.). These questions are based on information in the Integration, Time, and Cost Management chapters. The game is best done verbally with more than one person. The second person can be a spouse, child, or someone else studying for the PMP exam.

Cut out the cards along the lines provided. Try to answer as many questions as you can in 10 minutes. If you answer 10 questions correctly in ten minutes, this should prove to you that you will not have a time problem taking the exam. (The exam allows about 1 minute, 15 seconds per question.) GOOD LUCK!

- ▶ **For One Participant** Ask yourself the question and then turn the card over to see the answer.
- ▶ **For Two Participants** One person asks the questions, and the other answers.
- ▶ **For More Than Two Participants** One person asks the questions, and the others answer. One of those answering should also keep track of the number of correct answers.



<b>Question:</b> What is a formula for estimate at completion?	<b>Question:</b> What estimating method would use optimistic time estimates?	<b>Question:</b> “How much work should be done” has what earned value name?
<b>Question:</b> What is the critical path?	<b>Question:</b> The types and quantities of resources required are calculated in what part of time management?	<b>Question:</b> What does the schedule variance tell you?
<b>Question:</b> What schedule network analysis technique involves crashing?	<b>Question:</b> What does a finish-to-start relationship mean?	<b>Question:</b> What does the estimate at completion tell you?
<b>Question:</b> Why would you want to crash a project?	<b>Question:</b> The “what-if” scenario method of schedule network analysis primarily makes use of what technique?	<b>Question:</b> What are sunk costs?
<b>Question:</b> What does a milestone chart show?	<b>Question:</b> What is the duration of a milestone?	<b>Question:</b> What is analogous estimating?

<p><b>Answer:</b> Planned value</p>	<p><b>Answer:</b> Three-point estimate</p>	<p><b>Answer:</b> BAC/Cumulative CPI</p>
<p><b>Answer:</b> How far you are behind or ahead of schedule</p>	<p><b>Answer:</b> Estimate Activity Resources</p>	<p><b>Answer:</b> The longest duration path in the network The shortest time to complete the project</p>
<p><b>Answer:</b> What we now expect the total project to cost</p>	<p><b>Answer:</b> One activity must finish before the next can start</p>	<p><b>Answer:</b> Schedule compression</p>
<p><b>Answer:</b> Expended costs</p>	<p><b>Answer:</b> Monte Carlo analysis</p>	<p><b>Answer:</b> To shorten the project duration</p>
<p><b>Answer:</b> Top-down estimating</p>	<p><b>Answer:</b> Zero</p>	<p><b>Answer:</b> Dates of significant events on the project</p>

<b>Question:</b> What are fixed costs?	<b>Question:</b> What are direct costs?	<b>Question:</b> What is the earned value name for “how much you have spent to date?”
<b>Question:</b> What is value analysis?	<b>Question:</b> What is a management reserve?	<b>Question:</b> What is the cost variance formula?
<b>Question:</b> Cost risk is greater for the buyer in what type of contract?	<b>Question:</b> What schedule network analysis technique uses buffers?	<b>Question:</b> What does present value mean?
<b>Question:</b> What is the formula for total float?	<b>Question:</b> Why would a project manager want to use resource leveling?	<b>Question:</b> What does a benefit cost ratio of 2.5 mean?
<b>Question:</b> A critical path activity will generally have how much float?	<b>Question:</b> What is parametric estimating?	<b>Question:</b> What is the range of accuracy with a definitive estimate?

<p><b>Answer:</b> Actual cost</p>	<p><b>Answer:</b> Costs incurred directly by the project</p>	<p><b>Answer:</b> Costs that do not change with project activity</p>
<p><b>Answer:</b> EV - AC</p>	<p><b>Answer:</b> An amount of time or money set aside to cover unforeseen risks</p>	<p><b>Answer:</b> Finding a less costly way to complete the work without affecting quality</p>
<p><b>Answer:</b> The value today of future cash flows</p>	<p><b>Answer:</b> Critical chain</p>	<p><b>Answer:</b> Cost reimbursable</p>
<p><b>Answer:</b> The benefits are 2½ times the costs</p>	<p><b>Answer:</b> To smooth the peaks and valleys of monthly resource usage consumed by the project</p>	<p><b>Answer:</b> LS - ES, or LF - EF This is the amount of time an activity can be delayed without delaying the project</p>
<p><b>Answer:</b> +/-10 percent</p>	<p><b>Answer:</b> Using mathematical relationships found in historical information to create estimates (e.g., dollars per foot)</p>	<p><b>Answer:</b> Zero</p>

# CHAPTER EIGHT Quality Management —

## QUICKTEST

- ▶ Quality management process
- ▶ Definition of quality
- ▶ Metrics
- ▶ Quality management plan
- ▶ Process improvement plan
- ▶ Continuous improvement
- ▶ Process analysis
- ▶ Quality tools
  - › Control chart
    - › Special cause variation
    - › Control limits
    - › Mean
    - › Specification limits
    - › Out of control
    - › Rule of seven
  - › Pareto chart
    - › 80/20 principle
  - › Cause and effect diagram
  - › Benchmarking
  - › Design of experiments
  - › Checklist
  - › Statistical sampling
- ▶ Flowchart
- ▶ Run chart
- ▶ Scatter diagram
- ▶ Histogram
- ▶ Prevention over inspection
- ▶ Gold plating
- ▶ Just in time
- ▶ Quality audits
- ▶ ISO 9000
- ▶ Total quality management
- ▶ Responsibility for quality
- ▶ Impact of poor quality
- ▶ Cost of conformance and nonconformance
- ▶ Cost benefit analysis
- ▶ Cost of quality
- ▶ Marginal analysis
- ▶ Population
- ▶ Sample
- ▶ Normal distribution curve
- ▶ Mutually exclusive
- ▶ Probability
- ▶ Statistical independence
- ▶ Standard deviation
- ▶ 3 or 6 sigma
- ▶ Quality theorists

Before you read this chapter, think about the quality management plan on your projects. Do you have one? If your answer is yes, you probably only need to give this chapter a brief review. If you do not have a quality management plan or if you do not manage quality now, however, this could be one of your worst topics. You likely have some gaps in your knowledge regarding quality management's role in proper project management. This chapter will help you get familiar with what quality is, how to get it, and why.

You might say, "But project managers do not have time to spend on quality," or "My company does not require me to have a quality management plan." If you think about it, lack of attention to quality means more rework or defects. The more rework you have to do, the more time and money you are wasting, and the less likely you are to meet the project time and cost baselines. You are also wasting your time; you should be preventing, rather than dealing with, problems.

If asked, "Is it better to plan in quality, or inspect to find quality problems?" almost everyone will answer correctly that it is better to plan in quality. However, that is not how most of the quality-related questions are presented on the exam. Instead, they focus on situations to see if you know what to do. For example:

*The project manager finds that one of his team members has created her own process for installing hardware. What should the project manager do?*

Beginning project managers might choose a response that relates to thanking the team member for the effort. More experienced project managers might select a choice that relates to finding out if the process was a good one. The best project managers—those qualified for PMP certification—will select the choice that relates to investigating the quality management plan to determine if a standard process should have been provided.

# Rita's Process Chart—Quality Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
► Select project manager	► <b>Determine how you will do planning—part of all management plans</b>	► Execute the work according to the PM plan	► <b>Take action to control the project</b>	► Confirm work is done to requirements
► Determine company culture and existing systems	► Finalize requirements	► Produce product scope	► Measure performance against the performance measurement baseline	► Complete procurement closure
► Collect processes, procedures, and historical information	► Create project scope statement	► <b>Request changes</b>	► <b>Measure performance against other metrics determined by the project manager</b>	► Gain formal acceptance of the product
► Divide large projects into phases	► Determine what to purchase	► Implement only approved changes	► <b>Determine variances and if they warrant a change request</b>	► Complete final performance reporting
► Understand the business case	► Determine team	► Ensure common understanding	► <b>Influence the factors that cause changes</b>	► Index and archive records
► Uncover initial requirements and risks	► Create WBS and WBS dictionary	► Use the work authorization system	► <b>Request changes</b>	► Update lessons learned knowledge base
► Create measurable objectives	► Create activity list	► <b>Continuously improve</b>	► Perform integrated change control	► Hand off completed product
► Develop project charter	► Create network diagram	► <b>Follow processes</b>	► Approve or reject changes	► Release resources
► Identify stakeholders	► Estimate resource requirements	► <b>Perform quality assurance</b>	► Inform stakeholders of approved changes	
► Develop stakeholder management strategy	► Estimate time and cost	► <b>Perform quality audits</b>	► Manage configuration	
	► Determine critical path	► Acquire final team	► Create forecasts	
	► Develop schedule	► Manage people	► Gain acceptance of interim deliverables from the customer	
	► Develop budget	► Evaluate team and project performance	► <b>Perform quality control</b>	
	► <b>Determine quality standards, processes, and metrics</b>	► Hold team-building activities	► Report on project performance	
	► <b>Create process improvement plan</b>	► Give recognition and rewards	► Perform risk audits	
	► <b>Determine all roles and responsibilities</b>	► Use issue logs	► Manage reserves	
	► Plan communications	► Facilitate conflict resolution	► Administer procurements	
	► Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	► Send and receive information		
	► <b>Go back—iterations</b>	► Hold meetings		
	► Prepare procurement documents	► Select sellers		
	► <b>Finalize the “how to execute and control” parts of all management plans</b>			
	► <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	► Gain formal approval of the plan			
	► Hold kickoff meeting			



People without quality management experience generally have a hard time with such questions. Fortunately, not all the quality questions are that difficult. Expect to see new terms on the exam, and expect to see questions that talk about manufacturing environments (e.g., the project manager works for a manufacturer of tables). Also, expect questions about the process of quality management and how quality relates to the project constraints, as defined in this book.

Imagine a project to build a stadium that is mostly made of concrete. The concrete part of the stadium is two-thirds poured when the buyer arrives one day and tests the strength of the concrete. The buyer finds that the concrete does not meet the clearly stated quality requirements for concrete strength in the contract. You can imagine the problems when the buyer says, “Rip out the concrete; it is not acceptable.” Whose fault is this? Why did this occur?

Could we say it is the buyer’s fault for not testing the concrete sooner? You might argue that case, but isn’t the real fault with the seller for not testing the quality themselves? Where was their quality plan? They should have noted the requirement and determined when and how they would confirm that they met it. Lack of attention to quality in this scenario needlessly added considerable risk to the project.

Here is something else to consider. Have any of your customers ever said one of your deliverables was not acceptable, although you were not provided in advance with a definition of what was acceptable from the customer? We need to know what is acceptable quality, how it will be measured, and then determine what we will do to make sure we meet those requirements in order to avoid such unclear acceptance criteria as “the customer likes it.”

Performing the quality management process well avoids many issues that can arise later in the project.

The following should help you understand how each part of quality management fits into the project management process:

The Quality Management Process	Done During
Plan Quality	Planning process group
Perform Quality Assurance	Executing process group
Perform Quality Control	Monitoring and controlling process group



### **Definition of Quality**

What is quality? Know the short definition for the exam. Quality is defined as the degree to which the project fulfills requirements. MEMORIZE this phrase; there have been about four questions on this topic on the exam.

Let me tell you a story. I was teaching a class in New York City, NY, USA. One of my students looked out the window and noticed someone painting the limestone of an old building white. She said, “That is not quality!” Why would such painting not be quality? If the painting contract required the painter to use a certain kind of paint and follow painting standards, and he was doing so, the work was quality. The issue the student really had was that the wonderful old stone was being painted instead of cleaned. In other words, this was a disagreement with the requirements, not the quality of the work.

Go back and review the definition of quality again. Can you achieve quality if you do not have all the stated and unstated requirements defined in the project scope statement? Of course not. This makes the requirements gathering effort (from scope management) and the project scope statement very important to quality.

**Definition of Quality Management** PAGE 189 Quality management includes creating and following policies and procedures to ensure that a project meets the defined needs it was intended to meet from the customer's perspective. This can also mean the same thing as completing the project with no deviations from the project requirements. Quality management includes the processes of Plan Quality, Perform Quality Assurance, and Perform Quality Control.

The following section provides a briefing on some of the quality management topics that can appear on the exam.

**Quality Theorists** The following people are known for their theories on quality:

- ▶ **Joseph Juran** He developed the 80/20 principle, advocated top management involvement, and defined quality as "fitness for use."
- ▶ **W. Edwards Deming** He developed 14 Steps to Total Quality Management and advocated the Plan-Do-Check-Act cycle<sup>1</sup> as the basis for quality improvement.
- ▶ **Philip Crosby** He popularized the concept of the cost of poor quality, advocated prevention over inspection, and "zero defects." He believed that quality is "conformance to requirements."



Quality-related questions can be confusing because many of the topics on the exam are not in the *PMBOK® Guide* and because PMI's quality philosophy may be different from that of your company. Some companies refer to what PMI calls Perform Quality Assurance as quality planning. Some companies believe in giving the customer extras, while PMI wants us to focus on meeting the requirements.



The following are PMI-isms related to quality:

- ▶ The project manager should recommend improvements to the performing organization's standards, policies, and processes. Such recommendations are expected and welcomed by management.
- ▶ Quality should be considered whenever there is a change to any component of the project constraints
- ▶ Quality should be checked before an activity or work package is completed.
- ▶ The project manager must spend time trying to improve quality.
- ▶ The project manager must determine metrics to be used to measure quality before the project work begins.
- ▶ The project manager must put in place a plan for continually improving processes.
- ▶ The project manager must make sure authorized approaches and processes are followed.
- ▶ Some of the quality activities may be done by a quality assurance or quality control department.

**Exercise** List the specific ACTIONS required to ensure quality on the project.



**Answer** There are a lot of possible answers. Did you come up with these?

- ▶ Review the project charter and project scope statement.
- ▶ Make sure you have asked the customer what their definition of quality is.
- ▶ Identify the desired levels of performance in the product and components of the product.
- ▶ Identify what level you should control the project to (e.g., the work package, activity, or more detailed level).
- ▶ Identify any quality standards and processes that are applicable to the project.
- ▶ Determine the quality standards and processes to use, when, and on what parts of the project.
- ▶ Set standards to reach the level of desired performance for activities and the project.
- ▶ Set metrics to measure quality from the customer's and the organization's perspective.
- ▶ Decide what you will do to make sure the processes are followed and the standards are met—your quality control system.
- ▶ Determine how you will improve the processes on the project—your process improvement plan.
- ▶ Test the validity of assumptions before they result in problems.
- ▶ Make sure team members understand what quality is for their work.
- ▶ Collect problems, errors, and complaints, and review what can be done to prevent them from reoccurring on the project.
- ▶ Have teams “roaming” the project looking for quality improvements.
- ▶ Inspect work as it is being done, not after.
- ▶ Perform quality reviews.
- ▶ Measure performance against standards.
- ▶ Hold meetings, issue reports, take measurements, and perform calculations.
- ▶ Perform quality assurance.
- ▶ Perform quality control.
- ▶ Reassess the quality standards.
- ▶ Evaluate the effectiveness of the quality control system.
- ▶ Manage quality with the same effort as time, cost, or scope.
- ▶ Request changes, including corrective and preventive actions and defect repairs.
- ▶ Make decisions as if you were the customer.
- ▶ Include quality issues in lessons learned.
- ▶ Feed lessons learned back into the project.

**Gold Plating**<sup>2</sup> Gold plating refers to giving the customer extras (i.e., extra functionality, higher-quality components, and extra scope or better performance). Although you might have a policy promoting gold plating at work (such as “meeting or exceeding customers’ expectations”), advanced quality thinking does not recommend this practice and neither does PMI. Gold plating is often the team’s impression of what is valued by the customer, and the customer might not agree. It is also a problem because so few projects provide what the customer wanted. Since most projects have difficulty meeting the project objectives, all available effort should go into achieving those objectives, instead of gold plating.

Sometimes gold plating is not planned but arises out of a team member’s efforts to do the best he or she can. The project might not call for the best, however, just what was asked for. Therefore, the project manager must be on the lookout for team members providing extra functionality, extra work, or higher quality than what is part of the project.

**Prevention over Inspection** Is it better to inspect work to find problems or to prevent them in the first place? Which takes less effort? Remember that QUALITY MUST BE PLANNED IN, NOT INSPECTED IN! This frequently comes up on the exam.

**Marginal Analysis**<sup>3</sup> Marginal analysis refers to looking for the point where the benefits or revenue to be received from improving quality equals the incremental cost to achieve that quality. This is an important concept that you probably already understand. Sometimes added attention to something such as quality does not produce added value. When this point is reached, one stops trying to improve quality.

**Continuous Improvement (or Kaizen)**<sup>4</sup> Continuous improvement involves continuously looking for small improvements in quality. These two terms (“continuous improvement” and “Kaizen”) are taken to mean the same thing on the exam; however, in Japan Kaizen means to alter (Kai) and make better or improve (Zen). Kaizen is a general term, while continuous improvement is a quality movement. In the United States and most of Western Europe, improvements are thought of as BIG improvements. In Japan, improvements are thought of as small improvements.

**Just in Time (JIT)**<sup>5</sup> Many companies are finding that holding raw materials in inventory is too expensive and unnecessary. Instead, they have their suppliers deliver raw materials just when they are needed or just before they are needed, thus decreasing inventory to close to zero. A company using JIT must have high quality practices; otherwise, there will not be enough raw materials to meet production requirements because of waste and rework. A JIT system forces attention on quality.

**Total Quality Management (TQM)**<sup>6</sup> This philosophy encourages companies and their employees to focus on finding ways to continuously improve the quality of their business practices and products.

**Responsibility for Quality** The entire organization has responsibilities relating to quality. Therefore, read questions on this topic carefully. Determine to whom in the organization questions on the exam are referring. The project manager has the ultimate responsibility for the quality of the product of the project, but each team member must check his or her work by inspecting it themselves. It is not acceptable for team members to simply complete the work and then turn it over to the project manager or their manager to be checked. Work should meet the project requirements, and testing should be done whenever appropriate before submitting the work.

Senior management has the ultimate responsibility for quality in the organization as a whole. W. Edwards Deming (a quality expert) says that 85 percent of the quality problems on a project are attributable to the management environment and the system in which the team works.

**Impact of Poor Quality** Everyone knows intuitively that spending time on quality produces value, but the exam will test your knowledge about what the costs of quality efforts, or the lack thereof, are. If you have poor quality, you might also have:

- ▶ Increased costs
- ▶ Low morale
- ▶ Low customer satisfaction
- ▶ Increased risk
- ▶ Rework
- ▶ Schedule delays

Increases in quality can result in increased productivity and cost effectiveness and decreased cost risk.



### **Understanding the Difference between Plan Quality, Perform Quality**

**Assurance, and Perform Quality Control** One of the major challenges people have while studying is understanding the difference between Plan Quality, Perform Quality Assurance, and Perform Quality Control. This confusion can be due to the difference between what your company calls these processes and what the exam does. It can also be due to the confusing nature of the questions in this knowledge area.

The following chart and the descriptions of each process described in the rest of this chapter are a major trick for getting more questions of this type right. Be wary. Even if you study this a lot, you will still see confusing questions about the differences between the quality management processes on the exam. Be prepared to read such questions carefully!

Plan Quality	Perform Quality Assurance	Perform Quality Control
<b>High-Level Description of What Each Process Focuses On</b>		
What is quality? How will we ensure it?	Are we following the standards?	Are we meeting the standards?
<b>More Detailed Description of What Each Process Focuses On</b>		
<ul style="list-style-type: none"> <li>▶ Find existing quality standards and requirements for product and project management</li> <li>▶ Create additional project-specific standards</li> <li>▶ Determine what work you will do to meet the standards</li> <li>▶ Determine how you will measure to make sure you meet the standards</li> <li>▶ Balance the needs of quality with scope, cost, time, risk, resources, and customer satisfaction</li> <li>▶ Create a quality management plan as part of the project management plan</li> </ul>	<ul style="list-style-type: none"> <li>▶ Use measurements from quality control</li> <li>▶ Perform continuous improvement</li> <li>▶ Determine if project activities comply with organizational and project policies, processes, and procedures—quality audit</li> <li>▶ Find good practices</li> <li>▶ Share good practices with others in the organization</li> </ul>	<ul style="list-style-type: none"> <li>▶ Measure quality</li> <li>▶ Identify quality improvements</li> <li>▶ Validate deliverables</li> <li>▶ Complete checklists</li> <li>▶ Update lessons learned</li> <li>▶ Submit change requests</li> <li>▶ Update the project management plan and project documents</li> </ul>
<b>Process Group</b>		
Mostly done during project planning	Mostly done during project executing	Done throughout the project

## Plan Quality PAGE 192

The stakeholder register, project scope baseline (scope statement, WBS, and WBS dictionary), schedule baseline, cost baseline, and risk register are needed before the Plan Quality process can begin. The project manager also needs to look at the always present organizational process assets and enterprise environmental factors. These pieces of the project documentation serve as a guide to planning the entire project because they include stakeholder information, the major project deliverables, thresholds, and acceptance criteria.

The objective of the Plan Quality process is to identify all relevant standards and requirements for the quality of the project, the product of the project, and the project management efforts. The main result of this process is a quality management plan.

Notice the word “standards” above. Many projects do not have standards available. If this is true for your projects, imagine what these standards should be and how they might be helpful to you. A standard is based on experience and is an agreed-upon process to complete work or achieve a result. For example, there can be standards for installing wallpaper on home construction projects. Imagine all the wallpaper installers within an organization putting together their best ideas to make the work of installing wallpaper easier for everyone in the future. That would be valuable, wouldn't it? As another

example, the *PMBOK® Guide* is a standard for project management. Standards can come from within the organization or from government or professional associations. The performing organization or the project may adopt these standards as they apply to the work of the project. The project manager needs to look for any standards that might help the project avoid “reinventing the wheel,” so to speak, and that help achieve higher quality. Some available standards include:

- ▶ **The United Nations Convention on Contracts for International Sale of Goods (CISG)**<sup>7</sup> The CISG is the standard that governs international sales transactions.
- ▶ **ISO 9000**<sup>8</sup> This family of standards was created by the International Organization for Standardization (ISO) to help ensure that organizations have quality procedures and that they follow them. Many people incorrectly believe that ISO 9000 tells you what quality should be, or describes a recommended quality system.
- ▶ **Occupational Safety and Health Administration (OSHA)** OSHA sets standards for the safety of American workers.

The project must comply with any applicable external standards (enterprise environmental factors ) as well as organizational and departmental policies, standards, and procedures (organizational process assets). Organizational process assets are the result of lessons learned on previous projects and the performing organization's idea of the best way to accomplish work.

In addition, the project manager must plan the project so it meets the customer's quality standards. Examples of such standards are the number of software bugs per module acceptable, the strength of concrete, or the average time per installation. These types of measures of quality will help the project manager know when the project is out of control and when to then request changes, including corrective action as well as preventive action (to prevent the problem from reoccurring).

Once the existing standards are identified, the project manager must create additional standards needed by the project that are not covered by any other standard. Wait; did you notice what you just read? The project manager must create standards as part of planning the project. Do you do this now? If not, you must assume that you do proper project management in your real world in order to pass the exam!

The standards a project manager might create are based on knowing what quality is for each piece of work. A tricky thing to know for the exam is that the standards could also include processes for how project management activities should be done. The new standards cannot violate other relevant standards.

When all standards have been identified or created, the Plan Quality process involves determining what work will need to be done to meet those standards. Perhaps additional testing needs to be added to the project, resources need to be moved around, or descriptions of products to be purchased need to be changed. The project manager determines the specific measurements that will be made each week, each month, or for each deliverable to ensure compliance with all standards.

The Plan Quality process will result in additions or changes to the iterating project management plan and project documents to make sure the standards are met. Work can be added to the WBS, resources can be changed, and extra actions by the project manager can be added to the project management plan.

Be careful to not negatively impact the project scope, time, or cost if higher quality is not required on the project. Quality must be balanced with the other project constraints, as described in this book. Sounds easy, right? Maybe it is not! Remember all the times on your projects that team members delivered more than was needed? Remember how hard it can be to keep the project from producing the Taj Mahal when all you need is a garage? The project scope statement, WBS, and WBS dictionary (the scope baseline) will help keep things in focus and help plan quality to the appropriate level. The resulting quality management plan becomes part of the project management plan.

In my own informal studies, only about 10 percent of projects have quality management plans. The hard part for those who have not used these plans on their projects is to think of quality and quality planning as if you have worked with quality management plans on a regular basis.

The following tools and techniques are used in the Plan Quality process. Remember that the objective of using these tools and techniques in Plan Quality is to determine what the requirements and the standards for the project and product are. If these topics are new to you, keeping this objective in mind will help you understand them. Also remember that some tools and techniques are repeated in other parts of the quality management process. If used in Plan Quality, the tools and techniques help determine requirements and standards. If used later, they may help measure whether requirements and standards have been met. This concept is similar to creating a form in planning and then using the form later in the project.

**Cost Benefit Analysis**<sup>9</sup> PAGE 195 In this technique, the project manager weighs the benefits versus the costs of meeting quality requirements.

**Cost of Quality (COQ)**<sup>10</sup> PAGE 195 We have talked about understanding that quality must be planned in and that many people do not perform quality management activities, to the detriment of their projects. While these are important ideas, the concept of cost of quality seems to be almost the opposite concept. This technique helps make sure the project is not spending too much to assure quality. Cost of quality involves looking at what the costs of conformance and nonconformance<sup>11</sup> to quality will be on the project and creating an appropriate balance. Some examples of such costs are:

Cost of Conformance	Cost of Nonconformance
Quality training	Rework
Studies	Scrap
Surveys	Inventory costs
Efforts to ensure everyone knows the processes to use to complete their work	Warranty costs
	Lost business

The costs of conformance should be lower than the costs of nonconformance. Otherwise, why spend time improving quality? The exam has asked about three questions on this simple topic alone. See—not all questions are difficult!

**Control Charts**<sup>12</sup> PAGE 196 Never heard of these? Don't worry. They may be new to you, but it is generally easy to get questions about control charts right on the exam. Read the following, and then do the exercise. Control charts are SET UP in the Plan Quality process as part of the effort to determine what will be quality on the project. They are UTILIZED in Perform Quality Control, where they help determine if a process is within acceptable limits.

To better understand the need for control charts and what they are used for, think of a manufacturer of doors. Would each door be the same exact height? Weight? Not likely. Instead there is a range, however small, that is acceptable. Each door should be within the range of normal and acceptable limits. During the Perform Quality Control process, samples are taken and plotted on the chart (the small squares shown on the control chart in the following exercise). The control chart shows whether the samples are within those limits.

You should note that a control chart can also be used to monitor things like project performance figures, such as cost and schedule variances. Most commonly, however, a control chart helps monitor



production and other processes to see if the processes are within acceptable limits (the process, work, or whatever is being measured is in control), or if there are any actions required (the process, work, or whatever is being measured is out of control). A “special cause variation” means the process is out of control.

Now that you have a basic understanding of what a control chart is, let’s move forward and understand some of the terms used in creating one. You will see questions on this topic on the exam, but they will be fairly straightforward questions and, therefore, relatively easy. Know these terms. The following can be indicated on a control chart:

**Upper and Lower Control Limits** These limits are the acceptable range of variation of a process. They are often shown as two dashed lines on a control chart. Every process is expected to have some variation (each door manufactured will not be exactly the same size). The acceptable range of measurements between the upper and lower control limits is set by the project manager and stakeholders based on the organization’s quality standard. Normally this range is calculated based on  $\pm 3$  sigma, or standard deviations. Data points within this range are generally thought of as “in control,” excluding the rule of seven (described later in this section), and are an acceptable range of variation. Data points outside this range mean the process is out of control.

The concept of control limits is also important outside of a control chart. A project manager can have control limits for many things. How about for a work package? Is one hour late in its delivery a problem? How about one day? Control limits set here would help the project manager know whether to take action.

**Mean (Average)** The mean is indicated by a line in the middle of the control chart. It shows the middle of the range of acceptable variation of the process.

**Specification Limits** While control limits represent the performing organization’s standards for quality, specification limits represent the customer’s expectations or contractual requirements for performance and quality on the project. Specification limits are characteristics of the measured process and are not inherent. In other words, specification limits are not calculated based on the control chart, but are inputs from the customer. Therefore, they can appear either inside or outside of the control limits. To meet the customer’s specification limits, the performing organization’s standards for quality (control limits) must be stricter than those of the customer. Accepting work when your process does not meet the customer’s quality standards adds waste and extra management to the project to sort out acceptable items. Therefore, on the exam, assume that specification limits are outside the upper and lower control limits.

**Out of Control** The process is out of a state of statistical control under either of two circumstances:

- ▶ A data point falls outside of the upper or lower control limit.
- ▶ There are nonrandom data points; these may be within the upper and lower control limits, such as the rule of seven (described next).

Think of “out of control” as a lack of consistency and predictability in the process.

**Rule of Seven**<sup>13</sup> The rule of seven is a rule of thumb or heuristic. It refers to nonrandom data points grouped together in a series that total seven on one side of the mean. The rule of seven tells you that, although none of these points are outside of the control limits, they are not random and the process may be out of control. The project manager should investigate this type of situation and find a cause.

**Assignable Cause/Special Cause Variation**<sup>14</sup> This concept is a data point, or rule of seven, that requires investigation to determine the cause of the variation.



**Exercise** Much of what the exam focuses on regarding control charts is not in the *PMBOK® Guide*. Find all the examples of each listed item on the following control charts. Place the item number next to its location on the chart(s). If you are unsure, take a guess and then review the control chart descriptions. The pictures represent two different control charts.


When you are able to pick out all the items on the control charts, you should be ready to answer questions about control charts on the exam.

**NOTE:** The questions on the exam relating to control charts may be easier to answer if you can picture a control chart in your mind. It is unlikely one will be shown on the exam. Instead, the exam will use the terms in situational questions, and you will need to know what they mean (e.g., A team member tells you that one sample is outside the lower control limit. What do you do?). This exercise is designed to help you visualize control charts and make sure you understand these tools so you can answer questions about them.

Find the following on the charts below:

- |   |                               |
|---|-------------------------------|
| 1. Upper control limit                          | 6. Rule of seven              |
| 2. Lower control limit                          | 7. Specification limits       |
| 3. Assignable cause/Special cause               | 8. Three sigma                |
| 4. The process is out of control                | 9. Six sigma                  |
| 5. Normal and expected variation in the process | 10. Normal distribution curve |



**Answer**

**Benchmarking**<sup>15</sup> PAGE 197 This technique involves looking at past projects to get ideas for improvement on the current project and to provide a basis to use in measuring quality performance.

**Design of Experiments (DOE)**<sup>16</sup> PAGE 197 This technique uses experimentation to statistically determine what variables will improve quality. For example, people may try to improve quality by analyzing the effect on overall quality of using different processes for software development and leaving all other aspects the same. As another example, they change the type of wood used on a desk but leave all other variables the same. Experimenting in this way is time consuming. DOE is a statistical method that allows you to systematically change all of the important factors in a process and see which combination has a lower impact on the project. This technique is faster and more accurate than changing the variables one at a time.

**Statistical Sampling** Let's think again about the manufacture of doors again. As discussed earlier, there would be some allowable variation in the height and weight of the doors. Even so, the doors must

be checked to see if they meet quality standards on the project. What if inspecting each door would cause damage or take too much time? Then you may need to take a statistically valid sample. It is best to take a sample of a population if you believe there are not many defects, or if studying the entire population would:

- ▶ Take too long
- ▶ Cost too much
- ▶ Be too destructive

The sample size and frequency of measurements is determined as part of the Plan Quality process, and the actual sampling is done in Perform Quality Control.

**Flowcharting**<sup>17</sup> A flowchart shows how a process or system flows from beginning to end and how the elements interrelate. In the Plan Quality process, it can be used to “see” a process and find potential quality problems. It is used in the Perform Quality Control process to analyze quality problems. Imagine that work results are passed to four departments for approval. Might this lead to decreased quality? What about an unfinished fragile product in a manufacturing environment? Would the quality of the product be reduced if it needed to be passed by hand from person to person? Flowcharts are a tool that can be used in many parts of project management.

**Outputs of Plan Quality** PAGE 200 The following are the results of the Plan Quality process:

- ▶ **Quality Management Plan** Remember that the purpose of the Plan Quality process is to determine what quality is and to put a plan in place to manage quality. This plan is called the quality management plan. There are many different examples of quality management plans. Most include the following:
  - ▶ The quality standards that apply to the project
  - ▶ Who will be involved in managing quality, when, and what their specific duties will be
  - ▶ Review of earlier decisions to make sure those decisions are correct
  - ▶ The meetings to be held addressing quality
  - ▶ The reports that will address quality
  - ▶ What metrics will be used to measure quality
  - ▶ What parts of the project or deliverables will be measured and when
- ▶ **Quality Metrics** PAGE 200 Throughout this book is an underlying theme that the project manager must know how the project is going and be able to determine when to request changes. The only way to do this is to have thought through the areas on the project that are important to measure and (in most cases) decide what measurement is acceptable. These are metrics. (See also Control Limits.) The following are some examples of quality metrics:
  - ▶ The number of changes (to help measure the quality of the project management planning process)
  - ▶ The number of resources used
  - ▶ The number of items that fail inspection
  - ▶ The variance of the weight of a product produced by the project compared to the planned weight
  - ▶ The number of bugs found in the software that is being developed as part of the project
- ▶ **Checklist** A quality checklist is a list of items to inspect, a list of steps to be performed, or a picture of the item to be inspected, with space to note any defects found. In the Plan Quality process, these checklists are created. In the Perform Quality Control process, they are used to check for quality and to make sure things are done in the first place with quality in mind.
- ▶ **Process Improvement Plan** Not only must the project manager know what the processes are on the project and create additional processes as necessary, he or she must also improve the processes that are currently in use on the project. This plan for improvement is called the process

improvement plan and becomes part of the project management plan. The process improvement plan helps save time by increasing efficiency and preventing problems. It also saves money and increases the probability that the customer will be satisfied.

- ▶ **Project Management Plan and Project Document Updates** Updates to the project management plan and project documents are needed throughout the project management process. Have you understood that planning quality (or any other knowledge area) can affect the existing project documentation? Planning is iterative. As a result of quality planning, you might go back and change documentation about the roles assigned on the project, the stakeholders who are significant to the quality management effort, the work to be done in the scope baseline, the cost associated with the work, and the risks on the project. Make sense?

## **Perform Quality Assurance**<sup>18</sup> PAGE 201

We have talked about the need for standards to make sure the project is providing quality. Think of the Perform Quality Assurance process as determining, “Are we using the standards?” and “Can we improve the standards?” while the project work is being done. To answer these questions, the Perform Quality Assurance process uses data from quality control measurements. A group outside the project, such as a quality assurance department, usually performs quality assurance for the project.

Quality assurance tools and techniques include:

**Plan Quality and Perform Quality Control Tools and Techniques** The tools and techniques of the Plan Quality and Perform Quality Control processes are used as part of the Perform Quality Assurance process. In other words, Perform Quality Assurance reviews the quality management plan and uses the measurements taken in the quality control process.

**Quality Audits** PAGE 204 Imagine a team of auditors walking into your office one day to check up on you and the project. Their job is to see if you are complying with company policies, standards, and procedures and to determine whether the policies, standards, and procedures being used are efficient and effective. This scenario is a quality audit and serves as an example of how seriously companies take quality. It is not all negative. A good quality audit will look for new lessons learned and good practices that your project is able to contribute to the performing organization. So the work of a project is not only to produce the product of the project, it might also contribute to the best practices within the organization and, therefore, make the organization better. If you do not have a team of auditors from the quality assurance department coming to see you on your real-world projects, do you look for these opportunities on your projects? Although quality audits are usually done by the quality assurance department, the project manager can do this work if the performing organization does not have such a department.

**Process Analysis**<sup>19</sup> PAGE 204 Have you ever worked on a project where some of the activities or work packages were repeated? This often happens when projects have multiple installations, such as a project to install software onto hundreds of computers. The lessons learned on the first few installations are used to improve the process on the remaining ones. Though this often happens naturally, real process analysis is planned in at certain points in the project (e.g., after every 10 installations). Process analysis is a part of continuous improvement and identifies improvements that might be needed in processes.

**Outputs of Perform Quality Assurance** PAGE 205 To understand the value of the Perform Quality Assurance process, you need to know that it leads to the following outputs:

- ▶ Change requests, including recommended corrective and preventive actions and defect repair
- ▶ Updated standards and processes
- ▶ Updated project management plan and project documents

### **Perform Quality Control** PAGE 206

Other chapters have discussed the need to control projects, that most project managers do not do this, and that this is an important topic on the PMP exam. Now it is time to focus on controlling quality. Perform Quality Control is the process of ensuring a certain level of quality in a product or service. It looks for products or services that do not meet the standards of quality. Control means measure, and that is the major function of the Perform Quality Control process.

Although a project manager must be involved and concerned about quality control, a quality control department may complete much of this work in large companies. The department then sends the results to the project manager in the form of change requests, with the appropriate documentation and reports discussed in this chapter included as attachments. The project manager must be able to read and understand quality measurement reports.

Since a project works to standards and plans throughout the life of the project, including during planning, quality control occurs throughout the life of the project. For example, during project planning, quality control might measure how long it takes to plan the project or measure other areas of planning performance. Much of quality control occurs in the monitoring and controlling process group, however.

It is during quality control that the height of doors in a manufacturing process or the number of bugs per module will be measured. Quality control helps answer the following questions: “Are we meeting the standards?” and “What changes in the project should be considered?” Quality control results in change requests, including recommended corrective and preventive actions and defect repair. The project manager then acts on these change requests to help improve quality.

You may see manufacturing situations described on the exam. This does not mean you have to learn about all industries. It simply means that much of quality is a strong component of manufacturing, and examples from that industry tend to be understandable to all. Do not let the industry confuse you. A future PMP should easily understand the situation described in each question on the exam, no matter what industry is featured in the question.

To better understand questions relating to quality control, you should be familiar with the following terms. You will see these as choices or even as part of questions on the exam.

**Mutual Exclusivity** You may see statistical references on the exam. One that often confuses people is mutual exclusivity. Two events are said to be mutually exclusive if they cannot both occur in a single trial. For example, flipping a coin once cannot result in both a head and a tail.


**Probability** This term refers to the likelihood that something will occur. Probability is usually expressed as a decimal or a fraction, on a scale of zero to one.

**Normal Distribution** A normal distribution is the most common probability density distribution chart. It is in the shape of a bell curve and is used to measure variations.

**Statistical Independence** Another confusing statistical term often showing up on the exam is statistical independence—the probability of one event occurring does not affect the probability of another event occurring (i.e., the probability of rolling a six on a die is statistically independent from the probability of getting a five on the next roll).

**Standard Deviation (or Sigma)** A measure of a range is its standard deviation. This concept is also sometimes stated as a measure of how far you are from the mean (not the median). (Remember  $(P - O)/6$  is the three-point estimate formula for standard deviation, using optimistic, pessimistic, and most likely estimates, as described in the Time Management chapter.)

**3 or 6 Sigma**<sup>20</sup> Sigma is another name for standard deviation. 3 or 6 sigma represents the level of quality that a company has decided to try to achieve. At 6 sigma, less than 1.5 out of 1 million doors produced will have a problem. At 3 sigma, approximately 2,700 will have a problem. Therefore, 6 sigma represents a higher quality standard than 3 sigma. 3 or 6 sigma are also used to calculate the upper and lower control limits in a control chart, described earlier in this chapter.




You should MEMORIZE:

- ▶ Sigma is taken on both sides of the mean. Half the curve is to the right of the mean, and half the curve is to the left of the mean.
- ▶ +/- 1 sigma (or one standard deviation) is equal to 68.26%, which is the percentage of occurrences to fall between the two control limits.
- ▶ +/- 2 sigma (or 2 standard deviations) equals 95.46%.
- ▶ +/- 3 sigma (or 3 standard deviations) equals 99.73%.
- ▶ +/- 6 sigma (or 6 standard deviations) equals 99.99985%

**Seven Basic Tools of Quality** PAGE 208 The following tools are known as Ishikawa's seven basic tools of quality. Each is used during quality control.


- ▶ Cause and effect diagram
- ▶ Flowchart
- ▶ Histogram
- ▶ Pareto chart
- ▶ Run chart
- ▶ Scatter diagram
- ▶ Control chart

**Cause and Effect Diagram (Fishbone diagram, Ishikawa diagram)**<sup>21</sup> Is it better to fix a defect or get to the root cause of the defect? Think before you answer. The best answer is to do both. But ask yourself if you really ever spend the time finding root causes. This is one of the benefits of a cause and effect diagram. Look at the following example. The diagram lists the defect of "system will not install" on the right and then lists the potential causes, such as hardware issues, software issues, etc. Various subcauses of each potential cause are then listed in the hopes that the root cause of the defect will be found.

 Cause and effect diagrams can be used in quality control to help the project manager look backwards at what has contributed to quality problems on the project. The exam has used the following type of phrasing to describe cause and effect diagrams:

1. A creative way to look at the causes of a problem
2. Helps stimulate thinking, organizes thoughts, and generates discussion
3. Can be used to explore the factors that will result in a desired future outcome


The following is an illustration of a fishbone diagram.




**Flowchart** See the discussion of this tool in the Plan Quality section. Flowcharts can be used in the Plan Quality and Perform Quality Control processes.

**Histogram**<sup>22</sup> You have probably seen many histograms but never realized they were called histograms. A histogram displays data in the form of bars or columns. This tool shows what problems are worth dealing with. A typical histogram arranges data in no particular order.





**Pareto Chart (Pareto Diagram)**<sup>23</sup> A Pareto chart or Pareto diagram is a type of histogram, but it arranges the results from most frequent to least frequent to help identify which root causes are resulting in the most problems. Joseph Juran developed the 80/20 principle, which states that 80 percent of problems are due to 20 percent of the root causes. Imagine you have very little time to spend improving quality on the project. If you took all the problems you have had and stacked them into piles of like problems, which root cause would you address, that of the large pile or that of the small pile? The answer is of course the root cause of the large pile. Addressing the root cause of the most frequent problems makes the greatest impact on quality.




The exam asks about Pareto charts in many ways and sometimes uses unfamiliar words instead of the more common ones. Remembering the following phrases about Pareto charts should help you on the exam.



Pareto charts:


- ▶ Help focus attention on the most critical issues
- ▶ Prioritize potential “causes” of the problems
- ▶ Separate the critical few from the uncritical many

**Run Chart**<sup>24</sup> To look at history and see a pattern of variation, you would use a run chart. If you have ever charted progress and looked for trends, then you have likely used run charts. A run chart might look like this:



**Scatter Diagram**<sup>25</sup> This diagram tracks two variables to see if they are related. If, in the manufacture of doors for example, the quality of the wood used has changed and so has the strength of the doors, a scatter diagram might be used to see if the two are related.

A scatter diagram might look like this:




**Control Chart** See the discussion of control charts in the Plan Quality section.

**Outputs of Perform Quality Control PAGE 213** When you have completed the Perform Quality Control process, you will have the following outputs:

- ▶ Measurements
- ▶ Validated changes
- ▶ Updates to the project management plan and project documents

- ▶ Change requests, including recommended corrective and preventive actions and defect repair
- ▶ Lessons learned
- ▶ Validated deliverables

**Putting It All Together** The following diagram shows how quality management fits into the project:



**Quality in the Real World** Many people getting ready for this exam have little quality management experience. To help you better understand the process, review the following possible scenario for how quality management might work in the real world.

To begin:

1. The customer determines their requirements.
2. The project team clarifies those requirements.
3. The project team determines what work will be done to meet those requirements.

Quality starts:

4. The project manager determines the existing standards, policies, plans, and procedures that might be available for their project. He or she might approach a quality assurance or quality control department for help in finding the standards.
5. Project planning work and project execution get underway.
6. The quality control department measures the performance of the project from the start of planning to the project's end against the standards, policies, plans, and procedures. As a result of these measurements, the department issues change requests, including notification of areas that need preventive actions, corrective actions, or defect repair.
7. The quality assurance department performs audits periodically as part of the executing process, looking at the quality control measurements to see if there is any indication that the standards, policies, plans, and procedures are not being followed or the procedures are not producing the expected quality results. This department also issues change requests, including notification of areas that need preventive actions, corrective actions, or defect repair. In addition, the quality assurance department looks for the project's best practices or improvements to processes that can be used throughout the organization.
8. The change control board evaluates these and any other change requests on the project as part of integrated change control.
9. The project is completed, quality targets are reached, and the customer is happy.
10. The organization has improved processes.



## Understanding the Different Tools and Techniques Used in Quality Management

As you have read through this chapter, you may have found yourself asking two questions: “When are all these tools and techniques used?” and “What are the differences between the three parts of the quality management process?” Although there are not a lot of questions on the exam on these topics, these are the types of questions that most people have trouble with if they do not have much experience managing quality on their real-world projects. The following exercises will help.

**Exercise** Take a moment to research in this book the different tools and techniques that are used in each of the quality management processes. Write the name of the tools and techniques in the following table under the quality management process in which they are used. Notice any similarities and repeated uses of these items, and think about how the tools and techniques might be repeated but are being used for different purposes.

Plan Quality	Perform Quality Assurance	Perform Quality Control

**Answer** Did you notice that flowcharting is used for different purposes in Plan Quality and Perform Quality Control? Did you notice that a control chart and checklists are set up or created in Plan Quality but used in Perform Quality Control? Here is the answer to the exercise.

Plan Quality	Perform Quality Assurance	Perform Quality Control
Cost benefit analysis	Any quality tools are used to check if proper processes were followed or if processes need to be improved	Checklists
Cost of quality		Statistical sampling
Control charts		Cause and effect diagrams
Benchmarking		Flowcharting
Design of experiments		Histogram
Flowcharting		Pareto chart
Checklists		Scatter diagram
		Control charts

**Exercise** Now take what you have learned and apply it in a different way. This should help prepare you for questions on the exam, regardless of how they are written.



Here is a trick: If the situation is looking forward in time, it is most likely a planning function. If it is looking back in time at project results, it is most likely part of quality control. If it is looking back in time at standards, it is most likely part of quality assurance.

Situation	What Tool/ Technique Is Being Referred To?	What Part of the Quality Management Process Are You In?
Looking at the project practices of comparable projects		
Measuring 4 doors produced, rather than all 400		
Identifying the factors that influence particular variables of a product or process		
Analyzing a chart of problems to find the most frequent one in order to determine if processes need to be improved		
Comparing the expense of quality efforts to the return on that investment		
Determining what will be acceptable upper and lower thresholds of variance		
Comparing what was done to what was planned in writing to be done		
Selecting 3 projects to refer to out of a total possible 12		
Graphically representing a process to determine where a process might be failing		
Taking measurements and comparing them to the upper and lower thresholds of variance		
Graphically representing a process to determine where quality problems might arise		

Situation	What Tool/ Technique Is Being Referred To?	What Part of the Quality Management Process Are You In?
Analyzing a graphic with an organized series of lines displaying issues that might have led to a defect to examine if the proper process was followed or if processes must be improved		
Showing data in the form of bars to measure and plot how frequently some problem occurred		
Collecting many data points to look at the pattern of relationships or correlation between two variables		
Using a bar chart to show how many problems occurred for each cause and arranging them according to the frequency that the problems occurred		
Creating a list of items to be checked during inspections		
Reviewing a graphic with an organized series of lines displaying issues or potential issues that might have led to a defect or problem		

**Answer** Remember that the tools and techniques can be described in many ways on the exam. Get used to the idea that the exam will ask questions indirectly, and be able to differentiate between the tools or techniques and their uses.

Situation	What Tool/ Technique Is Being Referred To?	What Part of the Quality Management Process Are You In?
Looking at the project practices of comparable projects	Benchmarking	Plan Quality
Measuring 4 doors produced, rather than all 400	Statistical sampling	Perform Quality Control
Identifying the factors that influence particular variables of a product or process	Design of experiments	Plan Quality
Analyzing a chart of problems to find the most frequent one in order to determine if processes need to be improved	Pareto chart	Perform Quality Assurance
Comparing the expense of quality efforts to the return on that investment	Cost benefit analysis	Plan Quality

Situation	What Tool/ Technique Is Being Referred To?	What Part of the Quality Management Process Are You In?
Determining what will be acceptable upper and lower thresholds of variance	Control chart	Plan Quality
Comparing what was done to what was planned in writing to be done	Checklists	Perform Quality Control
Selecting 3 projects to refer to out of a total possible 12	Statistical sampling	Plan Quality
Graphically representing a process to determine where a process might be failing	Flowcharting	Perform Quality Control
Taking measurements and comparing them to the upper and lower thresholds of variance	Control chart	Perform Quality Control
Graphically representing a process to determine where quality problems might arise	Flowcharting	Plan Quality
Analyzing a graphic with an organized series of lines displaying issues that might have led to a defect to examine if the proper process was followed or if processes must be improved	Cause and effect diagram	Perform Quality Assurance
Showing data in the form of bars to measure and plot how frequently some problem occurred	Histogram	Perform Quality Control
Collecting many data points to look at the pattern of relationships or correlation between two variables	Scatter diagram	Perform Quality Control
Using a bar chart to show how many problems occurred for each cause and arranging them according to the frequency that the problems occurred	Pareto chart	Perform Quality Control
Creating a list of items to be checked during inspections	Checklists	Plan Quality
Reviewing a graphic with an organized series of lines displaying issues or potential issues that might have led to a defect or problem	Cause and effect diagram	Perform Quality Control

## Management Process

When you are finished, check your answers with those on page 274.

Quality Planning	Quality Assurance	Quality Control
High-Level Descriptions of What Each Process Focuses On		
More Detailed Descriptions of What Each Process Focuses On		
Process Group		



**Practice Exam**

1. When a product or service completely meets a customer's requirements:
  - A. Quality is achieved.
  - B. The cost of quality is high.
  - C. The cost of quality is low.
  - D. The customer pays the minimum price.
2. To what does the following sentence refer? "The point where the benefits or revenue to be received from improving quality equals the incremental cost to achieve that quality."
  - A. Quality control analysis
  - B. Marginal analysis
  - C. Standard quality analysis
  - D. Conformance analysis
3. Who is ultimately responsible for quality management on the project?
  - A. The project engineer
  - B. The project manager
  - C. The quality manager
  - D. The team member
4. A project has faced major difficulties in the quality of its deliverables. Management now states that quality is the most important project constraint. If another problem with quality were to occur, what would be the BEST thing for the project manager to do?
  - A. Fix the problem as soon as possible.
  - B. Allow the schedule to slip by cutting cost.
  - C. Allow cost to increase by fixing the root cause of the problem.
  - D. Allow risk to increase by cutting cost.
5. A manager notices that a project manager is holding a meeting with some of the team and some stakeholders to discuss the quality of the project. The project schedule has been compressed, and the CPI is 1.1. They have worked hard on the project, the team has been rewarded according to the reward system the project manager put in place, and there is a strong sense of team. The manager suggests that the project manager does not have enough time to hold meetings about quality when the schedule is so compressed. Which of the following BEST describes why the manager is wrong?
  - A. Improved quality leads to increased productivity, increased cost effectiveness, and decreased cost risk.
  - B. Improved quality leads to increased productivity, decreased cost effectiveness, and increased cost risk.
  - C. Improved quality leads to increased productivity, increased cost effectiveness, and increased cost risk.
  - D. Improved quality leads to increased productivity, decreased cost effectiveness, and decreased cost risk.
6. From the project perspective, quality attributes:
  - A. Determine how effectively the performing organization supports the project.
  - B. Provide the basis for judging the project's success or failure.
  - C. Are specific characteristics for which a product is designed and tested.
  - D. Are objective criteria that must be met.

7. Quality is:
  - A. Meeting and exceeding the customer's expectations.
  - B. Adding extras to make the customer happy.
  - C. The degree to which the project meets requirements.
  - D. Conformance to management's objectives.
8. All the following are examples of Perform Quality Control EXCEPT:
  - A. Inspection.
  - B. Cost of quality.
  - C. Pareto chart.
  - D. Fishbone diagram.
9. Pareto charts help the project manager:
  - A. Focus on the most critical issues to improve quality.
  - B. Focus on stimulating thinking.
  - C. Explore a desired future outcome.
  - D. Determine if a process is out of control.
10. A control chart helps the project manager:
  - A. Focus on the most critical issues to improve quality.
  - B. Focus on stimulating thinking.
  - C. Explore a desired future outcome.
  - D. Determine if a process is functioning within set limits.
11. Testing the entire population would:
  - A. Take too long.
  - B. Provide more information than wanted.
  - C. Be mutually exclusive.
  - D. Show many defects.
12. All of the following are examples of the cost of nonconformance EXCEPT:
  - A. Rework.
  - B. Quality training.
  - C. Scrap.
  - D. Warranty costs.
13. Standard deviation is a measure of how:
  - A. Far the estimate is from the highest estimate.
  - B. Far the measurement is from the mean.
  - C. Correct the sample is.
  - D. Much time remains in the project.
14. What percentage of the total distribution is 3 sigma from the mean equal to?
  - A. 68.26%
  - B. 99.99%
  - C. 95.46%
  - D. 99.73%
15. All of the following result from quality audits EXCEPT:
  - A. Determination of whether project activities comply with organizational policies.
  - B. Improved processes to increase productivity.
  - C. Creation of quality metrics.
  - D. Confirmation of the implementation of approved change requests.

16. A control chart shows seven data points in a row on one side of the mean. What should be done?
  - A. Perform a design of experiments.
  - B. Adjust the chart to reflect the new mean.
  - C. Find an assignable cause.
  - D. Nothing. This is the rule of seven and can be ignored.
17. You are managing a project in a just-in-time environment. This will require more attention, because the amount of inventory in such an environment is generally:
  - A. 45 percent.
  - B. 10 percent.
  - C. 12 percent.
  - D. 0 percent.
18. In planning your project, which would generally have the highest priority: quality, cost, or schedule?
  - A. Cost is most important, quality next, and then schedule.
  - B. Quality is more important than cost or schedule.
  - C. Schedule is most important, quality next, and then cost.
  - D. It should be decided for each project.
19. You are the program level manager with several project activities underway. In the executing process group, you begin to become concerned about the accuracy of progress reports from the projects. What would BEST support your opinion that there is a problem?
  - A. Quality audits
  - B. Risk quantification reports
  - C. Regression analysis
  - D. Monte Carlo analysis
20. A project manager and team from a firm that designs railroad equipment are tasked to design a machine to load stone onto railroad cars. The design allows for two percent spillage, amounting to over two tons of spilled rock per day. In which of the following does the project manager document quality control, quality assurance, and quality improvements for this project?
  - A. Quality management plan
  - B. Quality policy
  - C. Control charts
  - D. Project management plan
21. During a team meeting, the team adds a specific area of extra work to the project because they have determined it would benefit the customer. What is wrong in this situation?
  - A. The team is gold plating.
  - B. These efforts shouldn't be done in meetings.
  - C. Nothing. This is how to meet or exceed customer expectations.
  - D. Nothing. The project manager is in control of the situation.
22. The project team has created a plan for how they will implement the quality policy. It addresses the organizational structure, responsibilities, procedures, and other information about plans for quality. If this changes during the project, WHICH of the following plans will also change?
  - A. Quality assurance
  - B. Quality management
  - C. Project management
  - D. Quality control

23. You are a project manager for a major information systems project. Someone from the quality department comes to see you about beginning a quality audit of your project. The team, already under pressure to complete the project as soon as possible, objects to the audit. You should explain to the team that the purpose of a quality audit is:
- A. Part of an ISO 9000 investigation.
  - B. To check if the customer is following its quality process.
  - C. To identify inefficient and ineffective policies.
  - D. To check the accuracy of costs submitted by the team.
24. You are in the middle of a major new facility construction project. The structural steel is in place and the heating conduits are going into place, when a senior manager informs you that he is worried that the project will not meet the quality standards. What should you do in this situation?
- A. Assure senior management that during the Plan Quality process it was determined that the project would meet the quality standards.
  - B. Analogously estimate future results.
  - C. Form a quality assurance team.
  - D. Check the results from the last quality management plan.
25. You are asked to select tools and techniques to implement a quality assurance program to supplement existing quality control activities. Which of the following would NOT be appropriate for this purpose?
- A. Quality audits
  - B. Statistical sampling
  - C. Pareto charts
  - D. Focus groups
26. The new software installation project is in progress. The project manager is working with the quality assurance department to improve everyone's confidence that the project will satisfy the quality standards. Which of the following MUST they have before they start this process?
- A. Quality problems
  - B. Quality improvement
  - C. Quality control measurements
  - D. Rework
27. The project you are working on has an increase in cost effectiveness, increased productivity, and increased morale. What might be the reason for these changes?
- A. Project objectives are in line with those of the performing organization
  - B. Increased quality
  - C. Management's focus on cost containment
  - D. Rewards presented for individual efforts
28. A project manager has just taken over the project from another project manager during the executing process group. The previous project manager created a project budget, determined communications requirements, and went on to complete work packages. What should the new project manager do NEXT?
- A. Coordinate completion of work packages.
  - B. Identify quality standards.
  - C. Begin the Identify Risk process.
  - D. Execute the project management plan.

29. A project is facing a major change to its project deliverables. If the project manager is involved in determining which quality standards are relevant to the change, the project manager must be involved in:
- A. Quality management.
  - B. Perform Quality Assurance.
  - C. Plan Quality.
  - D. Perform Quality Control.
30. At the end of a project, a project manager determines that the project has added four areas of functionality and three areas of performance. The customer has expressed satisfaction with the project. What does this mean in terms of success of the project?
- A. The project was an unqualified success.
  - B. The project was unsuccessful because it was gold plated.
  - C. The project was unsuccessful because the customer being happy means they would have paid more for the work.
  - D. The project was successful because the team had a chance to learn new areas of functionality and the customer was satisfied.
31. During project executing, a project team member informs the project manager that a work package has not met the quality metric, and that she believes it is not possible to meet it. The project manager meets with all parties concerned to analyze the situation. Which part of the quality management process is the project manager involved in?
- A. Perform Quality Assurance
  - B. Project Control
  - C. Perform Quality Control
  - D. Plan Quality
32. The project manager notices that project activities being completed by one department are all taking slightly longer than planned. To date, none of the activities/work packages have been on the critical path, nor have they affected the critical chain planning that has occurred. The project manager is bothered by the problem, since four of the next five critical path activities are being completed by this department.
- After making three calls, the project manager is finally able to converse with the department manager to determine what is going on. The conversation is slow, because both speak different native languages and they are trying to converse in French, a shared language. To make communication easier, the project manager frequently asks the department manager to repeat back what has been said.
- The department manager communicates that his staff is following a company policy that requires two levels of testing. During the conversation, the department manager also makes a comment that leads the project manager to believe that the policy may include excessive work. This is the fourth time the project manager has heard such a comment. What is the BEST thing to do?
- A. Create a better communications management plan that requires only one language to be the universal language on the project and have translators readily available on a moment's notice.
  - B. Contact someone else in the department who speaks the project manager's native language better to confirm the department manager's opinion.
  - C. Find out if the upcoming activities should be reestimated.
  - D. Work on increasing the effectiveness of the performing organization by recommending continuous improvement of the policy in question.

33. As the project manager, you are preparing your methods for quality management. You are looking for a method that can demonstrate the relationship between events and their resulting effects. You want to use a method to depict the events that cause a negative effect on quality. Which of the following is the BEST choice for accomplishing your objective?
- A. Histogram
  - B. Pareto chart
  - C. Ishikawa diagram
  - D. Control chart
34. Which of the following explain why quality is planned in and not inspected in?
- A. It reduces quality and is less expensive.
  - B. It improves quality and is more expensive.
  - C. It reduces quality and is more expensive.
  - D. It improves quality and is less expensive.
35. Work on a project is ongoing when the project manager overhears two workers arguing over what a set of instructions mean. The project manager investigates and discovers that the instructions for the construction of the concrete footings currently being poured were poorly translated between the different languages in use on the project. Which of the following is the BEST thing for the project manager to do FIRST?
- A. Get the instructions translated by a more experienced party.
  - B. Look for quality impacts of the poor translation of the instructions for the footings.
  - C. Bring the issue to the attention of the team and ask them to look for other translation problems.
  - D. Inform the sponsor of the problem in the next project report.

## Answers

---

1. **Answer A**

**Explanation** As a general rule, one cannot say that quality (as defined in the question) is either of high or low cost (choices B and C) or that it provides the minimum price (choice D). It does give the customer what the customer wanted, which may not be the lowest or highest cost. Therefore, the best answer is A.

2. **Answer B**

**Explanation** Know the term so you will be able to answer questions that deal with this concept. Choices A, C, and D may sound good, but they are made-up terms.

3. **Answer B**

**Explanation** Although each person working on the project should check their own work as part of any project, the project manager ultimately has the responsibility for quality on the project as a whole.

4. **Answer C**

**Explanation** Many people would pick choice A. It is proactive, but choice C mentions root cause and the probable effect of dealing with the problem. If a problem with quality occurs again, some other project constraint(s) must change to accommodate fixing the problem. Choice B is partially correct (allow schedule to slip) but may not need to occur, because the project manager might be able to compress the schedule in other areas. Besides, cutting cost does not necessarily cause the schedule to slip. Choice D is not best, because a quality problem is most likely to create additional cost, rather than cut cost.

5. **Answer A**

**Explanation** Notice in this question that there is a lot of data not relevant to answering the question? Expect these distracters to occur in almost every question on the exam. Quality should produce a decrease rather than an increase in cost risk as a result of less rework, so choices B and C can be eliminated. Quality should also provide increased cost effectiveness due to less rework. This eliminates Choice D, leaving the best answer, choice A.

6. **Answer C**

**Explanation** Quality attributes are the measurements that determine if the product is acceptable. They are based on the characteristics of the product for which they were designed.

7. **Answer C**

**Explanation** Choices A and B cannot be the best, because there can be a cost impact (or time, risk, etc.) of exceeding expectations or adding extras. Since a project should meet requirements, choice C is best.

8. **Answer B**

**Explanation** Choices A, C, and D are done as part of Perform Quality Assurance or Perform Quality Control (depending on how they are used). This leaves only choice B, which must be the best answer, as cost of quality is part of Plan Quality.

9. **Answer A**

**Explanation** Choices B and C relate to fishbone diagrams. Choice D relates to control charts. Only choice A relates to Pareto charts.

10. **Answer** D

**Explanation** Choice A relates to Pareto charts. Choices B and C relate to fishbone diagrams. Only choice D relates to control charts.

11. **Answer** A

**Explanation** The length of time it takes to test a whole population is one of the reasons to take a sample.

12. **Answer** B

**Explanation** Only quality training (choice B) is a cost of conformance to quality. All the other choices are costs of nonconformance to quality.

13. **Answer** B

**Explanation** Standard deviation is the measurement of a range around the mean. Therefore, choice B must be the best answer.

14. **Answer** D

**Explanation** Memorize the numbers for 1, 2, 3, and 6 sigma.

15. **Answer** C

**Explanation** Quality metrics are an output of the Plan Quality process. They are an input to the Perform Quality Assurance process, which is the process in which quality audits take place.

16. **Answer** C

**Explanation** The rule of seven applies here. If you have seven data points in a row on the same side of the mean, statistically the mean has shifted, calling for action to correct the problem.

17. **Answer** D

**Explanation** With a just-in-time environment, supplies are delivered when you need them and not before. Therefore, you have little or no inventory.

18. **Answer** D

**Explanation** This can be a tricky question, in that most project managers dismiss the need to focus on quality. Quality, cost, and schedule should be considered of equal importance unless specific project objectives make any one of them most important. Quality, cost, schedule, scope, risk, and other factors may be prioritized differently on each project.

19. **Answer** A

**Explanation** Quality audits are a necessary part of the Perform Quality Assurance process to improve project performance quality.

20. **Answer** A

**Explanation** Choices B and C are components of a quality management plan. The quality management plan is part of the project management plan. The best answer is the quality management plan.

21. **Answer** A

**Explanation** This is an example of gold plating. You should provide ONLY what the customer asked for. The team does not know if their change will provide benefit to the customer. Focus efforts on fulfilling the requirements.



22. **Answer C**

**Explanation** The plan described is the quality management plan. Since the quality management plan is included in the project management plan, changing the quality management plan will also change the project management plan.

23. **Answer C**

**Explanation** Perform Quality Assurance, of which an audit is part, focuses on processes, procedures, and standards. Though ISO may be thought of as a standard, that is not the only reason an audit would be conducted, and so choice A cannot be best. The seller cannot generally control or review the customer's process, so choice B cannot be best. Choice D is more representative of a cost audit than a quality audit, so cannot be the best choice.

24. **Answer C**

**Explanation** Choice A is not productive since it does not solve the problem. An analogous estimate (choice B) looks at past history of other projects. This would not be appropriate to determine how the current project is going. The quality management plan (choice D) does not provide results. Perform Quality Assurance (choice C) helps to determine if the project will satisfy the relevant quality standards.

25. **Answer D**

**Explanation** Quality audits (choice A), statistical sampling (choice B), and Pareto charts are tools and techniques used in the Perform Quality Assurance and Perform Quality Control processes. Focus groups are a tool of the Collect Requirements process, and would not be useful in the Perform Quality Assurance process.

26. **Answer C**

**Explanation** This question is similar to others in this program, but not exactly the same. You may also see this occur on your exam. Carefully read the questions! Though quality problems (choice A) MAY lead to quality assurance efforts, they are not a MUST. Quality improvement (choice B) is a result of Perform Quality Assurance, not an input. Rework (choice D) can be an output of Perform Quality Control. That leaves only quality control measurements (choice C), which are inputs to Perform Quality Assurance.

27. **Answer B**

**Explanation** As you increase quality, there will be associated benefits for the project. Some of these benefits are increased productivity, increased cost effectiveness, decreased cost risk, and improved morale.

28. **Answer B**

**Explanation** Performance of work packages (choice A) is done after project planning. Since the previous project manager did not finish planning, choice D should not be next. Identify Risks (choice C) sounds like a good choice; however, identifying quality standards (choice B) occurs before the Identify Risks process. The best answer is B.

29. **Answer C**

**Explanation** Although quality planning usually occurs during project planning, sometimes we need to go back to planning from other processes to make a decision.

30. **Answer B**

**Explanation** Gold plating a project wastes time and probably cost. It makes the project unsuccessful.

31. **Answer C**

**Explanation** Measuring is part of the Perform Quality Control process. Did you select choice B? The question asked what part of the quality process are you in, not what part of the project management process are you in.

32. **Answer D**

**Explanation** “What?” you say. Yes, D is the best answer. Let’s take a look, as this question could be said to have more than one right answer. Choice A might be a good idea, but has two problems. It may not be needed on the project, and it does not deal with the problem at hand, the policy that is slowing things down. Choice B is not the best choice as the project manager already has heard the opinion on many other occasions. It is already confirmed. Choice C is just being reactive. A good project manager will find the root cause and deal with that, even if it means attempting to improve the company’s policies and processes. This is continuous improvement. Because there are several activities affected by the policy, it would serve the project better to get to the root cause of the problem and solve it.

33. **Answer C**

**Explanation** All reports and diagrams are communications tools. This question asks you to pick the most appropriate quality tool to help communications. An Ishikawa diagram (choice C), also called a cause and effect diagram, is more appropriate than the Pareto chart (choice B) since you are trying to determine the causes. Once causes are known and you have data on occurrences, the data can be displayed in a Pareto chart.

34. **Answer D**

**Explanation** Look for the proactive approach. When we plan for quality, it improves quality, which is less expensive over the long run. **NOTE:** You may spend more initially for increased quality, but you will save through reduced rework, etc.

35. **Answer B**

**Explanation** Though all of these choices are correct things to do, the question asks what to do first. What is the most immediate problem? Isn’t it most urgent to find out whether the concrete footings meet your project requirements? Choice A could be done, but it does not address the immediate concern. Choice C is excellent, and something many project managers might never think of doing. However, it does not address the immediate problem. Choice D is also not taking action to solve the problem. Are the concrete footings adequate? Only choice B will help you answer that.

# CHAPTER NINE Human Resource Management

## QUICKTEST

- ▶ Human resource management process
- ▶ Role of:
  - ▶ Project manager
  - ▶ PM Team
  - ▶ Sponsor
  - ▶ Team
  - ▶ Stakeholders
  - ▶ Functional manager
  - ▶ Portfolio manager
  - ▶ Program manager
- ▶ HR responsibilities for project managers
- ▶ Human resource plan
- ▶ Staffing management plan
- ▶ Recognition and rewards systems
- ▶ Team building
- ▶ Powers of the project manager
- ▶ Conflict resolution techniques
- ▶ Sources of conflict
- ▶ Team performance assessment
- ▶ Project performance appraisals
- ▶ Ground rules
- ▶ Issue log
- ▶ Responsibility assignment matrix
  - ▶ RACI chart
- ▶ Organizational breakdown structure
- ▶ Resource breakdown structure
- ▶ Position descriptions
- ▶ Resource histogram
- ▶ Motivation theory
  - ▶ McGregor's X and Y
  - ▶ Maslow's hierarchy of needs
  - ▶ McClelland's theory of needs
  - ▶ Herzberg's theory
- ▶ Training
- ▶ Halo effect
- ▶ Co-location/war room
- ▶ Management and leadership styles
- ▶ Problem-solving method
- ▶ Expectancy theory
- ▶ Arbitration
- ▶ Perquisites
- ▶ Fringe benefits
- ▶ Preassignment
- ▶ Negotiation
- ▶ Virtual teams
- ▶ Stages of team formation and development
- ▶ Observation and conversation

You might be thinking this chapter will be an easy one. It is easy, but you still need to look for gaps in your project management knowledge. Let me help. The following are the most common knowledge gaps people have about human resource management. Review these, and look for others that apply to you as you read the rest of this chapter.

### TRICKS OF THE TRADE

- ▶ An important human resource function is to create recognition and rewards systems, and those systems are a required part of project management.
- ▶ Improving the team members' competencies is a responsibility of the project manager.
- ▶ Human resource management is primarily done in the executing process group.
- ▶ The project manager's human resource activities are formal and require documentation.
- ▶ There should be formal roles and responsibilities on the project, and these will include assisting the project manager, responsibilities at meetings, and other non-activity related work.
- ▶ The exam assumes (unless stated otherwise) that the project is operating in a matrix environment. Therefore, such topics as motivation theories and powers of the project manager are more serious than you might otherwise expect.
- ▶ Projects are planned by the team and coordinated by the project manager.
- ▶ The project manager must continually confirm resource availability.
- ▶ The project is so large that the project manager might have some of the team help with project management activities. These people are called the project management team. So the team consists of the project manager, project management team, and the team.
- ▶ Team-building activities are formally planned in advance and are a required part of project management.
- ▶ The project manager must track team member performance.

# Rita's Process Chart—Human Resource Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ <b>Determine how you will do planning—part of all management plans</b>	▶ Execute the work according to the PM plan	▶ Take action to control the project	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ Measure performance against the performance measurement baseline	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ <b>Request changes</b>	▶ Measure performance against other metrics determined by the project manager	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ Determine variances and if they warrant a change request	▶ Complete final performance reporting
▶ Understand the business case	▶ <b>Determine team</b>	▶ Ensure common understanding	▶ Influence the factors that cause changes	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ Request changes	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ Estimate time and cost	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ <b>Acquire final team</b>	▶ Create forecasts	
	▶ Develop schedule	▶ <b>Manage people</b>	▶ Gain acceptance of interim deliverables from the customer	
	▶ Develop budget	▶ <b>Evaluate team and project performance</b>	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ <b>Hold team-building activities</b>	▶ Report on project performance	
	▶ Create process improvement plan	▶ <b>Give recognition and rewards</b>	▶ Perform risk audits	
	▶ <b>Determine all roles and responsibilities</b>	▶ <b>Use issue logs</b>	▶ Manage reserves	
	▶ Plan communications	▶ <b>Facilitate conflict resolution</b>	▶ Administer procurements	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ <b>Go back—iterations</b>	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ <b>Finalize the “how to execute and control” parts of all management plans</b>			
	▶ <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			

Watch out if you manage small projects (those lasting only a few months or with less than 20 people)! Human resource responsibilities increase as the size of the project team increases. The human resource management process takes time and effort to plan how you will use people, identify the people you will need, define everyone's roles, create rewards systems, improve team members' performance individually and as a team, and track performance. It is much more involved than working with the same four people who already know each other.

**TRICKS OF THE TRADE** Human resources can be divided into administrative and behavioral management topics. Most of the answers to human resource questions should come from your everyday knowledge and work experience. Though you will see a lot of different topics described in this chapter, they do not amount to a lot of questions on the exam, so watch how much you study. I suggest that you read this chapter over more than once and simply make a list of the gaps in your knowledge. If you read something more than once, you are likely to remember it well enough for the high-level questions you will find on the exam.

The following should help you understand how each part of human resource management fits into the project management process:

The Human Resource Management Process	Done During
Develop Human Resource Plan	Planning process group
Acquire Project Team	Executing process group
Develop Project Team	Executing process group
Manage Project Team	Executing process group

**Roles and Responsibilities** PAGE 220 A project manager must clearly show the roles and responsibilities of management, team members, and other stakeholders, and may use a responsibility assignment matrix to do so. Roles and responsibilities are discussed throughout this book. There is an effort in this chapter to summarize the roles from previous chapters; I have seen some people fail the exam solely because they did not know what a project manager was, or at least not the kind of project manager the *PMBOK® Guide* defines. People also have problems differentiating between what the team, project manager, and management should be doing.

**Exercise** Test yourself! Describe the role of the project sponsor/initiator.

This image shows a single sheet of white paper with horizontal blue or grey ruling lines. The lines are evenly spaced and run across the width of the page. On the left side, there is a vertical margin line, creating a narrow left margin. The paper appears to be a standard notebook page.

## Answer

**The Role of the Project Sponsor/Initiator** A basic definition of a sponsor is one who provides the financial resources for the project, but the exam has attributed more duties to the sponsor than just providing the financial resources. If the project is being done for an outside customer (meaning you are the seller), the customer may fulfill the role of the sponsor as well as customer. In this case, some of the functions otherwise associated with the sponsor may be taken over by senior management in the performing organization. (Management is anyone senior to the project manager in the organization, including program or portfolio managers.)

Think about your company's management as you read this. Do they know what their role is? Do you? How can you help them to better understand their role? Without having the sponsor or someone in management performing the following functions, the project will suffer, wasting time and resources. Management must serve as a protector of the project.

Read over the following list carefully to understand the role and characteristics of the sponsor and/or senior management in an organization. Since the list is so long and since most project managers have large gaps in their knowledge here, I have organized this section by process groups.

► **During or prior to project initiating, the sponsor:**

- Has requirements that must be met
- Is a project stakeholder
- Advocates for or champions the project, especially while the project concept is being put together
- Serves as a voice of the project or spokesperson to those who do not know about the project, including upper management
- Gathers the appropriate support for the project
- Ensures buy-in throughout the organization
- Provides funding
- Provides the project statement of work if not done by the customer
- Provides information regarding the initial scope of the project
- May dictate milestones, key events, or the project end date (along with the customer)
- Determines the priorities between the constraints if not done by the customer
- Provides information that helps develop the project charter
- Gives the project manager authority as outlined in the project charter
- Helps organize work into appropriate projects
- Sets priorities between projects
- Encourages the finalization of requirements and scope by the stakeholders
- Guides the process to get the project approved and formalized, assisted by the project manager as necessary

► **During project planning, the sponsor:**

- Provides the project team with time to plan
- May review the WBS
- Supplies lists of risks
- Determines the reports needed by management to oversee the project
- Provides expert judgment
- Helps evaluate trade-offs during crashing, fast tracking, and reestimating
- Approves the final project management plan

## Human Resource Management

- During project closing

**Exercise** Test yourself! Describe the role of the team.

[illegible]

**Answer**

**The Role of the Team** The team is a group of people who will complete work on the project. The team members can change throughout the project as people are added and removed from the project.

Generally it is the team's role to help plan what needs to be done by creating the WBS and creating time estimates for their work packages or activities. During the project executing and monitoring and controlling process groups, the team members simply complete work packages or activities and help look for deviations from the project management plan. More specifically, the team may help:

- ▶ Identify and involve stakeholders
- ▶ Identify requirements
- ▶ Identify constraints and assumptions
- ▶ Create the WBS
- ▶ Decompose work packages they are responsible for into schedule activities
- ▶ Help identify dependencies between activities

- ▶ Provide time and cost estimates
- ▶ Participate in the risk management process
- ▶ Comply with quality and communications plans
- ▶ Enforce ground rules
- ▶ Execute the project management plan to accomplish work defined in the project scope statement
- ▶ Attend project team meetings
- ▶ Conduct process improvement
- ▶ Recommend changes to the project, including corrective actions

Team members may have some project management responsibilities in addition to responsibilities for implementing the work. If so, they are considered part of the project management team. See the role of the project manager.

**Exercise** Test yourself! Describe the role of the stakeholders as a group.


**Answer The Role of the Stakeholders** As described in the Project Management Framework chapter, a stakeholder is anyone who can positively or negatively influence the project, including the customer or users, the project manager and team, the project's sponsor, program and portfolio managers, the PMO, functional and operations managers within the organization, and external sellers that provide services or materials for the project. The role of stakeholders and how they should be managed appears throughout the exam.

The stakeholders' role on a project is determined by the project manager and the stakeholders. Stakeholders should be involved in planning the project and managing it more extensively than many project managers do on their projects. For example, stakeholders:

- ▶ May be involved in the creation of the project charter and the project scope statement
- ▶ May be involved in:
  - ▶ Project management plan development
  - ▶ Approving project changes and being on the change control board



- Verifying scope verification
- Identifying constraints
- Identifying requirements
- Risk management
- May become risk response owners

**Exercise** Test yourself! Describe the role of the functional manager.


## Answer

**The Role of the Functional Manager** This individual manages and “owns” the resources in a specific department, such as IT, engineering, public relations, or marketing, and generally directs the technical work of individuals from the functional area working on the project.

The degree to which functional managers are involved depends on the form of organizational structure. In a matrix organization, the functional managers share responsibility to direct the work of individuals with the project manager. In a projectized organization, the project manager does all of the directing. In contrast, the project manager does little directing in a functional organization, where that responsibility falls to functional managers. To avoid conflict, the project manager and functional managers must coordinate their respective needs regarding the use of resources to complete project work. It is generally the responsibility of the project manager to manage this relationship.

The specific activities performed by functional managers on a project vary greatly based on the type of organizational structure, as well as the type of project. They MAY include:

- Assign specific individuals to the team, and negotiate with the project manager regarding resources
- Let the project manager know of other projects that may impact the project
- Participate in the initial planning until work packages or activities are assigned
- Provide subject matter expertise
- Approve the final schedule during schedule development

- ▶ Approve the final project management plan during project management plan development
- ▶ Recommend changes to the project, including corrective actions
- ▶ Manage activities that happen within their functional area
- ▶ Assist with problems related to team member performance
- ▶ Improve staff utilization

**Exercise** Test yourself! Describe the role of the project manager.


**Answer**

**The Role of the Project Manager** The project manager is responsible for managing the project to meet project objectives. People have failed the exam due to a lack of understanding of the project manager’s role! Ask yourself whether you are able to do the things listed throughout this book. Do you have the knowledge, ability, and authority? Do you really plan and control your projects? Are you the one person really in charge of the project?

In today’s project environment, many people managing projects do not realize they are lacking knowledge of what proper project management involves, and many companies do not understand what project management is and why it is so important. People with the title of project manager are often not really project managers at all, but some form of project coordinator (see the Project Management Framework chapter). It is important that you not only understand the project manager’s role but also all the other roles on projects!

Please note that on large projects, there may be too much project management work for one person to perform. Therefore, the project manager may select some project team members to help perform the project management activities. The *PMBOK® Guide* refers to these people as the project management team. In order to assume this role, members of this team must have project management training. Keep this in mind when the exam uses the term “project management team” versus “project team” or just “team.”

To avoid confusion, this book refers only to the project manager (meaning both the project manager and the project management team) or team (meaning everyone on the project team, not just those who perform project management activities).

The project manager's role is described throughout this book. The project manager's level of authority can vary depending on the form of organization. On this exam, such authority has generally meant the project manager:

- ▶ Is assigned to the project no later than project initiating
- ▶ May help write the project charter
- ▶ Is in charge of the project, but not necessarily the resources
- ▶ Does not have to be a technical expert
- ▶ Influences the project team and the atmosphere in which the team works by promoting good communication, insulating the team from having to deal with politics (both internal and external to the project), enhancing the positive aspects of cultural differences, and resolving team issues
- ▶ Ensures professional interactions between the project team and other stakeholders
- ▶ Coordinates interactions between the project and key stakeholders
- ▶ Selects appropriate processes for the project
- ▶ Identifies and analyzes constraints and assumptions
- ▶ Leads and directs the project planning efforts
- ▶ Identifies dependencies between activities
- ▶ Must realize that an unrealistic schedule is his or her fault and know how to handle those situations
- ▶ Understands and enforces professional and social responsibility
- ▶ Determines and delivers required levels of quality
- ▶ Assists the team and other stakeholders during project executing
- ▶ Defines the project change management plan
- ▶ Determines the need for change requests, including recommended corrective and preventive actions and defect repair, and either approves or rejects changes as authorized or submits the change requests to the change control board
- ▶ Maintains control over the project by measuring performance and determining if changes are needed
- ▶ Uses metrics to see variances and trends in project work
- ▶ Works with team members to resolve variances from the project management plan
- ▶ Keeps the team members focused on risk management and the possible responses to the risks
- ▶ Develops time and cost reserves for the project
- ▶ Must have the authority and accountability necessary to accomplish the project management work
- ▶ Must say "no" when necessary
- ▶ Is the only one who can integrate the project components into a cohesive whole that meets the customer's needs
- ▶ Spends more time being proactive than dealing with problems (reacting)
- ▶ Is accountable for project success or failure
- ▶ Performs project closing at the end of each phase and for the project as a whole
- ▶ Performs or delegates most of the activities outlined in this book
- ▶ Overall, applies project management knowledge and uses personal and leadership skills to achieve project success

**Exercise** Test yourself! Describe the role of the portfolio manager.


## Answer

**The Role of the Portfolio Manager** The portfolio manager is responsible for governance at an executive level of the projects or programs that make up a portfolio. A project is included in a portfolio based on whether it meets the corporate strategy, the value of the project, the potential return on investment, whether the level of risk associated with the project is acceptable, and other factors critical to organizational success.

The role of the portfolio manager may include:

- ▶ Managing various projects or programs that may be largely unrelated to each other
- ▶ Ensuring selected projects provide value to the organization
- ▶ Working with senior executives to gather support for individual projects
- ▶ Getting the best return from resources invested

**Exercise** Test yourself! Describe the role of the program manager.


## Answer

**The Role of the Program Manager** The program manager is responsible for managing a group of related projects. Projects are combined into a program to provide coordinated control, support, and guidance. The program manager works to meet project and program goals.

The role of the program manager may include:

- ▶ Managing related projects to achieve results not obtainable by managing each project separately
- ▶ Ensuring selected projects support the strategic goals of the organization
- ▶ Providing oversight to adjust projects for the program's benefit
- ▶ Guiding and supporting individual project manager's efforts

**Exercise** Test yourself! This exercise is designed to cut down to the essence of the situational questions on the exam dealing with roles and responsibilities and to help you discover any incorrect procedures you may be using. You will probably disagree with a few of my answers, either because you read something into the question (a bad habit you should discover before you take the exam), or you have a gap in your project management knowledge.

Considering the previous discussion of roles, write the initials of the key person responsible to solve each of the problems in the following chart. Since much of the confusion of roles is between the team members (T), the project manager (PM), the sponsor (SP), and the functional manager (FM), this exercise is limited to these people. **HINT:** Since most projects are managed in matrix forms of organizations, keep matrix organizations in mind when considering these situations.

Situation	Key Person
Two project team members are having a disagreement.	
There is a change to the overall project deliverable.	
A functional manager is trying to pull a team member off the project to do other work.	
The project manager does not have the authority to get things done.	
There are not enough resources to complete the project.	
The team is unsure of what needs to happen when.	
An activity needs more time and will cause the project to be delayed.	
An activity needs more time without causing the project to be delayed.	
A team member is not performing.	
The team is not sure who is in charge of the project.	
There is talk that the project may no longer be needed.	
The sponsor provides an unrealistic schedule objective.	
The team is in conflict over priorities between activities.	
The project is behind schedule.	
A team member determines that another method is needed to complete an activity.	
The project is running out of funds.	
Additional work is added to the project that will add cost and was not identified during the risk management process.	

### Answer

Situation	Key Person
Two project team members are having a disagreement. <i>The people involved in the conflict must solve it themselves.</i>	T
There is a change to the overall project deliverable. <i>This is a change to the project charter. Only the sponsor can approve changes to the project charter.</i>	SP

Situation	Key Person
A functional manager is trying to pull a team member off the project to do other work. <i>The project manager must give team members enough information (e.g., bar chart, network diagram, project management plan, risks) so that they can manage their own workloads. Because the word "trying" is used, we know that this situation is occurring at the present time. If the question had used the words "has pulled," the answer would be project manager. Read situational questions carefully.</i>	T
The project manager does not have the authority to get things done. <i>It is the sponsor's role to give the project manager authority in the form of a project charter.</i>	SP
There are not enough resources to complete the project. <i>The sponsor and functional manager control resources.</i>	SP/FM
The team is unsure of what needs to happen when. <i>It is the project manager's role to take the individual estimates and combine them into the project schedule.</i>	PM
An activity needs more time and will cause the project to be delayed. <i>Notice the word "will." This means the evaluation by the team is completed and there is no available reserve since the project completion date is most likely included in the project charter. Any such changes are changes to the project charter and require sponsor involvement.</i>	SP
An activity needs more time without causing the project to be delayed. <i>Think about integrated change control here. It is the project manager's role to look for impacts to the other project constraints.</i>	PM
A team member is not performing. <i>Functional management controls resources.</i>	FM
The team is not sure who is in charge of the project. <i>The sponsor designates the project manager in the project charter.</i>	SP
There is talk that the project may no longer be needed. <i>It is the sponsor's role to protect the project from changes, including such a large change.</i>	SP
The sponsor provides an unrealistic schedule objective. <i>Only the sponsor can make a change to the project charter (including schedule objectives). The project manager must provide evidence that the schedule is unrealistic.</i>	SP
The team is in conflict over priorities between activities. <i>It is the project manager's role to settle any such conflicts between activities and to provide a network diagram and critical path. It is the sponsor's or program/portfolio manager's role to set priorities between projects.</i>	PM
The project is behind schedule. <i>Only the project manager can control the overall project schedule.</i>	PM

Situation	Key Person
A team member determines that another method is needed to complete an activity. <i>The team member has control over his or her activities as long as the team member meets the time, quality, cost, and scope objectives set up with the project manager. The team member must keep the project manager informed of these changes so the project manager can integrate them into the rest of the project and look for any impacts.</i>	T
The project is running out of funds. <i>It is the sponsor's role to provide funding for the project.</i>	SP
Additional work is added to the project that will add cost and was not identified during the risk management process. <i>The fact that the change was not identified in the risk management process and is additional work means it was not included in the original project budget (or the budget reserve). Therefore, the sponsor must be involved in providing additional funds.</i>	SP

If you got many of the answers wrong, you should reread the roles and responsibilities discussions and the exact wording of the situations presented here. With such a brief description, you could easily have thought the question meant something different than I intended. You may have preferred the word “decide” or the words “make the final decision” in place of “solve” in some of these questions. This exercise should help prepare you to interpret questions on the exam. It is meant to make you think!

**Human Resource Responsibilities for Project Managers** This book discusses the proper way to treat team members both in this chapter and in the Professional and Social Responsibility chapter. It is important to connect the ideas in these two chapters in your mind. The Professional and Social Responsibility chapter is high-level, while this one gets into more detail.

**TRICKS OF THE TRADE** The trick to getting questions right regarding this topic is to realize that you, as a project manager, have responsibilities to team members. Some of these are ethical responsibilities described in the Professional and Social Responsibility chapter, but some are administrative. The best way to approach administrative responsibilities is to think of your team as if they were your own employees who report directly to you. Project managers have some responsibilities similar to those of a manager or “owner” of the resources.

The following is a list of the responsibilities project managers most often do not know about before they get ready for this exam. Read the list carefully for PMI-isms. (Do you recognize any of the points from the first chapter of this book? If so, good—you read it well. It is important to understand PMI-isms!)

- ▶ Determine what resources you will need
- ▶ Negotiate with resource managers for the optimal available resources
- ▶ Create a project team directory
- ▶ Create project job descriptions for team members and other stakeholders
- ▶ Make sure all roles and responsibilities on the project are clearly assigned
- ▶ Understand the team members’ needs for training related to their work on the project, and make sure they get the training
- ▶ Create a formal plan covering such topics as how the team will be involved in the project and what roles they will perform—a human resource plan
- ▶ Insert reports of team members’ performance into their official company employment record

- ▶ Send out letters of commendation to team members and their bosses
- ▶ Make sure team members' needs are taken care of
- ▶ Create recognition and rewards systems—described in the Human Resource Plan section of this chapter

### Develop Human Resource Plan PAGE 218

In my own studies, team members commonly complain about the lack of defined roles and responsibilities on a project. Making sure roles and responsibilities are clear occurs in the Develop Human Resource Plan process. Project work often includes more than just completing work packages. For example, it may include assisting with risk, quality, and project management activities. Team members need to know what work packages and activities they are assigned to, what skills they need to have, when they are expected to report, what meetings they will be required to attend, and any other “work” they will be asked to do on the project. The Develop Human Resource Plan process involves all of the following:

**Enterprise Environmental Factors PAGE 219** Before you develop a human resource plan, you need to understand what enterprise environmental factors can come into play. Remember that this term means company culture and existing systems that the project will have to deal with or can make use of. In this instance, the company culture relates to such issues as: What organizations will be involved in the project? Are there hidden agendas? Is there anyone who does not want the project? What is the availability of contract help? How about the availability of training for project team members? For most experienced project managers, this is common sense. They already consider such things on their projects, even if they have not called them enterprise environmental factors.

**Organizational Process Assets PAGE 219** You also need to consider organizational process assets (processes, procedures, and historical information) in developing the human resource plan. Wouldn't it be great to have a template that describes the common responsibilities on projects like yours so that you do not forget to assign those responsibilities? How about having historical information from past projects?

**Organization Charts and Position Descriptions PAGE 220-221 WITH ILLUSTRATIONS** As stated earlier, a common complaint of team members is that the roles and responsibilities on the project are unclear. Many project managers assign activities to team members, but they forget the roles and responsibilities, such as reporting requirements, meeting attendance, project management team assignments, etc. In other words, all efforts the project team might expend should be determined in advance. If you work on small projects, you might never have taken the time to do this. Make sure you are clear about what a large project is and how much time this effort (and other efforts in this book) might take on a large project. There are a lot of ways to record and communicate roles and responsibilities, including responsibility assignment matrices, organizational breakdown structures, resource breakdown structures, and position descriptions. Know these options for the exam and the information each displays so that you can answer questions like the following:

**Question** A responsibility assignment matrix does not show \_\_\_\_\_.

**Answer** When people will do their jobs (time)




**Responsibility Assignment Matrix<sup>1</sup>** PAGE 220 This chart cross-references team members with the activities or work packages they are to accomplish. Here is an example:

Activity	Team Member			
	Jess	Paul	Erica	Jude
A	P		S	
B		S		P


Key: P = Primary responsibility, S = Secondary responsibility

**RACI Chart (Responsible, Accountable, Consult, and Inform)** PAGE 221 This chart is a type of responsibility assignment matrix that defines role assignments more clearly than the previous example. Instead of the P and S shown in the previous matrix, the letters R for responsible, A for accountable, C for consult, and I for inform are used.

**Organizational Breakdown Structure<sup>2</sup>** This chart shows responsibilities by department. See the following diagram.



**Resource Breakdown Structure** The resource breakdown structure breaks the work down by type of resource. See the following diagram.



**Position Descriptions** Position descriptions are usually in text format. Imagine a common job description, but created only for project work.

**Human Resource Plan** PAGE 222 The result (output) of the Develop Human Resource Plan process is, of course, a human resource plan. If you manage small projects, think for a moment about what the human resource management effort would involve on a large project that has 300 human resources assigned to it. Would it take more work than you are doing now to manage human resources on your project? Such projects require a plan for when and how team members will be added to, managed, controlled, and released from the project. This is what the human resource plan does.

The human resource plan includes:

- ▶ Roles and responsibilities (described earlier in this chapter)
- ▶ Project organization charts (described earlier in this chapter)
- ▶ Staffing management plan (described next)

**Staffing Management Plan**<sup>3</sup> As you read this section, make sure you are thinking of a large project involving 300 or more human resources. Such a project would require a staffing management plan.

The staffing management plan (part of the human resource plan) includes:

- ▶ Your plan for staff acquisition (Where will they come from?)
- ▶ Resource calendars (When are people available? When will they be used?)
- ▶ Staff release plan (When will resources be released and no longer be charged to the project?)
- ▶ Staff training needs (What training do the resources need?)
- ▶ Recognition and rewards (What are they? What are the criteria for their use?)
- ▶ Compliance (How will the project comply with any rules related to human resources?)
- ▶ Safety (What policies protect the resources?)

The exam does not often ask questions as simple as, “What is included in...?” Rather, the questions jump right into more sophisticated issues to test if you really understand and use an item on your projects. You might have trouble with this area on the exam if you have never created a staffing management plan.

**Recognition and Rewards Systems** These systems, which are part of the staffing management plan, are something that many project managers have never thought of, but they are on the exam. Planning a system to reward resources on a large project can involve a significant effort, so spend some time reviewing this topic. Read carefully!

A project manager must be able to motivate the team, especially when working on a project in a matrix organization. Have you ever wondered, “How do I get improved performance from people who do not report directly to me in the organization?” The more you have this problem, the less effective you are as a project manager. This is not to say that great project managers do not have issues in motivating people; they simply have the tools already in their knowledge base to prevent and to deal with problems. One of the best ways to gain cooperation is to create recognition and rewards systems. (Other ways are described later in this chapter.)

To create a recognition and rewards system, ask yourself how you will motivate and reward not the team, but each team member individually (because of course you have already identified team members by name during planning). This involves asking and knowing what your team members and stakeholders want to get out of the project, on a professional and personal level. They might respond with such things as, “I want to learn more about XYZ,” “I want to decrease the time I am allocated to this project,” “I want to make sure I leave work on time on Tuesday nights because I have a family obligation,” or “I want to be assigned a certain piece of the project work.” Such questions from the

project manager are required, not optional. On very large projects, the recognition and reward systems might be managed by some of the team, since there could be hundreds or thousands of people who might be eligible to receive recognition or rewards.

The project manager takes his or her knowledge of the needs of the stakeholders and then creates a recognition and rewards system. Such a system might include the following actions:

- ▶ Say “thank you” more often
- ▶ Award prizes such as Team Member of the Month recognition
- ▶ Award prizes for performance
- ▶ Recommend team members for raises or choice work assignments, even though such actions by the project manager may not officially be part of the team member’s performance review
- ▶ Send notes to team members’ managers about great performance
- ▶ Plan milestone parties or other celebrations
- ▶ Acquire training for team members, paid for out of the project budget
- ▶ Adjust the project to assign people to activities they have been wanting to work on or remove them from disliked activities as a reward
- ▶ Work with the boss to have a team member removed from the project as a reward if they feel they want or need to, and if other resources are available
- ▶ Assign a team member to a non-critical path activity so that he or she can gain more knowledge in that area

The list can go on and on, but ask yourself, “Do I do any of these things? Do I do them systematically?” The above components are planned in advance. They should be a part of the recognition and rewards system you create. Read other sections of this chapter carefully to make sure you fully understand how to get people to perform on the project. Do not needlessly get questions wrong in this area.

**Resource Histogram PAGE 224** The human resource plan may also include visual representations of information, like a resource histogram. This bar chart shows the number of resources used per time period and where there is a spike in the need for resources. With such information, the project manager can arrange for the resources necessary at that time or change the project to minimize the peaks and valleys of resource usage (level the resources).

## **Acquire Project Team** PAGE 225

You have been working hard and are now half asleep. WAKE UP! This process can be confusing. The Acquire Project Team process occurs during the executing process group. “What?” you might say, “That does not make sense!” We know that the team is required to plan the project, and the team is acquired early in planning. Again, remember the *PMBOK® Guide* is referring to large projects. When hundreds of resources are needed for a project, the actual people who will be doing some of the work may not be selected until shortly before the work is to begin. The final team might include contractors or sellers, or people who will work on the project years into the future and may not even be employed by the company until needed.

**TRICKS OF THE TRADE** You should read the phrase “acquire project team” as “acquire final project team.”

Remember that on a properly managed project, team members need to have input into the project, including what work needs to be done, when, and at what cost (scope, time, cost, etc.), no matter when they get involved in the project. Great project managers will invite new team members to review their part of the project for changes before they start work. People will not and cannot perform as well when simply told what to do.

**Inputs to Acquire Project Team** PAGE 226 The inputs to the Acquire Project Team process include:

- ▶ **Project management plan** Or more specifically, the human resource plan that is part of the project management plan
- ▶ **Enterprise environmental factors** Including who is available, whether they work well together, if they want to work on the project, how much they cost, and outsourcing policies
- ▶ **Organizational process assets** Including policies for using staff on projects and hiring procedures

Acquiring the project team involves the following:

- ▶ Knowing which resources are preassigned and confirming their availability
- ▶ Negotiating for the best possible resources
- ▶ Hiring new employees
- ▶ Hiring resources through the contracting process from outside the performing organization—outsourcing
- ▶ Understanding the possibilities and problems with using virtual teams—teams made up of people who never or rarely meet
- ▶ Managing the risk of resources becoming unavailable

**Preassignment** Sometimes resources are assigned in advance, and the project manager has to work with the resources he or she is given as part of the team.

**Negotiation** PAGE 227 Resources may be acquired through negotiation. You will see negotiation frequently referenced on the exam related to gaining resources from within your organization and in contract situations. To negotiate for resources from within the organization, the project manager should:

- ▶ Know the needs of the project and its priority within the organization
- ▶ Be able to express how the resource's manager will benefit from assisting the project manager
- ▶ Understand that the resource's manager has his or her own work to do and that the individual may not gain benefits from supporting the project
- ▶ Do not ask for the best resources if the project does not need them
- ▶ Be able to prove, by using the tools of project management such as the network diagram and project schedule, why the project requires the stated quantity and quality of resources
- ▶ Use the negotiation as an opportunity to discover what the resource's manager will need from the project manager in order to manage his or her own resources
- ▶ Build a relationship so that the project manager can call on the resource's manager's expertise later in the project if necessary
- ▶ Work with the resource's manager to deal with situations as they arise

Notice that the previous discussion goes way beyond traditional negotiation strategy and that it includes elements of professional responsibility. Although chapter 13 focuses on professional and social responsibility, the topic is discussed throughout this book.

Resources can also be acquired from outside the organization from external vendors, suppliers, contractors, etc. Your organization or the other parties' organizations may have procurement and negotiating policies and procedures for the acquisition of resources. (See the Procurement Management chapter for information related to procuring resources from outside sources.)

**Virtual Teams** Not all teams meet face to face. Teams that do not meet face to face are called virtual teams. Think of the opportunity for the project if you can reach out to the whole world to find the best team members! The exam tends to ask why virtual teams might be helpful and does describe some

situations that involve virtual teams, but do not expect this topic to be as huge a concern on the exam as it may be on your projects.

**Halo Effect<sup>4</sup>** The “halo effect” is something to be aware of when dealing with team members. There can be a tendency to rate team members high or low on all factors due to the impression of a high or low rating on some specific factor. This can mean, “You are a great programmer. Therefore, we will make you a project manager and expect you to be great at that as well.” Since these people may not in fact be qualified for the new position, such actions can have a negative impact on the project schedule, cost, and quality and should be avoided.

The Acquire Project Team process does not end on a project. Rarely can one say, “I have all the resources determined, and they will not change.” The results or outputs of this process include project staff or work assignments, resource calendars that show availability, and changes to the human resource plan and other components of the project management plan resulting from acquiring additional staff.

## **Develop Project Team** PAGE 229

The Develop Project Team process is done as part of executing the project. This process results in decreased turnover, improved individual knowledge and skills, and improved teamwork.

**Exercise** What do you think the project manager needs to do to develop a project team?


**Answer** You may do some of the following things on your real-world projects, but you might not plan them in or do them consistently or consciously. These activities are part of proper project management. Keep them in mind for the exam to help you understand the situations described. You have to assume that proper project management was done unless the exam says otherwise.

Did you try to do this exercise, or did you skip over it to look at the answer? The only way to find gaps in your knowledge is test your knowledge before you look at the answers.

A major role of the project manager is to ensure the project team is working together as effectively and efficiently as possible. Your answer could include:

- ▶ Use many soft skills, including mentoring, leadership, empathy, communication, etc.
- ▶ Encourage teamwork.
- ▶ Communicate honestly, effectively, and in a timely manner with the people assigned to your team. (See more on this topic in the Communications Management chapter.)
- ▶ Establish and maintain trust between the project manager and each team member, and between all stakeholders.
- ▶ Collaborate with the team to make good, bought-into decisions and to find mutually beneficial solutions to problems.
- ▶ Capitalize on cultural differences.
- ▶ Hold team-building activities from project initiating through project closing.
- ▶ Gain training for team members where needed.
- ▶ Establish ground rules for team member behavior.
- ▶ Create and give recognition and rewards.
- ▶ Place team members in the same location (co-location).
- ▶ Assess team member performance.
- ▶ Improve team performance.
- ▶ Motivate.
- ▶ Improve individual team knowledge.
- ▶ Create a team culture.

**Team-Building Activities** Team building is forming the project team into a cohesive group working for the best interest of the project, to enhance project performance. Make sure you know:

- ▶ It is the project manager's job to guide, manage, and improve the interactions of team members.
- ▶ The project manager should improve trust and cohesiveness among the team members.
- ▶ The project manager should incorporate team-building activities into all project activities.
- ▶ Team building requires a concerted effort and continued attention throughout the life of the project.
- ▶ WBS creation is a team-building tool.
- ▶ Team building should start early in the life of the project.

Let's go back to the concept of trust. Is there trust on your project? Does the team feel that you are working in the best interest of the project, the company, and them, or do they feel like you are working in your own best interest? Trust is gained or lost from the minute you meet each team member for the first time. If the team does not trust you, you cannot easily be successful; the team will not take your direction or follow your instructions, and the project will suffer. Once you have trust, it can easily be lost if you are not honest and consistent. Many project managers never think of trust. I have often had people come to me with project problems and are surprised when I ask them if the team trusts them. "Why?" they ask. Imagine you work in a matrix organization. How do you get people to cooperate if you do not have the ability to give them a raise or a promotion? Trust, as well as a recognition and rewards system, are the answers.

Trust also has to do with your reputation. Do you know what your reputation is? Many of the people you meet know. Why not ask, so you can deal with any changes you need to make?

Team building is a concept that floats throughout the exam. It is an attitude, as well as an action. Do you have the attitude of helping to build the team, or do you think of the team members as just workers to

do work for you? Some project managers think team building is a minor activity; they bring in lunch for the team once during their three-year project and believe they have done team building.

Team building, like many parts of project management, could be thought of as a science with a lot of skills and knowledge to gain. There are even formally identified stages of team formation and development, which can show up on the exam. These stages are:<sup>5</sup>

- ▶ **Forming** People are brought together as a team.
- ▶ **Storming** There are disagreements as people learn to work together.
- ▶ **Norming** Team members begin to build good working relationships.
- ▶ **Performing** The team becomes efficient and works effectively together. This is the point when the project manager can give the most attention to developing individual team members.
- ▶ **Adjourning** The project ends, and the team is disbanded.

Your team may go through each step or skip a step if they have worked together before.

Team building is an ongoing activity that begins before you even have a team and does not end until closure. Project managers who struggle with questions in this area on the exam tend to be ones who are not actually using proper project management; therefore, they feel they do not have time for team building. Using proper project management practices saves significant amounts of time so a project manager can do other important things, like team-building activities. Assume you have an extensive team-building plan when you take the exam.

Team-building activities can include:

- ▶ Taking classes together
- ▶ Milestone parties
- ▶ Holiday and birthday celebrations
- ▶ Outside-of-work trips
- ▶ Creating the WBS
- ▶ Planning the project by getting everyone involved in some way

**Training** Any training needed by the team members in order to perform on the project or to enhance their performance is a project cost and should be paid for by the project and documented in the human resource plan. The project manager should look for such opportunities not only to help team members, but also to decrease the overall project cost and schedule by increasing efficiency.

**Ground Rules** PAGE 223 What about trying to do something about the negative impacts of bad behavior? What behavior is acceptable and what is not acceptable on your project? What standards of behavior will apply to team members' interactions with each other? What are the project's rules? This is the role of ground rules. Some project managers have addressed such things as:

- ▶ The team will be honest in all communications.
- ▶ How should a team member resolve a conflict with another team member?
- ▶ When should a team member notify the project manager that he or she is having difficulty with an activity?
- ▶ Is it allowable for people to interrupt one another in a meeting?
- ▶ What is an acceptable way to interrupt someone talking during a meeting?
- ▶ How will you prevent people from taking over a meeting inappropriately or talking too much?
- ▶ Is it allowable for people to join a meeting late? What are the consequences?
- ▶ May people take other phone calls, look at e-mails, or read text messages during the meeting?
- ▶ Who is allowed to talk to the vice president about the project?
- ▶ Who is authorized to give direction to contractors?

- ▶ When and how is status provided to the project manager?
- ▶ How are changes to team members' calendars coordinated and approved, both in normal and emergency situations?

Setting ground rules is even more important when the team is managed virtually.

**Co-location (or War Room)** PAGE 234 A project manager might try to arrange for the entire team in each city to have offices together in one place or one room. This is called co-location and helps communication, decreases the impact of conflict (since all parties are right there), and improves project identity for the project team and for management in a matrix organization. A war room is a central location for project coordination, usually with the WBS, network diagram, schedule, etc., posted on the walls.

**Give Out Recognition and Rewards** In the Develop Project Team process, the project manager appraises performance and gives out team-member-appropriate recognition and rewards, which were planned in the Develop Human Resource Plan process.



**Team Performance Assessment** Among the outputs or results of developing the project team are formal and informal team performance assessments done by the project manager. These assessments are meant to evaluate and enhance the effectiveness of the team as a whole. Think of team performance assessment as looking at "team effectiveness." This may include an analysis of how much team members' skills have improved; how well the team is performing, interacting, and dealing with conflict; and the turnover rate.

## Manage Project Team PAGE 236

Managing the project team is different from developing the team. The Manage Project Team process is done during the executing process group and involves all the day-to-day management of people that you are likely already doing.

Managing the project team involves the following actions to help challenge team members to be part of a superior performing team:

- ▶ Encouraging good communication (see the Communications Management chapter)
- ▶ Working with other organizations
- ▶ Using negotiation skills
- ▶ Using leadership skills
- ▶ Observing what is happening
- ▶ Using an issue log
- ▶ Keeping in touch
- ▶ Completing project performance appraisals
- ▶ Making good decisions
- ▶ Influencing the stakeholders
- ▶ Being a leader
- ▶ Actively looking for and helping resolve conflicts that the team members cannot resolve on their own

Though the concepts here are not hard, you may still have some gaps in your knowledge to deal with. Do you have your team help create the project management plan? Is it realistic in your real world? What happens if you do not use their help? Will it be harder to manage the team? Of course, and the difference can be astronomical! Let's also think of professional responsibility. Is it ethical to



reprimand or penalize someone for not performing when they were not given clear roles or a clear WBS dictionary? If someone did not agree to a time or cost or even scope limitation, they are not likely to support it or meet it. In good project management, the project team helps to create the project management plan. As a result, the team members may have the attitude of, “I helped create this plan, so I do not mind being held to what I agreed to.” Think about your real world. If you ever have difficulty gaining cooperation, it might be a lack of trust, a poor recognition and rewards system, or even the fact that the team and stakeholders were not involved in creating the plan.

There are many concepts that can appear on the exam about managing people. The following is a summary.

**Observation and Conversation** Do you have a tendency to sit in your office and issue reports rather than watch what is going on? Even though your team might be virtual, paying attention to the tone of e-mails and phone conversations, for example, will tell you more about what is going on than simply looking at reports. A project manager watches what is happening and specifically talks to people to understand how things are going.

**Project Performance Appraisals** Evaluation of employees’ performance by those who supervise them is a common business practice around the world. This evaluation should include the employees’ work on projects. The project manager can adjust the project to handle changes in performance based on these appraisals.

A new and sophisticated way to complete performance appraisals is to include the input of coworkers and subordinates, as well as supervisors. This may result in a clearer picture of actual performance and is called a 360-degree review.

**NOTE:** This concept assumes that those supervisors separately evaluate performance on projects in addition to the day-to-day work of their employees. Unfortunately, this level of support may not be present in your organization. It also assumes that the team member is also being supervised by someone other than the project manager (a matrix organization).

**TRICKS OF THE TRADE** There are two similar concepts in this chapter that can be confusing: team performance assessment and this topic, project performance appraisals. The project manager will collect information from team members’ supervisors when completing project performance appraisals. The focus is on the individual. In contrast, team performance assessment focuses on team performance, not the individual. This is done by the project manager in order to evaluate and improve the effectiveness of the team.

**Issue Log** Many project managers keep a log of the issues to be resolved on the project, but did you realize this is a tool to manage the team and stakeholders? Such logs tell people that their needs will be considered, even if they are not considered at the time the issue arises. Smart project managers control issues so that they do not impact the project.

An issue log might look like the following:

Issue #	Issue	Date Added	Raised By	Person Assigned	Resolution Due Date	Status	Date Resolved	Resolution

The exam may use words that you had not previously heard of when it describes situations and the people involved in them. Read over the following section to make sure you are generally familiar with the terms listed. This will help you understand what it means when the exam says such things as, “The project manager was delegating,” “The project manager was being consultative-autocratic,” or “What leadership style should be used in this situation?”

**Powers of the Project Manager** This section could be titled, “How to get cooperation from the team and stakeholders.” Project managers almost always have difficulty getting people to cooperate and perform, especially if they are working in a matrix organization. Understanding the following types of power can help:

- ▶ **Formal (Legitimate)** This power is based on your position. Example: “You need to listen to me when I tell you to do this work, because I have been put in charge!”
- ▶ **Reward** This power stems from giving rewards. Example: “I understand that you want to participate in the acceptance testing of this project. Because of your performance, I will assign you as part of that team.”
- ▶ **Penalty (Coercive)** This power comes from the ability to penalize team members. Example: “If this does not get done on time, I will remove you from the group going to Hawaii for the customer meeting.”
- ▶ **Expert** This power comes from being the technical or project management expert. Example: “I hear the project manager has been very successful on other projects. Let’s give her a chance!”
- ▶ **Referent** This power comes from another person liking you, respecting you, or wanting to be like you. It is the power of charisma and fame. Example: The most respected project manager in the organization says, “I think we should change the content of our standard project charter.”

NOTE: The best forms of power are EXPERT and REWARD. Penalty is the worst choice. FORMAL, REWARD, and PENALTY are powers derived from the project manager’s position in the company. EXPERT power is earned on your own.

On the exam, expect questions that describe a situation and then ask what you should do. The options have included solutions using various forms of power. To answer these questions correctly, notice if penalty is being used and if it is appropriate in the situation.

**Management and Leadership Styles** The exam talks about management, leadership, and leadership styles by using the terms discussed in this section. However, there is no one “right” way to lead or manage that fits all situations or all project managers. But remember that project managers should know the science of project management and make educated decisions about what they are doing even when it comes to interacting and managing people. To choose the most effective approach, you must consider your personal style; the skill levels, experience, and needs of your team members; and the complexity of the project work you are managing.

**TRICKS OF THE TRADE** You will likely need to use many leadership styles throughout the life of a project. The term “situational leadership” refers to a manager using different leadership styles, based on the people and project work they are dealing with. For example, there is a general consensus that a project manager needs to provide more direction (directing leadership style) at the beginning of the project, because only the project manager knows the project management work that must be done to plan the project. During project executing, the project manager needs to do more coaching, facilitating, and supporting.

You should be aware of the following terms related to leadership and management styles. Read over these two or three times, and you should understand how the terms are used when you see them on the exam.

- ▶ **Directing** This style involves telling others what to do.
- ▶ **Facilitating** This style involves coordinating the input of others.

- ▶ **Coaching** In coaching, the manager helps others achieve their goals.
- ▶ **Supporting** This style involves providing assistance along the way.
- ▶ **Autocratic** This is a top-down approach where the manager has power to do whatever he or she wants. The manager may coach or delegate, but everyone is doing what the manager wants them to do.
- ▶ **Consultative** This bottom-up approach uses influence to achieve results. The manager obtains others' opinions and acts as the servant for the team.
- ▶ **Consultative-Autocratic** In this style, the manager solicits input from team members, but retains decision-making authority for him- or herself.
- ▶ **Consensus** This style involves problem solving in a group, and making decisions based on group agreement.
- ▶ **Delegating** In delegating, the manager establishes goals and then gives the project team sufficient authority to complete the work. For basic project management, the manager would involve the team in the planning process and assign or delegate planning work and executing work to team members. Delegating can be hard for some people, because they feel they can do the work better themselves. Project management should help project managers feel comfortable that others know what needs to be done and can be successful.
- ▶ **Bureaucratic** This style focuses on following procedures exactly. It may be appropriate for work in which detail is critical or in which specific safety or other regulations must be strictly adhered to.
- ▶ **Charismatic** Charismatic managers energize and encourage their team in performing project work. With this style, project success may become dependent on the presence of the charismatic leader, and the team relies on the leader for motivation.
- ▶ **Democratic or Participative** This style involves encouraging team participation in the decision-making process. Team members "own" the decisions made by the group, which results in improved teamwork and cooperation.
- ▶ **Laissez-faire** The French term "laissez-faire" has been translated as meaning "allow to act," "allow to do," or "leave alone." A laissez-faire manager is not directly involved in the work of the team, but manages and consults as necessary. This style can be appropriate with a highly skilled team.
- ▶ **Analytical** This style depends on the manager's own technical knowledge and ability. Analytical managers often make the technical decisions for the project, which they communicate to their teams. Interview-style communication, in which the project manager asks questions to get the facts, is common with this management style.
- ▶ **Driver** A driver manager is constantly giving directions. His or her competitive attitude drives the team to win.
- ▶ **Influencing** This style emphasizes teamwork, team building, and team decision making. These managers work with their teams to influence project implementation.

**Conflict Management** PAGE 239 As discussed earlier, most of the questions on the exam are situational. Many of those situations involve conflicts. To pick the best choice from many "right" answers, you should understand the different conflict resolution techniques and which one is best.

Is conflict bad? Should we spend time preventing the root causes of conflict? Who should solve the conflict?

Try to answer the questions just posed. Get them right, and you are likely to do well on this part of the exam. The answers are no; yes; and those who have the conflict, possibly assisted by the project manager.

Although many of us think conflict is bad, it actually presents opportunities for improvement. This is another situation where many project managers have a different understanding of the concept than what is stated in currently accepted research. Make sure your basic thinking is on the new side and not the old.

Changing Views of Conflict	
Old	New
Conflict is dysfunctional and caused by personality differences or a failure of leadership.	Conflict is an inevitable consequence of organizational interactions.
Conflict is to be avoided.	Conflict can be beneficial.
Conflict is resolved by physical separation or the intervention of upper management.	Conflict is resolved through openness, identifying the causes, and problem solving by the people involved and their immediate managers.

Conflict is INEVITABLE because of the:

- ▶ Nature of projects trying to address the needs and requirements of many stakeholders
- ▶ Limited power of the project manager
- ▶ Necessity of obtaining resources from functional managers

The project manager has a professional responsibility as part of basic project management to attempt to avoid conflicts through the following techniques:

- ▶ Informing the team of:
  - ▶ Exactly where the project is headed
  - ▶ Project constraints and objectives
  - ▶ The contents of the project charter
  - ▶ All key decisions
  - ▶ Changes
- ▶ Clearly assigning work without ambiguity or overlapping responsibilities
- ▶ Making work assignments interesting and challenging
- ▶ Following good project management and project planning practices

Note what was just said: many conflicts can be avoided. Do you do the things on the previous list? Did you ever realize that the project manager has a professional responsibility to do such things? They are not optional; they are good project management.

Many project managers think that the main source of conflict on a project is personality differences. They may be surprised to learn that this is rarely the case. It only becomes personal if the root cause of the problem is not resolved. The following describes the seven sources of conflict in order of frequency. MEMORIZE the top four, and remember that personality is last:



1. Schedules
2. Project priorities
3. Resources
4. Technical opinions
5. Administrative procedures
6. Cost
7. Personality

Conflict is best resolved by those involved in the conflict. The project manager should generally try to resolve problems and conflict as long as he or she has authority over those in conflict or the issues in conflict. If not, the sponsor or functional managers may be called in to assist. There is one exception. In instances of professional and social responsibility (breaking laws, policies, ethics), the project manager must go over the head of the person in conflict.



**TRICKS OF THE TRADE** When you have questions on the exam relating to this topic, make sure you first think, “Who generally has authority over the situation described in this question?” Another good phrase to

remember is, “What resolution of this problem would best serve the customer’s interests?” Remember to look for confronting or problem-solving choices as generally the best answers, and forcing as the worst, but realize that the answer depends on the situation described. There could be situations described where withdrawal is the best option.

The following are the main conflict resolution techniques you will need to know for the exam. Make sure you notice that some have more than one title; you should know both.

- ▶ **Confronting (Problem Solving)** First, did you notice that this has two names? Did you realize that both names mean the same thing? This has confused many people because, at first glance, these two terms do not seem to mean the same thing. Confronting means solving the real problem so that the problem goes away. Confronting leads to a win-win situation.
- ▶ **Compromising** This technique involves finding solutions that bring some degree of satisfaction to both parties. This is a lose-lose situation since no party gets everything. Did you know that compromise is not the best choice, but rather second to confronting?
- ▶ **Withdrawal (Avoidance)** In this technique, the parties retreat or postpone a decision on a problem. Dealing with problems is a PMI-ism; therefore, withdrawal is not usually the BEST choice for resolving conflict.
- ▶ **Smoothing (Accommodating)** This technique emphasizes agreement rather than differences of opinion.
- ▶ **Collaborating** In this technique, the parties try to incorporate multiple viewpoints in order to lead to consensus.
- ▶ **Forcing** This technique involves pushing one viewpoint at the expense of another.

**Exercise** Read the description of a conflict resolution, and try to determine which of the techniques is being used.

Description	Form of Conflict Resolution This Represents
“It seems that the real problem here is not a lack of communication, but a lack of knowledge of what needs to be done and when. Here is a copy of the project schedule. It should help you understand what you need to know.”	
“Do it my way!”	
“Let’s calm down and get the job done!”	
“Let us do a little of what both of you suggest.”	
“Let’s deal with this issue next week.”	
“Sandy and Amanda, both of you want this project to cause as little distraction to your departments as possible. With that in mind, I am sure we can come to an agreement on the purchase of equipment and what is best for the project.”	
“We have talked about new computers enough. I do not want to get the computers, and that is it!”	

Description	Form of Conflict Resolution This Represents
"Sandy, you say that the project should include the purchase of new computers, and Amanda, you say that the project can use existing equipment. I suggest we perform the following test on the existing equipment to determine if it needs to be replaced."	
"Let's see what everyone thinks, and try to reach a consensus."	
"Since we cannot decide on the purchase of new computers, we will have to wait until our meeting next month."	
"Sandy, what if we get new computers for the design activity on the project and use the existing computers for the monitoring functions?"	

## Answer

Description	Form of Conflict Resolution This Represents
"It seems that the real problem here is not a lack of communication, but a lack of knowledge of what needs to be done and when. Here is a copy of the project schedule. It should help you understand what you need to know."	Confronting
"Do it my way!"	Forcing
"Let's calm down and get the job done!"	Smoothing
"Let us do a little of what both of you suggest."	Compromising
"Let's deal with this issue next week."	Withdrawal
"Sandy and Amanda, both of you want this project to cause as little distraction to your departments as possible. With that in mind, I am sure we can come to an agreement on the purchase of equipment and what is best for the project."	Smoothing
"We have talked about new computers enough. I do not want to get the computers, and that is it!"	Forcing
"Sandy, you say that the project should include the purchase of new computers, and Amanda, you say that the project can use existing equipment. I suggest we perform the following test on the existing equipment to determine if it needs to be replaced."	Confronting
"Let's see what everyone thinks, and try to reach a consensus."	Collaborating

Description	Form of Conflict Resolution This Represents
"Since we cannot decide on the purchase of new computers, we will have to wait until our meeting next month."	Withdrawal
"Sandy, what if we get new computers for the design activity on the project and use the existing computers for the monitoring functions?"	Compromising

**Problem Solving Method** Like many other topics in this chapter, you likely have some experience with problem solving methods, but you may not use the terms or processes and you might not have learned the topics as a science. Many people solve problems using an incorrect method.

**Exercise** If you were to think about the steps you might use to solve a problem, what would they be?


**Answer** The important thing to realize about problems is if they are not solved completely, they just return again and again. Many people prefer to avoid conflict (withdraw) instead of solving the problem. Imagine a senior manager who is arbitrarily adding work to your project that does not fit within its charter. Would you deal with it, or delay action? Would you deal directly with the person or try to avoid doing so? Questions in this area are not always easy. Before you read on, let me warn you that one of the reasons you might fail the exam is that you do not "see" the problem explained in questions or you solve the problems the wrong way. So let's look at the right method:

1. Define what is the real or root problem, not what is presented to you or what appears to be the problem.
2. Analyze the problem.
3. Identify solutions.
4. Pick a solution.
5. Implement a solution.
6. Review the solution, and confirm that the solution solved the problem.

As you have been studying, you might be saying to yourself, "I do not have time to do that!" The issue is usually not that you do not have time but that you are spending your efforts doing the wrong thing so you do not have time to do the right thing. What about step 6 above? If you do not make sure the problem is resolved, it will just return and take up more of your valuable time.

If you have *PM FASTrack®*, look up this question on the software by doing a search for question number 1145. *PM FASTrack®* gives you more information on this and many similarly difficult problem-solving questions.



When you get questions on the exam that ask you to solve problems, ask yourself, “What is the real problem behind the situation presented?” Here is an example:

*During the executing process group, a project manager discovers that the seller did not supply the report required by the contract for the last four weeks. What should he do?*

What would you do? Would you call the seller and investigate why it was late? If so, you would get the answer wrong on the exam. In a contract situation, the seller has breached the contract by not doing something required in the contract. The required legal action for a breach is to send written notification of the breach, not call the seller. You need to understand the real problem.

Making sure you are solving the right problem is urgent, because it is a significant issue for many people who take the exam, especially those who have never managed projects that are more than a few months long or who have not had formal training in project management. There can be many questions that, in a manner of speaking, describe that there is a fire and ask you what to do. You might choose the answer that amounts to “find out why there is a fire” when you should choose the choice that relates to “get out of the danger zone.”

**Other Important Terms, Topics, and Theories** One of the things that drives people crazy about the exam is that they see terms they do not know. You should realize that the exam does have made-up terms and processes as choices on the exam. The following should help you get more familiar with some real terms that have been on the exam that you may not have run across previously. But remember, if you are well trained in project management and you see a term on the exam that you do not recognize, chances are it is not the right answer!

**Expectancy Theory<sup>6</sup>** Employees who believe their efforts will lead to effective performance and who expect to be rewarded for their accomplishments remain productive as rewards meet their expectations.

**Arbitration** In arbitration, a neutral party hears and resolves a dispute.

**Perquisites (Perks)** Some employees receive special rewards, such as assigned parking spaces, corner offices, and executive dining.

**Fringe Benefits<sup>7</sup>** These are the “standard” benefits formally given to all employees, such as education benefits, insurance, and profit sharing.


**Motivation Theory<sup>8</sup> (Or “What Do People Really Want?”)** Were you going to skim through this topic? Caught you! If most projects are operated in a matrix environment, then one of the few things a project manager can do to gain cooperation of team members is to understand how to motivate them. This section provides answers.

Why would this topic be on the exam? As you have read in this chapter, the best way to gain cooperation is to give rewards. How can we reward people if we do not understand what motivates them? Questions on the exam in this area do not always directly quote motivation theorists. The questions simply describe situations and ask you what to do. The answer might depend on understanding that the person in the situation is a Theory X manager, or that the project manager was motivating people in the wrong way. Take this section seriously, and look for practice questions that demonstrate such situations. Once you understand these concepts, questions should be easier. Here are three theories you need to understand for the exam.




**McGregor's Theory of X and Y**<sup>9</sup> McGregor believed that all workers fit into one of two groups, X and Y. The exam describes this concept in many different ways. It can be confusing to determine which answer is correct or even what the choices are saying. For those of you with strong visual memories, here is a trick to answering questions on these theories.

**Theory X** Based on the picture, take a guess as to what Theory X is.




Managers who accept this theory believe that people need to be watched every minute. People are incapable, avoid responsibility, and avoid work whenever possible.

**Theory Y** Based on the picture, take a guess as to what Theory Y is.



Managers who accept this theory believe that people are willing to work without supervision, and want to achieve. People can direct their own efforts.

**Maslow's Hierarchy of Needs**<sup>10</sup> Maslow's message is that people are not most motivated to work by security or money. Instead, the highest motivation is to contribute and to use their skills. Maslow calls this "self-actualization." He created a pyramid to show how people are motivated and said that one cannot ascend to the next level until the levels below are fulfilled.



**David McClelland's Theory of Needs (or Acquired Needs Theory)<sup>11</sup>** This theory states that people are most motivated by one of the three needs listed in the following table. A person falling into one category would be managed differently than a person falling into another category.

Primary Need	Behavioral Style
Need for Achievement	<ul style="list-style-type: none"><li>▶ These people should be given projects that are challenging but are reachable.</li><li>▶ They like recognition.</li></ul>
Need for Affiliation	<ul style="list-style-type: none"><li>▶ These people work best when cooperating with others.</li><li>▶ They seek approval rather than recognition.</li></ul>
Need for Power	<ul style="list-style-type: none"><li>▶ People whose need for power is socially oriented, rather than personally oriented, are effective leaders and should be allowed to manage others.</li><li>▶ These people like to organize and influence others.</li></ul>

**Herzberg's Theory<sup>12</sup>** This theory deals with hygiene factors and motivating agents.

**Hygiene Factors** Poor hygiene factors may destroy motivation, but improving them, under most circumstances, will not improve motivation. Hygiene factors are not sufficient to motivate people.

Examples of these are:

- ▶ Working conditions
- ▶ Salary
- ▶ Personal life
- ▶ Relationships at work
- ▶ Security
- ▶ Status

**Motivating Agents** What motivates people is the work itself, including such things as:

- ▶ Responsibility
- ▶ Self-actualization
- ▶ Professional growth
- ▶ Recognition

So the lesson to project managers is that motivating people is best done by rewarding them and letting them grow. Giving raises is not the most effective motivator. This is generally good news for project managers, as they often do not have any influence over the pay raises of their team members.

**Practice Exam**

1. All of the following are forms of power derived from the project manager's position EXCEPT:
  - A. Formal.
  - B. Reward.
  - C. Penalty.
  - D. Expert.
2. The highest point of Maslow's hierarchy of needs is called:
  - A. Physiological satisfaction.
  - B. Attainment of survival.
  - C. Need for association.
  - D. Esteem.
3. The halo effect refers to the tendency to:
  - A. Promote from within.
  - B. Hire the best.
  - C. Move people into project management because they are good in their technical fields.
  - D. Move people into project management because they have had project management training.
4. The sponsor's role on a project is BEST described as:
  - A. Helping to plan activities.
  - B. Helping to prevent unnecessary changes to project objectives.
  - C. Identifying unnecessary project constraints.
  - D. Helping to put the project management plan together.
5. Which of the following conflict resolution techniques will generate the MOST lasting solution?
  - A. Forcing
  - B. Smoothing
  - C. Compromise
  - D. Problem solving
6. The MOST common causes of conflict on a project are schedules, project priorities, and:
  - A. Personality.
  - B. Resources.
  - C. Cost.
  - D. Management.
7. What conflict resolution technique is a project manager using when he says, "I cannot deal with this issue now!"
  - A. Problem solving
  - B. Forcing
  - C. Withdrawal
  - D. Compromising
8. What does a resource histogram show that a responsibility assignment matrix does not?
  - A. Time
  - B. Activity
  - C. Interrelationships
  - D. The person in charge of each activity

9. You have just been assigned as project manager for a large telecommunications project. This one-year project is about halfway done. The project team consists of 5 sellers and 20 of your company's employees. You want to understand who is responsible for doing what on the project. Where would you find such information?
  - A. Responsibility assignment matrix
  - B. Resource histogram
  - C. Bar chart
  - D. Project organization chart
10. During project planning in a matrix organization, the project manager determines that additional human resources are needed. From whom would he request these resources?
  - A. Project manager
  - B. Functional manager
  - C. Team
  - D. Project sponsor
11. A project manager must publish a project schedule. Activities, start/end times, and resources are identified. What should the project manager do NEXT?
  - A. Distribute the project schedule according to the communications management plan.
  - B. Confirm the availability of the resources.
  - C. Refine the project management plan to reflect more accurate costing information.
  - D. Publish a bar chart illustrating the timeline.
12. During every project team meeting, the project manager asks each team member to describe the work he or she is doing, and the project manager assigns new activities to team members. The length of these meetings has increased because there are many different activities to assign. This could be happening for all the following reasons EXCEPT:
  - A. Lack of a WBS.
  - B. Lack of a responsibility assignment matrix.
  - C. Lack of resource leveling.
  - D. Lack of team involvement in project planning.
13. You are a project manager leading a cross-functional project team in a weak matrix environment. None of your project team members report to you functionally, and you do not have the ability to directly reward their performance. The project is difficult, involving tight date constraints and challenging quality standards. Which of the following types of project management power will likely be the MOST effective in this circumstance?
  - A. Referent
  - B. Expert
  - C. Penalty
  - D. Formal
14. A team member is not performing well on the project because she is inexperienced in system development work. There is no one else available who is better qualified to do the work. What is the BEST solution for the project manager?
  - A. Consult with the functional manager to determine project completion incentives for the team member.
  - B. Obtain a new resource more skilled in development work.
  - C. Arrange for the team member to get training.
  - D. Allocate some of the project schedule reserve.

15. A project manager has just found out that a major subcontractor for her project is consistently late delivering work. The project team member responsible for this part of the project does not get along with the subcontractor. To resolve the problem, the project manager says, "You both will have to give up something to solve this problem." What conflict resolution method is she using?
- A. Confrontation
  - B. Compromise
  - C. Smoothing
  - D. Communicating
16. A project has several teams. Team C has repeatedly missed deadlines in the past. This has caused team D to have to crash the critical path several times. As the team leader for team D, you should meet with the:
- A. Manager of team D.
  - B. Project manager alone.
  - C. Project manager and management.
  - D. Project manager and the leader of team C.
17. The new project is exciting to both the project manager and the team. This is the project manager's first assignment as project manager. The team has the feeling that they will be able to complete work that has never been tried before. There are 29 people contributing to the product description and the team consists of nine highly experienced experts in their field.
- Part of the way through planning, three highly technical team members are disagreeing about the scope of two of the deliverables. One is pointing to the draft WBS and saying that two additional work packages should be added. Another is saying that a particular work package should not even be done. The third team member agrees with both of them. How should the project manager BEST deal with the conflict?
- A. He should listen to the differences of opinion, determine the best choice, and implement that choice.
  - B. He should postpone further discussions, meet with each individual, and determine the best approach.
  - C. He should listen to the differences of opinions, encourage logical discussions, and facilitate an agreement.
  - D. He should help the team focus on agreeable aspects of their opinions and build unity by using relaxation techniques and common focus team building.
18. The project is just starting out and consists of people from 14 different departments. The project charter was signed by one person and contains over 30 major requirements that must be met on the project. The sponsor has informed the project manager that the SPI must be kept between 0.95 and 1.1. A few minutes of investigation resulted in the identification of 34 stakeholders, and the schedule objectives on the project are constrained. A project manager has just been hired. Which of the following types of project management power will BEST help the project manager gain the cooperation of others?
- A. Formal
  - B. Referent
  - C. Penalty
  - D. Expert

19. A project manager is trying to settle a dispute between two team members. One says the systems should be integrated before testing, and the other maintains each system should be tested before integration. The project involves over 30 people, and 12 systems need to be integrated. The sponsor is demanding that integration happens on time. What is the BEST statement the project manager can make to resolve the conflict?
- A. Do it my way.
  - B. Let's calm down and get the job done.
  - C. Let's deal with this again next week after we all calm down.
  - D. Let's do limited testing before integration and finish testing after integration.
20. A project is in the middle of the executing processes when a stakeholder suggests a major new change. This change will cause the third major overhaul of the project. At the same time, the project manager discovers that a major work package was not completed because a team member's boss moved him to another project that had a higher priority. Which of the following is the BEST person for the project manager to address these issues with?
- A. The team
  - B. Senior management
  - C. The customer
  - D. The sponsor
21. What theory proposes that employees' efforts will lead to effective performance and the employees will be rewarded for accomplishments?
- A. Conditional reinforcement
  - B. Malsow's hierarchy
  - C. McGregor's
  - D. Expectancy
22. Conflict resolution techniques that may be used on a project include confronting, smoothing, forcing, and:
- A. Withdrawing.
  - B. Directing.
  - C. Organizing.
  - D. Controlling.
23. The installation project has a CPI of 1.03 and an SPI of 1.0. There are 14 team members, and each team member had input into the final project management plan. The customer has accepted the three deliverables completed so far without complaint and the responsibility assignment matrix has not changed since the project began. The project is being completed in a matrix environment and there are no contracts needed for the project.
- Though the sponsor is happy with the status of the project, one of the team members is always complaining about how much time his project work is taking. Which of the following would be the BEST thing for the project manager to do?
- A. Review the reward system for the project.
  - B. Try to improve schedule performance of the project.
  - C. Meet with the customer to try to extend the schedule.
  - D. Gain formal acceptance in writing from the customer.

24. The project has been challenging to manage. Everyone has been on edge due to pressure to complete the project on time. Unfortunately, the tension has grown to the point where team meetings have become shouting matches and little work is accomplished during the meetings. One team member asks to be excused from future team meetings, as all the shouting upsets him. Meanwhile, the sponsor has asked to attend team meetings in order to better understand how the project is going and the issues involved in completing the project, and the customer has started discussions about adding scope to the project. In this situation, it would be BEST for the project manager to:
- A. Ask the sponsor if the information needed could be sent in a report rather than have her attend the meeting.
  - B. Inform the team member who asked to be excused from the meetings of the value of communication in such meetings.
  - C. Create new ground rules for the meetings and introduce them to the team.
  - D. Hold a team-building exercise that involves all the team members.
25. Project performance appraisals are different from team performance assessments in that project performance appraisals focus on:
- A. How an individual team member is performing on the project.
  - B. An evaluation of the project team's effectiveness.
  - C. A team-building effort.
  - D. Reducing the staff turnover rate.
26. A project manager had a complex problem to solve and made a decision about what needed to be done. A few months later, the problem resurfaced. What did the project manager MOST likely not do?
- A. Proper risk analysis
  - B. Confirm that the decision solved the problem
  - C. Have the project sponsor validate the decision
  - D. Use an Ishikawa diagram
27. The project CPI is 1.02, the benefit cost ratio is 1.7, and the latest round of performance reviews identified few needed adjustments. The project team was co-located into a new building when the project started. Everyone commented on how excited they were to have all new facilities. The sponsor is providing adequate support for the project, and few unidentified risks have occurred. In an attempt to improve performance, the project manager spends part of the project budget on new chairs for the team members and adds the term "senior" to each team member's job title.
- Which of the following is the MOST correct thing that can be said of this project or the project manager?
- A. The project manager has misunderstood Herzberg's theory.
  - B. The project is slowly spending more money than it should. The project manager should begin to watch cost more carefully.
  - C. The performance review should be handled better to find more adjustments.
  - D. The project manager should use good judgment to determine which variances are important.
28. You just found out that a major subcontractor for your project consistently provides deliverables late. The subcontractor approaches you and asks you to continue accepting late deliverables in exchange for a decrease in project costs. This offer is an example of:
- A. Confronting.
  - B. Compromise.
  - C. Smoothing.
  - D. Forcing.

29. The management theory that states that all people can direct their own efforts is:
- A. Theory Y.
  - B. Herzberg's theory.
  - C. Maslow's hierarchy.
  - D. Theory X.
30. Which of the following leadership traits is MOST important for a project manager?
- A. Communication
  - B. Team building
  - C. Technical expertise
  - D. Project control
31. During the first half of the project, five team members left for other projects without being replaced, two team members went on vacation without informing you, and other team members expressed uncertainty about the work they were to complete. In this situation, it is BEST if you create a \_\_\_\_\_ for the second half of the project?
- A. Work breakdown structure
  - B. Resource histogram
  - C. Staffing management plan
  - D. Responsibility assignment matrix
32. The project manager is looking at the project's resource needs and lessons learned from past projects. This information causes the project manager to be concerned about the ability to acquire enough resources for the project in six months. Which of the following would be the LEAST effective preventive action?
- A. Make sure functional managers have a copy of the resource histogram.
  - B. Show the sponsor the data, and explain the project manager's concern.
  - C. Determine metrics to use as an early warning sign that resources will not be available.
  - D. Ask functional managers for their opinions.
33. A large project is underway when one of the team members reviews the project status report. He sees that the project is currently running late. As he looks at the report further, he notices that the delay will cause one of his activities to be scheduled during a time he will be out of the country and cannot work on the activity. This is of great concern because he is very committed to the project being successful and he does not want to be the cause of the project being further delayed. What is the BEST THING for him to do?
- A. Contact the project manager immediately to provide the project manager with his schedule.
  - B. Include the information in his next report.
  - C. Request that the issue be added to the project issue log.
  - D. Recommend preventive action.



34. There have been many work packages completed successfully on the project and the sponsor has made some recommendations for improvements. The project is on schedule to meet an aggressive deadline when the successor activity to a critical path activity suffers a major setback. The activity has 14 days of float and is being completed by four people. There are two other team members with the skill set to assist the troubled activity, if needed.

The project manager receives a call that three other team members are attempting to be removed from the project because they do not feel the project can be successful. When the project manager pursues this, she discovers that those team members have issues that have not been addressed.

Which of the following is the BEST thing to do to improve the project?

- A. Have the team members immediately assist the troubled activity.
- B. Investigate why the project schedule is aggressive.
- C. See who can replace the three team members.
- D. Create an issue log.

### Answers

1. **Answer D**

**Explanation** When someone is given the job of project manager, they will have formal, reward, and penalty power. But just having the position does not make the project manager either a technical or project management expert.

2. **Answer D**

**Explanation** This question is asking which of the FOLLOWING is the highest. Self-actualization is not listed, so the next best choice is esteem.

3. **Answer C**

**Explanation** Just because a person is good in his technical field does not mean he or she will also be a good project manager.

4. **Answer B**

**Explanation** Though the sponsor may help plan some of the activities (choice A) it is not the sponsor's exclusive duty. Some project constraints (choice C) come from the sponsor, but they should be considered necessary. The project management plan (choice D) is created by the team and approved by the sponsor and other management. Since the project objectives are stated in the project charter and it is the sponsor who issues the project charter, choice B is the correct answer.

5. **Answer D**

**Explanation** Problem solving normally takes more time, but it gets buy-in from everyone, generating a more lasting solution.

6. **Answer B**

**Explanation** Know the top four sources (schedule, project priorities, resources, and technical opinions) so you can answer questions such as this one. Don't be fooled because "personality" is on the list. It is last.

7. **Answer C**

**Explanation** Delaying the issue is called withdrawal.

8. **Answer A**

**Explanation** Time is shown on a schedule or bar chart. The responsibility assignment matrix maps specific resources against the work packages from the WBS. On a resource histogram, the use of resources is shown individually or by groups over time.

9. **Answer A**

**Explanation** The responsibility assignment matrix maps who will do the work. The resource histogram (choice B) shows the number of resources used in each time period.

In its pure form, a bar chart (choice C) shows only activity and calendar date. An organizational chart (choice D) shows who reports to whom.

10. **Answer B**

**Explanation** Did you remember that in a matrix organization, the functional manager controls the resources?

11. **Answer B**

**Explanation** The project schedule remains preliminary until resource assignments are confirmed.

12. **Answer C**

**Explanation** Resource leveling refers to maintaining the same number of resources on the project for each time period. Leveling has nothing to do with assigning activities or managing meetings.

13. **Answer B**

**Explanation** Reward and expert are the best sources of power. Reward is not listed as a choice.

14. **Answer C**

**Explanation** The job of the project manager includes providing or obtaining project-specific training for team members. This kind of training is a direct cost of the project.

15. **Answer B**

**Explanation** The act of both parties giving something defines compromise.

16. **Answer D**

**Explanation** Those having the problem should resolve the problem. Having had to crash the critical path several times implies that team D has already dealt with these problems. In this case, the two team leaders need to meet. The extent of this situation requires the project manager's involvement as well.

17. **Answer C**

**Explanation** Do not get confused by the wordiness of the question. Ask yourself what is the best way to resolve any conflict, and you can get the answer. Most of the situation is a distracter. Problem solving and compromising are the two most important conflict resolution techniques. Conflict management is a key general management skill.

18. **Answer A**

**Explanation** Generally, the best forms of power are reward or expert. The project manager has not had time to become a recognized expert in the company (choice D) and reward is not included as a choice here. This leaves formal power (choice A) as the only logical answer.

19. **Answer D**

**Explanation** Choice D is an example of compromising.

20. **Answer D**

**Explanation** It is the sponsor's role to prevent unnecessary changes and to set priorities between projects. The situation described in this question implies that such work is not being done, and the project manager must therefore go to the root of the problem: the sponsor.

21. **Answer D**

**Explanation** Employees who believe that their efforts will lead to effective performance and who expect to be rewarded for their accomplishments will stay productive as rewards meet their expectations. This is expectancy theory.

22. **Answer A**

**Explanation** There is always the option to simply postpone dealing with the issue until later. This is withdrawing.

23. **Answer A**

**Explanation** Improving schedule performance (choice B) relates to getting the project completed sooner. Though it would seem to always be a good idea to improve schedule performance, this project's performance is fine. The schedule has been approved as it is. It would be better for the project manager to spend more time controlling the project to make sure it finishes according to plan than to improve schedule performance.

If you chose C, ask yourself why. There is nothing wrong with the schedule performance of the project that would require an extension. Did you think that the best way to deal with the complaining stakeholder was to give him more time? How do you know the team member's activities are on the critical path?

It is always important to gain formal acceptance from the customer, as it provides an opportunity for the team to check if everything is going well. It is a good idea to get such acceptance in writing. Choice D could be done, but there is a more important problem that takes precedence here. Read on.

The only thing glaringly wrong in this situation is that the team member is complaining. If you read the situation completely, you will notice that the team member was involved and approved the project management plan, including his own involvement in the project. Since the responsibility assignment matrix has not changed, the team member has not even been assigned different duties since the project began. There must be something else causing the team member to complain. The project manager should investigate and find out what part of the reward system is ineffective.

24. **Answer C**

**Explanation** Here is a situation where all four choices could be done. Choice A does not solve the root cause of the problem described. Choice B merely dismisses the concerns of the team member and might cause anger. A team building exercise (choice D) would take planning and so could not be done right away. Remember, the sponsor might be attending the next meeting and at least one team member might not attend because of past problems. The best thing to do would be to set up new ground rules for the team governing behavior (choice C) and then plan a team-building exercise (choice D).

25. **Answer A**

**Explanation** Questions like this can drive you crazy on the exam because it is easy to get confused. The best thing to do is to look at the two terms used here (project performance appraisals and team performance assessment) and review in your mind what each means BEFORE looking at the choices. Choices B, C, and D list aspects of team performance assessments. Only choice A is correct. Project performance appraisals deal with how each team member is performing work, rather than how well the team is working together.

26. **Answer B**

**Explanation** Notice the phrasing of this question, "most likely NOT do." Expect to see questions worded on the exam in ways that can cause you to misinterpret them. You will also see questions about things we forget to do in the real world. "Who has time," you might say, "to determine if each problem is really solved?" One could respond with, "Who has time not to do this? Who has time to deal with the same problem twice?" The final steps of problem solving include: implement a decision, review it, and confirm that the decision solved the problem.

27. **Answer A**

**Explanation** Choice B includes the concept of cost to trick you into selecting it if you are unsure of the real answer. There is no indication that the costs are trending in any particular direction. There is no reason to think that performance reviews should turn up more adjustments (choice C). The project manager should always use good judgment (choice D), but nothing in this question talks about judgment regarding variances, so this cannot be the best choice. In this situation, the project manager is making great working conditions better. According to Herzberg's theory, fixing bad working conditions will help you to motivate, but making good working conditions better will not improve motivation. You need to focus on the motivating agents and not the hygiene factors.

28. **Answer B**

**Explanation** Both parties are giving up something. This is a compromise.

29. **Answer A**

**Explanation** Know the difference between Theory X and Theory Y.

30. **Answer A**

**Explanation** As project managers spend 90 percent of their time communicating, the correct choice must be A.

31. **Answer C**

**Explanation** The staffing management plan describes when resources will be brought onto and taken off the project.

32. **Answer A**

**Explanation** Sending data without pointing out the issue (choice A) does not mean the communication will be adequately decoded by the recipient. The other choices are more effective communication in this instance.

33. **Answer D**

**Explanation** Notice that this question talks about what the team member should do? It is important for the project manager to understand the team member's role and possibly even instruct team members on how to work on projects and what is expected of them. Choices A, B, and C have one thing in common. They involve the team member asking the project manager to do something. In reality, it may very well be the team member who will come up with a solution (such as decreasing the scope of the activity, fast tracking, or specific suggestions about changes to predecessor activities). Therefore, choice D is the best choice. But ask yourself how you run your projects? Which is better, your way or this way? Lastly, please note that recommended corrective or preventive actions can come from the team or stakeholders in addition to the project manager.

34. **Answer** D

**Explanation** Sometimes complex problems are caused by not doing simple things. The data in the first paragraph, once you read the choices, is completely extraneous. The troubled activity has float and so does not need immediate attention. Choice A may not be necessary if the amount of float will not be exceeded by the problem. None of the choices suggest investigating if the amount of float is enough to cover any delay caused by the trouble, whatever it is. Rather, the choices take you in different directions.

Choice B should have already been done before the project began. Choice C cannot be best, as replacing team members does not solve the root cause of the problem. Could there be something that the project manager is doing wrong, or could be doing that she is not, that would solve the problem without losing resources? Wouldn't it be more effective to discover the root cause of those team members' concerns so that the problem does not surface again later? The creation of an issue log will let the troubled team members know that their concerns have been heard, are noted, and will be resolved. This might be enough to stop them from leaving and avoid project delays and confusion if new team members must be added. This makes choice D the best answer.

# CHAPTER TEN

# Communications Management

---

## QUICKTEST

- ▶ Communications management process
- ▶ Stakeholders
- ▶ Communications management plan
- ▶ Stakeholder analysis
- ▶ Stakeholder register
- ▶ What should be reported
- ▶ Information distribution
- ▶ Importance of managing stakeholders' expectations
- ▶ Stakeholder management strategy
- ▶ Communication models
  - Effective communication
  - Nonverbal
  - Percent of communication that is nonverbal
  - Paralingual
  - Active listening
  - Effective listening
  - Feedback
  - Noise
- ▶ Communication types
  - Formal/informal written
  - Formal/informal verbal
- ▶ Communication technology
- ▶ Communication methods
  - Interactive communication
  - Push communication
  - Pull communication
- ▶ Communication channels
- ▶ Percent of time a project manager spends communicating
- ▶ Rules for meetings
- ▶ Communication blockers
- ▶ Control of communications

How many times have you deleted a voice mail without listening to the very end of the message? Are you flooded with e-mails? How many times have you not read all the way through an e-mail? These situations show that communications must be better planned and managed. How much time do you spend planning and managing communications?

In almost every study, including my own, communications is the most frequent problem a project manager has on a project. You will read in this chapter that project managers spend 90 percent of their time communicating. Shouldn't we then do something to plan, structure, and control communications?

Beginning project managers do nothing about communications and just issue status reports. Better project managers might create a communications management plan and report more than just status. Great project managers take the previous two actions, in addition to the following: they ask stakeholders what they need communicated to them, identify what communications they need from stakeholders, and frequently revisit communications at team meetings to limit communications problems. To pass this exam, you need to be more like a great project manager.

Although it is not particularly difficult, make sure you take this chapter seriously and find your gaps regarding communications. Communications questions are frequently combined with other topics. For example, a WBS could be used as a communications tool (see the Scope Management chapter), and risk response strategies should be communicated to the stakeholders (see the Risk Management chapter).

# Rita's Process Chart—Communications Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
► Select project manager	► <b>Determine how you will do planning—part of all management plans</b>	► Execute the work according to the PM plan	► <b>Take action to control the project</b>	► Confirm work is done to requirements
► Determine company culture and existing systems	► Finalize requirements	► Produce product scope	► Measure performance against the performance measurement baseline	► Complete procurement closure
► Collect processes, procedures, and historical information	► Create project scope statement	► <b>Request changes</b>	► <b>Measure performance against other metrics determined by the project manager</b>	► Gain formal acceptance of the product
► Divide large projects into phases	► Determine what to purchase	► Implement only approved changes	► <b>Determine variances and if they warrant a change request</b>	► Complete final performance reporting
► Understand the business case	► Determine team	► Ensure common understanding	► <b>Influence the factors that cause changes</b>	► Index and archive records
► Uncover initial requirements and risks	► Create WBS and WBS dictionary	► Use the work authorization system	► <b>Request changes</b>	► Update lessons learned knowledge base
► Create measurable objectives	► Create activity list	► Continuously improve	► Perform integrated change control	► Hand off completed product
► Develop project charter	► Create network diagram	► Follow processes	► Approve or reject changes	► Release resources
► <b>Identify stakeholders</b>	► Estimate resource requirements	► Perform quality assurance	► Inform stakeholders of approved changes	
► <b>Develop stakeholder management strategy</b>	► Estimate time and cost	► Perform quality audits	► Manage configuration	
	► Determine critical path	► Acquire final team	► <b>Create forecasts</b>	
	► Develop schedule	► Manage people	► Gain acceptance of interim deliverables from the customer	
	► Develop budget	► Evaluate team and project performance	► Perform quality control	
	► Determine quality standards, processes, and metrics	► Hold team-building activities	► <b>Report on project performance</b>	
	► Create process improvement plan	► Give recognition and rewards	► Perform risk audits	
	► <b>Determine all roles and responsibilities</b>	► Use issue logs	► Manage reserves	
	► <b>Plan communications</b>	► Facilitate conflict resolution	► Administer procurements	
	► Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	► <b>Send and receive information</b>		
	► <b>Go back—iterations</b>	► <b>Hold meetings</b>		
	► Prepare procurement documents	► Select sellers		
	► <b>Finalize the “how to execute and control” parts of all management plans</b>			
	► <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	► Gain formal approval of the plan			
	► Hold kickoff meeting			



The following should help you understand how each part of communications management fits into the project management process:

The Communications Management Process	Done During
Identify Stakeholders	Initiating process group
Plan Communications	Planning process group
Distribute Information	Executing process group
Manage Stakeholder Expectations	Executing process group
Report Performance	Monitoring and controlling process group

## Stakeholders

Sometimes there are topics or concepts on the exam that seem easy, and you might tend to skip studying them. This could be one of them. I was talking to a student who had failed the exam when I discovered that his method of managing projects was to tell people what to do and that he always worked with the same four people. This person missed the concept of the proper management of stakeholders, and he forgot to think about large projects (those that utilize hundreds of people, not just four). In his real world, he thought project management was about the project manager being the expert and telling everyone what to do. Who cared about or needed the stakeholders? He even forgot to consider all the different types of stakeholders described in the Project Management Framework and Human Resource Management chapters. In reality, the project manager needs to be the expert in project management, and the stakeholders are the technical experts in what needs to be done and how it needs to be done. The project manager is the orchestra leader, and work cannot be done well without stakeholder involvement. As a result of not thinking in this way, this person had gotten questions wrong across all knowledge areas on the exam. This one concept of identifying, using, and managing stakeholders had a huge impact on his understanding of project management. What about you? Do you properly involve stakeholders on your project?



Obtain an electronic copy of the *PMBOK® Guide* and search for the word “stakeholders.” You will see over 200 references. See how different the involvement is from your real world, and make note of your gaps.

You should note that the Identify Stakeholders process is part of initiating a project along with the Develop Project Charter process. Let’s think about your real world for a moment. Assume that someone provides you with a 200-page scope of work and a charter for the project. What would you do next? Would you get started on the project? What if your boss came up to you and said, “I have this project for you”? Do you just get started? If you do, then expect to have trouble on the exam. Proper project management requires you to identify the stakeholders; determine their requirements, expectations, and influence; and then incorporate that information into the product and project scope as needed. The project manager records this information in a stakeholder register and uses it to develop a stakeholder management strategy. How different is this than your real world? All requirements must be gathered from all stakeholders before starting work!

Stakeholder management can be troublesome on the exam for those who don’t do it now, so let’s look at the entire stakeholder management process, which includes more than just identifying stakeholders. Planning communications, distributing information, managing stakeholder expectations, and reporting performance are important aspects of stakeholder management. They are described again later in this chapter in their own sections.

So, what should you do with stakeholders throughout the project?

- **Identify ALL of them.** Ask yourself, “Why would this be so important?” Get the answer right, and you could answer two more questions correctly on the exam. Any stakeholders who are missed will likely be found later. When they are uncovered, they will make changes and could cause delays. Changes made later in the project are much more costly and harder to integrate than those made earlier. Identifying all the stakeholders helps create a better organized project that meets all the stakeholders’ interests. A list of stakeholders is included in the stakeholder register. Stakeholders are first identified as part of initiating the project, and this list is reassessed during project execution.

- **Determine ALL of their requirements.** This is neither easy nor fast, but the project manager must make every effort to obtain ALL the requirements before the work begins. Do you try to do this? How hard do you really try? Most project managers do not make the attempt.

To realize why this is important, think about the effects of starting a project without all the requirements. Those effects would likely include changes, delay, and possible failure. How would it look if you had to say to your manager, “I did not know Kerry was a stakeholder on this project. Now that I know this, I need to extend the schedule to accommodate her needs or cut out of the project another stakeholder’s needs.” This is just bad project management.

Some people have said to me, “The nature of my project is that we will not know what we need for the second part until the first part is done.” You can imagine their faces when I say, “Well then, of course you realize that you likely have two or more projects, not one, and you should be managing them that way.”

There are many ways to make sure you have all the requirements—from just asking if you do, to conducting requirements reviews, to telling people the negative consequences to the company and to the project of a requirement found later.

The requirements should not just relate to how stakeholders want the product of the project to function, but should also include their communications requirements: what do stakeholders want communicated to them, when, in what form, how frequently?

- **Determine their expectations.** These are things the stakeholders expect to happen to them, their department, and the company as a whole. They tend to be much more ambiguous than stated requirements, or they may be undefined requirements. They may be intentionally or unintentionally hidden. Expectations include such things as, “I expect that this project will not interrupt my department’s work” or “I expect that the system will be dramatically improved as a result of the project.” Naturally, expectations that go unidentified will have major impacts across all constraints. Expectations are converted to requirements and become part of the project.
- **Determine their interests.** Stakeholders may be particularly interested in working on some part of the project, getting a chance to learn new skills, getting a chance to prove their skills, or even getting out of working on certain parts of the project. A great project manager will determine each stakeholder’s interests related to the project and attempt to either build them into the project or implement them as a reward.
- **Determine their level of influence.** To some degree, each stakeholder will be able to negatively or positively affect a project. This is their level of influence, and it should be identified and managed.
- **Plan how you will communicate with them.** Project management focuses on planning before taking action. Since communications are the most frequent cause of problems on projects, planning communications is critical.
- **Communicate with them.** Stakeholders are included in project presentations and receive project information, including progress reports, updates, changes to the project management plan, and maybe even changes to the project documents.
- **Manage their expectations and influence.** Managing stakeholders doesn’t end during initiating. They must be managed throughout the life of the project.



A key to your success as a project manager is how you handle stakeholders. Stakeholders must be involved, and their involvement must be managed by the project manager. That involvement may be either extensive or minor, depending on the needs of the project and the performing organization. Therefore, the list of where the stakeholders can be involved may also be extensive or limited. The following are the areas the exam focuses on. These areas span the entire Communications Management process from Identify Stakeholders to Report Performance. If you are unable to check two or more of the following answers, you should spend more time researching this topic.

How the Project Manager Should Involve Stakeholders on the Project	Place ✓ Here if You Do It; Study Areas Unchecked
1. Determine all the stakeholders by name.	
2. Determine all of the stakeholders' requirements.	
3. Determine stakeholders' interest in being involved in the project.	
4. Determine stakeholders' level of influence on the project.	
5. Determine stakeholders' expectations, and turn them into requirements.	
6. Determine when stakeholders will be involved in the project and how much.	
7. Get stakeholders to sign off that the requirements are finalized.	
8. Assess stakeholders' knowledge and skills.	
9. Analyze the project to make sure stakeholders' needs will be met.	
10. Let stakeholders know what requirements will and what requirements will not be met and why.	
11. Get and keep stakeholders involved in the project by assigning them project work, such as the role of risk response owners.	
12. Manage and influence the stakeholders' involvement.	
13. Use stakeholders as experts.	
14. Make sure the project communicates to stakeholders what they need to know, when they need to know it.	
15. Involve stakeholders, as necessary, in change management and approval.	
16. Involve stakeholders in the creation of lessons learned.	
17. Get stakeholders' sign-off and formal acceptance during project or project phase closing.	
18. Reassess stakeholders' involvement during project execution.	
19. Manage stakeholders' expectations (discussed later in this chapter).	
20. Ensure a common understanding of the work (discussed later in this chapter).	

## Identify Stakeholders PAGE 246

Identify Stakeholders has been moved into its own process in initiating in the *PMBOK® Guide*, thus giving stakeholder management more focus. Take the time to consider what is described here about stakeholders, and compare it to what you do in the real world.

**Stakeholder Analysis** Stakeholder Analysis involves identifying all the stakeholders. The project manager can use the initial list of stakeholders from the project charter and, if applicable, any contracts related to the project as a starting point or input to the process. As new stakeholders are identified, they may be able to suggest other stakeholders to add to the list.

The project manager then needs to analyze each stakeholder's potential impact or influence and identify ways to manage those impacts effectively. Classification tools such as power/interest grids and salience models can be used to group stakeholders by qualifications like authority level, impact or influence, or requirements. These classifications can then help the project manager determine how, what, and when to communicate with each stakeholder.

**Stakeholder Register** All the information about stakeholders is compiled in the stakeholder register, an output of the Identify Stakeholders process. For example, the stakeholder register may contain each stakeholder's name, title, supervisor, project role, contact information, requirements and expectations, impact and influence, attitude about the project, the classifications the individual falls into, and other relevant information.

Stakeholder Register													
Project Title							Project Number						
ID	Stakeholder	Title	Role(s) in Project	Responsibilities in Project	Department(s)/Supervisor	Contact Information	Classification	Main Expectations	Major Requirements	Impact (1 to 5)	Influence (1 to 5)	Attitude About the Project	Notes
1													
2													
3													

**Stakeholder Management Strategy** The other major output of identifying stakeholders is a strategy for managing them. Much of project management focuses on thinking ahead before taking action. As the Identify Stakeholders process can result in the identification of hundreds of stakeholders, managing them can take a lot of time. Therefore, the project manager needs to develop a stakeholder management strategy to determine how to manage all of these individuals. Stakeholders can be managed individually, or they can be grouped and then managed in those groups to make the management efforts easier and less time consuming. Some stakeholders will require more management and some less. The project manager should be thinking ahead about managing stakeholders, because stakeholders can be an asset or a problem on the project, depending on how well it is planned. Both the negative and positive aspects of the stakeholders' involvement in the project should be managed.

Let's think about this for a moment. Consider how you would manage the following people. Notice that these are generalized descriptions and answers. If you do not work on large projects in your real world, reviewing the following information is important, as it will help you better understand the work that needs to happen for large projects.

Stakeholder Description	Some Options for What You Might Do with the Stakeholder
High interest in the project, low influence, highly knowledgeable expert on high risk areas	Invite the stakeholder to participate in the risk management process.
Low interest, the source of major requirements on the project (high influence), not easy to work with	Make sure requirements are clear. Send reports.
High interest, high influence, not a supporter of the project	Make sure you know why the stakeholder is not a supporter and base your plan for managing this stakeholder on dealing with those reasons.
High interest, high influence, a supporter of the project	Involve the stakeholder in team meetings, report to this person, and include the information the stakeholder requested.
Moderate interest, high influence, completing many activities on the project, a project supporter	Invite the stakeholder to officially join the project team.
Moderate interest, high influence because he or she has identified a large number of potential risks for the project, a supporter of the project	Plan to meet with the stakeholder periodically throughout the project to see if he or she has identified any more risks.
Moderate interest, nervous about completing his or her assigned activities	Plan to find and forward relevant literature to help the stakeholder and arrange for training if necessary.

## Plan Communications PAGE 251

The *PMBOK® Guide* often suggests work be done in a more structured way than many project managers have previously thought to do. Communication is no exception. In order to do it well, you must understand the performing organization's environment (enterprise environmental factors), such as culture and standards. You must have a structured approach and understanding of communications technology, methods, and models. You must also take into account the performing organization's processes and procedures for conducting work and communications, historical records from previous projects, lessons learned, and other stored information (organizational process assets), as well as the stakeholder register and stakeholder management strategy described previously. The result is the communications management plan, which becomes part of the project management plan.

The Plan Communications process involves identifying the information and communication needs of the stakeholders. While in initiating you identify stakeholders and their communication requirements and preferences, in planning you determine how to apply that information. The Plan Communications process involves determining what effective and efficient communication will be planned for the project, to whom, when, with what method, and how frequently.

If you work on a small project, you might believe you can spend five minutes thinking about what information the four people on your team need. Taking this attitude for the exam is a mistake. Imagine a team of 300 people spread throughout the world, speaking many different languages with many different cultural ways of communicating, and you can better see how much work planning communications takes and how worthwhile it is. When we teach communication in our Project Management Tricks of the Trade® class, this topic is one that most people are not initially interested in, yet they find the communication activities we offer in class to be some of the most valuable.

Once you start thinking about this, you will see how important it is on the exam. Luckily it is not difficult as long as you think in terms of large projects. Is it hard to imagine that communications should be efficient (providing only the information needed) or effective (providing information in the right format at the right time)? Now, think about your real-world communications. Do you make the following mistakes?

- ▶ Mistake: Not asking people what information they need and when
- ▶ Mistake: Not planning communications to all the stakeholders
- ▶ Mistake: Not customizing communication standards within your organization to the needs of the project
- ▶ Mistake: Not using multiple methods of communicating
- ▶ Mistake: Not confirming communication is actually received and understood
- ▶ Mistake: Not realizing that communication is two-sided, to and from a stakeholder
- ▶ Mistake: Not planning communication with each stakeholder based on the individual's needs and interests
- ▶ Mistake: Forgetting to include such people as team members' bosses in the list of stakeholders


**Exercise** Test yourself! What information and documents need to be communicated on a project?


**Answer** Some possible answers are:

- ▶ Project charter
- ▶ Project management plan and project documents
- ▶ Impacts of other projects
- ▶ How this project impacts other projects
- ▶ WBS
- ▶ When resources will be needed
- ▶ Meeting schedule
- ▶ Work assignments
- ▶ Status
- ▶ New risks uncovered
- ▶ Uncertainties
- ▶ Problems
- ▶ Successes
- ▶ Changes to project scope and product scope
- ▶ Updates to the project management plan or project documents
- ▶ Upcoming work
- ▶ Delays

- ▶ The date of the next milestone completion party
- ▶ Performance reports
- ▶ Lessons learned
- ▶ Issue logs
- ▶ Configuration management issues
- ▶ What types of e-mails will be sent to each stakeholder
- ▶ List of planned reviews of the project management plan and when updates are likely to be issued
- ▶ Contact information for all stakeholders
- ▶ Method of updating the communications management plan

**TRICKS OF THE TRADE** Communications occur internally and externally to the core project team, vertically (up and down the levels of the organization), and horizontally (among peers). Make sure your planning includes communicating in all of the following directions.



Many people forget communications between projects, as if there were no other projects that could take resources, cause delay, or cause some other such problem on the project.

In order to have clear, concise communications, the project manager must handle communications in a structured way and choose the best type of communication for the situation. Communications can be expressed in different ways—formally or informally, written or verbal. The decision of which type to use needs to be made for each instance of communication. Make sure you understand the following chart:

Communication Types	When Used
Formal written	Complex problems, project management plans, project charter, memos, communicating over long distances
Formal verbal	Presentations, speeches
Informal written	E-mail, handwritten notes
Informal verbal	Meetings, conversations

**Exercise** Test yourself! What is the best type of communication in the following situations?

Situation	Communication Types
Updating the project management plan	
Presentations to management	

Situation	Communication Types
Trying to solve a complex problem	
Making notes regarding a telephone conversation	
Making changes to a contract	
Informing a team member of poor performance (first notice)	
Informing a team member of poor performance (second notice)	
Scheduling a meeting	
Clarifying a work package	
Requesting additional resources	
Trying to discover the root cause of a problem	
Sending an e-mail to ask for clarification of an issue	
Holding a milestone party	
Conducting a bidder conference	

**Answer** Imagine these as situational questions. Exam questions may have more words, but they will boil down to straightforward situations like the ones described below.

Situation	Communication Media
Updating the project management plan	Formal written
Presentations to management	Formal verbal
Trying to solve a complex problem	Formal written
Making notes regarding a telephone conversation	Informal written
Making changes to a contract	Formal written
Informing a team member of poor performance (first notice)	Informal verbal
Informing a team member of poor performance (second notice)	Formal written
Scheduling a meeting	Informal written
Clarifying a work package	Formal written
Requesting additional resources	Informal verbal
Trying to discover the root cause of a problem	Informal verbal
Sending an e-mail to ask for clarification of an issue	Informal written
Holding a milestone party	Informal verbal
Conducting a bidder conference	Formal verbal

**Communication Models** When was the last time you took a communications class? For most people, the answer would be never. Therefore, many of us make the mistake of not ensuring that messages are properly sent and received. We do not think scientifically about our communications. We just send an e-mail and hope it is read and interpreted properly without checking to see if important



communications are understood. Project management requires more formality with communications. You should therefore understand communication models.

Communication models are framed around three parts: the sender, the message, and the receiver. Each message is encoded by the sender and decoded by the receiver. Factors like the receiver's education, experience, language, and culture affect the way the receiver decodes a message. Communication models often call these types of factors "noise."


**TRICKS OF THE TRADE** **Effective Communication** The sender should encode a message carefully, determine which communication method to use to send it, and confirm that the message is understood. When encoding the message, the sender needs to be aware of the following communication factors:

- ▶ **Nonverbal** About 55 percent of all communication is nonverbal (i.e., based on physical mannerisms). Therefore, most of what is communicated is nonverbal.
- ▶ **Paralingual** Pitch and tone of voice also help to convey a message.

To confirm the message is understood, the sender should ask for feedback, saying things like, "Do you understand what I have explained?"

**TRICKS OF THE TRADE** **Effective Listening** The receiver should decode the message carefully and confirm the message is understood. This includes watching the speaker to pick up physical gestures and facial expressions, thinking about what to say before responding, and using active listening, in which the receiver confirms he or she is listening, expresses agreement or disagreement, or asks for clarification.

Even if a message is not understood, the receiver should still acknowledge the message (i.e., saying things such as "I am not sure I understand; can you explain that again?"). Like the sender, the receiver needs to keep in mind the potential effects of nonverbal and paralingual communication when giving feedback.



**TRICKS OF THE TRADE** **Communication Technology** PAGE 254 Another aspect of Plan Communications is to determine how to communicate each item. Communications can take place in many ways, including face-to-face interactions; by telephone, fax, or e-mail; or through meetings. The different means of communicating are called communication technology. To determine the appropriate technology to use, ask questions such as:

- ▶ Would it be better to communicate the information through an e-mail or telephone call?
- ▶ What technology is the team familiar and comfortable with (e.g., online forums, data reports, telephone conferences)?
- ▶ How quickly do I need to communicate the information?
- ▶ Should I send a letter through the mail in order for it to get real attention?



As you read this chapter, you are seeing many new terms. They are not very important to study. “What?” you might say. Most of these terms you can figure out without memorization as long as you understand the concept that communications must be planned and thought through to include all stakeholders in many countries. For example, can’t you guess what a push communication might be without reading the next paragraph? Think about it now. You will see these terms on the exam, but they do not require memorization. Just read this chapter over once or twice, and you should understand it for the exam.

**Communication Methods** PAGE 256 When planning communications, it is also important to determine the communication method. Is it better to call someone, e-mail them, send a letter, or go see them? These methods can be grouped into the following categories.<sup>1</sup>

- ▶ **Interactive Communication** This method is reciprocal and can involve just two people or many people. One person provides information; others receive it and then respond to the information. Examples of interactive communication include conversations, meetings, and conference calls.
- ▶ **Push Communication** This method involves a one-way stream of information. The sender provides the information to the people who need it but does not expect feedback on the communication. Examples of push communication are status reports, e-mailed updates, and company memos.
- ▶ **Pull Communication** In this method, the project manager places the information in a central location. The recipients are then responsible for retrieving, or “pulling,” the information from that location. This method is used to distribute large documents or to send information to many people.

In choosing a communication method, the project manager should consider whether feedback is needed or if it is enough to simply provide the information.



**Control of Communications** The exam may also ask:

- ▶ Can the project manager control all communications? The answer is no! That would be impossible.
- ▶ Should the project manager try to control communications? Yes, otherwise changes, miscommunications, unclear directions, and scope creep can occur.
- ▶ What percentage of the project manager’s time is spent communicating? About 90 percent.



**Meetings** Project managers may have many different types of meetings. Meetings are a problem in the real world, because many project managers manage by doing everything in meetings and most meetings are not efficient.

Expect questions about the following rules for meetings: (But then we already know these and follow them, don’t we?)

- ▶ Set a time limit, and keep to it.
- ▶ Schedule recurring meetings in advance.
- ▶ Meet with the team regularly, but not too often.
- ▶ Have a purpose for each meeting.
- ▶ Create an agenda with team input.
- ▶ Distribute the agenda beforehand.
- ▶ Stick to the agenda.
- ▶ Let people know their responsibilities in advance.
- ▶ Bring the right people together.
- ▶ Chair and lead the meeting with a set of rules.
- ▶ Assign deliverables and time limits for all work assignments that result from meetings.
- ▶ Document and publish meeting minutes.

**Communication Channels** When you add one more person to the team, does the number of communication channels simply increase by one? No. There is a big increase, and communication needs can grow rapidly with each added stakeholder. Understand that communications are complex and need to be managed. There have been some problems with communication channel questions on the exam. Some people have felt there were too many of these types of questions for the value of the topic to project management. Others have said the questions were poorly worded. Watch out—expect up to four questions on this topic on the exam.



Communication channels can be calculated with the following formula:

$(N(N-1))/2$ , where N equals the number of people.


You should understand this formula. Oh, now another formula to know? You should have no problem knowing this without memorization. Just practice it. How about some tricks?



The only formula with the letter “N” in it on the exam is communication channels.




If you have a question like, “You have a team of four people; how many channels of communication are there?” simply draw the lines or channels of communication, as shown, to get six channels of communication.



Using the formula, we would calculate 4 times 3 (which is N-1) to equal 12, and then divide by 2 to reach the answer, which is 6.

Now try it on your own. If you have four people on your project and you add one more, how many more communication channels do you have?

The answer is 10 of course, right? Wrong! The question asked how many more! Do you know how many people get tripped up by poorly reading questions? To use the trick described previously, simply draw a new person and draw lines from the new person to all the other people to see that there are four more channels of communication, as shown.



To get the answer using the formula, you would have to calculate the communication channels with a team of four and with a team of five and then subtract the difference. We already did the calculation for four people to find six channels. The calculation for five team members is 5 times 4 equals 20; 20 divided by 2 equals 10; 10 minus 6 equals 4.



**Communications Management Plan** PAGE 256 The primary output of the Plan Communications process is a communications management plan.

A communications management plan documents how you will manage and control communications. Many people do not realize the extent of the information that must be distributed. The following is just one sample of what a communications management plan might look like.

What Needs to Be Communicated	Why	Between Whom	Best Method for Communicating	Responsibility for Sending	When and How Often

Because communications are so complex, a communications management plan should be in writing for most projects. It must address the needs of all the stakeholders. The communications management plan becomes part of the project management plan. If you have communications problems on your projects, you are not spending enough time in this area.

**Distribute Information** PAGE 258

While the project is being executed, many stakeholders will need to receive information about the project. The project manager is responsible for providing this information. The idea of communicating information to stakeholders is likely not a new concept to you, but what some project managers don't understand is that different stakeholders need to receive different information in various formats, and the project manager should have determined in advance what each stakeholder needs to know, how, and when. So the Distribute Information process involves implementing the communications management plan, which is part of the project management plan. Not only do you send information in this process, but you also need to make sure the communications are received, effective, and efficient.

**Manage Stakeholder Expectations** PAGE 261

Managing stakeholder expectations is a communications function. Stakeholders' needs must continue to be met and their issues resolved throughout the project. When was the last time you did something like this:

A project manager knows a stakeholder felt strongly that a certain scope should have been part of the project. Anticipating that the stakeholder will continue pressing to get the scope added, the project manager communicates the following: "Kara, I know that during project planning you wanted a certain scope to be part of the project. The entire group of sponsors on this project agreed to remove that scope from the project. It would not be worth your time to try to get it added now."

How about this situation?

During requirements gathering, a stakeholder expressed concern about how much the project would impact her department's other work. The project manager contacts her to say, "I have kept your concern in mind while planning the project. You know that there is little probability we could do this project without impacting your department, but because you were so concerned, I have put a report together telling you when we will impact your department's regular work. I will update the report on a monthly basis."

Why bother doing such work? Such actions are proactive and make the stakeholders feel that their needs and concerns are at least being considered, even if they are not agreed to. They also serve the valuable role of keeping open communication channels with the stakeholders so they can inform the project manager of potential changes, added risks, and other information.

Do you think that you don't have time in your real world to do these things? This lack of time could be the result of not following some piece of project management or the project management process. When projects are not well planned and managed, project managers are forced to spend all day dealing with problems that they would not have if they had planned the project and followed proper project management methods. If you have done things right, you should have time to spend making sure communications are appropriate and stakeholders' expectations are managed. Make sure you can picture this world of proper project management when taking the exam.

So how important is managing stakeholders' expectations? Expectations are beliefs about (or mental pictures of) the future. Can you see how a stakeholder having a different picture of the future could cause problems? Such a difference between what he or she thinks will happen and what actually happens might cause conflicts, rework, and those dreaded changes. Why wait for a change? Why not prevent changes by asking stakeholders what they expect and clarifying any expectations that are not accurate? Managing stakeholders' expectations might involve walking them through what will occur to make sure they do not have unrealistic expectations.

The idea of ensuring a common understanding on your project is related to managing expectations. Remember to think large project when you are studying. On a large project, there could be a huge number of changes, even when the project is properly planned. The project manager is responsible for making sure everyone knows what they need to do and what the latest versions of documents are. The project manager may also need to make sure that work planned months ago is still understood by the stakeholders. Can you see how this kind of proactive work is important?

The project manager reviews the stakeholder register, stakeholder management strategy, communications management plan, issue logs, and changes to determine what to do to manage stakeholders' expectations. Managing stakeholders' expectations requires attention to the stakeholders'

needs while the work is being done and making sure trust is built, conflicts are resolved, and problems are prevented.

**Communication Blockers** You planned well; now what can get in the way of good communications? Many project managers unknowingly introduce communication blockers into their projects. Communication blockers include such phrases as “What is your game plan?” “Getting down to the nitty gritty,” or “Zero in on problems.” These phrases can cause miscommunication with people from other cultures. Such comments as “What a bad idea!” also hamper effective communication. The exam has often had one or two questions that ask, “What can get in the way of communications?” or “The following has occurred; what is wrong?” The answer may include:

- ▶ Noisy surroundings
- ▶ Distance between those trying to communicate
- ▶ Improper encoding of messages
- ▶ Making negative statements
- ▶ Hostility
- ▶ Language
- ▶ Culture

The Manage Stakeholder Expectations process can result in documentation of lessons learned, change requests including recommended corrective and preventive actions, issue logs, and changes to the communications management plan, stakeholder management strategy, and stakeholder register.

## **Report Performance** PAGE 266

Reporting performance is a communications process. This process collects work performance information, analyzes it, and sends it to stakeholders. There is not much here that you probably don’t already know, but make sure you understand that:

- ▶ Reports should provide the kinds of information and the level of detail required by stakeholders.
- ▶ Reports should be designed for the needs of the project.
- ▶ The best way to have a report read and acted on is to use the most appropriate communication method in sending it. Do you expect people to notice your e-mail when they receive hundreds in a day? Would it better to mail the report overnight? Make sure you consider such factors when reporting information.
- ▶ You should not spend all your time reporting. Remember that many reports are just about the past. Finding information about the past means it is too late to prevent the problem. You need to keep managing the project, rather than just reporting on it, to make a project successful. Many people new to project management make the mistake of spending too much time reporting and not enough time managing.
- ▶ Reports should include measurements against the performance measurement baseline set in the project management plan. Remember that you should have a performance measurement baseline (the combined scope, schedule, and cost baselines) that can be measured. Those measurements are an indication of how successful you are as a project manager.
- ▶ Reports must be truthful and not hide what is really going on. This seems logical, but there may be a few questions on the exam that describe such situations (often part of professional and social responsibility questions) because of the recent company scandals around the world regarding truthful reporting.
- ▶ You should report cost, schedule, scope, and quality performance, not just schedule.
- ▶ Reports help the team members know where they need to recommend and implement corrective actions.
- ▶ The process of Report Performance includes looking into the future. The team and sponsor can use forecasts to determine what preventive actions are needed.

- ▶ You should get feedback from the people who receive the reports as part of this process.
- ▶ There are different types of performance reports, not just one that might come out of some software application. Think large project and realize you might be issuing the following types of reports:
  - **Status Report** This report describes where the project now stands regarding the performance measurement baseline.
  - **Progress Report** A progress report describes what has been accomplished.
  - **Trend Report** This report examines project results over time to see if performance is improving or deteriorating.
  - **Forecasting Report** This report predicts future project status and performance.
  - **Variance Report**<sup>2</sup> A variance report compares actual results to baselines.
  - **Earned Value Report**<sup>3</sup> An earned value report integrates scope, cost, and schedule measures to assess project performance, using the terms described in the Cost Management chapter (i.e., PV, EV, AC, etc.).
  - **Lessons Learned Documentation** Reports on performance are used as lessons learned for future projects.

## Practice Exam

---

1. Extensive use of \_\_\_\_ communication is most likely to aid in solving complex problems.
  - A. Verbal
  - B. Written
  - C. Formal
  - D. Nonverbal
2. The work breakdown structure can be an effective aid for communication in which situation(s)?
  - A. Internal within the project team
  - B. Internal within the organization
  - C. External with the customer
  - D. Internal and external to the project
3. The MOST likely result of communication blockers is that:
  - A. The project is delayed.
  - B. Trust level is enhanced.
  - C. Conflict occurs.
  - D. Senior management is displeased.
4. Communications are often enhanced when the sender \_\_\_\_ the receiver.
  - A. Speaks up to
  - B. Uses more physical movements when talking to
  - C. Talks slowly to
  - D. Shows concern for the perspective of
5. Formal written correspondence with the customer is required when:
  - A. Defects are detected.
  - B. The customer requests additional work not covered under contract.
  - C. The project has a schedule slippage that includes changes to the critical path.
  - D. The project has cost overruns.
6. A project manager has a problem with a team member's performance. What is BEST form of communication for addressing this problem?
  - A. Formal written communication
  - B. Formal verbal communication
  - C. Informal written communication
  - D. Informal verbal communication
7. Communications under a contract should tend toward:
  - A. Formal written communication.
  - B. Formal verbal communication.
  - C. Informal written communication.
  - D. Informal verbal communication.
8. The project status report is an example of which type of communication?
  - A. Formal written communication
  - B. Formal verbal communication
  - C. Informal written communication
  - D. Informal verbal communication



9. When a project manager is engaged in negotiations, nonverbal communication skills are of:
- A. Little importance.
  - B. Major importance.
  - C. Importance only when cost and schedule objectives are involved.
  - D. Importance only to ensure you win the negotiation.
10. A large, one-year telecommunications project is about halfway done when you take the place of the previous project manager. The project involves three different sellers and a project team of 30 people. You would like to see the project's communications requirements and what technology is being used to aid in project communications. Where will you find this information?
- A. The project management plan
  - B. The information distribution plan
  - C. The bar chart
  - D. The communications management plan
11. Project information has been distributed according to the communications management plan. Some project deliverables have been changed in accordance with the project management plan. One stakeholder expressed surprise to the project manager upon hearing of a previously published change to a project deliverable. All stakeholders received the communication containing notification of the change. What should the project manager do?
- A. Determine why the stakeholder did not receive the information and let him know when it was published.
  - B. Ask the functional manager why the stakeholder did not understand his responsibility.
  - C. Review the communications management plan and make revisions if necessary.
  - D. Address the situation in the next steering committee meeting so others do not miss published changes.
12. Communication is the key to the success of a project. As the project manager, you have three stakeholders with whom you need to communicate. As such, you have six channels of communication. A new stakeholder has been added that you also need to communicate with. How many communications channels do you have now?
- A. 7
  - B. 10
  - C. 12
  - D. 16
13. Two people are arguing about what needs to be done to complete a work package. If the project manager wants to know what is going on, she should pay MOST attention to:
- A. What is being said and when.
  - B. What is being said, who is saying it, and the time of day.
  - C. Physical mannerisms and what is being said.
  - D. The pitch and tone of the voices, and physical mannerisms.
14. A project manager has a project team consisting of people in four countries. The project is very important to the company, and the project manager is concerned about its success. The length of the project schedule is acceptable. What type of communication should he use?
- A. Informal verbal communication
  - B. Formal written communication
  - C. Formal verbal communication
  - D. Informal written communication

15. The project status meeting is not going well. Everyone is talking at the same time, there are people who are not participating, and many topics are being discussed at random. Which of the following rules for effective meetings is NOT being adhered to?
- A. Demonstrate courtesy and consideration of each other, and control who is allowed to speak.
  - B. Schedule meetings in advance.
  - C. Have a purpose for the meeting with the right people in attendance.
  - D. Create and publish an agenda and a set of rules for controlling the meeting.
16. You have just been assigned as project manager for a large manufacturing project. This one-year project is about halfway done. It involves five different sellers and 20 members of your company on the project team. You want to quickly review where the project now stands. Which of the following reports would be the MOST helpful in finding such information?
- A. Work status
  - B. Progress
  - C. Forecast
  - D. Communications
17. A team member is visiting the manufacturing plant of one of the suppliers. Which of the following is the MOST important thing to be done in any telephone calls the project manager might make to the team member?
- A. Ask the team member to repeat back what the project manager says.
  - B. Review the list of contact information for all stakeholders.
  - C. Ask the team member to look for change requests.
  - D. Review the upcoming meeting schedule.
18. A project manager overhears a conversation between two stakeholders who are talking about how unhappy they are with the impacts of the project on their own departments. Stakeholder A asks if the project is on time, and stakeholder B replies that the SPI is 1.05. Stakeholder A asks if the project manager for the project knows of stakeholder B's concern. Stakeholder B responds that he is not sure. What is the BEST thing for the project manager to do?
- A. Make sure the stakeholders see that the project manager overheard and then ask them to direct any questions to the project manager in writing.
  - B. Make a presentation to all the stakeholders regarding the status of the project.
  - C. Send both stakeholders a copy of the issue log and ask for additional comments.
  - D. Arrange a meeting with both stakeholders to allow them to voice any concerns they may have.
19. Who of the following are ALWAYS stakeholders?
- A. A person who does not want the project to be completed
  - B. An assembly line worker that will use the product of the project
  - C. A functional manager from the engineering department
  - D. A person who might lose his or her position in the company because of the project
20. During the middle of the project, things have been going well. The work authorization system has allowed people to know when to start work, and the issue log has helped keep track of stakeholders' needs. The benefit cost ratio has been improving, and the sponsor has expressed his appreciation for the team members' efforts by hosting a milestone party for the team. The project manager gets a call from a team member saying that the results from the completion of their activity's predecessor is two days late. Which of the following reasons would BEST describe why this occurred?
- A. The project manager was focusing on the sponsor's needs.
  - B. Functional management was not included in the communications management plan.
  - C. The successor activities should have been watched, not the predecessors.
  - D. The right people were not invited to the milestone party.

21. A project manager has just been assigned a team that comes from many countries, including Brazil, Japan, the US, and Britain. What is her BEST tool for success?
- A. The responsibility assignment matrix (RAM)
  - B. The teleconference
  - C. Team communication with the WBS
  - D. Communication and well-developed people skills
22. The project has 13 team members and affects over 15 departments in the organization. Because the project is 20 percent complete to date and the team has had successful performance reports from five of the affected departments, the project manager holds a party to celebrate. The project manager invites key stakeholders from all of the departments to the party, in order to give those providing good reviews an informal opportunity to communicate good things to those departments that have not yet been affected by the project.
- At the party, the project manager walks around to try to discover any relevant information that would help the project be more successful. He happens to hear a manager of one of the departments talking about setting up more regular meetings on the project.
- The BEST thing for the project manager to do would be to FIRST:
- A. Record the effectiveness of the party in the project lessons learned.
  - B. Review the information distribution methods on the project.
  - C. Hold a meeting of all the stakeholders to discuss their concerns.
  - D. Make sure the manager has a copy of the communications management plan so he is reminded that such concerns should be sent to the project manager.
23. The purpose of status meetings is to:
- A. Exchange information about the project.
  - B. Have team members report on what they are doing
  - C. Issue work authorizations
  - D. Confirm the accuracy of the costs submitted by the team.
24. The requirements of many stakeholders were not approved for inclusion in your project. Therefore, you had a difficult time receiving formal approval of the project management plan for this project. The stakeholders argued and held up the project while they held meeting after meeting about their requirements. The project was finally approved and work began six months ago. All of the following would be good preventive actions to implement EXCEPT:
- A. Keep a file of what requirements were not included in the project.
  - B. Make sure the change control process is not used as a vehicle to add back the requirements into the project.
  - C. Maintain an issue log.
  - D. Hold meetings with the stakeholders to go over the work that will not be added to the project.
25. The project manager is expecting a deliverable to be submitted by e-mail from a team member today. At the end of the day, the project manager contacts the team member to notify him that it has not been received. The team member apologizes and says that he was not able to e-mail the deliverable, and it was sent through the mail instead. The team member goes on to explain that he notified the project manager that this would occur during a phone conversation they had while the project manager was traveling. "Wasn't that the conversation we had when I told you I could not hear you well due to poor cell phone coverage?" asks the project manager. "Yes," replies the team member. What could have avoided this problem?
- A. Paralingual communication
  - B. Adding to the issue log after the phone call
  - C. Better attention to determining communications requirements
  - D. Feedback during the communication

26. When do stakeholders have the MOST influence on a project?
- A. At the beginning of the project
  - B. In the middle of the project
  - C. At the end of the project
  - D. Throughout the project
27. The project has been going well, except for the number of changes being made. The project is being installed into seven different departments within the company and will greatly improve departmental performance when operational. There are 14 project management processes selected for use on this project. The project manager is a technical expert as well as having been trained in communications and managing people. Which of the following is the MOST likely cause of the project problems?
- A. The project manager was not trained in understanding the company environment.
  - B. The project should have more management oversight since it will result in such great benefits to the company.
  - C. The project should have used more of the project management processes.
  - D. Some stakeholders were not identified.
28. Stakeholders can be identified in which project management process groups?
- A. Initiating, planning, executing, monitoring and controlling, and closing
  - B. Initiating and planning
  - C. Planning and monitoring and controlling
  - D. Monitoring and controlling and closing
29. If a project manager wants to report on the actual project results vs. planned results, she should use a:
- A. Trend report.
  - B. Forecasting report.
  - C. Status report.
  - D. Variance report.
30. A particular stakeholder has a reputation for making many changes on projects. What is the BEST approach a project manager can take at the beginning of the project to manage this situation?
- A. Say “No” to the stakeholder a few times to dissuade him from submitting more changes.
  - B. Get the stakeholder involved in the project as early as possible.
  - C. Talk to the stakeholder’s boss to find ways to direct the stakeholder’s activities to another project.
  - D. Ask that the stakeholder not be included in the stakeholder listing.

**Answers**1. **Answer B**

**Explanation** Written communication allows your words to be documented, and they will go to everyone in the same form. When there are complex problems, you want everyone to receive the same thing.

2. **Answer D**

**Explanation** The work breakdown structure allows communication vertically and horizontally within the organization as well as outside the project.

3. **Answer C**

**Explanation** The major result of communication blockers and miscommunication as a whole is conflict.

4. **Answer D**

**Explanation** Understanding the receiver's perspective allows you to direct the communication to meet his needs.

5. **Answer B**

**Explanation** Everything that we do is more formal in a procurement environment than in other project activities. Because choice B deals with contracts, it is the best answer.

6. **Answer D**

**Explanation** The best choice is D. If informal verbal communication does not solve the problem, choice A is the next best choice. This does not mean that you do not keep records of the problem, but this question is asking about communication between two parties.

7. **Answer A**

**Explanation** When we talk about contracts, everything that we do is more formal than in other project activities. Records are also important, thus the need for written communication.

8. **Answer A**

**Explanation** The project status needs to be known by many people. Therefore, it is best to make this type of communication in writing so that it can be transmitted to many people. It is also formal in that it is an official report of the project. Therefore, choice A is the best answer.

9. **Answer B**

**Explanation** Nonverbal communication carries 55 percent of the message you send. With this much at stake, nonverbal communication is of major importance.

10. **Answer D**

**Explanation** Although the information is found as a sub-plan to the project management plan (choice A), the communications management plan (choice D) is the best answer because it directly answers the question.

11. **Answer C**

**Explanation** Choice A cannot be correct because the question states that all stakeholders received the information. Choices B and D do not address the root cause of the problem. The problem presented here shows that there is something missing in the communications management plan. The best answer is to review the communications management plan in order to prevent future problems and find any instances of similar problems.

12. **Answer B**

**Explanation** Did you realize that the project manager is part of the communication channels? Therefore, there are actually four stakeholders to begin with and six channels of communication. The question is asking how many total channels of communication you have with a team of five people. The formula is  $[N \times (N-1)]/2$  or  $(5 \times 4)/2 = 10$ .

13. **Answer D**

**Explanation** Choices C and D both include nonverbal communication, which represents 55 percent of communication. Choice D adds paralingual communication (pitch and tone) and is thus the best choice.

14. **Answer B**

**Explanation** Because of the differences in culture and the distance between team members, formal written communication is needed.

15. **Answer D**

**Explanation** Choice A is not a “rule” for effective meetings. Since there is no indication that the meeting was not scheduled in advance (choice B) or that there isn’t a purpose (choice C), these cannot be the best answers. “Discussed at random” implies no agenda (choice D). If an agenda is issued beforehand, people will follow the outline and should not need random discussions.

16. **Answer B**

**Explanation** The key word is quickly. The status report (choice A) is too detailed for a quick look. The forecast report (choice C) only looks into the future. The progress report (choice B) will summarize project status.

17. **Answer A**

**Explanation** Questions like this can drive one crazy. Although it asks for the most important thing, there are many choices that are reasonably correct. In questions like this, look for the most immediate need. In this case, the team member is in a manufacturing environment. That means that communications will most likely be blocked by noise. In order to have the issue at hand taken care of, the communication, it is BEST for the project manager to use choice A.

18. **Answer D**

**Explanation** Here again is a question with more than one right answer. Would asking for something in writing be the best way to communicate? In this particular situation, asking for the concern to be in writing might alienate the stakeholders. Therefore, choice A cannot be best. The issue log (choice C) is where the issue should be listed, but the situation does not say if the project manager knows what the stakeholder’s concern is. Therefore, C cannot be the best choice. Why not choice B? Notice the use of the words “all stakeholders.” Why bother other stakeholders with this problem when the project manager already knows there may be some concern of stakeholders A and B to address, not all stakeholders. Choice B refers to making a presentation. Presentations are formal verbal. This problem would likely require informal verbal communication in order to discover the real problem. Choice D is therefore the best choice.

19. **Answer B**

**Explanation** A user of the project’s product is always a stakeholder, while the others may or may not be.

20. **Answer B**

**Explanation** Since there is no information about the sponsor or his needs in this situation and nothing presented here relates to sponsors, choice A cannot be best. Choice C cannot be best, as it is not a correct statement. One watches both predecessor and successor activities. Choice D cannot be best, as the attendance at the party and the issue at hand are not related. Often forgotten in communications management plans are the bosses of team members (functional management, since of course you remember that we are assuming a matrix organization). Including the bosses of team members in communications planning, requirements gathering, risk management, and other areas of project management helps make the project better. In addition, it helps the boss manage his own resources effectively. If the functional manager of the team member assigned to the predecessor activity had been included, he would have known when the team member was needed to do work for the project and the impact, if any, of delay. The communications management plan might also have included a method to communicate potential delays. For these reasons, choice B is best.

21. **Answer D**

**Explanation** Working with people from different cultures, with different cultural values and beliefs, necessitates an understanding of both basic definitions and the areas of cultural impact. As project managers, we need to have good communication skills and a willingness to adapt to other cultures.

22. **Answer B**

**Explanation** Many of these choices could be done, but ask yourself, “What is the most effective thing to do?” The party may well generate lessons learned, and recording them (choice A) would certainly be a good idea, but the question asked what to do first. There is a more immediate issue—the manager. Choice C could also be useful, but it would require taking time of all the stakeholders when there is only one stakeholder, the manager, who definitely has an issue. Besides, a good project manager would be holding regular meetings with the stakeholders already. Choice D might be a good idea, as the manager apparently is not communicating with the project manager. However, this would not absolutely make sure the manager does communicate.

The manager is, in effect, saying that he is not getting the information he needs. His lack of needed information is causing him to suggest more meetings. Too many meetings are a problem on projects. The concept of information distribution (choice B) is to determine who needs what information and plan how to get it to them. A great project manager does not just add meetings, but solves the real problem in the best way. That might take the form of changing a report or sending existing reports to different people rather than adding meetings. For these reasons, choice B is best.

23. **Answer A**

**Explanation** Many people select choice B, but the question asks for the purpose of such meetings. Team members’ reporting on what they are doing may best be done outside of meetings. The main purpose is choice A.

24. **Answer D**

**Explanation** Why would choice D be the action not to take? Isn’t it similar to choice A? Yes and no. This issue should be over, but since there were so many meetings and arguments about the requirements being removed, it is unlikely that the issue will be dropped by the stakeholders. However, since it has not come up again, and the project was started six months ago, spending time in a meeting is excessive. The other choices are easier and have less impact on the project and are therefore things that could be done.

25. **Answer** D

**Explanation** The pitch and tone of voice (choice A) is not relevant here, as the project manager could not even hear what was being said. There were no issues recognized after the conversation, so none could be added to the issue log (choice B). This issue is not related to communications requirements, so choice C cannot be best. Saying, “I am not sure I properly heard what you said” during the conversation or asking for the message to be repeated back to the sender would have prevented this problem. This makes choice D the best option.

26. **Answer** A

**Explanation** Stakeholders must be identified and involved at the beginning of the project, in order to determine their requirements and expectations. Remember that if this is not done early, the results may be expensive changes and/or dissatisfaction later in the project.

27. **Answer** D

**Explanation** It is important here to look for the choice that would solve the real problem. There is no reason to think that training (choice A), management oversight (choice B), or a need for more processes (choice C) are factors contributing to the number of changes. The root cause would be that stakeholders were missed and therefore their requirements were not found. Those stakeholders are now causing changes to accommodate their needs. The best choice is D.

28. **Answer** A

**Explanation** Stakeholders can be identified throughout the project management process groups. However, the earlier stakeholders are identified, the better for the project. If all of the stakeholders’ needs and requirements are taken into account before plans are finalized and project work is begun, fewer changes will be needed later in the project, when they will be more costly.

29. **Answer** D

**Explanation** This situation describes the need to “compare.” A trend report (choice A) shows performance over time. A forecasting report (choice B) looks only to the future. A status report (choice C) is generally static (relating to a moment in time). The only choice that compares project results is a variance analysis (choice D).

30. **Answer** B

**Explanation** We cannot avoid the stakeholder (choices C and D), because he has a stake in the project. A project manager can say “No” (choice A), but this does not solve the root cause. There may be some good ideas within those changes. The only choice that deals with the problem is choice B.

Changes are not bad! Changes normally come from lack of input at the beginning of the project. If we begin effective communication with this stakeholder early (choice B), we stand a much better chance of discovering his changes during the planning process, when they will have less of an impact on the project.



# CHAPTER ELEVEN Risk Management

## QUICKTEST

- ▶ Risk management process
- ▶ Definition of risk management
- ▶ Threats
- ▶ Opportunities
- ▶ Inputs to risk management
- ▶ Risk register
- ▶ Risk management plan
- ▶ Risk response strategies
  - Avoid
  - Mitigate
  - Transfer
  - Exploit
  - Share
  - Enhance
  - Accept
- ▶ Reserves (contingency and management)
- ▶ Reserve analysis
- ▶ Probability and impact matrix
- ▶ Monte Carlo analysis
- ▶ Expected monetary value
- ▶ Contingency plans
- ▶ Fallback plans
- ▶ Watchlist
- ▶ Workarounds
- ▶ Revised project management plan and project documents
- ▶ Risk categories
- ▶ Types of risk
- ▶ Risk response owner
- ▶ Residual risks
- ▶ Secondary risks
- ▶ Common risk management errors
- ▶ Assumptions analysis
- ▶ Documentation reviews
- ▶ Information gathering techniques
- ▶ SWOT analysis
- ▶ Checklists analysis
- ▶ Diagramming techniques
- ▶ Variance and trend analysis
- ▶ Data quality assessment
- ▶ Risk audit
- ▶ Risk reassessments
- ▶ Risk urgency assessment
- ▶ Risk triggers
- ▶ Risk tolerance
- ▶ Risk threshold
- ▶ Uncertainty
- ▶ Decision tree
- ▶ Risk averse
- ▶ Risk factors
- ▶ Status meetings
- ▶ Closure of risks

Let me tell you a story. There was a series of hurricanes in the state of Florida in the United States, a relatively frequent occurrence there. I was talking to a project manager who had been working on a hardware/software installation project when one of the hurricanes came. You should have seen how excited he was about how quickly his team recovered from the disaster. Would you have been excited? Read on!

I said, “I am surprised your boss did not fire you.” He seemed taken aback as I continued. “Why were you doing this project that only lasted three days when there was a hurricane coming?” And yes, he should have been fired. A project manager’s work should not focus on dealing with problems; it should focus on preventing them! A great project manager would have worked with his or her team to identify possible actions to take if a hurricane was forecast for implementation weekend. When one actually was forecast, the team would then have reacted according to the plan, probably moving the implementation to another weekend. This is the science of risk management.

Think of how it would feel if you could say, “No problem; we anticipated this, and we have a plan in place that will resolve it,” whenever a problem occurs. How good would you look to your boss and sponsor? How much time and money would you save? Such benefits are frequent results of risk management, which is why risk management is a required part of proper project management.

If you don’t practice risk management in your real world, this could be a hard chapter for you. The exam assumes you are already doing risk management and therefore asks questions at a sophisticated level about situations you should have already run into. The exam will also ask about how risk management activities change what you need to do each day as a project manager. This is an incredibly important concept that you need to get

# Rita's Process Chart—Risk Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ <b>Determine how you will do planning—part of all management plans</b>	▶ Execute the work according to the PM plan	▶ <b>Take action to control the project</b>	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ Measure performance against the performance measurement baseline	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ Request changes	▶ <b>Measure performance against other metrics determined by the project manager</b>	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ <b>Determine variances and if they warrant a change request</b>	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ <b>Influence the factors that cause changes</b>	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ <b>Request changes</b>	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ Estimate time and cost	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ Acquire final team	▶ Create forecasts	
	▶ Develop schedule	▶ Manage people	▶ Gain acceptance of interim deliverables from the customer	
	▶ Develop budget	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ <b>Perform risk audits</b>	
	▶ <b>Determine all roles and responsibilities</b>	▶ Use issue logs	▶ <b>Manage reserves</b>	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ Administer procurements	
	▶ <b>Perform risk identification, qualitative and quantitative risk analysis, and risk response planning</b>	▶ Send and receive information		
	▶ <b>Go back—iterations</b>	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ <b>Finalize the “how to execute and control” parts of all management plans</b>			
	▶ <b>Develop final PM plan and performance measurement baseline that are realistic</b>			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			

your mind around before you take the exam. You must understand this picture of the life of a project manager. Through risk management, the project changes from being in control of the project manager to the project manager being in control of the project.

Risk management does more. As I stated earlier, the process of risk management will help you prevent many problems on projects. It will also make others less likely. When you eliminate uncertainties, the estimates for work can decrease. Therefore, risk management saves time and money on a project.

As you read this chapter, remember these basic, yet very important, concepts. Make sure you are prepared to deal with exam questions that test your knowledge of such concepts from an expert level.

The exam will also test your knowledge of the process of risk management. This process is very logical. Expect to be given a situation on the exam and then asked which risk management process is being described in the situation (where are you in the story?). You need to understand which actions you and your team should take in each part of the process. Also expect questions on the exam that require you to analyze the situation and determine what should be done next.

This chapter will provide the overview necessary for the exam. However, you should realize that there are more tools and techniques to real-world risk management than are covered here.

The following should help you understand how each part of risk management fits into the project management process:

The Risk Management Process	Done During
Plan Risk Management	Planning process group
Identify Risks	Planning process group
Perform Qualitative Risk Analysis	Planning process group
Perform Quantitative Risk Analysis	Planning process group
Plan Risk Responses	Planning process group
Monitor and Control Risk Responses	Monitoring and controlling process group

**Defining the Concepts** Knowing the definitions of the following concepts can help you answer questions on the exam.

**Risk Management PAGE 273** Risk management includes risk management planning; the identification, qualitative analysis, and quantitative analysis of risks; risk response planning; and monitoring and controlling the risk responses. Through risk management, you work to increase the probability and impact of opportunities on the project (positive events), while decreasing the probability and impact of threats to the project (negative events).

Be careful! Risks are identified and managed starting in initiating and are continually kept up-to-date or added to while the project is underway. The project manager and the team look at the future and reassess the threats and opportunities.

**Threats and Opportunities** A risk event is something that is identified in advance that may or may not happen. If it does happen, it can have positive or negative impacts on the project. Project managers often just focus on threats—what can go wrong and negatively impact the project. Do not forget that

If you find you want additional training in risk management, please consider our online or instructor-led risk management courses or my book *Risk Management, Tricks of the Trade® for Project Managers*, which won the Project Management Institute's Professional Development Product of the Year award. Information on how to use the book to help prepare for the PMP exam is included on the free Web site associated with the book.

there can also be positive impacts—good risks, called opportunities! Opportunities can include such things as:

- ▶ If we can combine orders for the ZYX equipment to buy over 20 items at once, it will be 20 percent cheaper than planned.
- ▶ If we provide a training class to improve efficiency, work package number 3.4 could be completed two days faster than expected.
- ▶ If we can obtain a resource with more experience and a higher level of productivity in May, work on the critical path activity 4.7 could be done 10 percent faster.

Up to 90 percent of threats that are identified and investigated in the risk management process can be eliminated. How much better off would you be if that happened? How about the project? Your customer?

**Uncertainty** Uncertainty is a lack of knowledge about an event that reduces confidence in conclusions drawn from the data. The work that needs to be done, the cost, the time, the quality needs, the communications needs, etc., can be uncertain. The investigation of uncertainties may help identify risks.

**Risk Factors** When looking at risk, one should determine:

- ▶ The probability that it will occur (what)
- ▶ The range of possible outcomes (impact or amount at stake)
- ▶ Expected timing (when) in the project life cycle
- ▶ The anticipated frequency of risk events from that source (how often)

**Risk Averse** Someone who does not want to take risks is said to be risk averse.

**Risk Tolerances and Thresholds<sup>1</sup>** Tolerances are the areas of risk that are acceptable or unacceptable. For example, “a risk that affects our reputation will not be tolerated.” Tolerance areas can include any project constraints (such as scope, time, cost, quality, etc.), as well as reputation and other intangibles that may affect the customer. A threshold is the point at which a risk becomes unacceptable. For example, “If there is a delay, it can be no longer than two weeks.”

## Inputs to and Outputs of Risk Management

Have you realized yet that there are inputs to the process as a whole (“What are the inputs of risk management?”) and inputs to each part of the risk management process (e.g., “What are the inputs to Plan Risk Responses?”)? Be careful to read questions on the exam carefully. Have you also realized that the inputs to each part of the process are frequently the outputs of the parts that came before? As a result, you should not need to memorize these. Since risk management is a very step-by-step, process-oriented part of project management, expect to see risk management input and output questions on the exam.

Inputs are merely, “What do I need to do this well?” or “What do I need before I can begin...?” Outputs are merely, “What will I have when I am done with...?”

You might be thinking, “Wait! The *PMBOK® Guide* does not describe inputs to the entire risk management process—just inputs to each part of the process.” Yes, that is correct, but inputs to the entire process are on the exam. You should not need to study these inputs if you know Rita’s Process Chart.

**Exercise** Test yourself! Explain why each of the following inputs to risk management are needed before you can adequately perform the risk management process. This is an important test. The following list is what you should know for the exam.

Inputs to the Risk Management Process	Why Is This Input Needed?
Project background information	
Historical records from previous projects	
Past lessons learned	
Company processes and procedures	
Organizational risk tolerances	
Organizational risk thresholds	
Company culture	
Project charter	
Project scope statement	
Team	
Work breakdown structure	

Network diagram	
Time and cost estimates	
Communications management plan	
Staffing management plan (part of the human resource plan)	
Procurement management plan	
Stakeholders	

**Answer** There can be many answers. Here are some possible ones.

Inputs to the Risk Management Process	Why Is This Input Needed?
Project background information	Information like correspondence from before the project was approved, articles written about similar projects, and other such information will help identify risks.
Historical records from previous projects	These records may have information about risks from past, similar projects. (Part of organizational process assets)
Past lessons learned	Lessons learned tell you what teams would do differently if they could do their projects again. They help you identify, mitigate, and manage risks on your project. (Part of organizational process assets)
Company processes and procedures	Company processes and procedures for project management and risk management, or the lack thereof, may help identify additional risks. (Part of organizational process assets)
Organizational risk tolerances	Knowing the areas of risk the organization is willing to accept helps identify the impact of risks, the highest ranked risks, and which risk response strategies you will use. (Part of enterprise environmental factors)

Organizational risk thresholds	Knowing the point at which risk becomes unacceptable helps identify the impact of risks and which risk response strategies you will use. (Part of enterprise environmental factors)
Company culture	A company's culture (and other components of enterprise environmental factors) can add risk and should be considered when identifying risks.
Project charter	The project charter helps you see if the overall project objectives are generally risky or not. It helps identify risks based on what is and what is not included in the project.
Project scope statement	The project scope statement documents the project and product scope and deliverables. This information can help you assess how complex the project will be and what level of risk management effort is appropriate. The project scope statement also contains information about boundaries, constraints, and assumptions, which can indicate risks for the project.
Team	The project manager cannot identify all the risks alone. A group approach and the ability to share risk management responsibilities make the risk management process more accurate and timely.
Work breakdown structure	The WBS is needed because risks must be specific, not general. They should be identified at the work package level in addition to the project level.
Network diagram	This is the only place where paths that converge into one activity can be seen. Such path convergence makes the activity riskier than if there was no path convergence. The network diagram also helps determine the critical path. The "tighter" the schedule, the more risk the project has.
Time and cost estimates	Knowing the estimates helps you determine the risk of the project not meeting the schedule and cost objectives. Initial estimates are an input to risk management, and detailed estimates are an output of risk management. The final cost and schedule cannot be determined without including risk reserves.
Communications management plan	Are there a lot of people to communicate with? Where in the project are communications so important that communication errors can actually add risk to the project? Is your communications management plan effective? Since the number one problem many people have on projects is poor communication, there is a strong connection between planning communications and decreasing risk.

Staffing management plan (part of the human resource plan)	This plan describes what resources are available, their skill sets, and how they will be moved on and off the project. Knowing this information will help you identify risks related to resources.
Procurement management plan	How many contracts will there likely be on the project? What is the level of expertise in handling contracts? Was the project manager involved before any contracts were signed? If not, the project will have more risk and therefore likely cost more. Contracts are a way to mitigate or transfer risks in risk response planning.
Stakeholders	Stakeholders will view the project from different perspectives and thus will be able to see risks that the team cannot. Stakeholders are involved in many aspects of risk management.

## The Risk Management Process PAGE 273

This is an important topic. You must MEMORIZE what happens when and know how risk management, done well, can change the way projects are managed and how it can change what happens in a typical day on a project. If you think about large, well-managed projects where risk management has been an integral part of planning:

- ▶ There are no longer huge fires to put out every day—they were eliminated in the risk response plan
- ▶ Risks are brought up in every meeting to be addressed before they happen
- ▶ If the risk events do happen, there is a plan in place to deal with them, meaning no more hectic meetings to develop a response

The project manager has time to:

- ▶ Monitor and control the various aspects of the project, looking for deviations and trends to find them early
- ▶ Implement a reward system
- ▶ Keep stakeholders informed of project progress
- ▶ Stay ahead of the project



The six sequential risk management processes are:

1. Plan Risk Management
2. Identify Risks
3. Perform Qualitative Risk Analysis
4. Perform Quantitative Risk Analysis
5. Plan Risk Responses
6. Monitor and Control Risk Responses

Although the processes are done in sequence, remember that they are done often during the course of the project, starting in initiating all the way through the end of the project. Risks can be identified any time, as can the responses for what to do about the new risks. So if a risk is uncovered after the initial risk identification process, it must be analyzed, responses must be planned, etc. The risk management process is very iterative.



**Plan Risk Management** PAGE 276

The project manager, sponsor, team, customer, other stakeholders, and experts can be involved in the Plan Risk Management process to define how risk management will be structured and performed for the project. Since risk management is so critical, wouldn't it be wise to think about how you will approach risk management before you do it? Plan before you act. Risk management efforts should be appropriate to the size and complexity of the project, as well as the experience and skill level of the project team. Successful risk management cannot be done with just a standardized checklist of risks from past projects. Although such a checklist can be helpful in creating a plan and identifying risks, the risk management effort needs to happen for each project.

The Plan Risk Management process answers the question of how much time should be spent on risk management based on the needs of the project. It also answers questions such as who will be involved and how you will go about performing risk management. Company procedures for risk, such as standard probability and impact matrices, are identified as part of this process and then adapted to the needs of the project.

**Outputs of Plan Risk Management** PAGE 279 When you have completed risk management planning, you should have the following:

- ▶ **Risk Management Plan** The risk management plan may include:
  - ▶ **Methodology** This section defines how you will perform risk management for the particular project. Remember to adapt to the needs of each project. Low priority projects will likely warrant less of a risk management effort than high priority projects.
  - ▶ **Roles and responsibilities** Who will do what? Did you realize that non-team members may have roles and responsibilities regarding risk management?
  - ▶ **Budgeting** This section includes the cost for the risk management process. Yes, you must realize the cost of doing risk management, but know that risk management saves the project time and money overall by avoiding or reducing threats and taking advantage of opportunities.
  - ▶ **Timing** This section talks about when to do risk management for the project. Risk management should start as soon as you have the appropriate inputs and should be repeated throughout the life of the project, since new risks can be identified as the project progresses and the degree of risk may change.
  - ▶ **Risk categories** See the following section for more detail.
  - ▶ **Definitions of probability and impact** Would everyone who rates the probability a "seven" in qualitative risk analysis mean the same thing? A person who is risk averse might think of seven as very high, while someone who is risk prone might think of seven as a low figure. The definitions and the probability and impact matrix help standardize these interpretations and also help compare risks between projects.
  - ▶ **Stakeholder tolerances** What if the stakeholders have a low risk tolerance for cost overruns? That information would be taken into account to rank cost impacts higher than they would if the low tolerance was in another area. Tolerances should not be implied, but uncovered in project initiating and clarified or refined continually.
  - ▶ **Reporting formats** This describes any reports related to risk management that will be used and what they will include.
  - ▶ **Tracking** Take this to mean how the risk process will be audited, and the documentation of what happens with risk management activities.

**Risk Categories** I have long advocated the use of a standard list of risk categories to make sure areas of risk are not forgotten. Risk categories are lists of broad, common areas or sources of risk experienced by the company or on similar projects. These categories can include things like technology

changes, lack of resources, or cultural issues. Companies and project management offices should have standard lists of risk categories that all projects can use to help identify risks. The people leading risk identification efforts should make sure each category is considered when looking for risks.

There are many ways to classify or categorize risk, such as:

- ▶ **External** Regulatory, environmental, government, market shifts
- ▶ **Internal** Time, cost, or scope changes; inexperience; poor planning; people; staffing; materials; equipment
- ▶ **Technical** Changes in technology
- ▶ **Unforeseeable** Only a small portion of risks (some say about 10 percent) are actually unforeseeable

A better way is based on specific categories of risk that may occur on your company's projects. My risk research shows over 300 potential categories of risk. These include risks caused by or generated by:

- ▶ **The customer**
- ▶ **Lack of project management effort** (yes, your lack of project management effort can add risk)
- ▶ **Lack of knowledge of project management** by the project manager and stakeholders
- ▶ **The customer's customers**
- ▶ **Suppliers**
- ▶ **Resistance to change**
- ▶ **Cultural differences**

Another way to categorize risks is by source: "Where do risks come from?" as shown.

- ▶ **Schedule** "The hardware may arrive earlier than planned, allowing work package XYZ to start three days earlier."
- ▶ **Cost** "Because the hardware may arrive later than planned, we may need to extend our lease on the staging area at a cost of \$20,000."
- ▶ **Quality** "The concrete may dry before winter weather sets in, allowing us to start successor work packages earlier than planned."
- ▶ **Scope** "We might not have correctly defined the scope for the computer installation. If that proves true, we will have to add work packages at a cost of \$20,000."
- ▶ **Resources** "Kimberly is such an excellent designer that he may be called away to work on the new project everyone is so excited about. If that occurs, we will have to use someone else and our schedule will slip between 100 and 275 hours."
- ▶ **Customer satisfaction (stakeholder satisfaction)** "There is a chance that the customer will not tell us they are unhappy with the XYZ deliverable, causing at least a 20 percent increase in time to rework customer testing."

**TRICKS OF THE TRADE** Expect the phrases "sources of risk" and "risk categories" to be used interchangeably on the exam. Risk categories or sources of risks can be organized in an organizational chart or WBS-like format called a risk breakdown structure, also referred to as an RBS.

**Types of Risk** In addition to risk categories, risks can be classified under two main types:

- ▶ **Business** Risk of a gain or loss
- ▶ **Pure (Insurable) Risk**<sup>2</sup> Only a risk of loss (i.e., fire, theft, personal injury, etc.)

## Identify Risks PAGE 282

Project risks for the project are identified in this process. This effort should involve all stakeholders and might even involve literature reviews, research, and talking to nonstakeholders. Sometimes the core team will begin the process and then the other members will become involved, making Identify Risks an iterative process.



When you get a question about who should be involved in risk identification, the best answer is everyone! Everyone has a different perspective of the project and can provide thoughts on opportunities and threats.

Smart project managers begin looking for risks as soon as a project is first discussed. In fact, the *PMBOK® Guide* lists high-level risks as an output of the creation of the project charter in integration management. However, the major risk identification effort occurs during planning, as the scope baseline (the project scope statement, WBS, and WBS dictionary) is an important input to risk identification.

Because risk identification primarily occurs during the initiating and planning process groups, the exam has often said that the major part of risk identification happens at the onset of the project. But smaller numbers of risks may also be identified during later parts of the project. Risks should be continually reassessed. The exam will specifically look for you to include risk identification during such activities as integrated change control, when working with resources, and when dealing with project issues.

As stated earlier, the exam deals with risk on a sophisticated level and tests your knowledge about how your daily activities are different if you have done risk management well versus not having practiced proper risk management on your project. The exam weights the questions toward project executing and project monitoring and controlling, rather than the identification of risks. You will need to be generally familiar with how risks are identified. The following are some risk identification tools and techniques.

**Documentation Reviews** PAGE 286 What is and what is not part of the documentation, including the charter, contracts, and planning documentation, can help identify risks. Those involved in risk identification might look at this documentation, as well as lessons learned, articles, and other documents, to help uncover risks. This used to be a trick for risk management and now has become standard practice.

**Information Gathering Techniques** PAGE 286 Another way to identify risks is to use one of the following techniques. Many of these techniques are also used to collect requirements for the project.

- ▶ **Brainstorming** Brainstorming is usually done in a meeting where one idea helps generate another.
- ▶ **Delphi technique**<sup>3</sup> This technique is used to build consensus of experts who participate anonymously. A request for information is sent to the experts, their responses are compiled, and the results are sent back to them for further review until consensus is reached. This technique can also be used for estimating time and cost.
- ▶ **Interviewing** Also called expert interviewing on the exam, this consists of the team or project manager interviewing project participants, stakeholders, or experts to identify risks on the project or a specific element of work.
- ▶ **Root cause analysis**<sup>4</sup> Reorganizing the identified risks by their root causes will help you identify more risks.

**Strengths, Weaknesses, Opportunities, and Threats (SWOT) Analysis**<sup>5</sup> This analysis looks at the project to identify its strengths and weaknesses and thereby identify risks (opportunities and threats).

**Checklist Analysis** PAGE 287 The checklist of risk categories was previously described in the Plan Risk Management process. This checklist is used to help to identify specific risks within each category.

**Assumptions Analysis** PAGE 287 Analyzing what assumptions have been made on the project and if they are valid may lead to the identification of more risks.

**Diagramming Techniques** PAGE 287 Some of the tools described in the Quality Management chapter can also be used to analyze the root causes of issues. These include cause and effect diagrams and flowcharts. When used as part of risk identification, they help identify additional risks for the project.

## **Outputs of Identify Risks** PAGE 282

- ▶ **Risk Register<sup>6</sup>** The risk register is the place where most of the risk information is kept. Think of it as one document for the whole risk management process that will be constantly updated with information as Identify Risks and later risk management processes are completed. The risk register becomes part of the project documents and is also included in historical records that will be used for future projects.

**TRICKS OF THE TRADE** Notice that an updated risk register is the only output of several of the risk management processes. Read exam questions carefully, as the risk register contains different information depending on when in the risk management process the question is referencing. For example, if the project has just started and you are in the Identify Risks process, the risk register will only contain the identified risks, not response plans, which come later.

At this point in the risk management process, the risk register includes:

- ▶ **List of risks**
- ▶ **List of potential responses** Though risk response planning occurs later, one of the things experienced risk managers know is that it is not always logical to separate work on each part of risk management. There will be times when a response is identified at the same time as a risk. These responses should be added to the risk register as they are identified, and analyzed later as part of risk response planning.
- ▶ **Root causes of risks** The root causes of risks are documented.
- ▶ **Updated risk categories** You will notice a lot of places where historical records and company records are updated throughout the project management process. Make sure you are aware that lessons learned and communicating information to other projects does not just happen at the end of the project. Here, the project is providing feedback to the rest of the company regarding new categories of risk to add to the checklist previously described.

**TRICKS OF THE TRADE** If I was writing a tricky question for the exam, it might be, “When in the risk management process are responses documented?” The answer is in both the Identify Risks and Plan Risk Responses processes!

## **Perform Qualitative Risk Analysis<sup>7</sup>** PAGE 289

You might remember that one of the later parts of risk management is to determine what you are going to do about risks. Would you want to do something about all risks identified? Of course not. That would be too expensive, and you would not have enough time. Therefore, qualitative risk analysis involves creating a short list of the previously identified risks. The shortlisted risks will then be further analyzed in the Perform Quantitative Risk Analysis process or will move into the Plan Risk Responses process.

Remember that qualitative risk analysis is a subjective analysis of the risks identified. To perform this analysis, the following are determined:

- ▶ The probability of each risk occurring, using a standard scale such as Low, Medium, High or 1 to 10.
- ▶ The impact (amount at stake, or consequences, positive or negative) of each risk occurring, using a standard scale such as Low, Medium, High or 1 to 10.

The following are tools you can use to perform qualitative risk analysis.

**Probability and Impact Matrix** PAGE 291 Because qualitative risk analysis is based on subjective evaluation, the rating of any one risk can vary depending on the bias of the person doing the rating and how risk averse they are (e.g., one person's score of a 3 might be another person's 7). Therefore, organizations frequently have a standard rating system to promote a common understanding of what each risk rating means. This standard is shown in a probability and impact matrix.

A probability and impact matrix might look like:

Probability	10										
	9										
	8										
	7										
	6										
	5										
	4										
	3										
	2										
	1										
		1	2	3	4	5	6	7	8	9	10
Impact											

This matrix may be used to sort or rate risks to determine which ones warrant an immediate response (and will therefore be moved on through the risk process) and which ones should be put on the watchlist (described later). The matrix may be standardized within the company or department, or customized to the needs of the project. Such a matrix results in a consistent evaluation of low, medium or high (or some other scale) for the project and for all projects. Use of a standardized matrix makes the risk rating process more repeatable between projects.

Different matrices can be used for cost, time, and scope if the project's thresholds for each type of risk are different.

**Risk Data Quality Assessment** PAGE 293 This assessment asks, "How accurate and well understood is the risk information?" Before the project manager can use the risk information collected so far, he or she must analyze the precision of the data (asking, "How good is the data?"). Is more research needed to understand the risk before a qualitative assessment can be done? Imagine, for example, a risk given to you anonymously on a notepad. Smart project managers might allow for anonymous contributions during risk identification, but all of the identified risks must be defined well enough to perform a qualitative assessment.

A risk data quality assessment may include determining the following for each risk:

- ▶ Extent of the understanding of the risk
- ▶ Data available about the risk
- ▶ Quality of the data
- ▶ Reliability and integrity of the data

**Risk Categorization** PAGE 293 Risk categorization asks, “What will we find if we regroup the risks by categories? By work packages?” Think about how useful it would be to not only have a subjective assessment of the total amount of risk on the project, but also to group the risks by cause to know which work packages, processes, people, or other potential causes have the most risk associated with them. Such data will be helpful in risk response planning, allowing you to eliminate many risks at once by eliminating one cause.

**Risk Urgency Assessment** PAGE 293 In addition to creating a shortlist of risks, qualitative risk analysis includes noting risks that should move more quickly through the process than others. Reasons for this could include the fact that the risk may occur soon or will require a long time to plan a response. Urgent risks may then move, independently, right into risk response planning while the rest continue through quantitative risk analysis, or they may simply be the first ones for which you plan a response in risk response planning. A project manager may consider both the urgency of the risk and the risk’s probability and impact rating (from the probability and impact matrix) to determine the overall severity of the risk.

### Outputs of Perform Qualitative Risk Analysis PAGE 293

- ▶ **Risk register updates** The risk register is updated to add the results of qualitative risk analysis, including:
  - ▶ **Risk ranking for the project compared to other projects** Qualitative risk analysis can lead (through means not explained here) to a number to be used to rank the project in comparison to others (e.g., this project has a risk score of 8.3). The impact of this is that once you complete risk response planning, you can then redo qualitative risk analysis and PROVE the value of your efforts. You can report, “The project now has a risk score of 4.8.” Think how this will help you prove the value of project management!
  - ▶ **List of prioritized risks and their probability and impact ratings**
  - ▶ **Risks grouped by categories** (As previously explained)
  - ▶ **List of risks requiring additional analysis in the near term**
  - ▶ **List of risks for additional analysis and response** These are the risks that will move forward into quantitative risk analysis and/or response planning.
  - ▶ **Watchlist (non-critical or non-top risks)** These risks are documented for later review during risk monitoring and controlling.
  - ▶ **Trends** Qualitative risk analysis may be redone in planning (as previously explained) or while the project work is being done. The project manager should know if risk is increasing, decreasing, or staying the same, so that trends can be analyzed.



Qualitative risk analysis can also be used to:

- ▶ Compare the risk of the project to the overall risk of other projects
- ▶ Determine whether the project should be selected, continued, or terminated
- ▶ Determine whether to proceed to the Perform Quantitative Risk Analysis or Plan Risk Responses processes (depending on the needs of the project and the performing organization)

### Perform Quantitative Risk Analysis PAGE 294

This involves a numerical analysis of the probability and impact (amount at stake or consequences) of the risks moved forward to this process from qualitative risk analysis. Quantitative risk analysis also looks at how risks affect the objectives of the project. The purpose of quantitative risk analysis is to:

- ▶ Determine which risk events warrant a response
- ▶ Determine overall project risk (risk exposure)

You can learn more about this concept in my book *Risk Management, Tricks of the Trade® for Project Managers*.

- ▶ Determine the quantified probability of meeting project objectives (e.g., “We only have an 80 percent chance of completing the project within the six months required by the customer,” or “We only have a 75 percent chance of completing the project within the \$80,000 budget.”)
- ▶ Determine cost and schedule reserves
- ▶ Identify risks requiring the most attention
- ▶ Create realistic and achievable cost, schedule, or scope targets



Many people get confused between qualitative and quantitative risk analysis. Remember that qualitative risk analysis is a subjective evaluation, even though numbers are used for the rating. In contrast, quantitative risk analysis is a more objective or numerical evaluation; the rating of each risk is based on an attempt to measure the actual probability or amount at stake (impact). Therefore, while the rating for a risk in qualitative risk analysis might be a 5, it might be stated as a \$40,000 added cost impact in quantitative risk analysis.

We always do qualitative risk analysis, but quantitative risk analysis is not required for all projects and may be skipped in favor of moving on to risk response planning. You should proceed with quantitative risk analysis only if it is worth the time and money on your project. For some projects, you may have a subset of risks identified that need further quantitative analysis done. But why spend time quantitatively assessing risks for a low-priority or short-term project or when the effort will provide minimal return?



There are a lot of terms on the exam that are mentioned in the *PMBOK® Guide*. One of these is “risk assessment” (not to be confused with “risk urgency assessment”). What risk assessment refers to is risk identification through quantitative risk analysis.

The Perform Quantitative Risk Analysis process can include a lot of calculation and analysis. Luckily the details of these efforts are not a focus of the exam. You will need to know that the following are part of quantitative risk analysis but not how to do them other than what is explained in this chapter.

- ▶ Further investigating the highest risks on the project
- ▶ Determining the type of probability distribution that will be used, i.e., triangular, normal, beta, uniform, or log normal distributions
- ▶ Performing sensitivity analysis to determine which risks have the most impact on the project
- ▶ Determining how much quantified risk the project has through expected monetary value analysis or Monte Carlo analysis (described later in this section)

**Determining Quantitative Probability and Impact** Quantitative probability and impact can be determined in various ways, including the following:

- ▶ Interviewing
- ▶ Cost and time estimating
- ▶ Delphi technique
- ▶ Use of historical records from previous projects
- ▶ Expert judgment
- ▶ Expected monetary value analysis (described next)
- ▶ Monte Carlo analysis (described later in this section)
- ▶ Decision tree (described later in this section)

**Expected Monetary Value Analysis** To evaluate a risk, you can look at the probability or the impact, but calculating the expected monetary value is a better measure to determine an overall ranking of risks. Expected monetary value (EMV) is simply probability (P) times impact (I).

$$EMV = P \times I$$

Questions on the exam can ask, “What is the expected monetary value of the following?” Expected monetary value questions can also be asked in conjunction with decision trees (described later in this section).

**Exercise** Do not think of this as another formula you need to memorize—it is too easy. Test yourself! Complete the following chart, and you will understand this calculation for the exam without memorization.

Work Package	Probability	Impact	Expected Monetary Value
A	10%	\$20,000	
B	30%	\$45,000	
C	68%	\$18,000	

**Answer** I hope it makes you feel better that something on the exam is easy!

Work Package	Probability	Impact	Expected Monetary Value
A	10%	\$20,000	\$2,000
B	30%	\$45,000	\$13,500
C	68%	\$18,000	\$12,240

**Monte Carlo Analysis (simulation technique)** Imagine if you could prove to the sponsor that even if the project was done 5,000 times, there is only low probability that the end date they desire will be met? Would this be valuable? This type of result is what Monte Carlo analysis (and other simulation techniques) is all about. It uses the network diagram and estimates to “perform” the project many times and to simulate the cost or schedule results of the project. See also the discussion of this topic in the Time Management chapter.

This technique can be extremely valuable, but there have traditionally been only one or two questions about Monte Carlo analysis on the exam. It is mentioned as a choice a little more frequently, however.

**TRICKS OF THE TRADE** You do not need to know how to perform this calculation for the exam. Simply know the following. Monte Carlo analysis:

- ▶ Is usually done with a computer-based Monte Carlo program because of the intricacies of the calculations
- ▶ Evaluates the overall risk in the project
- ▶ Provides the probability of completing the project on any specific day, or for any specific cost
- ▶ Provides the probability of any activity actually being on the critical path
- ▶ Takes into account path convergence (places in the network diagram where many paths converge into one activity)
- ▶ Translates uncertainties into impacts to the total project
- ▶ Can be used to assess cost and schedule impacts
- ▶ Results in a probability distribution



**Decision Tree**<sup>s</sup> PAGE 299 AND A PICTURE ON PAGE 300 If you have to choose between many alternatives, you need to analyze how each choice benefits or hurts the project before making the decision. Decision trees can help you in this type of analysis. They are models of real situations and are used to make informed decisions about things such as, “Which option should I choose?” or “How will I solve this problem?” by taking into account the associated risks, probabilities, and impacts.

There have traditionally been only one or two questions about decision trees on the exam, but they drive people crazy. So let me help you understand them. You should know what a decision tree is and be able to calculate a simple one from data provided. The exam could ask you to calculate the expected monetary value (or just “value”) of a path or the value of your decision.

You should know the following for the exam:


- ▶ A decision tree takes into account future events in trying to make a decision today.
- ▶ It calculates the expected monetary value (probability times impact) in more complex situations than the expected monetary value example previously presented.
- ▶ It involves mutual exclusivity (previously explained in the Quality Management chapter).



Some examples of decision trees have the costs occurring only at the end of the project, while others have costs occurring in the middle of or early in the project. Because a decision tree models all the possible choices to resolve an issue, costs can appear anywhere in the diagram, not just the end. On the exam, don't get confused when you look at different decision trees. Pay attention to the data provided in the question in order to correctly interpret the answer.

The following exercise shows a picture of a decision tree. The box represents a decision to be made and the circles represent what can happen as a result of the decision.

**Exercise** A company is trying to determine if prototyping is worthwhile on the project. They have come up with the following impacts (see the diagram) of whether the equipment works or fails. Based on the information provided in the diagram, what is the expected monetary value of your decision?




**Answer** If you just look at the setup cost of prototyping, it would seem like an unwise decision to spend money on prototyping. However, the analysis proves differently. Taking into account only one future event, the decision is that it would

be cheaper to do the prototyping. The answer is \$242,000, which is the expected monetary value of the decision to prototype.

Prototype	$35\% \times \$120,000 = \$42,000$ $\$42,000 + \$200,000 = \$242,000$
Do Not Prototype	$70\% \times \$450,000 = \$315,000$

**Exercise** You need to fly from one city to another. You can take airline A or B. Considering the data provided, which airline should you take, and what is the expected monetary value of your decision?



**Answer** If you just look at the cost of the airfare, you would choose airline B because it is cheaper. However, the airlines have different on-time-arrival rates. If the on-time-arrival rate for airline A is 90 percent, it must be late 10 percent of the time. We have a \$4,000 impact for being late. The result is that we should choose airline A, with an expected monetary value of \$1,300 as shown below.

Airline A	$(10\% \times \$4,000) + (90\% \times \$0) + \$900$ $\$400 + \$0 + \$900 = \$1,300$
Airline B	$(30\% \times \$4,000) + (70\% \times \$0) + \$300$ $\$1,200 + \$0 + \$300 = \$1,500$



### Proving the Value of Project Management

Project management saves time and money on projects. Sometimes getting your organization's management to understand that is difficult. How beneficial would it be to be able to prove the value of project management?

Imagine the first time you calculate the expected monetary value of all the risks that have made it through qualitative risk analysis or you have completed a Monte Carlo analysis for the project. In either case, you calculate that you need a \$98,000 contingency reserve on the project to accommodate risks. That number can be used in many ways. Let's try this example. The team moves on to risk response planning and therein eliminates some risks and reduces the probability or impact of others. The expected monetary value or Monte Carlo analysis is then redone showing a revised need for only a \$12,000 reserve. You have just saved \$86,000 and you have not even started the project yet! How can gaining support for project management be difficult in the real world with information like that?

### Outputs of Perform Quantitative Risk Analysis PAGE 300

- ▶ **Risk register updates** The risk register is updated to add the results of quantitative risk analysis, including:
  - ▶ **Prioritized list of quantified risks** (What are the risks that are most likely to cause trouble? To affect the critical path? That need the most contingency reserve?)
  - ▶ **Amount of contingency time and cost reserves needed** (e.g., The project requires an additional \$50,000 and two months of time to accommodate the risks on the project.)
  - ▶ **Possible realistic and achievable completion dates and project costs, with confidence levels, versus the time and cost objectives for the project** (e.g., We are 95 percent confident that we can complete this project on May 25th for \$989,000.)
  - ▶ **The quantified probability of meeting project objectives** (e.g., We only have an 80 percent chance of completing the project within the six months required by the customer. Or, we only have a 75 percent chance of completing the project within the \$800,000 budget.)
  - ▶ **Trends in quantitative risk analysis** As quantitative risk analysis is repeated during project planning and when changes are proposed, changes to the overall risk of the project can be tracked and trends can be seen.

### Plan Risk Responses PAGE 301

This process involves figuring out "What are we going to do about each top risk?" In risk response planning, you find ways to reduce the threat or eliminate it entirely, as well as find ways to make opportunities more likely or increase their impact. Responses may include doing one or all of the following for each top risk:

- ▶ Do something to eliminate the threats before they happen
- ▶ Do something to make sure the opportunities happen
- ▶ Decrease the probability and/or impact of threats or increase the probability and/or impact of opportunities

For the remaining (residual) threats that cannot be eliminated:

- ▶ Do something if the risk happens (contingency plans)
- ▶ Do something if contingency plans are not effective (fallback plans)

Stop right here and think about this for a moment. In order to pass this exam, you will need to be able to envision a world that you may not currently be involved in; you will need to envision a world in which proper risk management is done. Think about the power of risk response planning. While you are still planning the project, you are eliminating problems (threats) so they cannot happen. Wouldn't this be tremendously valuable in your real world? Did you realize this is what risk management is all about? To simplify this concept, if a person is causing a top risk, you can investigate the possibilities of

removing that person from the project. If a work package is causing a large amount of risk, you might look at changing the work or removing it from the project. There are always options to respond to risks.

Risk management goes further than this, however. You and the team determine what you can do about each of the risks that remain (residual risks) if those risks occur and assign that work to risk response owners—individuals who watch out for and implement preplanned responses. If, in reading this book, you have found yourself at points thinking, “I do not have time to do that,” you have misunderstood what project management really is. As with many other areas of project management, risk management does not take additional time—it saves huge amounts of time. When you have done risk management on a project, your project will go smoother and faster, with significantly fewer complications, because avoidable problems were solved BEFORE they happened. You now have time to spend implementing reward systems, updating the organizational process assets, creating lessons learned, preventing problems, assisting, coaching, and all the other items you might have thought you did not have time for.

So on the exam, assume that all the major problems that could have been identified in advance as risks were determined before they occurred and that there was a plan put in place for each of these risks. Therefore, the best answer to a question describing a major problem on the project would be the choice that talks about implementing the contingency plan, rather than the choice that talks about discussing possible solutions to the problem after it has occurred. Many people tell me that these types of questions were the reason they failed the exam. They simply made the wrong choices in situational questions. Make sure you transition your mind into this way of thinking if it is unfamiliar to you.

Here are a couple of other points that can be tricky on the exam:

- ▶ Can you eliminate all risks on a project? Remember that risks can actually be eliminated, but the time and trouble involved in eliminating all the risks on a project would probably not be worthwhile.
- ▶ Qualitative risk analysis, quantitative risk analysis, and risk response planning do not end once you begin work on a project. As discussed at other points in this book, planning is iterative. The project manager can return to the planning process when necessary. You need to review risks throughout the project and then return to planning to determine what to do about any newly identified risks. So while the project work is being done or while checking project results, new risks may be discovered, resulting in the need to analyze and plan for the risks. Risk ratings and response strategies for existing risks can also change later in the project as more information about the risks and the selected strategies becomes known. Therefore, ratings and response strategies must be reviewed for appropriateness over the life of the project as well. This is the iterative nature of risk.

Now that you understand the philosophy of what a project manager is trying to do in the Plan Risk Responses process, let's look at the details you will need to know.

### **Risk Response Strategies (sometimes called Risk Mitigation Strategies) PAGE 303**

When completing risk response planning, a thorough analysis must be done of the potential responses for each risk. Many strategies for dealing with risks can be uncovered in this process. Some strategies involve changing the planned approach to completing the project (i.e., changes to the WBS, quality management plan, resources, communications, schedule, or budget). Other strategies (called contingency responses) involve simply coming up with a plan to be implemented when and if the risk occurs. It is important to make sure all options are investigated. The types of responses are described next.

The choices of response strategies for threats include:

- ▶ **Avoid** Eliminate the threat by eliminating the cause (e.g., remove the work package or person).
- ▶ **Mitigate** Reduce the probability or the impact of a threat, thereby making it a smaller risk and removing it from the list of top risks on the project. Options for reducing the probability are looked for separately from options for reducing the impact. Any reduction will make a difference, but the option with the most probability and/or impact reduction is often the option selected.
- ▶ **Transfer (Deflect, Allocate)** Make another party responsible for the risk by purchasing insurance, performance bonds, warranties, guarantees, or outsourcing the work. Here is where the strong connection between risk and procurement (or contracts) begins. One must complete risk assessment before a contract can be signed! Transference of risk is included in the terms and conditions of the contract.

A response to certain risks such as fire, property damage, or personal injury (i.e., pure risks) is to purchase insurance. Insurance exchanges an unknown risk for a known risk. For example, in the event of a fire, the risk is unknown depending on the extent of the fire. But when insurance is purchased, the cost impact of a risk of fire becomes known; it is the cost of the insurance. Mitigating the risk by purchasing insurance does not eliminate all risk. For example, there can still be schedule delays on the project caused by the fire.



If you were to outsource work to a third party as a response strategy, would the risk go away? Transferring a risk will leave some risk behind. For example, you outsource, but the third party has trouble and therefore causes you a schedule delay. So you still need to decide what to do about the risk that remains—the residual risk.

The choices of response strategies for opportunities include:

- ▶ **Exploit (the reverse of avoid)** Add work or change the project to make sure the opportunity occurs
- ▶ **Enhance (the reverse of mitigate)** Increase the likelihood (probability) and positive impacts of the risk event
- ▶ **Share** Allocate ownership of the opportunity to a third party (forming a partnership, team, or joint venture) that is best able to achieve the opportunity

A response strategy for both threats and opportunities is:

- ▶ **Accept** Do nothing and say, “If it happens, it happens.” Active acceptance may involve the creation of contingency plans to be implemented if the risk occurs and the allocation of time and cost reserves to the project. Passive acceptance leaves actions to be determined as needed, if (after) the risk occurs. A decision to accept a risk must be communicated to stakeholders.

Whether responding to threats or opportunities:

- ▶ Strategies must be timely.
- ▶ The effort selected must be appropriate to the severity of the risk—avoid spending more money preventing the risk than the impact of the risk would cost if it occurred.
- ▶ One response can be used to address more than one risk.
- ▶ More than one response can be used to address the same risk.
- ▶ A response can address a root cause of risk and thereby address more than one risk.
- ▶ Involve the team, other stakeholders, and experts in selecting a strategy.

Watch out for questions about communicating risk-related information on the exam! Your possible risk response strategies must be communicated to management, stakeholders, and the sponsor. They will need to know that you are in control of the project, even if there is a problem, and they may need to approve the resources to make the risk response strategies happen. Communicating about risk is essential in order to gain buy-in to the strategy.

**Exercise** Now let's see if you can apply what you have learned. Match each description to the type of response strategy it is (avoid, mitigate the probability, mitigate the impact, transfer, exploit, enhance the probability, enhance the impact, share, or accept).

Description of Strategy	Name of Risk Response Strategy
Remove a work package or activity from the project	
Assign a team member to visit the seller's manufacturing facilities frequently to learn about a problem with delivery as early as possible	
Move a work package to a date when a more experienced resource is available to be assigned to the project	
Begin negotiation for the equipment earlier than planned so as to secure a lower price	
Outsource a work package so as to gain an opportunity	
Notify management that there could be a cost increase if a risk occurs because no action is being taken to prevent the risk	
Remove a troublesome resource from the project	
Provide a team member who has limited experience with additional training	
Train the team on conflict resolution strategies	
Outsource difficult work to a more experienced company	
Ask the client to handle some of the work	
Prototype a risky piece of equipment	

## Answer

Description of Strategy	Name of Risk Response Strategy
Remove a work package or activity from the project	Avoid
Assign a team member to visit the seller's manufacturing facilities frequently to learn about a problem with delivery as early as possible	Mitigate the impact
Move a work package to a date when a more experienced resource is available to be assigned to the project	Exploit
Begin negotiation for the equipment earlier than planned so as to secure a lower price	Enhance the impact

Description of Strategy	Name of Risk Response Strategy
Outsource a work package so as to gain an opportunity	Share
Notify management that there could be a cost increase if a risk occurs because no action is being taken to prevent the risk	Accept
Remove a troublesome resource from the project	Avoid
Provide a team member who has limited experience with additional training	Mitigate the probability
Train the team on conflict resolution strategies	Mitigate the impact
Outsource difficult work to a more experienced company	Transfer
Ask the client to handle some of the work	Transfer
Prototype a risky piece of equipment	Mitigate the probability

**Outputs of Plan Risk Responses** PAGE 305 The outputs of the Plan Risk Responses process are the updates to the risk register plus other items.

- ▶ **Project management plan updates** The efforts spent in risk management will result in changes to the project management plan. Work packages or activities could be added, removed, or assigned to different resources. Thus, planning is an iterative process. Spend a minute now thinking about how risk response planning could change the schedule, cost, quality, and procurement management plans, as well as the human resource plan, the WBS, and the time and cost baselines for the project. This is critical for understanding the impact of risk management in the real world, especially if you don't currently do risk management.
- ▶ **Project document updates** The other documents a project manager has created to help manage the project may also change. Can you imagine how risk response planning might affect the roles and responsibilities on a project, your stakeholder management strategy, and your quality metrics?
- ▶ **Risk register updates** The risk register is updated to add the results of risk response planning, including:
  - ▶ **Residual risks**<sup>9</sup> These are the risks that remain after risk response planning. Residual risks are also risks that have been accepted and for which contingency plans and fallback plans can be created. Residual risks should be properly documented and reviewed throughout the project to see if their ranking has changed.
  - ▶ **Contingency plans** Contingency plans are plans describing the specific actions that will be taken if the opportunity or threat occurs.
  - ▶ **Risk response owners** A key concept in risk response planning is that the project manager does not have to do it all and neither does the team. Each risk must be assigned to someone who may help develop the risk response and who will be assigned to carry out the risk response or "own" the risk. The risk response owner can be a stakeholder other than a team member.

Think about how the application of risk management can change real-world projects. The risk occurs; the risk response owner then takes the prearranged and preapproved plan of action determined in project planning and informs the project manager. No meeting is needed—just action! This can be very powerful.

- ▶ **Secondary risks** An analysis of the new risks created by the implementation of selected risk response strategies should be part of risk response planning. Frequently, what is done


to respond to one risk will cause other risks to occur. For example, if a portion of the project work is outsourced to a seller because the project team does not have the expertise to complete the work efficiently, there will be a secondary risk of the seller going out of business. This was not a risk to the project prior to outsourcing.

- ▶ **Risk triggers** These are events that trigger the contingency response. A project manager should identify the early warning signs (indirect manifestations of actual risk events) for each risk on a project so that he or she will know when to take action.
- ▶ **Contracts** A project manager must be involved before a contract is signed. Before the contract is finalized, the project manager will have completed a risk analysis and included contract terms and conditions required to mitigate or allocate threats and to enhance opportunities.
- ▶ **Fallback plans** These are specific actions that will be taken if the contingency plan is not effective. Think how prepared you will feel if you have plans for what to do if a risk occurs and what to do if that original plan does not work.
- ▶ **Reserves<sup>10</sup> (contingency)** Having reserves for schedule and cost is a required part of project management. You cannot come up with a schedule or budget for the project without them. Reserves are covered in the Cost Management chapter, but let's look at them again here as well, since many people do not have experience in this area.

There can be two kinds of reserves for time and cost: contingency reserves and management reserves. Contingency reserves account for "known unknowns" (or simply "knowns"); these are items you identified in risk management. They cover the residual risks in the project. Management reserves account for "unknown unknowns" (or simply "unknowns"); these are items you did not or could not identify in risk management. Projects can have both kinds. As shown in the following diagram (also in the Cost Management chapter), contingency reserves are calculated and are made part of the cost baseline. Management reserves are estimated (e.g., 5 percent of the project cost), and then these reserves are added to the cost baseline to get the project budget. Therefore, the project manager can approve use of the contingency reserves, but management approval is needed to use management reserves.

Make sure you realize that reserves are not an additional cost to a project. Through the risk management process, the time and cost for the project should have been shortened. Risks should have been eliminated or their probability or impact reduced, resulting in a reduction to the time and cost on the project. Contingency reserves are for the prespecified opportunities and threats that remain after the risk management process is completed. Therefore, they must have a time and cost budget. No matter what you do, risks will remain in the project, and there should be a budget for them, just as there is a budget for work activities on the project.





Let's try an example of calculating a contingency reserve.

**Exercise** You are planning the manufacture of an existing product's modifications. Your analysis has come up with the following information. What is the cost contingency reserve that you would use?

Project Data	Cost Contingency Reserve Calculations
There is a 30 percent probability of a delay in the receipt of parts, with a cost to the project of \$9,000.	
There is a 20 percent probability that the parts will cost \$10,000 less than expected.	
There is a 25 percent probability that two parts will not fit together when installed, costing an extra \$3,500.	
There is a 30 percent probability that the manufacture may be simpler than expected, saving \$2,500.	
There is a 5 percent probability of a design defect, causing \$5,000 of rework.	
<b>Total Cost Contingency Reserve</b>	


**Answer** The answer is \$1,075.

Project Data	Cost Contingency Reserve Calculations
There is a 30 percent probability of a delay in the receipt of parts, with a cost to the project of \$9,000.	$30\% \times \$9,000 = \$2,700$ Add \$2,700
There is a 20 percent probability that the parts will cost \$10,000 less than expected.	$20\% \times \$10,000 = \$2,000$ Subtract \$2,000
There is a 25 percent probability that two parts will not fit together when installed, costing an extra \$3,500.	$25\% \times \$3,500 = \$875$ Add \$875
There is a 30 percent probability that the manufacture may be simpler than expected, saving \$2,500.	$30\% \times \$2,500$ Subtract \$750
There is a 5 percent probability of a design defect, causing \$5,000 of rework.	$5\% \times \$5,000$ Add \$250
<b>Total Cost Contingency Reserve</b>	<b>\$1,075</b>

If the whole risk process is new to you, the following exercise should help you put it all together. Let's understand the process better by looking at it in a chart form.

**Exercise** Create a flowchart of the risk process from Identify Risks through Plan Risk Responses.

**Answer** Creating this chart will help you make sure you understand what you have read. Remember that your flowchart could be different than mine.



The exam often asks questions such as:

**Question** What do you do with non-critical risks?

**Answer** Document them in a watchlist, and revisit them periodically.

**Question** Would you choose only one risk response strategy?

**Answer** No, you can select a combination of choices.

**Question** What risk management activities are done during the execution of the project?

**Answer** Watching out for watchlisted (non-critical) risks that increase in importance.

**Question** What is the most important item to address in project team meetings?

**Answer** Risk.

**Question** How would risks be addressed in project meetings?

**Answer** By asking, "What is the status of risks? Are there any new risks? Is there any change to the order of importance?"

## Monitor and Control Risks PAGE 308

Risk-related questions on the exam are asked assuming that you have done proper project management and that you have assigned risk response owners, put contingency plans in place, and have taken other such actions. The exam also assumes that the project is substantially less risky than it would have been if you had not planned the project. If you do not have experience using risk management in the real world, these exam questions may be difficult. (This may be a good time to reread the opening paragraphs of this chapter.)

**Exercise** Think about the previous paragraph. Because a project manager has completed risk management activities, he or she is no longer focusing on dealing with problems and figuring out what should be done. So what is the project manager doing?

Try this exercise. It will help you get your mind around what project management is like when it includes risk management. Spend time really thinking through the actions involved in monitoring and controlling risks. Once you have completed your own list of actions, look at mine to make sure you do them all or at least understand what they are and why they are helpful to the project. You could include things on your list that are not on mine, but check each one of those to determine if they are accurate additions to your list.

Actions Involved in Monitoring and Controlling Risks	Included Below?

**Answer** As you read over the answers, make sure you understand what each means. Realize that with risk management and proper project management, you are not doing things like “figuring out what work needs to be done on the project” or “determining who will do a piece of work.” Those were already done in project planning. You are not even spending much time solving problems, because you already have a plan in place for the major problems. Many people learn project management, but they learn it in a way that never seems real to them, so they do not use it. But even well-trained and experienced project managers do not always do enough to control risk. Read this list over very carefully and make sure you understand each of the actions. This is not a time for memorization; you are simply assessing what you know and do not know so that you can better understand these concepts and correctly answer situational questions on the exam.

- The following is my list of actions involved in monitoring and controlling risks:
- ▶ Look for the occurrence of risk triggers.
  - ▶ Monitor residual risks.
  - ▶ Identify new risks and then analyze and plan for them. (REMEMBER: Risks can be identified anytime during the project, along with plans for how to handle the newly identified risks.)
  - ▶ Evaluate the effectiveness of the risk management plan—“Are the risk management processes working?”

- ▶ Develop new risk responses—“That plan no longer seems like it will work based on new information. Let’s plan a different response.”
- ▶ Collect and communicate risk status—“Four identified risks occurred last month, and all risk response plans were implemented successfully. Next month we expect eight other risks to potentially occur. Risk reserves are still considered adequate for covering the identified risks on this project.”
- ▶ Communicate with stakeholders about risks—“Remember that one of the major risks on the project could occur next week.”
- ▶ Determine if assumptions are still valid.
- ▶ Ensure proper risk management procedures are being followed.
- ▶ Revisit the watchlist to see if additional risk responses need to be determined—“This change to the product scope might increase the impact of risk X, currently on our watchlist. Let’s analyze it.”
- ▶ Recommend corrective actions to adjust to the severity of actual risk events—“This risk did not have the impact we expected, so let’s adjust the contingency plan we are in the middle of implementing and change what we do if the risk reoccurs.”
- ▶ Look for any unexpected effects or consequences of risk events—“We did not expect that this risk would damage the construction site if the risk occurred. We need to decide how to fix the damage after we finish implementing the already agreed-upon contingency plan.”
- ▶ Reevaluate risk identification and qualitative and quantitative risk analysis when the project deviates from the baseline—“The project cost is over the cost baseline (or over the schedule baseline). This implies we missed some major risks. Let’s hold a risk identification session.”
- ▶ Update risk management and response plans.
- ▶ Look at the changes, including recommended corrective actions, to see if they lead to identifying more risks—“We keep having to take corrective action related to this problem. Let’s look at the root cause and identify any risks for the remaining part of the project that relate to the problem.”
- ▶ Make changes to the project management plan and project documents when new risk responses are developed.
- ▶ Create a database of risk data that may be used throughout the organization on other projects.
- ▶ Perform variance and trend analysis on project performance data.
- ▶ Use contingency reserves and adjust for approved changes.

Other work that will be part of the Monitor and Control Risks process includes:

**Workarounds** PAGE 445 Recommendations for corrective action on a project may include workarounds. Whereas contingency responses are developed in advance, workarounds are unplanned responses developed to deal with the occurrence of unanticipated risk events. Project managers who do not perform risk management spend most of their time creating workarounds.

**Risk Reassessments** PAGE 310 Questions always seem to come up on the exam that require you to know the team needs to periodically review risk management plan and risk register and adjust them as required. This is a good topic for a team meeting or even a separate meeting. Many of the actions in the previous exercise relate to this. Remember, a result of such reviews may be additional qualitative or quantitative risk analysis, as well as further risk response planning.

**Risk Audits**<sup>11</sup> PAGE 310 Imagine having a team of auditors descend upon you, asking you to prove you have identified all the risks that can be or should be identified for your project, that you have

plans for each of the major risks, and that risk response owners are prepared to take action. This is a risk audit. It is arranged by the project manager and results in identification of lessons learned for the project and for other projects in the organization. Risk audits are evidence of how seriously risk should be taken on a project.

**Reserve Analysis** PAGE 311 Reserve analysis while the work is being done is simply a matter of checking to see how much reserve remains and how much might be needed. It is like checking the balance in your bank account. Reserves must be guarded throughout the project life cycle.

Now let's talk about a concept that can be tricky on the exam, especially for those who are not experienced in using risk management. People wanting to change the project in response to problems that have occurred may suggest that the reserves could be used instead of adding cost or time to the project. It is important to know that a contingency reserve may only be used to handle the impact of the specific risk it was set aside for. So, if the change is part of the risk response plan that was previously budgeted for, the reserve may be used. If it is not, the project manager must take preventive or corrective action, fast track, crash, or otherwise adjust the project to accommodate or make up for the impact of the problem and its resulting changes. Under certain circumstances, usually determined by the performing organization, management reserves may be used to accommodate for problems that had not previously been identified as risks.

Asking for additional reserve can indicate that the project manager has not properly planned and managed the project. This is not an acceptable thing to do. The project should be done for what was agreed to in project planning. The reserve needs of the project could be diminished and the time or cost reserve returned to the company if identified risks do not occur. Reserves are not a free amount of time or cost that can be used at will by the project manager for any needs! If you are inexperienced with risk management, make sure you understand how reserves are used and protected.

**Status Meetings** PAGE 311 I have often said that only inexperienced project managers hold "go around the room" type status meetings. I think of status meetings as team meetings—these meetings don't have to involve going around the room to report status. Risk should be a major topic at status meetings to keep focus on risks, to continue to identify new risks, and to make sure plans remain appropriate.

**Closing of Risks That Are No Longer Applicable** The time when each identified risk can logically occur will eventually pass. Closing of risks allows the team to focus on managing those risks that are still open. The closing of a risk will likely result in the risk reserve being returned to the company.

### Outputs of Monitor and Control Risks PAGE 311

- ▶ **Risk register updates** The Monitor and Control Risks process will add the following to the risk register:
  - ▶ Outcomes of the risk reassessments and risk audits
  - ▶ Updates to previous parts of risk management, including the identification of new risks
  - ▶ Closing of risks that are no longer applicable
  - ▶ Details of what happened when risks occurred
  - ▶ Lessons learned
- ▶ **Change requests, including recommended corrective and preventive actions** The Monitor and Control Risks process will uncover changes needed to the project.
- ▶ **Project management plan updates** Risk monitoring and control can result in updates to the schedule, cost, quality, and procurement management plans, as well as the human resource plan, the WBS, and the time and cost baselines for the project.

See the free tip about status meetings on our Web site, [www.rmcpjproject.com](http://www.rmcpjproject.com).

- ▶ **Project document updates** Risk monitoring and control might also affect the roles and responsibilities on a project, the stakeholder management strategy, and the quality metrics.
- ▶ **Organizational process assets updates** The risk process will lead to the creation of risk templates, such as a risk register including project risks and risk responses, checklists, and other data to be used as historical records for future projects.

**Common Risk Management Errors** The exam may describe situations where the wrong thing is being done to see if you realize it is wrong. The following is a list of some of the common risk management errors people make.

- ▶ Risk identification is completed without knowing enough about the project.
- ▶ Project risk is evaluated using only a questionnaire, interview, or Monte Carlo analysis and thus does not provide specific risks.
- ▶ Risk identification ends too soon, resulting in a brief list (20 risks) rather than an extensive list (hundreds of risks).
- ▶ The processes of Identify Risks through Perform Quantitative Risk Analysis are blended, resulting in risks that are evaluated or judged as they come to light. This decreases the number of total risks identified and causes people to stop participating in risk identification.
- ▶ The risks identified are general rather than specific (e.g., “communications” rather than “poor communication of customer’s needs regarding installation of system XXX could cause two weeks of rework”).
- ▶ Some things considered to be risks are not uncertain; they are facts, and are therefore not risks.
- ▶ Whole categories of risks (such as technology, cultural, marketplace, etc.) are missed.
- ▶ Only one method is used to identify risks (e.g., only using a checklist) rather than a combination of methods. A combination helps ensure that more risks are identified.
- ▶ The first risk response strategy identified is selected without looking at other options and finding the best option or combination of options.
- ▶ Risk management is not given enough attention during project executing.
- ▶ Project managers do not explain the risk management process to their team during project planning.
- ▶ Contracts are usually signed long BEFORE risks to the project are discussed.

This list is from from my online course titled “Common Risk Management Errors.” To learn more about this course, visit [www.rmcpjroject.com](http://www.rmcpjroject.com).

## Exercise

**The Risk Management Process** There can be many questions about the process of risk management on the exam. The following exercise tests if you understand what you have read.

Recreate the risk management process, including the outputs, on the following form. Check your answers against the contents of this chapter when you are done. Even with one reading of this book, you should get most of the actions and outputs correct. The second and third times you read the chapter, you should be almost 100 percent accurate. This exercise is about remembering key parts of risk management, not memorization. Create the chart three times, and you should know it well enough for the exam.

Plan Risk Management	Identify Risks	Perform Qualitative Risk Analysis	Perform Quantitative Risk Analysis	Plan Risk Responses	Monitor and Control Risks
Actions					
Outputs					



**Practice Exam**

1. All of the following are factors in the assessment of project risk EXCEPT:
  - A. Risk event.
  - B. Risk probability.
  - C. Amount at stake.
  - D. Insurance premiums.
2. If a project has a 60 percent chance of a US \$100,000 profit and a 40 percent chance of a US \$100,000 loss, the expected monetary value for the project is:
  - A. \$100,000 profit.
  - B. \$60,000 loss.
  - C. \$20,000 profit.
  - D. \$40,000 loss.
3. Assuming that the ends of a range of estimates are +/- 3 sigma from the mean, which of the following range estimates involves the LEAST risk?
  - A. 30 days, plus or minus 5 days
  - B. 22 – 30 days
  - C. Optimistic = 26 days, most likely = 30 days, pessimistic = 33 days
  - D. Mean of 28 days
4. Which of the following risk events is MOST likely to interfere with attaining a project's schedule objective?
  - A. Delays in obtaining required approvals
  - B. Substantial increases in the cost of purchased materials
  - C. Contract disputes that generate claims for increased payments
  - D. Slippage of the planned post-implementation review meeting
5. If a risk has a 20 percent chance of happening in a given month, and the project is expected to last five months, what is the probability that this risk event will occur during the fourth month of the project?
  - A. Less than 1 percent
  - B. 20 percent
  - C. 60 percent
  - D. 80 percent
6. If a risk event has a 90 percent chance of occurring, and the consequences will be US \$10,000, what does US \$9,000 represent?
  - A. Risk value
  - B. Present value
  - C. Expected monetary value
  - D. Contingency budget
7. Risks will be identified during which risk management process(es)?
  - A. Perform Quantitative Risk Analysis and Identify Risks
  - B. Identify Risks and Monitor and Control Risks
  - C. Perform Qualitative Risk Analysis and Monitor and Control Risks
  - D. Identify Risks

8. What should be done with risks on the watchlist?
  - A. Document them for historical use on other projects.
  - B. Document them and revisit during project monitoring and controlling.
  - C. Document them and set them aside because they are already covered in your contingency plans.
  - D. Document them and give them to the customer.
9. All of the following are ALWAYS inputs to the risk management process EXCEPT:
  - A. Historical information.
  - B. Lessons learned.
  - C. Work breakdown structure.
  - D. Project status reports.
10. Risk tolerances are determined in order to help:
  - A. The team rank the project risks.
  - B. The project manager estimate the project.
  - C. The team schedule the project.
  - D. Management know how other managers will act on the project.
11. All of the following are common results of risk management EXCEPT:
  - A. Contract terms and conditions are created.
  - B. The project management plan is changed.
  - C. The communications management plan is changed.
  - D. The project charter is changed.
12. Purchasing insurance is BEST considered an example of risk:
  - A. Mitigation.
  - B. Transfer.
  - C. Acceptance.
  - D. Avoidance.
13. You are finding it difficult to evaluate the exact cost impact of risks. You should evaluate on a(n):
  - A. Quantitative basis.
  - B. Numerical basis.
  - C. Qualitative basis.
  - D. Econometric basis.
14. Outputs of the Plan Risk Responses process include:
  - A. Residual risks, fallback plans, and contingency reserves.
  - B. Risk triggers, contracts, and a risk list.
  - C. Secondary risks, process updates, and risk owners.
  - D. Contingency plans, project management plan updates, and change requests.
15. Workarounds are determined during which risk management process?
  - A. Identify Risks
  - B. Perform Quantitative Risk Analysis
  - C. Plan Risk Responses
  - D. Monitor and Control Risks
16. During which risk management process is a determination to transfer a risk made?
  - A. Identify Risks
  - B. Perform Quantitative Risk Analysis
  - C. Plan Risk Responses
  - D. Monitor and Control Risks

17. A project manager has just finished the risk response plan for a US \$387,000 engineering project. Which of the following should he probably do NEXT?
- A. Determine the overall risk rating of the project.
  - B. Begin to analyze the risks that show up in the project drawings.
  - C. Add work packages to the project work breakdown structure.
  - D. Hold a project risk reassessment.
18. A project manager asked various stakeholders to determine the probability and impact of a number of risks. He then analyzed assumptions. He is about to move to the next step of risk management. Based on this information, what has the project manager forgotten to do?
- A. Evaluate trends in risk analysis.
  - B. Identify triggers.
  - C. Provide a standardized risk rating matrix.
  - D. Create a fallback plan.
19. A project manager has assembled the project team, identified 56 risks on the project, determined what would trigger the risks, rated them on a risk rating matrix, tested their assumptions, and assessed the quality of the data used. The team is continuing to move through the risk management process. What has the project manager forgotten to do?
- A. Simulation
  - B. Risk mitigation
  - C. Overall risk ranking for the project
  - D. Involvement of other stakeholders
20. You are a project manager for the construction of a major new manufacturing plant that has never been done before. The project cost is estimated at US \$30,000,000 and will make use of three sellers. Once begun, the project cannot be cancelled, as there will be a large expenditure on plant and equipment. As the project manager, it would be MOST important to carefully:
- A. Review all cost proposals from the sellers.
  - B. Examine the budget reserves.
  - C. Complete the project charter.
  - D. Perform an identification of risks.
21. During the Plan Risk Management process, your team has come up with 434 risks and 16 major causes of those risks. The project is the last of a series of projects that the team has worked on together. The sponsor is very supportive, and a lot of time was invested in making sure the project work was complete and signed off by all key stakeholders.
- During project planning, the team cannot come up with an effective way to mitigate or insure against a risk. It is not work that can be outsourced, nor can it be deleted. What would be the BEST solution?
- A. Accept the risk.
  - B. Continue to investigate ways to mitigate the risk.
  - C. Look for ways to avoid the risk.
  - D. Look for ways to transfer the risk.
22. A project manager is quantifying risk for her project. Several of her experts are offsite, but wish to be included. How can this be done?
- A. Use Monte Carlo analysis using the Internet as a tool.
  - B. Apply the critical path method.
  - C. Determine options for recommended corrective action.
  - D. Apply the Delphi technique.

23. An experienced project manager has just begun working for a large information technology integrator. Her manager provides her with a draft project charter and immediately asks her to provide an analysis of the risks on the project. Which of the following would BEST help in this effort?
- A. An article from *PM Network Magazine*
  - B. Her project scope statement from the project planning process
  - C. Her resource plan from the project planning process
  - D. A conversation with a team member from a similar project that failed in the past
24. You have been appointed as the manager of a new, large, and complex project. Because this project is business-critical and very visible, senior management has told you to analyze the project's risks and prepare response strategies for them as soon as possible. The organization has risk management procedures that are seldom used or followed, and has had a history of handling risks badly. The project's first milestone is in two weeks. In preparing the risk response plan, input from which of the following is generally LEAST important?
- A. Project team members
  - B. Project sponsor
  - C. Individuals responsible for risk management policies and templates
  - D. Key stakeholders
25. You were in the middle of a two-year project to deploy new technology to field offices across the country. A hurricane caused power outages just when the upgrade was near completion. When the power was restored, all of the project reports and historical data were lost with no way of retrieving them. What should have been done to prevent this problem?
- A. Purchase insurance.
  - B. Plan for a reserve fund.
  - C. Monitor the weather and have a contingency plan.
  - D. Schedule the installation outside of the hurricane season.
26. A system development project is nearing project closing when a previously unidentified risk is discovered. This could potentially affect the project's overall ability to deliver. What should be done NEXT?
- A. Alert the project sponsor of potential impacts to cost, scope, or schedule.
  - B. Qualify the risk.
  - C. Mitigate this risk by developing a risk response plan.
  - D. Develop a workaround.
27. The cost performance index (CPI) of a project is 0.6 and the schedule performance index (SPI) is 0.71. The project has 625 work packages and is being completed over a four-year period. The team members are very inexperienced, and the project received little support for proper planning. Which of the following is the BEST thing to do?
- A. Update risk identification and analysis.
  - B. Spend more time improving the cost estimates.
  - C. Remove as many work packages as possible.
  - D. Reorganize the responsibility assignment matrix.
28. While preparing your risk responses, you identify additional risks. What should you do?
- A. Add reserves to the project to accommodate the new risks and notify management.
  - B. Document the risk items, and calculate the expected monetary value based on probability and impact that result from the occurrences.
  - C. Determine the risk events and the associated cost, then add the cost to the project budget as a reserve.
  - D. Add a 10 percent contingency to the project budget and notify the customer.

29. You have just been assigned as the project manager for a new telecommunications project that is entering the second phase of the project. There appear to be many risks on this project, but no one has evaluated them to assess the range of possible project outcomes. What needs to be done?
- A. Plan Risk Management
  - B. Perform Quantitative Risk Analysis
  - C. Plan Risk Responses
  - D. Monitor and Control Risks
30. During project executing, a team member identifies a risk that is not in the risk register. What should you do?
- A. Get further information on how the team member identified the risk, because you already performed a detailed analysis and did not identify this risk.
  - B. Disregard the risk, because risks were identified during project planning.
  - C. Inform the customer about the risk.
  - D. Analyze the risk.
31. During project executing, a major problem occurs that was not included in the risk register. What should you do FIRST?
- A. Create a workaround.
  - B. Reevaluate the Identify Risks process.
  - C. Look for any unexpected effects of the problem.
  - D. Tell management.
32. The customer requests a change to the project that would increase the project risk. Which of the following should you do before all the others?
- A. Include the expected monetary value of the risk in the new cost estimate.
  - B. Talk to the customer about the impact of the change.
  - C. Analyze the impacts of the change with the team.
  - D. Change the risk management plan.
33. Which of the following is a chief characteristic of the Delphi technique?
- A. Extrapolation from historical records from previous projects
  - B. Expert opinion
  - C. Analytical hierarchy process
  - D. Bottom-up approach
34. A project has had some problems, but now seems under control. In the last few months, almost all the reserve has been used up and most of the negative impacts of events that had been predicted have occurred. There are only four activities left, and two of them are on the critical path. Management now informs the project manager that it would be in the performing organization's best interest to finish the project two weeks earlier than scheduled in order to receive an additional profit. In response, the project manager sends out a request for proposal for some work that the team was going to do, in the hopes that another company might be able to do the work faster. The project manager can BEST be said to be attempting to work with:
- A. Reserve.
  - B. Opportunities.
  - C. Scope verification.
  - D. Threats.

35. Monte Carlo analysis is used to:
- A. Get an indication of the risk involved in the project.
  - B. Estimate an activity's length.
  - C. Simulate the order in which activities occur.
  - D. Prove to management that extra staff is needed.
36. A project team is creating a project management plan when management asks them to identify project risks and provide some form of qualitative output as soon as possible. What should the project team provide?
- A. Prioritized list of project risks
  - B. Risk triggers
  - C. Contingency reserves
  - D. Probability of achieving the time and cost objectives
37. A project manager is creating a risk response plan. However, every time a risk response is suggested, another risk is identified that is caused by the response. Which of the following is the BEST thing for the project manager to do?
- A. Document the new risks and continue the Plan Risk Responses process.
  - B. Make sure the project work is better understood.
  - C. Spend more time making sure the risk responses are clearly defined.
  - D. Get more people involved in the Identify Risks process, since risks have been missed.
38. A watchlist is an output of which risk management process?
- A. Plan Risk Responses
  - B. Perform Quantitative Risk Analysis
  - C. Perform Qualitative Risk Analysis
  - D. Plan Risk Management
39. During the Identify Risks process, a project manager made a long list of risks identified by all the stakeholders using various methods. He then made sure that all the risks were understood and that triggers had been identified. Later, in the Plan Risk Responses process, he took all the risks identified by the stakeholders and determined ways to mitigate them. What has he done wrong?
- A. The project manager should have waited until the Perform Qualitative Risk Analysis process to get the stakeholders involved.
  - B. More people should be involved in the Plan Risk Responses process.
  - C. The project manager should have created workarounds.
  - D. Triggers are not identified until the Identify Risks process.
40. Which of the following **MUST** be an agenda item at all team meetings?
- A. Discussion of project risks
  - B. Status of current activities
  - C. Identification of new activities
  - D. Review of project problems

**Answers**1. **Answer D**

**Explanation** Insurance premiums come into play when you determine which risk response strategy you will use.

2. **Answer C**

**Explanation** Expected monetary value (EMV) is computed by  $EMV = Probability \times Impact$ . We need to compute both positive and negative values and then add them.

$$0.6 \times \$100,000 = \$60,000. \quad 0.4 \times (\$100,000) = (\$40,000)$$

$$\text{Expected Monetary Value} = \$60,000 - \$40,000 = \$20,000 \text{ profit}$$

3. **Answer C**

**Explanation** This one drove you crazy didn't it? Reread the question! When you look at the ranges of each choice, you will see that choice A is ten days, choice B is eight days, and choice C is seven days. The range of estimates with the smallest range is the least risky. Therefore, the answer is C. The words +/- 3 sigma are extraneous. Practice reading questions that are wordy and have extraneous data.

4. **Answer A**

**Explanation** Cost increases (choice B) and contract disputes (choice C) will not necessarily interfere with schedule. Notice the words "post-implementation" in choice D. It will not definitely interfere with the project schedule. Choice A is the only one that deals with a time delay.

5. **Answer B**

**Explanation** Don't feel too silly if you got this wrong. Many people miss this one. No calculation is needed. If there is a 20 percent chance in any one month, the chance in the fourth month must therefore be 20 percent.

6. **Answer C**

**Explanation** Expected monetary value is computed by multiplying the probability times the impact. In this case,  $EMV = 0.9 \times \$10,000 = \$9,000$ .

7. **Answer B**

**Explanation** This is a tricky question. Risks are identified during the Identify Risk process, naturally, but newly emerging risks are identified in the Monitor and Control Risks process.

8. **Answer B**

**Explanation** Risks change throughout the project. You need to review risks at intervals during the project to ensure that non-critical risks have not become critical.

9. **Answer D**

**Explanation** Project status reports (choice D) can be an input to risk management. However, when completing risk management for the first time, you would not have project status reports. Therefore, project status reports are not always an input to risk management.

10. **Answer A**

**Explanation** If you know the tolerances of the stakeholders, you can determine how they might react to different situations and risk events. You use this information to help assign levels of risk on each work package or activity.

11. **Answer D**

**Explanation** A change to the project charter is not always necessary. In fact, a change to the charter is a fundamental change to the project and may require a major adjustment to all aspects of the project management plan. There are many reasons the other choices could happen as a result of risk. Since a contract can only be created after risks are known (a contract is a tool to transfer risks), it is common sense that choice A cannot be the exception. The project management plan (choice B) could change to include a modified WBS and new work packages related to mitigating risk. The communications management plan (choice C) could change as a way to address a risk. Choice D is the best answer.

12. **Answer B**

**Explanation** To mitigate risk (choice A), we either reduce the probability of the event happening or reduce its impact. Many people think of using insurance as a way of decreasing impact. However, mitigating risk is taking action before a risk event occurs. Buying insurance is not such an action. Acceptance of risk (choice C) does not involve such action as purchasing insurance. Avoidance of risk (choice D) means we change the way we will execute the project so the risk is no longer a factor. Transference is passing the risk off to another party.

13. **Answer C**

**Explanation** If you cannot determine an exact cost impact to the event, use qualitative estimates such as Low, Medium, High, etc.

14. **Answer A**

**Explanation** A risk list (choice B), process updates (choice C), and change requests (choice D) are not outputs of the Plan Risk Responses process. The items in choice A are all outputs of the Plan Risk Responses process, making choice A the correct answer.

15. **Answer D**

**Explanation** A workaround refers to determining how to handle a risk that occurs but is not included in the risk register. The project must be in the Monitor and Control Risks process if risks have occurred.

16. **Answer C**

**Explanation** Transference is a risk response strategy.

17. **Answer C**

**Explanation** This situation is occurring during project planning. Planning must be completed before moving on. Determining the risk rating of the project (choice A) is done during the Perform Qualitative Risk Analysis process, and should have already been done. Choice B is work that is done during project executing. Project risk reassessment (choice D) occurs during Monitor and Control Risks, the next step in the risk process after Plan Risk Responses. But the question does not ask what is next in the risk management process, just what is next. Only choice C, as part of iterations, comes after risk in project planning. Do you know the order of planning yet?

18. **Answer C**

**Explanation** The activities of the Perform Qualitative Risk Analysis process are probability and impact definition, assumptions testing (data quality assessment), and probability and impact matrix development.

19. **Answer D**

**Explanation** The process they have used so far is fine, except the input of other stakeholders is needed in order to identify more risks.



**20. Answer D**

**Explanation** Choice A could be done, but it is not a pressing issue based on the situation provided. Choice B could also be done, but not until risk planning is completed. It is always important to carefully complete a project charter, choice C, but there are other issues needing detailed attention in this situation, so choice C cannot be best. Since this project has never been done before, and there will be a large cost outlay, it would be best for the project manager to spend more time on risk management. Risk identification is the most proactive response and would have the greatest positive impact on the project.

**21. Answer A**

**Explanation** This question relates real-world situations to risk types. Did you realize that the entire first paragraph is extraneous? Based on the question, you cannot delete the work to avoid it, nor can you insure or outsource to transfer the risk. This leaves acceptance as the only correct choice.

**22. Answer D**

**Explanation** The Delphi technique is most commonly used to obtain expert opinions on technical issues, the necessary project or product scope, or the risks.

**23. Answer D**

**Explanation** Did you realize that this situation is taking place during the initiating process group? Choices B and C are created in the project planning process and so are not yet available. Therefore, we are left with deciding if choice A or choice D provides the greater value. Since the information gained in choice D is more specific to your company, it is the best choice.

**24. Answer B**

**Explanation** Team members (choice A) will have knowledge of the project and the product of the project and will thus have a lot to contribute to risk responses. Those responsible for risk templates (choice C) will be able to provide the templates from past projects (historical records) and therefore will be very important. Key stakeholders (choice D) will know more about the technical working of the project to help plan “What are we going to do about it?” so choice D is not likely to be the least important. The sponsor (choice B) may have the least knowledge of what will work to solve the problems. Sponsors need to be involved in the project and help identify risks. They may even approve the response plans created by others, but they would not generally be major contributors to response plans. This makes B the best choice.

**25. Answer C**

**Explanation** The risk is the loss of data due to a power outage. Choice A is not related to “mitigating” the problem. It transfers the risk. A reserve fund (choice B) is acceptance and would help address the cost factors after the power failure, but would not reduce the probability or impact of it. Avoiding the hurricane by scheduling the installation at a different time (choice D) mitigates the power outage risk but could have a large negative impact on the project schedule and so is not the best choice. The better choice of the mitigation options (choices C and D) is to monitor the weather and know when to implement the contingency plan.

**26. Answer B**

**Explanation** You would need to analyze the problem before you would talk to the sponsor (choice A). You could not mitigate the risk (choice C) until you qualified the risk. A workaround (choice D) is an unplanned response to a risk that is occurring. This risk is identified, not occurring, so there is no need to take action by creating a workaround. Qualifying the risk (choice B) will give you an indication of how great the risk is. That information will help you determine how to proceed.

27. **Answer A**

**Explanation** This project has deviated so far from the baseline that updated risk identification and risk analysis should be performed.

28. **Answer B**

**Explanation** When a new risk is identified, it should go through the risk management process. Choice A cannot be the best choice, as you first need to determine the probability and impact of the risk and then try to diminish impact through the Plan Risk Responses process. Only after these efforts should you add reserves. Choice C addresses only costs, when there could also be a time impact. This choice also ignores the work of Plan Risk Responses. Choice D cannot be the best choice because it is better to determine reserves based on a detailed analysis of risk. Therefore, the best choice is B.

29. **Answer A**

**Explanation** Did you notice that this project has already begun? Risk management is a required element of project management. You must complete the risk management process, starting with the Plan Risk Management process, making choice A the correct choice.

30. **Answer D**

**Explanation** First, you want to determine what the risk entails and the impact to the project, then determine what actions you will take regarding the risk.

31. **Answer A**

**Explanation** Notice that this is a problem that has occurred, rather than a problem that has just been identified. Following the right process is part of professional and social responsibility. Because an unidentified problem or risk occurred, it is important to perform choices B and C. However, they are not your first choices. You might need to inform management (choice D) but this is reactive, not proactive, and not the first thing you should do.

32. **Answer C**

**Explanation** This is a recurring theme. First, you should evaluate the impact of the change. Next, determine options. Then go to management and the customer.

33. **Answer B**

**Explanation** The Delphi technique uses experts and builds to consensus; therefore, expert opinion is the chief characteristic.

34. **Answer B**

**Explanation** The wording of this question can be confusing. Reserve (choice A) is mentioned in the situation, but the project manager is not dealing with reserves in the actions he is taking. Choice C involves meeting with the customer to gain formal acceptance, so it cannot be the best choice. Choice D cannot be the best choice since the project manager is trying to make something good happen, not dealing with a negative impact, or threat, that may or may not occur. The project manager is working to make a positive impact on the project more likely to occur. Therefore, choice B is best.

35. **Answer A**

**Explanation** Notice how many choices are half right? Monte Carlo could help you know that an estimate for an activity needs to change, but not what the activity estimate should be (choice B). Monte Carlo is a simulation (choice C), but it simulates time, not order of activities. Monte Carlo can be used to prove things to management (choice D), but its main focus deals with time, not staff. Risk can be assessed using Monte Carlo analysis (choice A). By considering the inputs to the PERT estimates and the network diagram, you can obtain a better overview of the overall project risk.

36. **Answer A**

**Explanation** This question essentially asks, “What is an output of the Perform Qualitative Risk Analysis process?” Only Choice A meets that criteria. Choices B and C are parts of the Plan Risk Responses process. Choice D occurs during the Perform Quantitative Risk Analysis process.

37. **Answer A**

**Explanation** Did you realize this question describes secondary risks? Identifying secondary risks is good and expected while completing the Plan Risk Responses process. With that in mind, the best thing to do is choice A.

38. **Answer C**

**Explanation** A watchlist is made up of low priority risks that, in the Perform Qualitative Risk Analysis process, were determined to be of too low priority or low impact to move further in the risk process.

39. **Answer B**

**Explanation** Stakeholders (choice A) are involved in the Identify Risks process. Workarounds (choice C) are created later in the risk process. Plan Risk Responses must include the involvement of all risk response owners and possibly others. This makes choice B the correct answer.

40. **Answer A**

**Explanation** Risk is so important that it must be discussed at all team meetings.

5

7

8

# CHAPTER TWELVE Procurement Management

## QUICKTEST

- ▶ Procurement management process
- ▶ Procurement management plan
- ▶ Contract types
  - ▶ FP, FPIF, FPAF, FPEPA, purchase order, T&M, CR, CPF/CPPC, CPFE, CPPC, CPIF, CPAF
- ▶ How is project management different in each contract form
- ▶ Advantages/disadvantages of each contract form
- ▶ Contract change control system
- ▶ Termination
- ▶ Breach
- ▶ What is a contract
- ▶ Project manager's role in procurement
- ▶ Procurement documents: RFP, IFB, RFQ
- ▶ Procurement administration
- ▶ Non-competitive forms of procurement
- ▶ Types of procurement statements of work
- ▶ Procurement performance review
- ▶ Claims administration
- ▶ Make-or-buy
- ▶ Formal acceptance
- ▶ Inputs to procurement management
- ▶ Records management system
- ▶ Bidder conferences
- ▶ Risk and contract type
- ▶ Waiver
- ▶ Financial closure
- ▶ Final contract performance reporting
- ▶ Conflict with procurement manager
- ▶ Procurement audit
- ▶ Product verification
- ▶ Source selection criteria
- ▶ Weighting system
- ▶ Screening system
- ▶ Incentives
- ▶ Special provisions
- ▶ Standard contract
- ▶ Terms and conditions
- ▶ Negotiation objectives/tactics
- ▶ Privity
- ▶ Qualified seller lists
- ▶ Advertising
- ▶ Centralized/decentralized contracting
- ▶ Contract interpretation
- ▶ Price
- ▶ Profit
- ▶ Cost
- ▶ Target price
- ▶ Sharing ratio
- ▶ Ceiling price
- ▶ PTA
- ▶ Letter of intent
- ▶ Presentations
- ▶ Lessons learned
- ▶ Procurement file
- ▶ Nondisclosure agreement
- ▶ Teaming agreement
- ▶ What makes a legal contract
- ▶ Force majeure

I once had a student in my project management class who was very experienced, yet he was very upset about a situation at work. He said that he had arranged a meeting with a seller, and the seller did not show up. He then rescheduled, and the seller still did not show up. I asked him what kind of contract he was working with. He had to contact his office to find out that he had a fixed price contract. I then asked him where in the contract it said that the seller had to attend such meetings. After some investigation, he determined it was not listed in the contract. So what was my response? Why would the seller attend such meetings if he was not getting paid for it?

Think about it. We are not talking about the role of an attorney, or a contracting or procurement office. We are talking about the project manager's role. The basic knowledge and skills of a project manager should include being able to help create and then read and manage contracts.

For some people, procurement management is one of the hardest knowledge areas on the exam. If you have worked with contracts before, you might have to fine-tune your knowledge and learn the terms for what you already do. You might also have to understand the project manager's role a little better, but you should score well on these questions.

If you are like many other people, however, you may have little experience in procurement. But the PMP exam will test you as if you were an expert. This is a huge problem, but I can help you if you trust me and study the way I suggest.



To help you better understand procurement, I am going to start with an overview of the process. But do not just read it! IMAGINE what it would take to make this happen in your real world. Make sure you understand the overview and can generally describe the procurement process yourself before you continue reading the chapter.

# Rita's Process Chart—Procurement Management

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ <b>Determine how you will do planning—part of all management plans</b>	▶ Execute the work according to the PM plan	▶ <b>Take action to control the project</b>	▶ <b>Confirm work is done to requirements</b>
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ Measure performance against the performance measurement baseline	▶ <b>Complete procurement closure</b>
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ <b>Request changes</b>	▶ <b>Measure performance against other metrics determined by the project manager</b>	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ <b>Determine what to purchase</b>	▶ Implement only approved changes	▶ <b>Determine variances and if they warrant a change request</b>	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ <b>Influence the factors that cause changes</b>	▶ <b>Index and archive records</b>
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ <b>Request changes</b>	▶ <b>Update lessons learned knowledge base</b>
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ Estimate time and cost	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ Acquire final team	▶ Create forecasts	
	▶ Develop schedule	▶ Manage people	▶ Gain acceptance of interim deliverables from the customer	
	▶ Develop budget	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ Perform risk audits	
	▶ <b>Determine all roles and responsibilities</b>	▶ Use issue logs	▶ Manage reserves	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ <b>Administer procurements</b>	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ <b>Go back—iterations</b>	▶ Hold meetings		
	▶ <b>Prepare procurement documents</b>	▶ <b>Select sellers</b>		
	▶ Finalize the “how to execute and control” parts of all management plans			
	▶ Develop final PM plan and performance measurement baseline that are realistic			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			

If you have little or no experience working with contracts, you should obtain from your company some sample contracts, requests for proposals, and the resulting proposals and look at them before reading on. It might also be valuable to get in contact with your contracts, procurement, or legal department. The exam assumes that you have a close working relationship with these departments, that you as a project manager have specific involvement in the procurement process even if you do not lead that process, and that the procurement process cannot occur without the involvement of the project manager. You have an opportunity to build an extremely worthwhile relationship with these other departments when you ask, “What should I know about contracts?” Plus you can improve your working relationship by explaining the project management process to them. Try it!

The following should help you understand how each part of procurement management fits into the project management process:

The Procurement Management Process	Done During
Plan Procurements	Planning process group
Conduct Procurements	Executing process group
Administer Procurements	Monitoring and controlling process group
Close Procurements	Closing process group

**An Overview of the Procurement Management Process** Let's start with a summary of the procurement process. Later in this chapter we will discuss this process in more detail. Know that there can be multiple procurements on projects and that this process is done for every procurement on the project.

Procurement is a formal process by which many organizations obtain goods and services. In addition to contracts, outputs of the procurement management process include the procurement management plan, procurement statement of work (SOW), procurement documents, change requests, additional procurement documentation, and lessons learned. Private companies have a lot of flexibility in their procurement practices. Because government entities are spending public funds, however, they normally have to comply with laws, rules, and regulations that specifically govern each step of the procurement process. Private companies that use public funds from the government may also be required to comply with some or all of these regulations.

In most companies, there is a department that handles and controls procurements. This department is often called the procurement, contracting, purchasing, or legal department (for simplicity, we'll call it the “procurement department”). Managing procurement requires legal knowledge, negotiation, and an understanding of the procurement process. Though project managers are often not expected to take the lead in legal matters, negotiations, or managing the procurement process, they must be familiar with all of these aspects.

When a project is planned, the work is analyzed to determine if internal resources can do everything or if any of the work will be outsourced (a make-or-buy decision). If one or more procurements are needed, the procurement department gets involved in the project to manage the procurement process. A project manager must understand what these procurement experts will need from them, provide the experts with that information, and then work with the procurement department throughout the life of the procurement.

Once the decision has been made to procure goods or services from an outside source, the project manager will facilitate creating a plan for how the procurement process will proceed (a procurement management plan) and will create a description of the work to be done by a seller (a procurement statement of work).

When you have finished reading this entire chapter and have spent time digesting it, review the hundreds of questions on procurement management in *PM FASTrack®*. Reviewing the questions at the end of this chapter may not be enough if you have never worked with contracts.

In addition, the procurement manager determines what type of contract and procurement document should be used. The most common procurement documents are Request for Proposal (RFP), Invitation for Bid (IFB), and Request for Quotation (RFQ). The type of procurement document used is connected to the contract type selected and the form of the procurement statement of work. As you will see later in this chapter, the different types of contracts require project managers to focus their management activities in different areas.

The procurement department may review the scope of the work for completeness (always a good idea) and the project manager might add scope related to project management activities (e.g., specific reporting and attendance at meetings), resulting in the finalized procurement statement of work. This procurement statement of work is then combined with the contract terms to form the finalized procurement documents (RFP, RFQ, etc.), which are sent to prospective sellers.

At this point, the seller needs to take action and the buyer just waits. The prospective sellers will review the procurement documents and determine whether they are interested in submitting a bid or proposal to try to win the work. They may have the opportunity to participate in a bidder conference or a preproposal meeting. As part of the procurement process, prospective sellers may also have the opportunity to submit questions relating to the procurement documents in writing. They need to submit these questions to the buyer before the submission deadline for bids or proposals.

The prospective sellers will carefully review the buyer's statement of work and all the terms of the proposed contract contained in the procurement documents. This review helps the seller get a full understanding of what the buyer wants. It also helps the seller assess the risks involved in the project. If the scope is incomplete or unclear, if the prospective seller is aware of the buyer having a history of poorly managing projects, or if any other risks are identified, the prospective seller may decide not to submit a bid or will adjust the price, time, or both submitted to the buyer to account for these risks. When a fixed price is required, the seller should include these risks in the total detailed cost estimate, as well as other costs such as overhead, and then add profit to come up with a total cost estimate. In any case, the risk of the project is formally or informally assessed before sending the bid or proposal to the buyer.

The time that prospective sellers need to prepare a response to the procurement documents can be substantial (sometimes taking months), and the buyer's project manager must plan this time into the project schedule.

In most cases, procurement is competitive; there will be multiple sellers who can do the work and who are invited to submit a response to the procurement documents. On occasion, work might be so specialized that there is only one seller (a noncompetitive bidding situation). Public organizations may be required by law to follow certain procurement practices and make a selection from the perspective sellers in a certain way. Because private companies may buy from anyone they want, competitive bidding is not required by law, though they might have internal policies regarding procurement practices that must be followed. A private company need not even obtain a bid; it can simply issue a purchase order to obtain goods or services. (Do you see the increased risk for the seller caused by unclear requirements if the seller does not get completely defined data before bidding on the work?)

Organizations may use several different methods to select a seller. As noted in the previous paragraph, these methods may be dictated by law or internal policies. If a buyer receives competing submissions from many prospective sellers, the buyer might ask for presentations from all of the sellers to help select a seller. Another option is to shorten the list of prospective sellers first and then request presentations. If presentations will not add value for the buyer, the buyer may just move into negotiations with the preferred seller or with more than one seller. All terms and conditions in the proposed contract, the entire procurement statement of work, and any other components of the procurement documents



can be negotiated. Negotiations can take a lot of time, and they require the involvement of the project manager.

At the end of negotiations, one or more sellers are selected, and a contract is signed. The procurement management plan created earlier may also be updated.

Notice that the procurement process doesn't end when the contract is entered into. Once the contract is signed, the procurement must be administered. This involves making sure all the requirements of the contract, even ones that seem unimportant, are met. It also means keeping control of the contract and making approved changes. As the procurement work is completed, it will result in many questions, such as "What is and what is not in the contract?" or "What does the contract really mean?" The procurement department will help the project manager resolve these issues.

As stated in the previous paragraph, administering the procurement involves keeping control of the contract and making approved changes. Let's step out of the overview for a moment and imagine that work has started on the procurement. You find that a change is needed, only to realize that there is no plan in place describing the form in which the change should be submitted, who should review it, who can approve the change, and how the cost, time, and other impacts of the change will be evaluated. You could spend more time figuring out how you will make the change than doing the work the change calls for. This is the reason for the contract change control system. This system for how changes will be handled is included in the contract so all are prepared for the amount of work it will take to make changes, in addition to completing the work described in the change.

Once the procurement work is complete, the procurement will be closed. This includes the completion of a procurement audit to determine lessons learned. Since there can be many different procurements involved with any one project, the process of closing a procurement can occur many times on a project. For example, in a project to renovate a house, a seller may be contracted to paint the house, another may be contracted to install new landscaping, and still another may be contracted to install a new bathroom. Each of these procurements is closed as it is completed. Because there is only one project, the overall project is closed just once, upon completion of all the project work, unless the project is managed in phases. In that case, the Close Project or Phase process occurs at the end of each phase, after procurements completed in that phase have been closed out. Make sure you understand the difference between closing individual procurements and closing the project or project phase. During procurement closure, final reports are submitted, lessons learned are documented, and final payment is made.

Stop! Do you understand what you have just read? Be sure this overview makes sense before continuing to read this chapter.

**Buyers and Sellers** In the real world, the company or person who provides services and goods can be called a "contractor," "subcontractor," "designer," etc. The *PMBOK® Guide* uses only one term, "seller," but the exam may use any of these terms to describe the seller. The company or person who purchases the services is called the "buyer." Many companies are a buyer in one procurement and a seller in another.



Be careful to read the questions carefully to see if the situation described in the question is from the buyer's or seller's point of view. If no point of view is mentioned, assume you are the buyer. I highly recommend that you get your mind around being a buyer before you take this exam. The issues and impacts of many situations are completely different if you are a buyer than if you are a seller.



The exam also assumes the seller is not supplying people to adjunct the buyer's team, meaning that the seller remains external to the project team. Remember these pointers, and you can get about four more questions right!



**Tricks for Answering Procurement Questions** Keep in mind the following general rules, especially if you find a question with an answer that is not immediately apparent:

- ▶ Contracts require formality.
- ▶ All product and project management requirements for the procurement work should be specifically stated in the contract.
- ▶ If it is not in the contract, it can only be done if a formal change order to the contract is issued.
- ▶ If it is in the contract, it must be done or a formal change order must be approved by both parties.
- ▶ Changes must be submitted and approved in writing.
- ▶ Contracts are legally binding; the seller has no choice but to perform as agreed in the contract.
- ▶ Contracts should help diminish project risk.
- ▶ Most governments back all contracts that fall within their jurisdiction by providing a court system for dispute resolution.



**NOTE TO STUDENTS OUTSIDE OF THE UNITED STATES:** The exam has had very few references to international contracts. Be aware that government contracting specialists in the United States wrote many of the questions on the PMP exam. PMI's process for procurement management closely follows what is done in the United States, but it is different from the way procurement is handled in other parts of the world. In many parts of the world, the contract is an informal document and the relationship between the parties is more important than the contract. If you are not from the United States, a key trick is to take a more formal approach to the procurement process when answering questions. The contract is most important. It must be followed, and everything provided in it must be done. Study this chapter carefully.



**The Project Manager's Role in Procurement** You might ask yourself: If there is a procurement manager, why would a project manager need to be involved in procurements? This is an important question, and you must fully understand the answer before you take the exam. I have a few tricks to help you.

First, remember that it is the project manager's project. There are certain things that cannot be done effectively without the project manager. This fact is so important that a large percentage of the questions on the exam have focused on testing whether you know what you should do. Here is a quick summary. Do not memorize it—make sure you understand it.

- ▶ Know the procurement process so you know what will happen when.
- ▶ Understand what contract terms and conditions mean so you can read and understand contracts.
- ▶ Make sure the contract contains all the scope of work and all the project management requirements, such as attendance at meetings, reports, actions, and communications deemed necessary to minimize problems and miscommunications with the seller(s).
- ▶ Identify risks, and incorporate mitigation and allocation of risks into the contract to decrease project risk.
- ▶ Help tailor the contract to the unique needs of the project while it is being written.
- ▶ Fit the schedule for completion of the procurement process into the schedule for the project so the project schedule is realistic.
- ▶ Be involved during contract negotiations to protect the relationship with the seller.
- ▶ Protect the integrity of the project and the ability to get the work done by making sure the procurement process goes as smoothly as possible.
- ▶ Help make sure all the work in the contract is done, such as reporting, inspections, and legal deliverables, including the release of liens and ownership of materials, not just the technical scope.

- ▶ Do not ask for something that is not in the contract without making a corresponding change to the contract.
- ▶ Work with the procurement manager to manage changes to the contract.

Second, the project manager must be assigned before a contract is signed! Many companies that sell their services make a huge but common mistake by not having the project manager involved in the bidding and proposal process. Instead, only marketing and sales are involved until after the contract is signed. The project manager is then handed a project with a contract that may include unrealistic time or cost constraints. The project starts out in trouble.

Not including the project manager early in the procurement process is such a mistake that the exam will test you to see if you know when the project manager should be involved, and why. For example, the project manager is often uniquely capable of answering many of the technical and project management questions that arise during bidder conferences. If these questions are answered incorrectly or incompletely, there may be an inadvertent change in the specification or the scope of the contract that was never intended by the buyer.

**Centralized/Decentralized Contracting** Although this topic is not in the *PMBOK® Guide*, you may see it on the exam. When working with a procurement manager, you should know what authority the procurement manager has and how the procurement department is organized (similar to knowing if you are in a matrix form of organization, as described in the Project Management Framework chapter). There are many ways a procurement department can be organized. In a centralized contracting environment, there is one procurement department, and a procurement manager may handle procurements on many projects. The project manager contacts the department when he or she needs help or to ask questions. In a decentralized contracting environment, a procurement manager is assigned to one project full-time and reports directly to the project manager. The form of contracting environment will impact the procurement manager's availability and authority.

Now try the following exercise. Do well, and you do not have to study this topic much.

**Exercise** Identify the advantages and disadvantages of each type of buyer's contracting environment.

Centralized	
Advantages	Disadvantages

Decentralized	
Advantages	Disadvantages

## Answer

Centralized	
Advantages	Disadvantages
Because they are part of a department that focuses on procurements, centralized contracting is thought to result in procurement managers with higher levels of expertise.	One procurement manager may work on many projects, so this individual must divide his or her attention among many projects.
A procurement department will provide its employees with continuous improvement, training, and shared lessons learned.	It may be more difficult for the project manager to obtain contracting help when needed.
Standardized company practices allow efficiency and help improve understanding.	
Individuals in this department have a clearly defined career path in the procurement profession.	

Decentralized	
Advantages	Disadvantages
The project manager has easier access to contracting expertise because the procurement manager is a member of the team.	There is no “home” department for the procurement manager to return to after the project is completed.
The procurement manager has more loyalty to the project.	It is more difficult to maintain a high level of contracting expertise in the company, because there is no procurement department with a focus on improving expertise.

<b>Decentralized</b>	
<b>Advantages</b>	<b>Disadvantages</b>
	There may be duplication of expertise and inefficient use of procurement resources in projects across the organization.
	There may be little standardization of procurement practices from one project to the next.
	There may not be a career path as a procurement manager in the company.

In a centralized contracting environment, the procurement manager is involved with many projects at the same time and reports organizationally to the head of the procurement department, not to the project manager. There is generally more contracting expertise in this type of environment, as that expertise is managed and shared between many procurement experts. Procurement processes and even contract language will be standardized between projects, making it easier for a project manager to understand the contract terms and processes. However, each project is just one of many the procurement manager has to deal with. This can lead to issues of commitment, accessibility, and authority.

In a decentralized contracting environment, the procurement manager is hired to work for the project and reports only to the project manager. There is no procurement department. The procurement manager will be more accessible to the project manager, will be more loyal, and will understand the project better. In a decentralized contracting environment, there may be little standardization of procurement processes and contract language because there is not a procurement department to regulate standards, improve knowledge, and increase professionalism in procurement managers.

## **The Procurement Management Process**<sup>1</sup> PAGE 313

Project managers often come to procurement managers saying, “I need a seller NOW!” Procurement managers would like to say, “There is a procurement process designed to obtain the best seller at the most reasonable price. That process includes waiting time for the sellers to look at your needs and to respond. The process can take from one to three months for this type of procurement. Why didn’t you manage your project well enough to account for this time in your schedule?” This is one of the reasons project managers must understand the procurement process and one of the reasons procurement concepts are tested on the exam. Not only does the project manager need to be involved along the way, assisting the procurement department with project input, but he or she also needs to plan for the time procurements take. Therefore, the remainder of this chapter will follow the procurement process from start to finish. You need to learn what each step means and when it occurs in the procurement management process and the project management process.

Many questions relating to the procurement process are similar to those in risk management and the project management process as a whole. You must MEMORIZE what happens when, how procurement

management works on a properly managed project, and how it relates to the project life cycle. The four sequential procurement management processes are:



1. Plan Procurements
2. Conduct Procurements
3. Administer Procurements
4. Close Procurements

## Inputs to the Procurement Management Process (or “What do you need before you begin the procurement process?”)

- ▶ **Enterprise environmental factors** These factors are company culture and existing systems that your project will have to deal with or can use. For procurement, this includes marketplace conditions and what services are available to be purchased.
- ▶ **Organizational process assets** These include procurement procedures, standard contracts, lessons learned from past projects, and lists of prequalified sellers.
- ▶ **Procurement manager assigned** This may come later in the process, depending on the amount of procurement involved.
- ▶ **The scope baseline (Project scope statement, WBS, and WBS dictionary)** The scope baseline provides an understanding of the scope of the project.
- ▶ **Risk register** The risk register provides an understanding of risks uncovered to date. Remember, risk analysis of the project should be completed before contracts are signed.
- ▶ **Any procurements already in place on the project** The project manager must manage the interface between multiple sellers and multiple procurements on one project.
- ▶ **Identification of resources not available within the performing organization** This helps you determine what services (if any) need to be procured.
- ▶ **The project schedule** This will help determine when the procurements are needed.
- ▶ **Initial cost estimates for work to be procured** An internal cost estimate for the procurement should be created before the procurement process starts to use for comparison against sellers’ prices.
- ▶ **Cost baseline for the project** As with the cost estimate for each procurement, knowing the cost baseline for the project will help to make sure the procurement fits within the baseline costs.

**Exercise** So you think you read it well? Try to recreate what you just read, and see what you forgot. Then spend time thinking about these items to make sure you do not forget them on the exam.


**Plan Procurements** PAGE 316

This process answers the questions, “What goods and services do we need to buy for this project, how will we purchase them, and who are potential sellers to use?” It also involves putting together the procurement documents that will be sent to prospective sellers describing the buyer’s need, how to respond, and the criteria the buyer will use to select a seller. The Plan Procurements process includes the following activities:

- ▶ Performing a make-or-buy analysis
- ▶ Creating a procurement management plan
- ▶ Creating a procurement statement of work
- ▶ Selecting a contract type
- ▶ Creating the procurement documents
- ▶ Determining the source selection criteria

**Make-or-Buy Analysis**<sup>3</sup> PAGE 321 When the decision is made to complete a project, the company also makes a decision about doing the work themselves or outsourcing some or all of the work. The costs involved in managing the procurement should be considered as part of the decision, in addition to the direct costs of the product or service to be procured. The cost savings of purchasing a product or service may be outweighed by the cost of managing the procurement.

One of the main reasons to “buy” is to decrease risk to the project’s constraints. It is better to “make” if:

- ▶ You have an idle plant or workforce.
- ▶ You want to retain control.
- ▶ The work involves proprietary information or procedures.

Expect to see questions on the exam that refer to this decision, or even questions that have you calculate buy-or-lease situations, such as:

**Question** You are trying to decide whether to lease or buy an item for your project. The daily lease cost is \$120. To purchase the item, the investment cost is \$1,000 and the daily cost is \$20. How long will it take for the lease cost to be the same as the purchase cost?

**Answer** Let  $D$  equal the number of days when the purchase and lease costs are equal.

$$\$120D = \$1,000 + \$20D$$

$$\$120D - \$20D = \$1,000$$

$$\$100D = \$1,000$$

$$D = 10$$

This calculation helps a project manager decide whether it is better to lease or buy. The calculation says that the costs are the same after 10 days. Therefore, if you are planning to use the item for fewer than 10 days, you should lease. If you are planning to use it for more than 10 days, it would be cheaper to buy the item. These costs are then included in the project cost estimate.

**Procurement Management Plan** PAGE 324 Once the decisions have been made about what to procure from outside sources, the project manager can create a plan to manage those procurements. Like all management plans, the procurement management plan will describe how the procurement process will be planned, executed, controlled, and closed. Make sure you understand the concept of management plans. They have been in almost every chapter. Do you understand them now?

**Procurement Statement of Work** PAGE 325 The project manager also needs to determine the scope of work to be done on each procurement. This can be achieved by breaking down the project

scope baseline into the work the project team will do and the work that will be purchased from a seller(s). The work to be done on each procurement is called the “procurement statement of work.” It must be as clear, complete, and concise as possible, and must describe all the work and activities the seller is required to complete.

Let’s say that again—you read it too fast! The procurement statement of work must be as clear, complete, and concise as possible, and must describe all the work and activities the seller is required to complete. Yes, all the work. This includes all meetings, reports, and communications. If not included, the cost of adding them later can be more than the cost of adding them now. This should also lead you to think of the amount of work required to create a complete procurement statement of work.

What does the word “complete” mean? It depends on what you are buying. If you are buying expertise (such as software design or legal services), your procurement statement of work will just include your functional and/or performance requirements (in addition to required meetings, reports, and communications). If you are buying the construction of a building, your requirements will be extremely specific, outlining things like the type of wood to be used, the process that must be followed, and even a work schedule. If you are hiring staff that you will direct (e.g., a programmer to be added to the team), your procurement statement of work will likely contain more details of what you want. Ask yourself, “If I were the seller, how comfortable would I be signing a legally binding contract to complete this work for a certain price?” Put yourself in the seller’s shoes and make sure the scope of work is descriptive enough.

Remember that a contract is a document used to manage a procurement activity. It does not sit in a drawer. Therefore, both parties to the contract should always be asking, “What does the contract say?” Contract problems are not easy to resolve. The trick is to prevent those problems. Having a complete procurement statement of work is important. If the procurement statement of work is not complete, the seller will need to constantly request clarification or ask for change orders that can get expensive. The project manager and procurement manager could be constantly dealing with issues of whether a specific piece of work is contained within the original cost or time submitted by the seller.

**Types of Procurement Statements of Work** The procurement statement of work may be revised during contract negotiation, but it should become finalized (excluding changes) by the time the contract is signed. There are many types of procurement statements of work. Your choice will depend on the nature of the work and the type of industry.

- ▶ **Performance** This type conveys what the final product should be able to accomplish, rather than how it should be built or what its design characteristics should be (e.g., “I want a car that will go zero to 120 kilometers per hour in 4.2 seconds”).
- ▶ **Functional** This type conveys the end purpose or result, rather than specific procedures, etc. It is to be used in the performance of the work and may also include a statement of the minimum essential characteristics of the product (e.g., “I want a car with 23 cup holders” [OK, why can’t I try to be funny?]).
- ▶ **Design** This type conveys precisely what work is to be done (e.g., “Build it exactly as shown on these drawings”).

Performance and functional procurement statements of work are commonly used for information systems, information technology, high-tech, research and development, and projects that have never been done before. Design procurement statements of work are most commonly used in construction and equipment purchasing.

Components of a procurement statement of work can include drawings, specifications, technical and descriptive wording, etc. No matter what it contains, you should realize that the procurement statement of work becomes part of the contract.



**Contract Types** PAGE 322 There are many different types of contracts that can be chosen to acquire the goods and services needed on a project. The procurement manager will select the contract type based on the following considerations:

- ▶ What is being purchased (a good or a service)
- ▶ The completeness of the scope of work
- ▶ The level of effort and expertise the buyer can devote to managing the seller
- ▶ Whether the buyer wants to offer the seller incentives
- ▶ The marketplace or economy
- ▶ Industry standards of the type of contract used



There are sometimes different names for the same type of contract. This can make it very difficult to learn the contract types. So here is a trick. Start out thinking that there are just three main categories of contract types, as shown in the following list. Then, when the exam asks a question relating to contract type, first see if knowing which category it is in helps you answer the question. In most cases, it does.

The three broad categories of contracts are:<sup>3</sup>

- ▶ Fixed price (FP)
- ▶ Time and material (T&M)
- ▶ Cost reimbursable (CR)

You must understand the contract types and be able to recognize the differences between them. You should be able to answer situational questions describing what you would do differently depending on the contract type. There may also be questions that require you to pick the most appropriate contract type based on a described situation. Think through this section carefully!

**Fixed Price (FP, or Lump Sum, Firm Fixed Price)** PAGE 322 A fixed price contract is used for acquiring goods or services with well-defined specifications or requirements and when there is enough competition to determine a fair and reasonable fixed price before the work begins. This is the most common type of contract. If the costs are more than the agreed-upon amount, the seller must bear the additional costs. Therefore, the buyer has the least cost risk in this type of contract, provided the buyer has a completely defined scope. It could be said that the seller is most concerned with the procurement statement of work (SOW) in this type of contract.

Sellers in some industries may not have the detailed accounting records of past project activities required to accurately estimate future projects. Buyers may not have the expertise to prepare a complete procurement statement of work. These are examples of cases in which creating a fixed price contract is inappropriate.

Because many companies are not informed about contracts, they often ask the seller to provide a fixed price, even when the scope of work is incomplete. Think for a minute about the consequences of doing this:

- ▶ The seller is forced to accept a high level of risk.
- ▶ The seller would need to add a huge amount of reserves to their price to cover their risks, and the buyer, therefore, pays more than they might otherwise have.
- ▶ The seller can more easily try to increase profits by cutting scope or claiming that work the buyer wants is outside the contract and thus requires a change. The buyer will not be able to state with certainty if something is within the scope of the work as specified by the procurement statement of work or outside of it (and, therefore, need a change order and additional payment to the seller) if there is not a complete procurement statement of work.

If a fixed price contract is used when it shouldn't be and the seller realizes that they will not be able to make any profit on the project, there is a risk the seller may try to take all their best people off the project, try to cut work that is specifically mentioned in the contract, cut out work that is not mentioned in the contract but is needed, decrease quality, or take any other actions to save themselves, all because the wrong contract type was used.

**Example: Fixed Price Contract**

Contract = \$1,100,000.

**Fixed Price Incentive Fee (FPIF)** In a FPIF contract, profits (or financial incentives) can be adjusted based on the seller meeting specified performance criteria such as getting the work done faster, cheaper, or better. The final price is calculated by a formula based on the relationship of final negotiated costs to the total target cost. See more on incentives later in this section. A variation on a FPIF is a FPIF successive target contract, in which the target for the incentive is changed after the first target is reached.

**Example: Fixed Price Incentive Fee Contract**

Contract = \$1,100,000. For every month early the project is finished, an additional \$10,000 is paid to the seller.

You will need to be able to calculate these incentives for the exam, so make sure you understand the exercises at the end of the contract types discussion (page 439 in this book).

**Fixed Price Award Fee (FPAF)** In a FPAF contract, the buyer pays a fixed price (which includes fee) plus an award amount (a bonus) based on performance. This is very similar to the FPIF contract, except the total possible award amount is determined in advance and apportioned out based on performance. For example, the buyer might say that there is a maximum \$50,000 award fee available. It will be apportioned out at the rate of \$5,000 for every month production exceeds a certain amount. This is a type of incentive contract. In many instances, the award paid is judged subjectively. Therefore, procedures must be in place in advance for giving out the award, and a board must be established to help make the decision fairly.

The cost to administer the award fee program versus the potential benefits must be weighed in the decision to use this type of contract.

**Example: Fixed Price Award Fee Contract**

Contract = \$1,100,000. For every month performance exceeds the planned level by more than 15 percent, an additional \$5,000 is awarded to the seller, with a maximum award of \$70,000.

**Fixed Price Economic Price Adjustment (FPEPA)** If there are questions about future economic conditions (future prices) for contracts that exist for a multi-year period, a buyer might choose a fixed price contract with economic price adjustment. Future costs of supplies and equipment that the seller might be required to provide under contract might not be predictable. Think "economy" whenever you

see this on the exam, and you should remember it. A similar type of contract is called fixed price with prospective price redetermination.

**Example: Fixed Price Economic Price Adjustment Contract**

Contract = \$1,100,000, but a price increase will be allowed in year two based on the U.S. Consumer Price Index report for year one.

Contract = the contract price is \$1,100,000 but a price increase will be allowed in year two to account for increases in specific material costs.

**Purchase Order** A purchase order is the simplest type of fixed price contract. This type of contract is normally unilateral (signed by one party) instead of bilateral (signed by both parties). It is usually used for simple commodity procurements. Purchase orders become contracts when they are “accepted” by performance (e.g., equipment is shipped by the seller—a unilateral PO). Though unilateral purchase orders are most common, some companies will require the seller’s signature on a purchase before the buyer will consider the purchase order official. In that case, it is the signature that forms the “acceptance” needed to make a contract.

**Example: Purchase Order**

Contract to purchase 30 linear meters of wood at \$9 per meter.

**Time and Material (T&M) or Unit Price** **PAGE 324** In this type of contract, the buyer pays on a per-hour or per-item basis. It is frequently used for service efforts in which the level of effort cannot be defined at the time the contract is awarded. It has elements of a fixed price contract (in the fixed price per hour) and a cost reimbursable contract (in the material costs and the fact that the total cost is unknown).

If you were going to have to pay someone on a contract basis for every hour they worked, no matter how productive they were and no matter what they were doing, would you want to have them doing this for a long period of time? Remember, the seller’s profit is built into the rate, so they have no incentive to get the work done quickly or efficiently. For these reasons, this type of contract is best used for work valued at small dollar amounts and lasting a short amount of time. To make sure the costs do not become higher than budgeted, the buyer may put a “Not to Exceed” clause in the contract and thus limit the total cost they are required to pay. With a time and material contract, the buyer has a medium amount of cost risk compared with cost reimbursable and fixed price contracts.

**Example: Time and Material Contract**

Contract = \$100 per hour plus expenses or materials at cost.

Contract = \$100 per hour plus materials at \$5 per linear meter of wood.

**Cost Reimbursable (CR)** **PAGE 323** A cost reimbursable contract is used when the exact scope of work is uncertain and, therefore, costs cannot be estimated accurately enough to effectively use a fixed price contract. This type of contract provides for the buyer to pay the seller allowable incurred costs to the extent prescribed in the contract.

This type of contract requires the seller to have an accounting system that can track costs by project. Here the buyer has the most cost risk because the total costs are unknown. Research and development or information technology projects in which the scope is unknown are typical examples of cost reimbursable contracts.

The following are common forms of cost reimbursable contracts.

**Cost Contract** A cost contract is one in which the seller receives no fee (profit). It is appropriate for work performed by nonprofit organizations.

Example: Cost Contract
Contract = Cost. There is no profit.

**Cost Plus Fee (CPF) or Cost Plus Percentage of Costs (CPPC)** A CPF or CPPC contract requires the buyer to pay for all costs plus a percentage of costs as a fee. This type of cost reimbursable contract is not allowed for U.S. federal acquisitions or procurements under federal acquisition regulations and is bad for buyers everywhere. Can you figure out why? Sellers are not motivated to control costs because they will earn a profit on every cost without limit.

Example: Cost Plus Fee or Cost Plus Percentage of Costs Contract
Contract = Cost plus 10 percent of costs as fee.

**Cost Plus Fixed Fee (CPFF)** A cost plus fixed fee contract provides for payment to the seller of actual costs plus a negotiated fee that is fixed before the work begins. The fee does not vary with actual costs, thus providing some incentive for the seller to control costs. The fee may be adjusted as a result of changes to the procurement statement of work.

Example: Cost Plus Fixed Fee Contract
Contract = Cost plus a fee of \$100,000.

**Cost Plus Incentive Fee (CPIF)** A cost plus incentive fee contract provides for the seller to be paid for actual costs plus a fee that will be adjusted based on whether the specific performance objectives stated in the contract are met. In this type of contract, an original estimate of the total cost is made (the target cost) and a fee for the work is determined (a target fee). The seller then gets a percentage of the savings if the actual costs are less than the target costs or shares the cost overrun with the seller. The ratio is usually 80 percent to the seller and 20 percent to the buyer. See more on incentives later in this section.

Example: Cost Plus Incentive Fee Contract
See the example in the exercise on page 438 of this book.

You will need to know how to calculate the total payment or profit on a CPIF contract for the exam. See the exercise at the end of the contract types discussion (page 438 of this book).

**Cost Plus Award Fee (CPAF)** In a cost plus award fee contract, the buyer pays all costs and a base fee plus an award amount (a bonus) based on performance. This is similar to the CPIF contract, except the incentive is a potential award, rather than a potential award or penalty. The award amount in a CPAF contract is determined in advance and apportioned out depending on performance. This is a type of incentive contract. In some instances, the award given out is judged subjectively. Therefore,

procedures must be in place in advance for giving out the award, and a board is established to help make the decision fairly.

As with a FPAF contract, the cost to administer an award fee program vs. the potential benefits must be weighed in the decision to use this type of contract.

**Example: Cost Plus Award Fee Contract**

Contract = Cost plus \$5,000 for every month production exceeds 100,000 units. Maximum award available is \$50,000.

Contract = Cost plus an award fee (to be determined) for each deliverable completed at least 7 days early.

Though the buyer initially proposes the contract type, the final contract type is subject to negotiation with the seller. The best contract type meets the needs of the particular procurement, results in reasonable seller risk, and provides the seller with the greatest incentive for efficient performance.

Expect the exam to ask questions like, “You do not have a finalized scope; which contract type is best?” or “You do not have a complete scope of work and have a fixed price contract. What problems can you expect to run into?” The exam tests whether you know what to do in different situations, not just if you know definitions.

**Incentives** Sellers are usually focused on the profits to be made on a project. The buyer may be concerned about total cost, performance, schedule, or a combination of these. Incentives are used to bring the seller’s objectives in line with the buyer’s. The buyer will provide an additional fee if the seller meets some cost, performance, or schedule objectives. Incentives, therefore, are designed to motivate the seller’s efforts toward things that might not have been emphasized otherwise and to discourage seller inefficiency and waste in the areas in which incentives are designated. Think of an incentive as a bonus for the seller.

Can you see how incentives can change the focus of the project? If there is an incentive for cost savings, then the work is to complete the project AND to look for cost savings. If the incentive is for some increased level of performance (the system can handle more capacity than contracted for, for example), then the work is to complete the project AND to look for ways to increase performance. The seller gains profit from both activities.

**When Are Payments Made?** Each contract, no matter what type is used, will state when payments are to be made to the seller. Payments may be made as work is completed, as costs are incurred, according to a payment schedule, or only after the successful completion of the contract. The project manager must know when payments will be made in order to plan for the amount of time reviewing and making payments will take. They must also ensure the funds will be available to make the payments.

**Trade-offs within the Contract** Here is one of those minor sections you should not get too crazy about studying. What do you do if the project gets in trouble and the performance, time, and cost requirements cannot all be met? As with any project, whether or not it is under contract, trade-offs must be analyzed to deal with the situation. However, the contract type itself may limit the choices.

The following chart shows the priorities from least important to most important, from the buyer's perspective. Don't get too crazy trying to understand this. You could argue about the priorities listed in this table, but this order is what could show up on the exam.

Contract Type	Priorities (Least to Most Important)
CPFF	Cost, Time, Performance
CPAF	Cost, Time, Performance
CPIF	Time, Performance, Cost
T&M	Performance, Time, Cost
FPIF	Time, Performance, Cost
FP	Cost, Time, Performance

**TRICKS OF THE TRADE** **Advantages and Disadvantages of Each Contract Type** A trick on the exam is to realize that, in the real world, buyers must select the appropriate type of contract for what they are buying. The following exercise helps test whether you really understand the different types of contracts and will help you select the appropriate type of contract on the exam.

**Exercise** In the chart below, write the advantages and disadvantages of each form of contract from the perspective of the BUYER.

Fixed Price	
Advantages	Disadvantages

Time and Material	
Advantages	Disadvantages

Cost Reimbursable	
Advantages	Disadvantages

**Answer** There can be more answers than listed here. Did you identify and understand these?

Fixed Price	
Advantages	Disadvantages
This is less work for the buyer to manage.	If the seller underprices the work, they may try to make up profits on change orders.
The seller has a strong incentive to control costs.	The seller may try to not complete some of the procurement statement of work if they begin to lose money.
Companies have experience with this type of contract.	This contract type requires more work for the buyer to write the procurement statement of work.
The buyer knows the total price before the work begins.	FP can be more expensive than CR if the procurement statement of work is incomplete and the seller needs to add to the price for the increased risk.

Time and Material	
Advantages	Disadvantages
This type of contract is quick to create.	There is profit for the seller in every hour billed.
The contract duration is brief.	The seller has no incentive to control costs.
This is a good choice when you are hiring “bodies,” or people to augment your staff.	This contract type is appropriate only for small projects.
	T&M contracts require a great deal of day-to-day oversight from the buyer.

Cost Reimbursable	
Advantages	Disadvantages
This contract type allows for a simpler procurement statement of work.	This contract type requires auditing the seller's invoices.
It usually requires less work to define the scope for a CR contract than for a FP contract.	CR requires more work for the buyer to manage.
This is generally a lower cost than FP because the seller does not have to add as much for risk.	The seller has only a moderate incentive to control costs.
	The total price is unknown.

**Exercise** Name the most appropriate contract type to use in the situation described. Your choices are FP, FPIF, FPAF, FPEPA, Purchase Order, T&M, CR, CPF or CPPC, CPFF, CPIF, or CPAF contracts.

Situation	Type of Contract to Use
You need work to begin right away.	
You want to buy expertise in determining what needs to be done.	
You know exactly what needs to be done.	
You are buying a programmer's services to augment your staff.	
You need work done, but you don't have time to audit invoices on this work.	
You need to rebuild a bridge as soon as possible after a storm.	
The project requires a high level of expertise to complete, and you want to have the best performance possible in the finished product.	
You need to hire a contractor to perform research and development.	
The scope of work is complete, but the economy is currently unpredictable.	
You are buying standard commodities.	

**Answer** The answers are below. Also try to think of other situations in which you would use each type of contract.

Situation	Type of Contract to Use
You need work to begin right away.	T&M
You want to buy expertise in determining what needs to be done.	CR
You know exactly what needs to be done.	FP



Situation	Type of Contract to Use
You are buying a programmer's services to augment your staff.	T&M
You need work done, but you don't have time to audit invoices on this work.	FP
You need to rebuild a bridge as soon as possible after a storm.	FPIF
The project requires a high level of expertise to complete, and you want to have the best performance possible in the finished product.	CPIF or CPAF
You need to hire a contractor to perform research and development.	CR
The scope of work is complete, but the economy is currently unpredictable.	FPEPA
You are buying standard commodities.	Purchase order


**Risk and Contract Type** The exam may ask questions that connect risk with the different types of contracts. The following diagram shows the amount of risk the buyer and seller have with each contract type. Use the diagram to better understand the different contract types and also to help answer questions such as:

**Question** Who has the risk in a cost reimbursable contract—the buyer or seller?

**Answer** The buyer. If the costs increase, the buyer pays the added costs.

**Question** Who has the cost risk in a fixed price contract—the buyer or seller?

**Answer** The seller. If costs increase, the seller pays the costs and makes less profit.



See how many sample questions there are within this chapter and at the end of the chapter? Make sure you take the time to answer all the questions in the chapter, as well as those at the end?

**Other Terms to Know** Remember that profit and cost are different. Profit is the amount of money the seller has left over after costs are paid. Be careful on the exam to read the questions carefully. It's

also a matter of perspective. Are they talking about the buyer's cost or the seller's cost? The following list provides definitions of terms you should understand for the exam.

- ▶ **Price** This is the amount the seller charges the buyer.
- ▶ **Profit (fee)** This is planned into the price the seller provides the buyer. Sellers usually have an acceptable profit margin in mind. However, how much profit they actually receive is based on many factors, including the contract terms and the seller's ability to manage the project.
- ▶ **Cost** This is how much an item costs the seller to create, develop, or purchase. A buyer's costs can be a seller's revenue (and profits).
- ▶ **Target price**<sup>4</sup> This term is often used to compare the end result of the project with what was expected (the target price). Target price is a measure of success. Watch for similar terms. Target cost plus target fee equals target price. (Remember, we are thinking from the buyer's point of view!)
- ▶ **Sharing ratio**<sup>4</sup> Incentives take the form of a formula, usually expressed as a ratio, e.g., 90/10. This sharing ratio describes how the cost savings or cost overrun will be shared with the buyer, the first number being the amount the buyer will keep and the second number being the amount the seller will keep (buyer/seller).
- ▶ **Ceiling price**<sup>4</sup> This is the highest price the buyer will pay. Note how the answers to calculations on the exam can change when a ceiling price is mentioned.
- ▶ **Point of total assumption (PTA)**<sup>5</sup> This only applies to fixed price incentive fee contracts and refers to the amount above which the seller bears all the loss of a cost overrun. Costs that go above the PTA are assumed to be due to mismanagement. Sellers will sometimes monitor their actual costs against the PTA to make sure they are still receiving a profit for completing the project. Formula:  $PTA = ((\text{Ceiling price} - \text{Target price}) / \text{Buyer's share ratio}) + \text{Target cost}$

**Incentives Calculations** Now that you understand the concepts, it is time to work through some examples. You will have to do these types of calculations for about three questions on the exam.

As you do the following exercises, notice the terms "cost," "fee," and "price." These terms all have different meanings, as defined previously.

## Exercise

**Cost Plus Incentive Fee Calculation** In this cost plus incentive fee contract, the cost is estimated at \$210,000 and the fee at \$25,000. The project is over, and the buyer has agreed that the costs were, in fact, \$200,000. Because the seller's costs came in lower than the estimated costs, the seller shares in the savings: 80 percent to the buyer and 20 percent to the seller. Calculate the final fee and final price.

Target cost	\$210,000
Target fee	\$25,000
Target price	\$235,000
Sharing ratio	80/20
Actual cost	\$200,000

Final Fee	
Final Price	

**Answer** NOTE: Remember, you will have to calculate both the final fee and the final price for the exam!

<b>Final Fee</b>	$\$210,000 - \$200,000 = \$10,000$ $\$10,000 \times 20\% = \$2,000$ $\$25,000 \text{ target fee} + \$2,000 = \$27,000 \text{ fee}$
<b>Final Price</b>	$\text{Final Price } \$200,000 + \$27,000 =$ $\$227,000$

### Exercise

**Fixed Price Incentive Fee Calculation** Now try the following exercise. In this fixed price incentive fee contract, the target cost is estimated at \$150,000 and the target fee at \$30,000. The project is over, and the buyer has agreed that the costs were, in fact, \$210,000. Because the seller's costs came in higher than the estimated costs, the seller shares in the added cost: 60 percent to the buyer and 40 percent to the seller. Calculate the final fee and final price. Note the ceiling price.

Target cost	\$150,000
Target fee	\$30,000
Target price	\$180,000
Sharing ratio	60/40
Ceiling price	\$200,000
Actual cost	\$210,000

<b>Final Fee</b>	
<b>Point of Total Assumption</b>	
<b>Final Price</b>	

**Answer** In this case, the actual cost is higher than the target cost, so the seller is penalized and receives less fee, or profit. Instead of receiving \$30,000 in fee, the seller receives only \$6,000. The actual cost plus fee comes to \$216,000, but this is higher than the ceiling price. The result is that the seller is paid \$200,000 when the costs were \$210,000; therefore, the seller suffers the effects of the inability to control the project by losing money on the project.

<b>Final Fee</b>	$\$150,000 - \$210,000 = (\$60,000) \text{ overage}$ $(\$60,000) \times 40\% = (\$24,000)$ $\$30,000 + (\$24,000) = \$6,000$
<b>Point of Total Assumption</b>	$((\$200,000 - \$180,000) / 60\%) + \$150,000$ $(\$20,000 / 0.6) + \$150,000$ $\$33,333 + \$150,000 = \$183,333$
<b>Final Price</b>	$\$210,000 + \$6,000 = \$216,000$ However, this is above the ceiling price of \$200,000. Therefore, the final price is \$200,000.

## Exercise

**Fixed Price Incentive Fee Calculation** Try this one. In this fixed price incentive fee contract, the target cost is \$9,000,000 and the target fee is \$850,000. The project is done, and the buyer has agreed that the costs were, in fact, \$8,000,000. Because the seller's costs came in lower than the estimated costs, the seller shares in the savings: 70 percent to the buyer and 30 percent to the seller. Calculate the final fee and final price.

Target cost	\$9,000,000
Target fee	\$850,000
Target price	\$9,850,000
Sharing ratio	70/30
Ceiling price	\$12,500,000
Actual cost	\$8,000,000

Final Fee	
Final Price	

**Answer** In this case, the actual cost is lower than the target cost, so the seller receives more fee, or profit. Instead of receiving \$850,000 in fee, the seller receives \$300,000 more for a total of \$1,150,000. The fee added to the cost totals \$9,150,000. Since that is less than the ceiling price, the seller gets paid that amount. Therefore, the seller gains because of their ability to control the project.

Final Fee	$\$9,000,000 - \$8,000,000 = \$1,000,000 \times 30\% = \$300,000$ . Original fee of \$850,000 + \$300,000 = \$1,150,000
Final Price	$\$8,000,000 + \$1,150,000 \text{ fee} = \$9,150,000$ final price

**Putting It All Together** After going through all these pages, you should start to feel like you understand the different types of contracts (or you have a big headache). Try the next exercise, to help you put it all together.

WAIT! I was talking to a student recently who said she loved the exercises in this book, but always jumped straight to the answers. Don't do that to yourself. The exercises are designed to make your brain work in such a way that you increase your knowledge by doing them; you can learn through mistakes. Skipping to the answers means you will get 40 percent less value out of this book.

You can also use the questions on *PM FASTrack*® to test your knowledge of contract types.

**Exercise** Answer the questions in the following table for each contract type.

	Cost Reimbursable	Time and Material	Fixed Price
Generally, what is being bought? (Good or service)			
Describe how the costs to the buyer might be stated in the contract.			
Describe how the profit might be stated in the contract.			
What is the cost risk to the buyer? (High, medium, low, none)			
How important is a detailed procurement statement of work? (High, medium, low, none)			
What industry uses this type the most for its contracts?			
How much negotiation is usually required to sign the contract after receipt of the seller's price? (High, medium, low, none)			
What level of effort and expertise will the buyer need to devote to managing the seller? (High, medium, low, none)			
How are costs billed to the buyer?			
How much auditing of the seller's costs will the buyer need to do? (High, medium, low, none)			

**Answers** You cannot expect to have gotten all the answers to these questions right, because some of the questions were difficult to understand. Wait until you see some of the convoluted questions on the actual exam!

Let's try to make sense of this exercise.

	<b>Cost Reimbursable</b>	<b>Time and Material</b>	<b>Fixed Price</b>
Generally, what is being bought? (Good or service)	Service (some goods may be included)	Service	Goods
Describe how the costs to the buyer might be stated in the contract.	Costs are variable, but the fee is fixed	Hourly rate or price per unit	As a set currency amount (e.g., \$1 million)
Describe how the profit might be stated in the contract.	Listed separately and known to the buyer	Included in the hourly rate and may be unknown to the buyer	Included in the price and unknown to the buyer
What is the cost risk to the buyer? (High, medium, low, none)	High; increases in costs are reimbursed by the buyer	Medium; though the costs are not fixed, this contract type is used for small purchases	Low; increases in costs are borne by the seller
How important is a detailed procurement statement of work? (High, medium, low, none)	Low; the procurement statement of work only needs to describe the performance or requirements, since the seller provides the expertise of how to do the work. The buyer pays all costs, so there is less need to finalize the scope.	Low; this type traditionally has very little scope and may only describe skill sets required	High; the procurement statement of work must be complete so the seller knows exactly what work needs to be done in order to come up with an accurate price to do the work
What industry uses this type the most for its contracts?	IT, research and development; when the work has never been done before, such as it often is in these industries, the seller cannot fix a price. Therefore, this is the best form to use.	When you are hiring people for an hourly rate, you are usually hiring services such as legal, plumbing, programming, etc.	Complete scope of work is most common in the construction industry; in fact, they do not often even have cost records by project, making it impossible for them to have cost reimbursable contracts

	<b>Cost Reimbursable</b>	<b>Time and Material</b>	<b>Fixed Price</b>
How much negotiation is usually required to sign the contract after receipt of the seller's price? (High, medium, low, none)	High; all estimated costs are looked at to calculate the fee to be fixed	Low or none	None
What level of effort and expertise will the buyer need to devote to managing the seller? (High, medium, low, none)	High	Medium	Low
How are costs billed to the buyer?	Actual costs as incurred, profit at project completion or apportioned; as allowed in the contract	Hourly or per-unit rate (which includes all costs and profit)	Fixed price (which includes profit) according to a payment schedule as work is completed and as allowed in the contract
How much auditing of the seller's costs will the buyer need to do? (High, medium, low, none)	High; all costs must be audited, and there will be a large amount of costs	None; there may be an audit of work hours completed against those billed, but that will take little effort	Low; since the overall contract costs are fixed, auditing usually focuses on making sure work is completed, not looking at detailed costs and receipts

**Procurement Documents (Bid Documents)** Once the contract type is selected and the procurement statement of work has been created, the buyer can put together the procurement document, which describes their needs to sellers. The following are some of the different types of procurement documents:<sup>6</sup>

- ▶ **Request for Proposal (RFP, sometimes called Request for Tender)** RFPs request a detailed proposal on how the work will be accomplished, who will do it, résumés, company experience, price, etc.
- ▶ **Invitation for Bid (IFB, or Request for Bid, RFB)** IFBs usually just request a total price to do all the work.
- ▶ **Request for Quotation (RFQ)** RFQs request a price quote per item, hour, meter, or other unit of measure.

**NOTE:** The *PMBOK® Guide* lists Request for Information (RFI) as one of the types of procurement documents, but in reality, it does not really belong in this category. A procurement document is an attempt to procure something, while an RFI is simply looking for information. An RFI might be used before procurement documents are created. The information received could help identify qualified companies to send an RFP or IFB to. An RFI could also be used to collect information on what work is possible for later inclusion in a RFP or IFB. Remember that the purpose of an RFI is to get information, whereas the purpose of a procurement document (e.g., RFP, IFB, and RFQ) is to buy something.

To provide the seller with as clear a picture as possible of what needs to be done to win the work and what the work involves, procurement documents may include the following:

- ▶ Information for sellers
  - ▶ Background information about why the buyer wants the work done
  - ▶ Procedures for trying to win the work (if there will be a bidder conference, when the responses are due, how the winner will be selected, etc.)
  - ▶ Guidelines for preparing the response (maximum length, topics to address in the response, etc.)
  - ▶ The exact form the response should take (forms to fill out, whether e-mail submissions are allowed, etc.)
  - ▶ Source selection criteria—the criteria the buyer will use to evaluate the responses from all the sellers (number of years in business, quality of the response, price, etc.)
  - ▶ Pricing forms (forms to adequately describe the price to the buyer)
- ▶ Procurement statement of work
- ▶ Proposed terms and conditions of the contract (legal and business)

Note that the proposed contract is included in the procurement documents. Do you know why? Because the terms and conditions of the contract are also work that needs to be done and have costs associated with them (warranties, ownership, etc.). The seller must be aware of all the work that needs to be completed to adequately understand and price the project.

Well-designed procurement documents can have the following effects on the project:

- ▶ Easier comparison of sellers' responses
- ▶ More complete responses
- ▶ More accurate pricing
- ▶ Decrease in the number of changes to the project

Once they have reviewed the documents, sellers may make suggestions for changes to the procurement documents, including the procurement statement of work and the project management requirements contained in the documents, before the contract is signed. When approved, these changes are issued by the buyer as addenda to the procurement documents.

Try the next exercise to help you better understand these concepts.

**Exercise** Test yourself! In the space provided below, write the contract type (FP, CR, T&M) and the type of procurement statement of work (Performance, Functional, or Design) that applies next to the procurement document to be used.

Procurement Document	Contract Type	Procurement Statement of Work
Request for Proposal (RFP)		
Invitation for Bid (IFB)		
Request for Quotation (RFQ)		



**Answer** This is a general approach to promote understanding. In the world of contracts, an infinite variety of procurement documents and contract types exist. The exam keeps things simple.

Procurement Document	Contract Type	Procurement Statement of Work
Request for Proposal (RFP)	CR	Performance or Functional
Invitation for Bid (IFB)	FP	Design
Request for Quotation (RFQ)	T&M	Any

**Source Selection Criteria** PAGE 327 Source selection criteria are included in the procurement documents to give the seller an understanding of the buyer's needs and to help the seller decide whether to bid or make a proposal on the work. When the buyer receives the sellers' responses during the Conduct Procurements process, source selection criteria become the basis by which the buyer evaluates the bids or proposals.

If the buyer is purchasing a commodity like linear meters of wood, the source selection criteria may just be the lowest price. If the buyer is procuring construction services, the source selection criteria may be price plus experience. If the buyer is purchasing services only, the source selection criteria will be more extensive. In the latter case, such source selection criteria may include:

- ▶ Number of years in business or financial stability
- ▶ Understanding of need
- ▶ Price or life cycle cost (see the definition in the Cost Management chapter)
- ▶ Technical ability
- ▶ Quality of past performance
- ▶ Ability to complete the work on time
- ▶ Project management ability (I had to put this in! Shouldn't you require your sellers or vendors to use the project management techniques you have learned? How about asking for a WBS, network diagram, and risk analysis?)

The following are some additional terms a project manager should be familiar with when working with procurements.

**Nondisclosure Agreement** For many procurements, there is a great need for confidentiality. Perhaps the buyer does not want the general public to know they are pursuing the procurement. Perhaps the seller will need to send the buyer information that they want to have kept confidential. In these and many other cases, there may be a confidentiality or nondisclosure agreement signed before procurement information is released or any other time when it may be appropriate to protect those interests. This is an agreement between the buyer and prospective sellers stating the information or documents they will hold confidential and control, and who in the organization will gain access to the confidential information. With a nondisclosure agreement in place, the buyer can talk more openly about their needs without fear that one of the buyer's competitors will gain access to the shared information. Like any agreement, a nondisclosure agreement has consequences if violated.

**Teaming Agreement (could be called a Joint Venture)** Often two sellers believe that their chance of winning work from a buyer will be enhanced if they join forces for one procurement. In this case, they will sign a teaming agreement with each other to address the legal and business aspects of

the arrangement. The agreement must clearly define what role each seller will take. The buyer's project manager and procurement manager might want to review the teaming agreement to see if there are any legal ramifications or risks to the project.

Watch out for this term on the exam, as the *PMBOK® Guide's* definition of a teaming agreement is closer to what should really be called a master services agreement or a retainer contract. In this type of agreement, there is a contract in place between the buyer and seller for a type of service as needed (such as to provide information technology services). When specific work is needed, the buyer and seller work to create the scope of work and then initiate a project under the existing terms of the master services agreement.

**Standard Contract** The contract terms and conditions are most commonly created by the buyer, who may have even put their terms and conditions into a standard format that is used over and over for similar procurements. These types of standard contracts need no further legal review if used as they are. If they are signed without changes, they are legally sufficient. You should understand standard contracts, but also realize the project manager's role in special provisions (described next).

**Special Provisions (Special Conditions)** The project manager must be able to read and understand standard terms and conditions and to determine what needs to be added, changed, or removed from the standard provisions. He or she can then make sure the resulting contract addresses the particular needs of the project. The project manager (remember that you are the buyer's project manager for the exam, unless it says otherwise) meets with the procurement manager to discuss the needs of the project and to determine the final contract terms and conditions. Any additions, changes, or deletions are sometimes called special provisions and can be a result of:

- ▶ Risk analysis
- ▶ The requirements of the project
- ▶ The type of project
- ▶ Administrative, legal, or business requirements

**Terms and Conditions** Let's start out with a story. A project manager needed his team members trained to use some equipment. He contacted a seller to do the work and then proceeded to have his procurement department send the seller a contract. Meanwhile, he arranged for the team members to fly in from around the world for the training. In the contract that the project manager's procurement department sent, there were terms and conditions that said the project manager's company would have the rights to create derivative works and make copies of any handouts from class. Those handouts were proprietary and already copyrighted. The seller could not and would not sign such a contract.

The class had to be cancelled at the last minute, after many people were already on planes to attend the training. Whose fault was this? It was the project manager's fault. He should have made sure the procurement department understood what they were buying and also should have taken a look at the contract before it was sent to make sure any inappropriate language was removed. Creating a contract requires the involvement of both the project manager and the procurement manager. Do you do this?

The other side of understanding contract language is being able to enforce it. Remember, if it is in the contract, it must be done unless both sides agree and a change is issued!

Here's another story. One day, the head of a company called the project manager to ask where the seller's reports were. The project manager did not know what reports the company head was asking about; she had not confirmed that they were received from the seller. It turned out that those reports seemed minor to the project manager when she finally read the contract, but they had major legal significance to the company. Not receiving them cost the buyer's company an extra \$50,000. The lesson? Know what is in your contracts and why.

In another situation (I hope you're not tired of stories yet), a seller did not submit testing information required in the contract to the buyer, and the project manager did not notice it was not received. After four weeks, the company head asked for the testing information and found out it was not received. The project manager then asked the seller to send the information. The seller argued, "You did not receive the testing reports for four weeks, and you did not say anything. You have, therefore, waived your rights to ever get them." They refused to give the reports without a change to the contract and additional payment. This issue went to a court of law to resolve. The court found in favor of the seller. The lesson? Read the contract, and enforce all that is there.

Terms and conditions (either standard or special) in a contract differ based on what you are buying. If you are buying work that includes equipment, you will need terms that describe when ownership of the equipment will be transferred to the buyer and terms that require insurance for damages in transit. If you are buying professional services, you will need terms requiring professional liability insurance or errors and omissions insurance to cover errors. The needed terms are usually determined by the procurement manager. However, the project manager should be generally familiar with most common terms.

The following are some general categories of the terms and conditions that can make up standard and special provisions. You do not need to know specific examples (e.g., what is the average content of a confidentiality clause?). You should be generally familiar with what all of these mean and the descriptions listed below. Don't get overwhelmed! You do not need to memorize these; just be familiar with the impact they have on you, the project manager. The exam will often simply use these terms in sentences such as, "There was a force majeure," and you have to know what it means. Conversely, the exam could use the definition of "There was a huge flood that caused the seller to not be able to perform," and you will have to know that this is a force majeure. You need to be able to understand the situation and determine what the appropriate action is.

- ▶ **Acceptance** How will you specifically know if the work is acceptable?
- ▶ **Agent** Who is an authorized representative of each party?
- ▶ **Arbitration** This method to resolve disputes uses private third parties to render a decision on the dispute. Arbitration is paid for by the parties and is used because it is usually faster and cheaper than the courts.
- ▶ **Assignment** Assignment refers to the circumstances under which one party can assign its rights or obligations under the contract to another.
- ▶ **Authority** Who has the power to do what?
- ▶ **Bonds** These are the payment or performance bonds, if any, that must be purchased. For example, a payment bond would protect the buyer from claims of nonpayment by the seller.
- ▶ **Breach/Default** This occurs when any obligation of the contract is not met. Watch out—a breach on the seller's part cannot be fixed by a breach on the buyer's part (e.g., not completing an item in the procurement statement of work [seller's breach] cannot be handled by the buyer stopping ALL payments [buyer's breach]).

A breach is an extremely serious event. The exam will present situations in which seemingly little things in the contract are not done. The response to a breach must always be the issuing of a letter formally notifying the other party of the breach. The project manager must understand the legal implications of their actions. If he or she does not watch out for and send official notice of breach, the project manager's company could lose its right to claim breach later.

- ▶ **Changes** How will changes be made? What forms will be used? What are the timeframes for notice and turnaround?
- ▶ **Confidentiality** What information must not be made known or given to third parties?
- ▶ **Dispute resolution** How will any disputes regarding the contract be settled? Using the courts or an arbitrator are some of the options for dispute resolution.

- ▶ **Force majeure** This is a situation that can be considered an act of God, such as a fire or freak electrical storm, that is an allowable excuse for either party not meeting contract requirements. If a force majeure occurs, it is considered to be neither party's fault. It is usually resolved by the seller receiving an extension of time on the project. (See also Risk of loss.) Who pays for the cost of the items destroyed in a fire or other force majeure? If the items were for the project, the risk of loss here is usually borne by the seller and hopefully covered by insurance.
- ▶ **Incentives** What benefits can the seller receive for aligning with the buyer's objectives of time, cost, quality, risk, and performance?
- ▶ **Indemnification (liability)** Who is liable for personal injury, damage, accidents?
- ▶ **Independent contractor** This term means that the seller is not an employee of the buyer.
- ▶ **Inspection** Does anyone have a right to inspect the work during execution of the project? Under what circumstances?
- ▶ **Intellectual property** Who owns the intellectual property (patents, trademarks, copyrights, processes, source code, books, etc.) used in connection with or developed as part of the contract? This may include warranties of the right to use certain intellectual property in performance of the contract.
- ▶ **Invoicing** When will invoices be sent? What supporting documents are required? To whom are they sent?
- ▶ **Liquidated damages** These are estimated damages for specific defaults, described in advance.
- ▶ **Management requirements** Examples of management requirements are attendance at meetings, approval of staff assigned to the project, etc.
- ▶ **Material breach** This breach is so large that it may not be possible to complete the work under the contract.
- ▶ **Notice** To whom should certain correspondence be sent?
- ▶ **Ownership** Who will own the tangible items (materials, buildings, equipment, etc.) used in connection with or developed as part of the contract?
- ▶ **Payments** When will payments be made? What are the late payment fees? What are reasons for nonpayment? Watch out for payment management questions. For example, as a response to inaccurate invoices, the buyer cannot stop ALL payments; this would be a breach. They can, however, stop payments on disputed amounts.
- ▶ **Procurement statement of work** If it is not a separate document, this will be included as part of the contract.
- ▶ **Reporting** What reports are required? At what frequency? From and to whom?
- ▶ **Retainage** This is an amount of money, usually 5 percent or 10 percent, withheld from each payment. This money is paid when all the final work is complete. It helps ensure completion.
- ▶ **Risk of loss** This allocates the risk between the parties to a contract in the event goods or services are lost or destroyed during the performance of a contract.
- ▶ **Site access** This describes any requirements for access to the site where the work will be performed.
- ▶ **Termination** Termination is stopping the work before it is completed.
- ▶ **Time is of the essence** This phrase means delivery dates are strictly binding. The seller is on notice that time is very important and that any delay is a material breach.
- ▶ **Waivers** Waivers are statements saying that rights under the contract may not be waived or modified other than by express agreement of the parties. A project manager must realize that he or she can intentionally or unintentionally give up a right in the contract through conduct, inadvertent failure to enforce, or lack of oversight. Therefore, a project manager must understand all aspects of the legal and other contract parts to enforce them, even if a procurement manager is available to administer the contract.
- ▶ **Warranties** These are promises of quality for the goods or services delivered under the contract, usually restricted to a certain time period.
- ▶ **Work for hire** This means the work provided under the contract will be owned by the buyer.

**Letter of Intent** Getting through contract negotiations and getting final contract signatures can take time. In some instances, the seller may need to start hiring people or ordering equipment and materials before the contract is signed in order to meet the contract requirements. If the contract is not signed in time, the seller may ask the buyer to provide a letter of intent. A letter of intent is NOT a contract, but simply a letter, without legal binding, that says the buyer intends to hire the seller. It is intended to give the seller confidence that the contract will be signed soon and to make them comfortable with taking the risk of ordering the equipment or hiring the staff that will eventually be needed.

**Privity** Sometimes the exam throws in terms that only procurement experts use. This is one of them. Privity simply means a contractual relationship. The following explains privity and shows you how questions on this topic are asked.

**Question** *Company A hires company B to do some work for them. Company B subcontracts to company C. The project manager for company A is at the job site and tells company C to stop work. Generally, does company C have to listen?*

**Answer** *No. Companies C and A have no contractual relationship. A needs to talk to B, who needs to talk to C.*

You may not be familiar with the term, but you might be familiar with the situation just described. Can you see how this would be an important issue for a project manager to understand? Any directive the project manager from company A may give to company C can cause huge liability for company A. For example, company A may have to pay delay claims to company B plus the costs of delay to company C.

**Noncompetitive Forms of Procurement** Most of this chapter talks about competitive forms of procurement in which there is more than one seller interested in and capable of doing the work. Competition can result in decreased price and the selection of the better seller for the buyer. But what if there is only one seller who can do the work, or you want to work with a company you have worked with before without a competitive procurement? Do you have to go through the whole procurement process? No. There is no reason that you must go through the whole procurement process unless the procurement is for a government and there are laws requiring it or if the performing organization has rules regarding a bidding process for all procurements. Generally, private companies can hire anyone they want to, using any methods they choose. Regardless of whether the procurement is competitive, however, you must have a procurement statement of work.

When would you award work to a company without competition? The following is a more complete list:

- ▶ The project is under extreme schedule pressure.
- ▶ A seller has unique qualifications.
- ▶ There is only one seller who can provide the goods or service.
- ▶ A seller holds a patent for the item you need.
- ▶ Other mechanisms exist to ensure that the seller's prices are reasonable. If you do not use a competitive process, you are entering into one of the following types of noncompetitive procurements:
  - **Single Source** In this type of procurement, you contract directly with your preferred seller without going through the procurement process. This might be a company you have worked with before and, for various reasons, you do not want to look for another.
  - **Sole Source** In this type of procurement, there is only one seller. This might be a company that owns a patent.

If you are using one of these noncompetitive forms, you may save time compared with competitive forms by not having to go through the procurement process before bids or proposals are received, but you will still have to spend time in negotiations after the proposal or bid is received to finalize the contract.

**TRICKS OF THE TRADE** Most of the questions on the exam will present situations and ask you questions about those situations. In procurement, tricky questions can include addressing concepts that you may not have dealt with before, such as describing the work that would need to be done to negotiate a contract when there is no competition. The following exercise will help.

**Exercise** Test yourself! What types of issues might occur in a noncompetitive procurement that would not be as significant in a competitive environment?

For Single Source—There Is a Preferred Seller

For Sole Source—There Is Only One Seller

### Answer

#### For Single Source—There Is a Preferred Seller

- ▶ **Scope** More work will be needed to document all the items received without cost in the past to make sure you get them now. Only what is in the contract will be received.
- ▶ **Scope** There could be a tendency for the performing organization to say, “The seller knows us and we know them; we do not have to spend so much time determining our requirements and completing a procurement statement of work. They know what we want.”

- ▶ **Quality** The seller may never be asked to prove they have the experience, cash flow, and manpower to complete the new work.
- ▶ **Cost** Time will need to be spent to compare previous costs to the new cost to check for reasonableness.
- ▶ **Schedule** Now that the seller knows they have you as a longer-term customer, they may not be as responsive to your needs.
- ▶ **Customer satisfaction** Now that the seller knows they have you as a longer-term customer, they may not be as responsive to your needs.
- ▶ **Risk** The risk can be weighted more toward the buyer unless the above are investigated.

#### **For Sole Source—There Is Only One Seller**

- ▶ What if the seller owns a patent and goes out of business?
- ▶ If the seller owns a patent and goes bankrupt, who owns the patent?
- ▶ **Quality** You may have to take what you get rather than request a certain quality level.
- ▶ **Cost** Multiple-year agreements may be required for the purchase of items to prevent a price increase in the future.
- ▶ **Schedule** The seller has little incentive to agree to a schedule.
- ▶ **Scope** You may have to change the work specified in the project to “take what you can get,” rather than “ask for what you want.”
- ▶ **Customer satisfaction** The seller has little incentive to be concerned with the buyer’s needs and desires.
- ▶ **Risk** The overall risk can be weighted more toward the buyer unless the above are investigated and resolved.

Make sure you read questions on the exam carefully. They might ask what to watch out for or what needs to be negotiated in noncompetitive procurements. They may simply ask about the procurement process. Do you understand how your efforts during the procurement process are different when there aren’t multiple companies to go to for the goods or service?

## **Conduct Procurements** PAGE 328

This process involves getting the procurement documents created in the Plan Procurements process to the sellers, answering the sellers’ questions, having them prepare responses, and reviewing the responses to select a seller.

Before you can send procurement documents to prospective sellers, you need to know who those sellers are. A buyer may use techniques such as advertising or Internet searches to find sellers, or send the procurement documents to a select list of prequalified sellers.

**Advertising** PAGE 332 To attract sellers, an advertisement may be placed in newspapers, in magazines, on the Internet, or in other types of media. **NOTE:** The U.S. government is required to advertise most of its procurements.

**Qualified Seller List (Prequalified Seller List)** PAGE 330 The process of finding prospective sellers can take months. Another option, especially if a buyer purchases the same type of service often, is to find, investigate, and check the credentials of prospective sellers in advance. This will speed up the purchase and help make sure the sellers’ qualifications are well researched before they are awarded

procurements. This information may be part of organizational process assets, or the project team can develop it. If such a list is in place, the procurement documents for specific projects would then be sent only to the prequalified sellers.

## **Bidder Conferences (Contractor Conferences, Vendor Conferences, Pre-Bid**

**Conferences)**<sup>7</sup> PAGE 331 Once the prospective sellers have been identified and have received the procurement documents, the buyer controls who can talk to the sellers and what can be said. This control allows the buyer to maintain the integrity of the procurement process and to make sure all sellers are bidding or proposing on the same work.

To make sure all the sellers' questions are answered, the buyer may invite the sellers to attend a meeting in which they can tour the buyer's facilities (if relevant to the project) and ask questions about the procurement. The questions and answers are documented and sent to all prospective bidders to make sure they all have the same information. The questions and answers asked during the bidder conference are also added to the procurement documents as addenda.

Getting answers to questions can be important, because many procurement documents will include a provision saying that by submitting the bid or proposal, the seller warrants that the bid covers all the work. The bidder conference is also an opportunity for the buyer to discover anything missing in the procurement documents.

A bidder conference can be the key to making sure the pricing in the seller's response matches the work that needs to be done and is, therefore, the lowest price. Bidder conferences benefit both the buyer and seller. Many project managers do not attend these meetings or realize their importance. The exam often asks what things the project manager must watch out for in a bidder conference. The answers include:

- ▶ Collusion
- ▶ Sellers not asking questions in front of the competition
- ▶ Making sure all questions and answers are put in writing and issued to all potential sellers by the buyer as addenda to the procurement documents; this ensures that all sellers are responding to the same procurement statement of work

**Seller Proposal (or Price Quote or Bid)** A proposal is a seller's response to the procurement documents. A proposal is usually the response to a request for proposal (RFP), a price quote is usually the response to a request for quote (RFQ), and a bid is usually the response to an invitation for bid (IFB). The proposal (or price quote or bid) represents an official offer from the seller.

Keep in mind that sellers may have many RFPs or IFBs sent to them. They need time to review them and determine which they are interested in responding to. To ensure that the best sellers will be interested, the procurement documents should be as complete and straightforward as possible.

Once the seller decides to respond, they need to form a team, evaluate the buyer's needs, attend the bidder conference, and create a response. This can sometimes take a month or more. The buyer's project manager should plan for this time and the time for the rest of the procurement process in the project schedule.

**Proposal Review** After receiving the proposals, the buyer (represented by an evaluation committee) uses the source selection criteria identified in the Plan Procurements process to assess the potential sellers' ability and willingness to provide the requested products or services. The criteria



are measurable; therefore, they provide a basis to quantitatively evaluate proposals and minimize the influence of personal prejudices. To select a seller:

- ▶ The buyer may simply select a seller and ask them to sign a standard contract.
- ▶ The buyer may ask a seller to make a presentation and then, if all goes well, move on to negotiations.
- ▶ The buyer may narrow down (“short-list”) the list of sellers to a few.
- ▶ The buyer may ask the short-listed sellers to make presentations, and then ask the selected seller to go on to negotiations.
- ▶ The buyer can negotiate with more than one seller.
- ▶ The buyer can use some combination of presentations and negotiations.

The choice of methods depends on the importance of the procurement, the number of interested sellers, and the type of work to be performed.

The sellers’ proposals are usually reviewed, compared, or selected by the evaluation committee using one or a combination of the following formal, structured processes:

**Weighting System<sup>8</sup>** This allows the buyer’s evaluation committee to select a seller by weighting the source selection criteria according to the evaluation criteria. You can then compare sellers to choose the one who best meets your criteria. There are no calculations on the exam regarding weighting systems. The following example is shown for information purposes to help you understand the concept better.

Seller A			
	A	B	C
Criteria	Weight	Rating for this category on a 1 to 100 scale	Category score (column A times B)
Number of years in business	5 percent	50	2.5
Understanding of need	25 percent	80	20
Price or life cycle cost (see definition in the Cost Management chapter)	10 percent	90	9
Technical ability	25 percent	40	10
Ability to complete the work on time	20 percent	30	6
Project management ability	15 percent	30	4.5
<b>Total score for this seller</b>			<b>52</b>

**Independent Estimates** The buyer may compare the seller’s proposed cost with an estimate created in-house or with outside assistance. This allows the buyer to discover significant differences between what the buyer and seller intend in the procurement statement of work. The buyer must have their own estimates to check reasonableness and cannot rely solely on the seller’s cost estimates.

**Screening System** A screening system eliminates sellers who do not meet the minimum requirements of the source selection criteria.

**Past Performance History** The buyer may consider their past history with the prospective sellers in determining which seller to award the procurement to.

**Presentations** In many cases, some of the sellers will be asked to make presentations of their proposals to the buyer so the buyer can select the most appropriate seller. This is often a formal meeting of the buyer's and seller's teams. It provides the seller with an opportunity to present their proposal, team, and approach to completing the work. The buyer has an opportunity to see the team they may hire and to ask questions to assess the team's competency, knowledge, and ability. Presentations are used most often for procurements that have cost reimbursable contracts, but they can be used in other situations (e.g., when there is a lot to assess, and when the way the seller is going to do the work is of prime importance).

**Negotiations** PAGE 332 Don't get worried about this topic. You do not have to be an expert negotiator to pass the exam. You do need to know some things about negotiations, however, because the exam assumes that the project manager is involved, although not necessarily leading the negotiations. The procurement manager generally leads the negotiations.

Remember that procurement may or may not involve negotiations. For example, negotiations are not usually needed in a fixed price contract because the scope is complete and the lowest bidder is selected based on price. If negotiations are needed, they cover only parts of the proposed contract.

If a cost reimbursable or time and material contract is used, there will likely be negotiations to finalize the contract price and other issues. After the contract is signed, however, there will be negotiations in all contract types whenever there are proposed changes to any part of the contract. A key thing to remember is that project managers are involved in contract negotiations. Yes, this is a basic requirement. Just as the buyer's project manager must be involved before the procurement statement of work is finalized with the seller, the buyer's and seller's project managers must be involved in negotiations, because they are responsible for facilitating project management and technical issues on the project. The project manager must be involved in any issues that affect the key objectives of the project or how the project will be managed. Without the project manager's involvement in negotiations, it is common for a contract to be signed that the project manager later discovers cannot be completed.

The exam typically has only one or two questions about contract negotiations. One of these questions usually deals with the fact that the project manager must be involved.

**Objectives of Negotiation** It is important for everyone involved in negotiations to understand that the objectives of negotiation are to:

- ▶ Obtain a fair and reasonable price
- ▶ Develop a good relationship with the seller

The second item surprises most people, because they think of negotiations as win-lose. In a win-win situation, the buyer gets the work completed and the seller makes a reasonable profit. What is wrong with that? If negotiations turn from a win-win situation (preferable) to a win-lose situation, the seller will be less concerned with completing the work than with recovering what was lost in negotiation. If negotiations are win-lose (in favor of the buyer), the buyer's project manager will have to spend time making sure the seller does not add extra costs, propose unnecessary work, or initiate other activities to "win" back what the seller lost during negotiation. Many projects go bad because of how negotiations were handled, not because of project problems themselves.

**Negotiation Tactics** This topic is often included on the exam, though it is not covered in the *PMBOK® Guide*. You should be familiar with the following types of negotiation tactics. Do not memorize them. Simply be able to pick the negotiation tactic being used in a situation.

- ▶ **Attacks** “If your organization can’t manage the details of its own operations, perhaps it should get out of the business!”
- ▶ **Personal insults** “If you do not understand what you are doing, perhaps you should find another job!”
- ▶ **Good guy/bad guy** One person is helpful to the other side, while another is difficult to deal with.
- ▶ **Deadline** “We have a flight leaving at 5 p.m. today and must finish negotiations before that time.”
- ▶ **Lying** Lying is not telling the truth and may be obvious or hidden.
- ▶ **Limited authority** “I can’t agree to shorten the schedule by six months. I have only been authorized to offer three months.” Limited authority statements may or may not be true.
- ▶ **Missing man** “Only my boss can agree to that request, and he isn’t here. Why don’t we agree to only do \_\_\_\_? I can agree to that.”
- ▶ **Fair and reasonable** “Let’s be fair and reasonable. Accept this offer as it stands.”
- ▶ **Delay** “Let’s revisit this issue the next time we get together.” This may also take the form of never actually getting down to negotiating until the last day of a planned visit.
- ▶ **Extreme demands** “We planned to give you a computer manufactured in 1988 to meet the requirement to deliver ‘a computer’ in the contract.”
- ▶ **Withdrawal** This can either be an emotional withdrawal or a physical withdrawal and can show a lessening of interest.
- ▶ **Fait accompli** This is a done deal. “These government terms and conditions must be in all our contracts.”

**Main Items to Negotiate** The main items to address while negotiating a contract can be vastly different, depending on what is being purchased. To achieve a signed contract, the following are usually negotiated in order. See if the order makes sense to you.

- ▶ Scope
- ▶ Schedule
- ▶ Price

There are other things that need to be negotiated, however. These include:

- ▶ Responsibilities
- ▶ Authority
- ▶ Applicable law—If you are working with a seller from a different state, country, or region, you need to agree upon whose law will apply to the contract.
- ▶ Project management process to be used
- ▶ Payments schedule

Many people new to procurement management do not realize that price may not be the primary selection criteria or the major concern while negotiating. Often price is not a factor at all. Schedule may be more important, and a buyer might sacrifice cost to gain speed. Perhaps the procurement is to solve a problem rather than to complete specific work activities. In that case, the negotiations might involve detailed discussions of the feasibility of the proposed solution.

When negotiations are complete, the procurement contract is awarded to the selected seller.

**What Is a Contract?** When you think of the word “contract,” what comes to mind? If you are like many others, you will think of all the legal words such as indemnification, intellectual property, and other legal small print. People often think of only the preprinted or standard contracts (boilerplate contracts) supplied to them from the contracting or legal departments. They are only partially correct.

The word “contract” actually refers to the entire agreement between both parties. Therefore, it includes boilerplate language (with the terms and conditions previously described), but it also includes business terms regarding payments, reporting requirements, marketing literature, the proposal, and the procurement statement of work—all the requirements of the project.

What is the purpose of a contract?

- ▶ To define roles and responsibilities
- ▶ To make things legally binding
- ▶ To mitigate or allocate RISK

Many project managers and business professionals think that the only relevant part of a contract is the procurement statement of work, because they are most familiar with that aspect of the contract. However, the procurement statement of work does not include all the requirements. In fact, some of the boilerplate language can be more important than the procurement statement of work. For example, think of a project to develop new software. Who owns the resulting program? Who owns the resulting program if it contains modules or pieces of programs previously used and planned for future reuse? How does the buyer protect their rights and ensure that all source code is delivered? The ownership clause in a contract for such services might be more important than the procurement statement of work itself.

A contract is a legally binding document. Therefore, all terms and conditions in the contract must be met. Neither the buyer nor the seller can choose to not conform or to not do something required in the contract. Changes to the contract are made formally in writing.

## What Do You Need to Have a Legal Contract?

- ▶ **An offer**
- ▶ **Acceptance**
- ▶ **Consideration** (Something of value, not necessarily money)
- ▶ **Legal capacity** (Separate legal parties, competent parties)
- ▶ **Legal purpose** (You cannot have a contract for the sale of illegal goods or services)

A contract, offer, or acceptance may be verbal or written, though written is preferred.

Try out this story: You need plumbing work done on your home. You contact a plumber who sends you a price with a notice that says, “If you want me to do the work on your home, send me a copy of the design drawings.” Three weeks later, that plumber shows up at your home to start work, but you are surprised, as you signed a contract with another plumber. The plumber says that you also have a contract with him because you sent the drawings. Is the plumber right? Yes; acceptance can be an action, or it can be verbal. You have a difficult situation on your hands, and you will likely have to pay this plumber something. The trick is to avoid these situations by understanding contracts.

## Administer Procurements

PAGE 335

The Administer Procurements process involves managing the relationship between the buyer and seller and assuring that the performance of both parties to the procurement meets contractual requirements. The exam tends to ask situational questions focusing on what happens after the contract is signed. The Administer Procurements process is an important area on the exam.

While the work is underway, the buyer’s needs may change and, as a result, the buyer may issue a change order to the contract. Be aware that the impacts of changes to the contract are negotiated. If you are inexperienced with contracts, you should also be aware of the concept of constructive changes.

These changes occur when the buyer takes actions or inactions that get in the seller's way of performing the work according to the contract. This can include over-inspection and failing to cooperate, plus other situations unlikely to be on the exam. The buyer can also cause the seller to file a claim for damages if the buyer fails to uphold their end of the contract (e.g., failing to review documents on time). A project that spends too much time dealing with changes should be reevaluated and possibly renegotiated or terminated and a new contract should be negotiated, depending on the desires of both parties.

The buyer usually can terminate the contract at any time for convenience or for seller's default. Project managers need to be particularly sensitive to constructive changes. They can often happen during the course of managing a procurement. A simple direction to the contractor to perform certain work that may seem minor, if it is outside the scope of the contract, can result in a constructive change and cost the company a lot of money.



In the real world, and for the exam, a project manager must understand the following about the Administer Procurements process. (These points are described more fully later in this chapter.)

- ▶ What the project manager should be doing at any point in time
- ▶ What problems and issues to watch out for under the different contract types that might affect the management of the project
- ▶ That all work and legal requirements in the contract must be accomplished, however small and however seemingly unimportant
- ▶ That the project manager must help uphold all parts of the contract, not just the project scope

Now let's go into detail. What specific work actions do you think must be done during the Administer Procurements process? Do not just look at the answers for the following exercise. Do the exercise once, and you will not have to do it again. Look at the answers first, and you will have to spend three times as long to learn this information.

**Exercise** Describe the specific actions that the project manager and the procurement manager need to take during the Administer Procurements process.


**Answer** Be careful while reading over the following list. Do you understand what each of these actions is and how long it might take? Go slowly, and imagine what it would take to handle each one for a multimillion dollar construction project. Imagine you are building an office building and you are the project manager for the building's owner. Actions during this process may include:

- ▶ Review invoices (Are they coming in the right form? Do they have all required supporting information? Are the charges allowable under the contract?)
- ▶ Complete integrated change control

- ▶ Document (Record everything—every phone call with the seller, every e-mail, every requested change, every approved change, etc.)
- ▶ Manage changes
- ▶ Authorize payments to the seller
- ▶ Interpret what is and what is not in the contract
- ▶ Interpret what the contract means
- ▶ Resolve disputes
- ▶ Make sure only authorized people are communicating with the seller
- ▶ Work with the procurement manager regarding requested and approved changes and contract compliance
- ▶ Hold procurement performance review meetings about procurement with your team and the seller
- ▶ Report on performance (your own performance and the seller's performance)
- ▶ Monitor cost, schedule, and technical performance against the contract, including all of its components (terms and conditions, procurement statement of work, etc.)
- ▶ Understand the legal implications of action taken
- ▶ Control quality according to what is required in the contract
- ▶ Review claims filed by the seller asserting damages against the buyer
- ▶ Authorize the seller's work to start at the appropriate time, coordinating the seller's work with the project's work as a whole
- ▶ Correspond with the seller and with others
- ▶ Manage interfaces among all the sellers on the project
- ▶ Send copies of changes to the appropriate parties
- ▶ Verify that the correct scope is being done
- ▶ Perform inspections and audits
- ▶ Identify risks for future work
- ▶ Reestimate risks, costs, and schedule
- ▶ Monitor and control risk

Now the hard part. The exam will require you to know that management efforts, issues, and potential trouble spots are different under each form of contract, meaning there will be different things you will need to do depending on the type of contract you have. Be wary; not only does this apply to the real world, but there could be up to seven questions that require you to understand this concept. So let's try an exercise. Spend a lot of time making sure you understand this topic.

**Exercise** Hopefully, you have built a strong working relationship with the seller and are working well together. But what if the seller has financial troubles, changes owners, or did not include major pieces of the work in their estimate? The good relationship can go bad in an instant. Describe the specific things you must watch out for (spend your time managing) during the Administer Procurements process for each of the three main forms of contracts, regardless of what the relationship is like between the buyer and seller. Think about your real-world experience.

Fixed Price

Time and Material

Cost Reimbursable



**Answer** This is not a complete list! Think of what other actions may be taken.

Fixed Price
Watch for the seller cutting scope.
Watch for the seller cutting quality.
Make sure the seller's costs are real costs that have been incurred, not just future costs (unless there is an agreement stating otherwise).
Watch for overpriced change orders.
Check for scope misunderstandings.

Time and Material
Provide day-to-day direction to the seller.
Attempt to get concrete deliverables.
Make sure the project length is not extended.
Make sure the number of hours spent on work is reasonable.
Watch for situations when switching to a different form of contract makes sense (e.g., you determine the procurement statement of work under a T&M contract and then switch to a fixed price contract for completion of the project)

Cost Reimbursable
Audit every invoice.
Make sure all the costs are applicable and chargeable to your project.
Make sure the seller's work is progressing efficiently.
Watch for the seller adding resources to your project that do not add value or perform real work.
Watch for resources being shifted from what was said in the original proposal (e.g., more experienced people are proposed and less experienced people are used, but you are charged at the higher rate).
Watch for seller charges that were not part of the original plan.
Reestimate the cost of the project.

**Conflict** This is an important topic, as it can be presented in tricky questions on the exam. As we have already discussed, in most projects that use a contract, someone other than the project manager controls the contract. This person may be called the procurement manager or contract administrator and, in many cases, IS THE ONLY ONE WITH AUTHORITY TO CHANGE THE CONTRACT. We have also already said that the contract includes the procurement statement of work. Can you see the potential for conflict between the procurement manager and the project manager? The project manager may want to initiate a change to the procurement statement of work (an area seemingly under his or her control), but they cannot do so without the procurement manager's approval. The project manager might want to change the sequence of work, but if that sequence is specifically spelled out in the contract, it cannot be changed without the procurement manager's signature and approval. This adds another layer to the project manager's management activities that you may not have seen if you do not work with procurements in your real world.



**Contract Change Control System<sup>9</sup>** Procurements, like all projects, have changes. To handle these changes, a contract change control system is established. This system includes change procedures, forms, dispute resolution processes, and tracking systems and is specified in the contract. These procedures must be followed, and all changes should be made formally. Changes may be requested throughout the procurement process and are handled as part of the project integrated change control efforts, along with all other project changes. As with projects that do not involve contracts or purchase orders, any changes need to be analyzed for their impacts to the rest of the project.



Sometimes exam questions ask how project control is different in a procurement environment. These types of questions are particularly difficult for those with little procurement experience, so let me help you. The answer may include:

- ▶ The seller will have a different company culture and different procedures than the buyer's organization.
- ▶ The buyer and seller have different objectives. The seller's objective is to generate revenue, and the buyer's objective is to complete the work.
- ▶ It is not as easy to "see" problems on the project because the procurement work is being done in a different location.
- ▶ There is a greater reliance on reports to determine if a problem exists.
- ▶ There is a greater reliance on relationships between the buyer's and seller's project managers to deal with issues that are not covered in the wording of the contract.

In instances in which there are many changes, it might be best to terminate the contract and start fresh through negotiating a new contract with the existing seller or finding a new seller. This is a drastic step to be done only when the existing contract no longer serves the purposes of defining all the work, roles, and responsibilities. Realize that contracts can be terminated, as described later in this chapter.

**Procurement Performance Review** PAGE 338 During the Administer Procurements process, the project manager should analyze all available data to verify that the seller is performing as they should. This is called a procurement performance review. Often the seller is present to review the data and, most importantly, to talk about what the buyer can do differently to help progress the work. The purpose of this review is to determine if changes are needed to improve the buyer/seller relationship and the processes being used, in addition to determining how the work is progressing. Formal changes to the contract may be requested as a result of this meeting.

**Claims Administration** PAGE 339 One of the frequently occurring activities during the Administer Procurements process is the handling of claims. A claim is an assertion that the buyer did something that has hurt the seller and the seller is asking for compensation. Another way of looking at claims is that they are a form of seller change requests. Claims can get nasty. Imagine a seller that is not making as much profit as they had hoped, issuing claims for every action taken by the buyer. Imagine the number of claims that could arise if you were working with a fixed price contract and an incomplete procurement statement of work.

Claims are usually addressed through the contract change control system. The best way to settle them is through negotiation or the use of the dispute resolution process specified in the contract. Many claims are not resolved until after the work is completed.

**Records Management System** PAGE 339 A contract is a formal, legal document, so thorough records relating to the contract must be kept. Record-keeping can be critical if actions taken or situations that occurred during a procurement are ever in question after the work is completed, such as in the case of unresolved claims or legal actions. Records may also be necessary to satisfy insurance requirements. For many projects, every e-mail, every payment, and every written and verbal communication must be recorded, kept, and stored. On other projects, information about the weather and the number of people on the buyer's property each day may be recorded. Whatever information is appropriate for the particular industry and project is kept.

On large or complex projects, a records management system can be quite extensive, with one person assigned just to manage these records. A records management system can include indexing systems, archiving systems, and information retrieval systems.

**Contract Interpretation** When working on projects that involve procurements, project managers frequently need to interpret the contract to answer questions like “What does the contract really say?” and “Who is responsible for what part of the procurement statement of work?”

Contract interpretation is never easy and frequently requires a lawyer’s assistance. However, the exam may describe a simple situation about a conflict over interpretation of a contract and ask you to determine the correct answer.

**TRICKS OF THE TRADE** Contract interpretation is based on an analysis of the intent of the parties to the contract and a few guidelines. One such guideline is that the contract supersedes any memos, conversations, or discussions that may have occurred prior to the contract signing. Therefore, if a requirement is not in the contract, it does not have to be met, even if it was agreed upon prior to signing the contract. The following is an exercise on intent.

**Exercise** In each row, circle the item on the left side or the right side that would “win” in a dispute over contract interpretation.

Contract language	Or	A memo drafted by one of the parties describing proposed changes after the contract is signed
Contract language	Or	A memo signed by both parties before the contract is signed that describes what was agreed to during negotiations
Contract terms and conditions	Or	Procurement statement of work
Common definition	Or	The intended meaning (without supplying a definition)
Industry use of the term	Or	Common use of the term
Special provisions	Or	General provisions
Typed-over wording on the contract	Or	A handwritten comment on the contract that is also initialed
Numbers	Or	Words
Detailed terms	Or	General terms

**Answer** The correct answers (in bold) show more clearly the intent of the parties to the contract.

<b>Contract language</b>	Or	A memo drafted by one of the parties describing proposed changes after the contract is signed
<b>Contract language</b>	Or	A memo signed by both parties before the contract is signed that describes what was agreed to during negotiations
Contract terms and conditions	Or	Procurement statement of work

The answer depends on the Order of Precedence Clause in the contract that describes which terms and conditions take precedence over the others in the event of a conflict between them.		
<b>Common definition</b>	Or	The intended meaning (without supplying a definition)
<b>Industry use of the term</b>	Or	Common use of the term
<b>Special provisions</b>	Or	General provisions
Typed-over wording on the contract	Or	<b>A handwritten comment on the contract that is also initialed</b>
Numbers	Or	<b>Words</b>
<b>Detailed terms</b>	Or	General terms

**Termination** Many people who are new to procurement do not realize that the contract can be terminated before the work is complete. The contract should have provisions for termination. Termination can be done for cause or for convenience. The buyer may terminate a contract for cause if the seller breaches the contract (i.e., does not perform according to the contract). This illustrates another reason that the contract should clearly identify all the work required by the buyer (How can you terminate a seller for not completing work if the work was not in the contract?). The buyer can also terminate the contract before the work is complete because they no longer want the work done (termination for convenience). Sellers need to realize this can happen. It is rare to allow the seller to terminate a contract, but it could be appropriate on some projects. In any case, termination automatically puts the procurement into the closing process group, and there can be extensive negotiations on what costs the buyer will pay for. In a termination for convenience, the seller is paid for work completed and work in process. If the contract is terminated for default, the seller is generally paid for completed work but not for work in process. They may also be subjected to claims from the buyer for damages. In any case, termination is a serious issue, and one that has lasting effects on the project. Termination negotiations can be drawn out long after the work has stopped, thereby supporting the need to document details of the project on an ongoing basis.

## **Close Procurements** PAGE341

This process consists of tying up all the loose ends, verifying that all work and deliverables are accepted, finalizing open claims, and paying withheld retainage for each of the procurements on the project. The buyer will provide the seller with formal notice that the contract has been completed. There may be some continuing obligations, such as warranties, that will continue after the procurement is closed, however. Be prepared for up to six questions about this topic on the exam. The Close Procurements process is part of the closing process group.

Procurements are closed:

- ▶ When a contract is completed
- ▶ When a contract is terminated before the work is completed

All procurements must be closed out, no matter the circumstances under which they stop, are terminated, or are completed. Closure is a way to accumulate some added benefits such as lessons learned. It provides value to both the buyer and the seller and should not be omitted under any circumstances.

Procurements are closed through negotiated settlements between the buyer and seller. You will see situational questions on the exam asking whether a procurement or contract is closed.

**TRICKS OF THE TRADE** One of the things some students find confusing is the difference between administrative closure (the Close Project or Phase process) and procurement closure. This is a question that always seems to come up on the exam. The answer is easy, though, if you think of administrative closure as closing out a project and procurement closure as closing out a procurement. Depending on what choices the exam gives you, the answer could be:

- ▶ There may be many procurements in one project, so there will be many procurement closures, but only one project closure. All procurements must be closed before the project is closed. Therefore, upon completion of the contract for each procurement, the project manager performs a procurement audit and closes out the procurement. When the project as a whole is completed later, the project manager closes out the project.
- ▶ Procurement closure needs to happen before project closure.
- ▶ To make it a little more confusing, there can be questions that ask about the frequency of project closure and procurement closure. Read these questions carefully, as the way the questions are written will help you interpret the answer. Some projects are managed by phases, such as a design phase, testing phase, and installation phase. For such projects, the Close Project or Phase process can technically occur at the end of each project phase. Therefore, remember that project closure may be done at the end of each project phase and at the end of the project as a whole. Make sure you understand this, as it is sure to come up once on your exam. Procurement closure is done only at the completion of each contract.
- ▶ Procurement closure requires more record keeping and must be done more formally than is generally required for project closure, to make sure to protect the legal interests of both parties.

Make sure you remember these points for the exam.

Now let's think about the real world. What do you think needs to be done at the end of the procurement in order to say that the procurement is indeed finished? Wouldn't it be substantially similar to what needs to be done when you close out a project in the Close Project or Phase process?

**Exercise** Describe what work must be done during procurement closure by the procurement manager or the project manager.


**Answer** As you read the answer, think about how similar the Close Procurements process is to the Close Project or Phase process. Procurement closure includes all of the following:

- ▶ **Product verification** This involves checking to see if all the work was completed correctly and satisfactorily. Was the product of the procurement the same as what was requested? Did the product of the procurement meet the buyer's needs?
- ▶ **Negotiated settlement** The final settlement of all claims, invoices, and other issues may be handled through negotiation or through the dispute resolution process previously set up in the contract.
- ▶ **Financial closure** Financial closure is making final payments and completing cost records.
- ▶ **Procurement audit** This is a structured review of only the procurement process. Do not think of this as an audit of costs, but as a lessons learned of the procurement process that can help improve other procurements. Normally this is done by the procurement manager and project manager, but companies that want to improve their processes may also involve the seller. Remember, this is only talking about how the whole procurement process went. Issues that might be discussed include: How can we handle negotiations better? How can we make the bidding process easier for sellers?
- ▶ **Updates to records** This involves making sure all records of the project are complete and are accessible in the records management system. This information could include whatever has been recorded to date on the project. These records will become part of the procurement file (described later in this discussion).
- ▶ **Final contract performance reporting** Think of this as creating a final report. First you need to analyze and document the success and effectiveness of the procurement and the seller, and then turn that into a final report
- ▶ **Lessons learned** Procurement lessons learned are received from everyone involved in the project, even the seller, and become part of the lessons learned for the project. They often include a discussion of what went right, what went wrong, and what can be done better next time. Lessons learned are created as a result of the procurement audit. These are then fed back to improve the organizational process assets. These lessons learned are related to the project as a whole, not any specific procurement. Lessons learned are documented and disseminated throughout the organization. Could you imagine being able to access files from every project manager that has gone before you in your company, describing what they would do differently the next time? How valuable would that be? Thus, lessons learned provide input to help improve how the organization handles procurements in the future.
- ▶ **Procurement file** This involves putting all e-mails, letters, conversation records, payment receipts, reports, etc., related to the procurement into an organized file. This file will be stored for use as historical records and will help protect the project in case of arguments or legal action regarding what was done and not done on the contract. The project manager, with the help of the procurement manager, decides what documents need to be kept. The file could include:
  - › Contract
  - › Changes (approved and rejected)
  - › Submittals from the seller
  - › Seller performance reports
  - › Financial information
  - › Inspection results
  - › Lessons learned

- ▶ **Other** Procurement closure could also include the following activities:
  - ▶ Arranging for storage of procurement records and drawings
  - ▶ Creating and delivering legal documents, such as release of lien documents and formal acceptance letters
  - ▶ Returning property used for the procurement to its owner

**Formal Acceptance and Closure** Once closure is completed and the seller has received formal sign-off that the products of the procurement are acceptable from the buyer, the procurement is closed. Expect many questions on the exam that provide you with situations and require you to determine whether the procurement is closed. In gaining formal acceptance, the seller is also working to measure customer satisfaction. Often a formal customer satisfaction survey may be included in a seller's closure records.

### Exercise

**The Procurement Process** Now that you know so much about procurement, test your knowledge by completing the following chart. Notice the word "Actions." You need to know for the exam, among other things, what needs to be done during each step, and the outputs. This is one of the most important exercises in this chapter, because there will be so many questions on the exam that ask about the procurement process.

Recreate the procurement management process, including the outputs, on the following form. Even with one reading of this chapter, you should get most of the key actions and outputs correct. When you have read the chapter two or three times, you should be almost 100 percent accurate. This exercise is about remembering key parts of procurement management, not memorization. Create the chart three times, and you should know it well enough for the exam.

Plan Procurements	Conduct Procurements	Administer Procurements	Close Procurements
Key Actions			
Key Outputs			

**Answer** The following actions and outputs are the ones you should give the most focus to in preparing for the exam.

Here is a trick for understanding the process without memorizing the whole thing—know only the outputs! If a question describes some activity and that activity is after

the procurement documents are created and before the contract is signed, then it must be taking place as part of the Conduct Procurements process. If it is taking place after the contract is signed but before the work is substantially done, it must be occurring during the Administer Procurements process.

Plan Procurements	Conduct Procurements	Administer Procurements	Close Procurements
Key Actions			
<ul style="list-style-type: none"> <li>► Make a make-or-buy decision</li> <li>► Create a procurement management plan</li> <li>► Create the procurement statement of work</li> <li>► Select the appropriate contract type</li> <li>► Create terms and conditions, including standard and special conditions</li> <li>► Create procurement documents</li> <li>► Create source selection criteria</li> </ul>	<ul style="list-style-type: none"> <li>► Find potential sellers through advertising or the Internet</li> <li>► Send procurement documents</li> <li>► Hold a bidder conference</li> <li>► Answer sellers' questions</li> <li>► Seller makes a decision to bid/propose</li> <li>► Seller creates the proposal</li> <li>► Receive the proposals</li> <li>► Compare the proposals to source selection criteria using a weighting or screening system to pick/shortlist the sellers</li> <li>► Receive presentations from seller(s)</li> <li>► Compare to independent estimates</li> <li>► Hold negotiations</li> </ul>	<ul style="list-style-type: none"> <li>► Understand the legal implications of your actions</li> <li>► Hold procurement performance reviews</li> <li>► Request changes and administer claims</li> <li>► Manage interfaces among sellers</li> <li>► Report performance</li> <li>► Monitor performance against the contract</li> <li>► Review cost submittals</li> <li>► Make payments</li> <li>► Perform inspections and audits</li> <li>► Maintain records of everything</li> </ul>	<ul style="list-style-type: none"> <li>► Perform a procurement audit</li> <li>► Reach a negotiated settlement</li> <li>► Create lessons learned</li> <li>► Complete final contract performance reporting</li> <li>► Verify the product</li> <li>► Issue formal acceptance</li> <li>► Update records</li> <li>► Create a procurement file</li> <li>► Perform financial closure</li> </ul>



Key Outputs			
<ul style="list-style-type: none"> <li>▶ Procurement management plan</li> <li>▶ Procurement statement of work</li> <li>▶ Procurement documents ready</li> </ul>	<ul style="list-style-type: none"> <li>▶ Signed contract</li> </ul>	<ul style="list-style-type: none"> <li>▶ Substantial completion</li> <li>▶ Change requests</li> <li>▶ Project management plan updates</li> </ul>	<ul style="list-style-type: none"> <li>▶ Formal acceptance</li> <li>▶ Closed procurements</li> </ul>

**Exercise** Here is another exercise to review your understanding of the whole chapter. You must understand the project manager's role in procurements to pass the exam. After reading this chapter, how would you describe the project manager's role?


### Answer

- ▶ Know the procurement process so you know what will happen when.
- ▶ Understand what contract terms and conditions mean so you can read and understand contracts.
- ▶ Make sure the contract contains all the scope of work and all the project management requirements, such as attendance at meetings, reports, actions, and communications deemed necessary to minimize problems and miscommunications with the seller(s).
- ▶ Identify risks, and incorporate mitigation and allocation of risks into the contract to decrease project risk.
- ▶ Help tailor the contract to the unique needs of the project while it is being written.
- ▶ Fit the schedule for completion of the procurement process into the schedule for the project so the project schedule is more realistic.
- ▶ Be involved during contract negotiation to protect the relationship with the seller.
- ▶ Protect the integrity of the project and the ability to get the work done by making sure the procurement process goes as smoothly as possible.
- ▶ Help make sure all the work in the contract is done, such as reporting, inspections, and legal deliverables, including the release of liens and ownership of materials, not just the technical scope.
- ▶ Do not ask for something that is not in the contract without making a corresponding change to the contract.
- ▶ Work with the procurement manager to manage changes to the contract.

That is the procurement process! Was a lot of this new to you? If you are inexperienced in working with procurements, I suggest that you reread this chapter and try to visualize how the different topics are applied to a large project. The visualization will help you understand the process in a real way, so that you know what proper project management is and what your involvement in the procurement process should be.

## Practice Exam

---

1. Once signed, a contract is legally binding unless:
  - A. One party is unable to perform.
  - B. One party is unable to finance its part of the work.
  - C. It is in violation of applicable law.
  - D. It is declared null and void by either party's legal counsel.
2. With a clear contract statement of work, a seller completes work as specified, but the buyer is not pleased with the results. The contract is considered to be:
  - A. Null and void.
  - B. Incomplete.
  - C. Complete.
  - D. Waived.
3. All of the following statements concerning procurement documents are incorrect EXCEPT:
  - A. Well-designed procurement documents can simplify comparison of responses.
  - B. Procurement documents must be rigorous with no flexibility to allow consideration of seller suggestions.
  - C. In general, bid documents should not include evaluation criteria.
  - D. Well-designed procurement documents do not include a procurement statement of work.
4. A project manager for the seller is told by her management that the project should do whatever possible to be awarded incentive money. The primary objective of incentive clauses in a contract is to:
  - A. Reduce costs for the buyer.
  - B. Help the seller control costs.
  - C. Synchronize objectives.
  - D. Reduce risk for the seller by shifting risk to the buyer.
5. All the following statements about change control are incorrect EXCEPT:
  - A. A fixed price contract will minimize the need for change control.
  - B. Changes seldom provide real benefits to the project.
  - C. Contracts should include procedures to accommodate changes.
  - D. More detailed specifications eliminate the causes of changes.
6. A routine audit of a cost reimbursable (CR) contract determines that overcharges are being made. If the contract does not specify corrective action, the buyer should:
  - A. Continue to make project payments.
  - B. Halt payments until the problem is corrected.
  - C. Void the contract and start legal action to recover overpayments.
  - D. Change the contract to require more frequent audits.
7. The primary objective of contract negotiations is to:
  - A. Get the most from the other side.
  - B. Protect the relationship.
  - C. Get the highest monetary return.
  - D. Define objectives and stick to them.

8. A seller is working on a cost reimbursable (CR) contract when the buyer decides he would like to expand the scope of services and change to a fixed price (FP) contract. All of the following are the seller's options EXCEPT:
  - A. Completing the original work on a cost reimbursable basis and then negotiating a fixed price for the additional work.
  - B. Completing the original work and rejecting the additional work.
  - C. Negotiating a fixed price contract that includes all the work.
  - D. Starting over with a new contract.
9. Bidder conferences are part of:
  - A. Plan Procurements.
  - B. Administer Procurements.
  - C. Conduct Procurements.
  - D. Communications Management.
10. All of the following MUST be present to have a contract EXCEPT:
  - A. Procurement statement of work
  - B. Acceptance
  - C. Address of the seller
  - D. Buyers' signatures
11. Which of the following BEST describes the project manager's role during the procurement process?
  - A. The project manager has only minor involvement.
  - B. The project manager should be the negotiator.
  - C. The project manager should supply an understanding of the risks of the project.
  - D. The project manager should tell the contract manager how the contracting process should be handled.
12. What is one of the KEY objectives during contract negotiations?
  - A. Obtain a fair and reasonable price.
  - B. Negotiate a price under the seller's estimate.
  - C. Ensure that all project risks are thoroughly delineated.
  - D. Ensure that an effective communications management plan is established.
13. Which of the following activities occurs during the Plan Procurements process?
  - A. Make-or-buy decisions
  - B. Answering sellers' questions about the bid documents
  - C. Advertising
  - D. Proposal evaluation
14. Which of the following is the BEST thing for a project manager to do in the Conduct Procurements process of procurement management?
  - A. Evaluate risks
  - B. Select a contract type
  - C. Update the project schedule
  - D. Answer sellers' questions about bid documents

15. The sponsor is worried about the seller deriving extra profit on the cost plus fixed fee (CPFF) contract. Each month he requires the project manager to submit CPI calculations and an analysis of the cost to complete. The project manager explains to the sponsor that extra profits should NOT be a worry on this project because:
- A. The team is making sure the seller does not cut scope.
  - B. All costs invoiced are being audited.
  - C. There can only be a maximum 10 percent increase if there is an unexpected cost overrun.
  - D. The fee is only received by the seller when the project is completed.
16. In a fixed price (FP) contract, the fee or profit is:
- A. Unknown.
  - B. Part of the negotiation involved in paying every invoice.
  - C. Applied as a line item to every invoice.
  - D. Determined with the other party at the end of the project.
17. A project performed under a cost reimbursable contract has finally entered the Close Procurements process. What MUST the buyer remember to do?
- A. Decrease the risk rating of the project.
  - B. Audit seller's cost submittals.
  - C. Evaluate the fee he is paying.
  - D. Make sure that the seller is not adding resources.
18. The sponsor and the project manager are discussing what type of contract the project manager plans to use on the project. The buyer points out that the performing organization spent a lot of money hiring a design team to come up with the design. The project manager is concerned that the risk for the buyer be as small as possible. An advantage of a fixed price contract for the buyer is:
- A. Cost risk is lower.
  - B. Cost risk is higher.
  - C. There is little risk.
  - D. Risk is shared by all parties.
19. As part of the records management system, you are trying to make sure that all records from the procurement are documented and indexed. Which of the following do you NOT have to worry about?
- A. Proposal
  - B. Procurement statement of work
  - C. Terms and conditions
  - D. Negotiation process
20. You are in the middle of a complex negotiation when the other party says, "We need to finish in one hour because I have to catch my plane." That person is using which of the following negotiation strategies?
- A. Good guy, bad guy
  - B. Delay
  - C. Deadline
  - D. Extreme demands
21. Which of the following is an advantage of centralized contracting?
- A. Increased expertise
  - B. Easier access
  - C. No home
  - D. More loyalty to the project

22. With which type of contract is the seller MOST concerned about project scope?
- A. Fixed price
  - B. Cost plus fixed fee
  - C. Time and material
  - D. Purchase order
23. Your company has an emergency and needs contracted work done as soon as possible. Under these circumstances, which of the following would be the MOST helpful to add to the contract?
- A. A clear procurement statement of work
  - B. Requirements as to which subcontractors can be used
  - C. Incentives
  - D. A force majeure clause
24. During what part of the procurement process does procurement negotiation occur?
- A. Plan Procurements
  - B. Close Procurements
  - C. Administer Procurements
  - D. Conduct Procurements
25. The project team is arguing about the prospective sellers who have submitted proposals. One team member argues for a certain seller while another team member wants the project awarded to a different seller. What part of the procurement process is the team in?
- A. Plan Procurements
  - B. Administer Procurements
  - C. Negotiate Contract
  - D. Conduct Procurements
26. The project team seems to like to argue; they have argued about everything. Luckily the project manager has set in place a reward system and team-building sessions that will help and encourage the team to cooperate more. The latest thing they are arguing about is whether they should complete a work package themselves or outsource the work to someone else. What part of the procurement process must they be in?
- A. Conduct Procurements
  - B. Plan Procurements
  - C. Administer Procurements
  - D. Claims Administration
27. A project manager is in the middle of creating a request for proposal (RFP). What part of the procurement process is she in?
- A. Conduct Procurements
  - B. Plan Procurements
  - C. Administer Procurements
  - D. Make-or-Buy Analysis
28. Your program manager has come to you, the project manager, for help with a bid for her newest project. You want to protect your company from financial risk. You have limited scope definition. What is the BEST type of contract to choose?
- A. Fixed price (FP)
  - B. Cost plus percent of cost (CPPC)
  - C. Time and material (T&M)
  - D. Cost plus fixed fee (CPFF)

29. Negotiations between two parties are becoming complex, so party A makes some notes that both parties sign. However, when the work is being done, party B claims that they are not required to provide an item they both agreed to during negotiations, because it was not included in the subsequent contract. In this case, party B is:
- A. Incorrect, because both parties must comply with what they agreed upon.
  - B. Correct, because there was an offer.
  - C. Generally correct, because both parties are only required to perform what is in the contract.
  - D. Generally incorrect, because all agreements must be upheld.
30. Your project has just been fast tracked and you are looking to quickly bring in a subcontractor to complete networking. There is no time to issue a request for proposal (RFP), so you choose to use a company you have used many times before for software development. A PRIMARY concern in this situation is:
- A. Collusion between subcontractors.
  - B. The subcontractor's qualifications.
  - C. The subcontractor's evaluation criteria.
  - D. Holding a bidder conference.
31. The project manager and project sponsor are discussing the project costs and whether it is better to have their own company do part of the project or hire another company to do the work. If they asked for your opinion, you might say it would be better to do the work yourself if:
- A. There is a lot of proprietary data.
  - B. You have the expertise but you do not have the available manpower.
  - C. You do not need control over the work.
  - D. Your company resources are limited.
32. After much excitement and hard work, the procurement statement of work for the project is completed. Even after gaining agreement that the procurement statement of work is complete, the project manager is still concerned whether it actually addresses all the buyer's needs. The project manager is about to attend the bidder conference. He asks you for advice on what to do during the session. Which of the following is the BEST advice you can give him?
- A. You do not need to attend this session. The contract manager will hold it.
  - B. Make sure you negotiate project scope.
  - C. Make sure you give all the sellers enough time to ask questions. They may not want to ask questions while their competitors are in the room.
  - D. Let the project sponsor handle the meeting so you can be the good guy in the negotiation session.
33. A seller is awarded a contract to build a pipeline. The contract terms and conditions require that a work plan be issued for the buyer's approval prior to commencing work, but the seller fails to provide one. Which of the following is the BEST thing for the buyer's project manager to do?
- A. File a letter of intent.
  - B. Develop the work plan and issue it to the seller to move things along.
  - C. Issue a default letter.
  - D. Issue a stop work order to the seller until a work plan is prepared.
34. Close Procurements is different from Close Project or Phase in that Close Procurements:
- A. Occurs before Close Project or Phase.
  - B. Is the only one to involve the customer.
  - C. Includes the return of property.
  - D. May be done more than once for each contract.

35. You have just started administrating a contract when management decides to terminate the contract. What should you do FIRST?
- A. Go back to the Plan Procurements process.
  - B. Go back to the Conduct Procurements process.
  - C. Finish the Administer Procurements process.
  - D. Go to the Close Procurements process.
36. The project team is arguing about the prospective sellers who have submitted proposals. One team member argues for a certain seller while another team member wants the project to be awarded to a different seller. The BEST thing the project manager should remind the team to focus on in order to make a selection is the:
- A. Procurement documents.
  - B. Procurement audits.
  - C. Evaluation criteria.
  - D. Procurement management plan.
37. The performing organization is trying to decide whether to split the contracts department and assign procurement responsibilities to departments directly responsible for the projects. A procurement professional might not want this split to occur because they would lose \_\_\_\_\_ in a decentralized contracting environment.
- A. Standardized company project management practices
  - B. Loyalty to the project
  - C. Experience
  - D. Access to others with similar expertise
38. During project executing, your project team member delivers a project deliverable to the buyer. However, the buyer refuses the deliverable, stating that it does not meet the requirement on page 300 of the technical specifications. You review the document and find that you agree. What is the BEST thing to do?
- A. Explain that the contract is wrong and should be changed.
  - B. Issue a change order.
  - C. Review the requirements and meet with the responsible team member to review the WBS dictionary.
  - D. Call a meeting of the team to review the requirement on page 300.
39. What type of contract do you NOT want to use if you do not have enough labor to audit invoices?
- A. Cost plus fixed fee (CPFF)
  - B. Time & material (T&M)
  - C. Fixed price (FP)
  - D. Fixed price incentive fee (FPIF)
40. A new project manager is about to begin creating the procurement statement of work. One stakeholder wants to add many items to the procurement statement of work. Another stakeholder only wants to describe the functional requirements. The project is important for the project manager's company, but a seller will do the work. How would you advise the project manager?
- A. The procurement statement of work should be general to allow the seller to make his own decisions.
  - B. The procurement statement of work should be general to allow clarification later.
  - C. The procurement statement of work should be detailed to allow clarification later.
  - D. The procurement statement of work should be as detailed as necessary for the type of project.

### Answers

1. **Answer C**

**Explanation** Once signed, a contract is binding. Generally, the inability to perform, get financing, or one party's belief that the contract is null and void does not change the fact that the contract is binding. If, however, both sides agree to terminate the contract, the contract can move into closure. Once closure is completed, the project is considered completed.

2. **Answer C**

**Explanation** If the seller completes the work specified in the procurement statement of work, the contract is considered complete. That does not mean the same thing as contract closed. The Close Procurements process must still occur. However, in this situation, the contract work is completed. Tricky!

3. **Answer A**

**Explanation** Often the seller is required to inform the buyer of anything that is missing or unclear in the procurement documents (choice B). It is in the buyer's best interest to discover missing items, since it will save the buyer money and trouble to correct the problem early. Procurement documents must contain terms and conditions and evaluation criteria (choice C) as well as all the work that is to be done, including the procurement statement of work (choice D). This is so the seller can price the project and know what is most important to the buyer. Choice A is an important point for the real world and is the best answer.

4. **Answer C**

**Explanation** Incentives are meant to bring the objectives of the seller in line with those of the buyer. That way both are progressing toward the same objective.

5. **Answer C**

**Explanation** Since there can be changes in any form of contract, choice A is not the best answer. There are always good ideas (changes) that can add benefit to the project, so choice B cannot be the best answer. In choice D, the word "eliminate" implies that changes will not occur. As that is not true, this cannot be the best answer.

6. **Answer A**

**Explanation** Notice that choice B is really saying "halt ALL payments." Halting all payments would be a breach of contract on the buyer's part. Choice C is too severe and cannot be done unilaterally. Choice D does not solve the problem presented. A choice that said, "Halt payments on the disputed amount" would probably be the best answer, but it is not offered. The best answer is A.

7. **Answer B**

**Explanation** As a project manager, you want to develop a relationship during negotiations that will last throughout the project.

8. **Answer D**

**Explanation** The seller does not have the choice to start over. The contract that exists is binding. Both parties could agree to start over, but this is a drastic step.

9. **Answer C**

**Explanation** Expect many questions on the exam that require you to know in what part of the procurement process activities are done.



10. **Answer C**

**Explanation** Many people miss the fact that a contract includes a procurement statement of work (choice A). To have a contract, you must also have acceptance (choice B). One set of signatures is not enough; you must have sign-off (i.e., acceptance) from both parties, so choice D is only partially correct. The address of the seller (choice C) is not required, and therefore is the exception.

11. **Answer C**

**Explanation** As the project manager, you know what the project risks are. You need to make sure that provisions are included in the contract to address these risks.

12. **Answer A**

**Explanation** Choices C and D are good ideas, but not the key objective. Negotiations should be win/win, so choice B is not the best choice. A fair and equitable price (choice A) will create a good working atmosphere. Otherwise, you will pay later, on change orders.

13. **Answer A**

**Explanation** Answering sellers' questions (choice B), advertising (choice C), and proposal evaluation (choice D) occur during the Conduct Procurements process.

14. **Answer D**

**Explanation** During the Conduct Procurements process, you normally answer questions submitted by the sellers. The risk analysis processes (choice A) are done before the procurement process begins, as procurement is a risk mitigation and transference tool. Selecting a contract type (choice B) is part of Plan Procurements. Changes to the project schedule (choice C) may be an output of the Administer Procurements process.

15. **Answer B**

**Explanation** Choice A cannot be best because cutting scope decreases profits on this type of contract. Choice C cannot be best, as CPFF contracts generally do not limit fee increases. Choice D cannot be best, as the fee in a CPFF contract is usually paid out on a continuous basis during the life of the project. One of the ways to change the profit in a cost plus fixed fee contract is to invoice for items not chargeable to the project (choice B).

16. **Answer A**

**Explanation** To the seller, it is known, but this question is from the buyer's perspective. You do not know what profit the seller included in the contract.

17. **Answer B**

**Explanation** Although a reserve might be decreased for the project overall when one of its contracts enters closure, the risk rating of the project (choice A) may not be affected. Choice C should have been done during the Conduct Procurements process. Although choice D may be a concern during the Administer Procurements process, it is not common during Close Procurements. Choice B, audit seller's cost submittals, is part of the procurement audit and is a required aspect of Close Procurements.

18. **Answer A**

**Explanation** If you had trouble with this one, you need to remember that the questions are asked from the buyer's perspective unless otherwise noted. In this case, the seller has the most cost risk, and the buyer's risk is lower.

38. **Answer** C

**Explanation** In choice A, the contract could be wrong, or the customer could be wrong, but this would have/should have been discovered earlier if proper project management was followed. If you picked choice B, you have forgotten that a seller cannot issue a change order (although he could request one). Did you select choice D? If so, remember that project management is not about making every decision with ALL the team members. Choice C involves meeting with the appropriate team member. If such a problem has arisen, it could mean something was wrong in the WBS dictionary or in how the team member completed the work.

39. **Answer** A

**Explanation** If you got this question wrong, reread it. You need to audit invoices in all contract types, so how do you choose? Look for the answer that is BEST. In this case, it would be the choice that requires the greatest effort.

A T&M contract (choice B) should be for small dollars and short duration (remember that a T&M contract has no incentive to finish), so it does not have a great risk. Choices C and D cannot be best because the risk to the buyer is limited—they are still only going to pay the contract price. In a CPFF contract, the buyer pays all costs. The seller could be charging the buyer for costs that should not be allocated to the buyer. Because of the size and dollar amount of these type of contracts and because the risk to the buyer is great, CPFF contracts need the most auditing. Since this question asked for which one you do not want to use, the answer must be choice A.

40. **Answer** D

**Explanation** When the seller has more expertise than the buyer, the procurement statement of work should describe performance or function rather than a complete list of work. In any case, the procurement statement of work should be as detailed as possible.

# CHAPTER THIRTEEN

# Professional and Social Responsibility —

## QUICKTEST

- ▶ Ethical application of project management
- ▶ PMI-isms in professional and social responsibility
- ▶ Responsibility
  - ▶ Make decisions based on the best interests of the company
  - ▶ Accept assignments you are qualified for
  - ▶ Protect proprietary information
  - ▶ Report unethical behavior and violations
- ▶ Respect
  - ▶ Maintain an attitude of mutual cooperation
  - ▶ Respect cultural differences
- ▶ Negotiate in good faith
- ▶ Deal with conflict directly
- ▶ Do not use your position to influence others
- ▶ Fairness
  - ▶ Act impartially without bribery
  - ▶ Look for and disclose conflicts of interest
  - ▶ Do not discriminate
  - ▶ Do not use your position for personal or business gain
- ▶ Honesty
  - ▶ Understand the truth
  - ▶ Be truthful in all communications

Did you notice there isn't a chapter on professional and social responsibility in the *PMBOK® Guide*? Does this worry you? Let me help you by providing some Tricks of the Trade® and some warnings.

Some people think professional and social responsibility relates to ethics, and that is partially correct. But if it's about ethics, then why would people get any questions wrong in this area? Are people unethical? No, but there may be gaps in your knowledge that will hurt you on the exam. There are also some tricky topics on the exam, as explained in this chapter.

Your best strategy for this topic is to read and understand the concepts in this chapter. You do not need to memorize the information. Be honest with yourself about what you know and do not know. Remember, questions on the exam are written to test people at a sophisticated level.

**TRICKS OF THE TRADE** About 18 of the 200 questions on the exam may cover professional and social responsibility. If you are using *PM FASTrack®* to help prepare for the exam, assess your knowledge in this area; you are in trouble if you get more than 6 professional and social responsibility questions wrong during a simulation exam. You should review and understand PMI's Code of Ethics and Professional Conduct, available at the Web site that accompanies this book ([www.rmcpjproject.com/extras](http://www.rmcpjproject.com/extras)), since many questions relate directly to that code.

Professional and social responsibility is broken down into the following categories in the Code of Ethics and Professional Conduct:

- ▶ Responsibility
- ▶ Respect
- ▶ Fairness
- ▶ Honesty

# Rita's Process Chart—Professional and Social Responsibility

Where are we in the project management process?

INITIATING	PLANNING (This is the only process group with a set order)	EXECUTING	MONITORING & CONTROLLING	CLOSING
▶ Select project manager	▶ Determine how you will do planning—part of all management plans	▶ Execute the work according to the PM plan	▶ Take action to control the project	▶ Confirm work is done to requirements
▶ Determine company culture and existing systems	▶ Finalize requirements	▶ Produce product scope	▶ Measure performance against the performance measurement baseline	▶ Complete procurement closure
▶ Collect processes, procedures, and historical information	▶ Create project scope statement	▶ Request changes	▶ Measure performance against other metrics determined by the project manager	▶ Gain formal acceptance of the product
▶ Divide large projects into phases	▶ Determine what to purchase	▶ Implement only approved changes	▶ Determine variances and if they warrant a change request	▶ Complete final performance reporting
▶ Understand the business case	▶ Determine team	▶ Ensure common understanding	▶ Influence the factors that cause changes	▶ Index and archive records
▶ Uncover initial requirements and risks	▶ Create WBS and WBS dictionary	▶ Use the work authorization system	▶ Request changes	▶ Update lessons learned knowledge base
▶ Create measurable objectives	▶ Create activity list	▶ Continuously improve	▶ Perform integrated change control	▶ Hand off completed product
▶ Develop project charter	▶ Create network diagram	▶ Follow processes	▶ Approve or reject changes	▶ Release resources
▶ Identify stakeholders	▶ Estimate resource requirements	▶ Perform quality assurance	▶ Inform stakeholders of approved changes	
▶ Develop stakeholder management strategy	▶ Estimate time and cost	▶ Perform quality audits	▶ Manage configuration	
	▶ Determine critical path	▶ Acquire final team	▶ Create forecasts	
	▶ Develop schedule	▶ Manage people	▶ Gain acceptance of interim deliverables from the customer	
	▶ Develop budget	▶ Evaluate team and project performance	▶ Perform quality control	
	▶ Determine quality standards, processes, and metrics	▶ Hold team-building activities	▶ Report on project performance	
	▶ Create process improvement plan	▶ Give recognition and rewards	▶ Perform risk audits	
	▶ Determine all roles and responsibilities	▶ Use issue logs	▶ Manage reserves	
	▶ Plan communications	▶ Facilitate conflict resolution	▶ Administer procurements	
	▶ Perform risk identification, qualitative and quantitative risk analysis, and risk response planning	▶ Send and receive information		
	▶ Go back—iterations	▶ Hold meetings		
	▶ Prepare procurement documents	▶ Select sellers		
	▶ Finalize the “how to execute and control” parts of all management plans			
	▶ Develop final PM plan and performance measurement baseline that are realistic			
	▶ Gain formal approval of the plan			
	▶ Hold kickoff meeting			

Do these categories seem hard? Are you responsible, respectful, fair, and honest? We all say we are, but were there times when you did not complete all your responsibilities? How many times have you been disrespectful or unfair? This chapter will discuss some important points about these categories, but the categories themselves are neither the hardest nor perhaps the most important concepts to understand. There are two other important topics not specifically covered in the Code of Ethics and Professional Conduct that may really help you on the exam: the ethical application of project management, and PMI-isms in professional and social responsibility.

**The Ethical Application of Project Management** Are you honest? Again, we all say we are, but have you ever started work on a project without being reasonably sure the end date can be met? Is that honest? Is it ethical? People often do this in their real world without ever thinking about it as being dishonest or unethical. For the exam, you need to understand this secret: many professional and social responsibility questions focus on the ethical application of project management in the real world!

Did you realize that it is unethical to manage a project if you have not been trained in project management? Did you know it is unethical to provide a project schedule that you do not believe to be accurate? It is also unethical to waste company resources because you have not properly planned a project, and it is unethical to manage a project without a project charter or a WBS. These are serious issues in the real world, and they are serious for the exam.

So why is the lack of such project management activities unethical? Because not having a project charter hurts your project and, at the least, causes increased costs and wasted time. Not having a WBS means that some of the scope will likely be missed and, when it is discovered later, that work will be more costly than including it in the project from the beginning.

If any of these statements do not sound realistic, you probably do not fully understand them and should go back to those topics in this book. To pass the exam, think about what you should be doing in your real world, not what you are doing (if there is a discrepancy). In previous sections of this book, I have strongly suggested that you thoroughly understand Rita's Process Chart. The chart is also useful for the topic of professional and social responsibility; a project manager must understand the project management process in order to do the right thing!

Often the project manager is not given the authority required to get the project done. Imagine a situation where the project manager is given only the authority to write reports and transmit them to others. With no one directing the integration of the work, the project will probably be late and individuals working on the project will waste valuable time in rework. Professional responsibility **REQUIRES** the project manager to obtain the authority necessary to manage the project.

Project managers are often given unrealistic project completion deadlines or milestones. Many project managers just make the project happen as best they can and wait to see what happens. Professional and social responsibility **REQUIRES** the project manager to handle an unrealistic schedule problem upfront. This may mean saying, "Assign the project to someone else!" or "You have requested that the project be completed within six months. Our analysis makes us very certain that we can meet that due date only if we adjust the scope, cost, or quality on this project. If we cannot make any changes, the project will be completed in eight months."

Professional and social responsibility in the world of proper project management also means saying, "I am sorry that you do not want to support my efforts in planning the project and want me to get started producing work right away. As part of my PMP certification, I am ethically bound to do project management correctly for the best interests of the project and the company. This means that I must have a project charter and at least a high-level work breakdown structure." The project manager is **REQUIRED** to do the right thing and stand up for the right process!

Notice the attitude illustrated in the previous statements. Do you have such an attitude? Without the right attitude about project management, about how a project manager should act, and about what a project manager should and should not be doing, you will have a tough time answering questions on any topic on the exam. This is an important idea, and it applies to project managers in every country and culture. Being assertive and in control as a project manager is required. Make sure you have that attitude when answering questions on the exam.

Because the exam focuses on the ethical application of project management in its professional and social responsibility questions, you might not realize you are answering a question from this area. For example, the exam may ask about the ethical management of the schedule. Because it talks about schedule, some people assume it is a time management question, when it may really be a professional and social responsibility question.

Most people who fail the exam fail the professional and social responsibility section. Be careful to read that correctly—I am not saying that a lack of understanding of the topic of professional and social responsibility will cause you to fail the exam. Instead, I am saying that those who have less experience managing projects or those who manage small projects that last only a few months do not seem to have as sophisticated an understanding of the ethical APPLICATION of project management in the real world. Therefore, people with less project management experience have difficulty with professional and social responsibility questions.

**PMI-isms in Professional and Social Responsibility** I discussed PMI-isms and their impact on the exam in the first chapter of this book. You need to be aware of PMI-isms for professional and social responsibility questions as well. There can be 10 questions on the exam that talk about the relationship of a PMP certification holder to PMI and how that person should promote PMI within his or her organization. The exam can also include questions that assume you are involved with PMI as a chapter member or chapter officer. These types of questions are relatively easy if you maintain this PMI focus. Reviewing the following points will help:

- ▶ You will not get involved with PMI to promote your own business.
- ▶ You have a duty of loyalty to PMI. When acting on behalf of a PMI chapter, you will keep the best interest of PMI in mind, not your own best interests.
- ▶ When contracting for services for the chapter, you will provide equal access for all to submit proposals and not keep the work for your own company or your friends.
- ▶ You will not let anyone cheat on the application for the PMP exam.
- ▶ You will not let anyone copy PMP exam prep materials or perform other illegal behavior.
- ▶ You will not disclose questions on the PMP exam.
- ▶ You will promote PMI and the PMP exam within your organization.

**Categories of Professional and Social Responsibility** Now that we've discussed the concepts of the ethical application of project management and PMI-isms in professional and social responsibility, let's look at the four categories in PMI's Code of Ethics and Professional Conduct. Read the following list, and make a note in the right-hand column of any areas where you have had problems in the past. The topics you have had difficulty with are the ones you should think about a little more. Remember that ethics is a messy topic and no one is perfect. This simple checklist will help shorten your study time and keep you more focused on what you need to know for the exam.

<b>Responsibility—Ownership of Decisions and Actions</b>	<b>Areas Where I Have Had a Problem</b>
Make decisions based on the best interests of the company and the team, as well as society, rather than your own best interest.	
Only take on assignments you are qualified to complete.	
If you are given a project to manage that is beyond your qualifications or experience, make sure the sponsor knows of any gaps in your qualifications before accepting the assignment.	
Do what you say you will do—including completing projects on time.	
Acknowledge your own errors.	
Respect confidentiality requirements and protect proprietary information—including obeying copyright laws.	
Uphold laws.	
If you witness or are aware of unethical behavior, report it to management and to those the behavior affects.	
Report violations of PMI's Code of Ethics and Professional Conduct when you have factual proof of the violation. If you know someone has been retaliated against because he or she reported such violations, pursue disciplinary action.	
<b>Respect—The Appropriate Treatment of People and Resources</b>	<b>Areas Where I Have Had a Problem</b>
Maintain an attitude of mutual cooperation.	
Respect cultural differences.	
Do not gossip or say things that could damage another person's reputation.	
Engage in good faith negotiations.	
Respect others.	
Be direct in dealing with conflict.	
Do not use your power or position to influence others for your own personal benefit.	

Fairness—Being Objective and Making Impartial Decisions	Areas Where I Have Had a Problem
Act impartially without favoritism, nepotism, bribery, or prejudice, and frequently stop to reexamine your actions to make sure you are being impartial.	
Continuously look for conflicts of interest and disclose them.	
Do not discriminate against others.	
Honor your duty of loyalty to those companies and organizations with whom you are affiliated.	
Do not use your position for personal or business gain.	
Honesty—Understanding the Truth and Taking Action Based on Truth	Areas Where I Have Had a Problem
Try to understand the truth.	
Be truthful in all communications.	
Make sure the information you are using or sending out is truthful.	
Work to create an environment where others tell the truth.	
Do not deceive others.	

Now let's take a more detailed look at some of the points in each category.

## Responsibility—Ownership of Decisions and Actions

- **Make decisions based on the best interests of the company, rather than your own best interest** This one sounds simple, doesn't it? Watch out—if the question was asked directly, everyone would get it right, but most questions are not asked directly on the exam. For example, what about an instance where you discover that the project is suffering because you have not created a project management plan, and you feel that if you tell management of the problem, you will look bad or lose your job? In such situations, the correct answer is to deal with the issue hurting the project and put the project's needs before your own. This is an easy rule to remember, but it can be difficult to apply.
- **Only accept assignments you are qualified to complete** Can you imagine saying to your boss "I cannot take that assignment, because it requires the control of cost on the project and I am not qualified to manage costs." Do you think your boss would accept that? Probably not. It is smart to make sure you can handle a job before it is assigned to you, but there are times when the expectations presented on the exam seem a lot more complex in the real world.
- **Protect proprietary information** When was the last time you made a copy of an article or made a copy of a music CD and gave that copy to others? Did you know that such materials are considered proprietary items and that these actions could be violating copyright laws? How



about taking excerpts from this book, or any book, and putting them in a company report or in the material used for a training class without written permission of the copyright owner? These actions are also likely violations of copyright laws, as well as violations of PMI's Code of Ethics and Professional Conduct. This is an area many people have misconceptions about, so I'll explain it in more detail. Make sure you understand these concepts.

International copyright laws give the owner of the copyright the exclusive rights to make copies of the work and to prepare derivative works based on the work. It is illegal to infringe upon these rights—that is, to use the copyrighted work in certain ways without the owner's permission. For example, without the copyright owner's permission, no one may copy or reproduce any part of a book, create new material based on or incorporating any part of a book, or sell or distribute copies of a book except in limited instances covered by the Fair Use Doctrine<sup>1</sup>. A copyright notice is not required on the document for something to be considered copyrighted.

The fact that copyright laws are international means that people can be prosecuted for copying works by authors outside their country. Because of recent business and legal events in many countries, the exam does make sure you know what is ethical regarding copyrighted materials. Assume all documents, software, applications, articles, books, training materials, and every other work created by someone else is considered proprietary information and copyrighted. The general rule is to not copy without written permission from the author.

When you are working with copyrighted materials, you should be mindful of the following issues:

- ▶ If you need another copy of software, does the software license give you permission to simply make a copy, or does it require you to purchase another copy?
- ▶ If you're a contractor asked to create a copyrightable work, who owns the copyright—you or the company that hired you to create it?
- ▶ If you're an employee and create a work, do you own the copyright or does your employer?

These are some basic issues confronting project managers who deal with copyrighted works. A project manager should ask questions before taking any action that could result in copyright infringement.

- ▶ **Report unethical behavior and violations** What would you do if someone in your company told you that they do not follow a certain company procedure? The correct answer is to report them to those responsible for the policy.

Do you agree with this answer? Many people find questions like this annoying or frustrating. Let me help by explaining why the ethical choice is to report the violation. You are probably not the one who created the policy and are therefore not the best person to explain the reasons behind the policy. If you attempt to explain it to the person, you could misrepresent the policy and cost the company time and money. It is best to leave such things to those responsible for them. Seem more logical now? Many questions on the exam require the project manager to immediately report violations of policies, laws, or ethics to a manager or supervisor.

The easier types of questions on this topic involve someone violating PMI's Code of Ethics and Professional Conduct or cheating on their application to become a PMP. Review questions on these topics carefully before answering them.

### Respect—The Appropriate Treatment of People and Resources

- ▶ **Maintain an attitude of mutual cooperation** Many people have issues regarding respect that they are not aware of. For example, think about your interactions with resource managers on a project. Are you in the habit of going to them and asking for the immediate assignment of

needed resources for your project? If so, then you may have difficulty with the concept of respect and maintaining an attitude of mutual cooperation on the exam.

Put yourself in the shoes of a resource manager for a moment. Resource managers are usually compensated for how well they do their own work, not how well they support projects. They have their own needs and responsibilities, yet many project managers treat them as if they exist only to serve the project. A project manager has an ethical responsibility to provide resource managers with advance notice of what resources the project needs and the impact to the project if those resources are not available. The project manager must also provide a realistic schedule, so the resource managers know when their resources will be used on the project. This enables the resource managers to better manage project work with their other work. Professional and social responsibility questions can require you to know the proper use of project management tools, techniques, and practices. This scenario is both an example of mutual cooperation and an example of the ethical application of project management in the real world.

Now let's look at the team. Have you ever realized the reputation of each of your team members is in your hands? How well the project goes will reflect on their careers. If a team member believes the project will be unsuccessful, the individual will remove him- or herself from as much work on the project as possible so it does not tarnish the team member's reputation. The project manager has a duty to team members that includes making sure there is a realistic schedule so they know when they really need to complete work on the project, providing a reward system, asking their opinions, asking them to contribute to the development of the project management plan, and providing formal and informal training as needed for them to effectively work on the project. Team members also need to help control the project. Do you truly treat them as members of your team, or do you treat them as servants?

Believe it or not, most project managers do not treat resource managers and team members the way they should. As a result, they do not score well in this area. When you consider the project manager's responsibility to stakeholders (i.e., properly reporting to them, keeping them appropriately involved in the project, etc.), you may find that you want to spend more time on this section. Think about what you do incorrectly (shall I call it unethically?) in the real world, so you don't get these types of questions wrong on the exam. Remember that most of the questions do not directly ask things like "What should you provide resource managers?" Instead, the questions may describe a situation and see if you understand the concept well enough to choose the proper thing to do. This is another example of the ethical application of project management in the real world.

How people choose to communicate with others also falls under this topic. Would you be shocked if someone you worked for asked what the best way is to communicate with you about various topics? Should they call you, e-mail you, or send a letter? If this would surprise you, you might have trouble in this area on the exam. You need to understand that such actions should be commonplace. Not only does asking these types of questions show respect for the other person, but it also helps effectively plan communications.

- **Respect cultural differences** Another part of respect in the area of professional and social responsibility has to do with cultural differences. Cultural differences can mean differences in language, cultural values, nonverbal actions, and cultural practices. If you don't plan how to handle these differences and do not monitor and control their impacts, they can easily impede the project.

One major cause of cultural differences is ethnocentrism<sup>2</sup>. This is the tendency for people to look at the world primarily from the perspective of their own culture. So individuals take the viewpoint that their own group is the center of everything.

But cultural differences do not only occur between people from different countries; they may also occur between individuals from the same country. People from different regions or areas of a country may have cultural differences. Project managers need to take actions to diminish the negative impacts and enhance the positive impacts of cultural differences. Such actions include:

- Embrace diversity. Cultural differences can make a project more fun.
  - Prevent culture shock, the disorientation that occurs when you find yourself working with other cultures in a different environment. Training and advance research about the different cultures will help prevent culture shock.
  - Expect cultural differences to surface on the project.
  - Use clear communication to the appropriate people and in the right format, as outlined in the Communications Management chapter, to prevent cultural differences from becoming a problem.
  - Uncover cultural differences when identifying stakeholders, including differences in work ethics and practices.
  - Ask for clarification whenever a cultural difference arises.
  - Discuss the topic of cultural differences at team meetings as needed.
  - Follow practices in use in other countries when appropriate, as long as they do not violate laws.
- **Engage in good faith negotiations** What about engaging in good faith negotiations? Many people skip over this because they think it is an easy concept. But think about the real world. Have you seen someone negotiating without ever intending to enter a contract or negotiating a provision in a contract they have no intention of honoring? What about someone presenting information as a fact when the person knows at the time the information is untrue? These are examples of not negotiating in good faith. Questions on the exam can be very wordy. Making sure you understand all the topics in professional responsibility will help you recognize situations on the exam like these as examples of what not to do, no matter how wordy the question is.
- **Be direct in dealing with conflict** The topic of conflict is discussed in the Human Resource Management chapter, but it is also part of professional and social responsibility. In dealing with conflicts, it is inappropriate and unproductive to complain or talk about the conflict or about others behind their backs. Do you see this happening in the real world? Although such behavior is very common in the real world, a project manager has a professional responsibility to deal directly and openly with the other party and say to the person, “What you have done has caused a problem. Can we discuss it?” This can be easier said than done. Imagine that the person causing the problem is powerful or uninterested, or that the person is your boss. Regardless of the situation, questions on the exam expect you to address the conflict directly and openly.
- **Do not use your power or position to influence others for your own benefit** Have you ever said to yourself, “How do I get this person to do what I want?” This could be a violation of professional and social responsibility if you are trying to influence others to do what you want, rather than what is right or most appropriate in a given situation. Project managers cannot use their power or position to pressure others.

### Fairness—Being Objective and Making Impartial Decisions

- **Act impartially without bribery** Did you know that in many countries bribery is punishable as a crime and that can mean jail time? So what is bribery? Is it bribery if someone asks you to pay

a fee in order to bring machinery through a city? How about if someone requests a payment for police protection?

In many countries, fees for services such as protection and bringing machinery through a town, or fees for issuing permits and other official documents are allowable and are not considered bribes. Payments to convince a government official to select your company are bribes, however. Many companies have policies or codes of business conduct to help prevent bribes or other illegal activity.

What about other “payments”? Would it be appropriate to accept a free automobile or a free weekend holiday for you and your family? These are probably not allowable. Thomas Donaldson, in *The Ethics of International Business*, suggests that a practice is permissible if you can answer “No” to both of the following questions:

1. Is it permissible to conduct business successfully in the host country without undertaking the practice?
2. Is the practice a clear violation of a fundamental international right?

Fundamental rights include the right to food, a fair trial, non-discriminating treatment, minimal education, physical safety, and freedom of speech.

There will be few questions on this area on the exam, but if you feel you need more help, see the exercise later in this chapter.

You can also view questions on this topic in our *PM FASTrack®* Exam Simulation Software.

- **Continuously look for conflicts of interest and disclose them** A conflict of interest is a situation that requires a person to make a decision or take action that could help one person or organization while hurting another person or organization they have a duty of loyalty to. For example, “If I help my friend, I hurt my company,” or “If I help this organization, I hurt my own company.” Because the exam does not always ask questions that are direct and clear, you might have a question with entire paragraphs devoted to describing the details of a situation, when all you really need to understand is that it is a conflict of interest. So what do you do when there is a conflict of interest? You should disclose it to those affected and let them decide how to proceed. If something appears to be a conflict of interest, it should be handled as if it actually is a conflict of interest.

What does it mean to “continuously look for conflicts of interests”? This practice involves more effort than simply noticing conflicts of interest when they arise; it involves frequently sitting down and reviewing the project for areas that have the potential to create such conflicts. You need to be proactive in this effort.

- **Do not discriminate against others** Discrimination seems to be all around us. People discriminate against those from different economic backgrounds (rich and poor), against those who are from a different area of the country or world, and against those who are a different race, religion, gender, etc. Professional and social responsibility requires us to treat others fairly and not discriminate. In some cultures, this may be hard, as certain discriminatory practices are the cultural norm and are commonly accepted. Make sure you understand how project management should be done, rather than what is common in your real world.
- **Do not use your position for personal or business gain** Most people realize that someone in government should not use their position to make him- or herself wealthy. But what about people who join organizations, not to help promote the organization’s mission, but to gain business from the organization? It is a violation of professional and social responsibility to use your position for personal interest or business gain.

**Honesty—Understanding the Truth and Taking Action Based on Truth**

- ▶ **Try to understand the truth** The truth is not always easy to find, especially when you are running around managing projects. Someone may tell you something that they perceive to be the truth, but there might be more to what is really going on. We often simply accept what people tell us and do not spend time seeking the whole truth. When you think of the many activities on a project and the different people involved, you can see how important it is to accurately understand the truth of a situation.
- ▶ **Be truthful in all communications, and create an environment where others tell the truth** Do you ever hide that the project is in trouble? Do you say that you can accomplish some piece of work or a whole project when you are not really sure if you can? If so, you might have some issues with truthful communication. If we stretch the truth or outright lie, our team members will start to do it, too, and we have not fostered an environment where others tell the truth. As a result, the project and those involved in it, including the project manager, suffer.

If everyone starts being untruthful, how will you know what information you can trust? Imagine that you provide a schedule to the team that you know to be unreasonable or unrealistic and do not inform the team. They quickly realize the schedule is unreasonable and, as a result, do not cooperate with you or tell you what is really going on. When you take the exam, you need to understand the consequences of such actions. The consequences of being untruthful are less accurate information from others and poor cooperation.

**Exercise** Let's try to put it all together. Look at the following situations and determine what to do.

1. Your management has told you that you will receive part of the incentive fee from the customer if you can bring the project in early. While finalizing a major deliverable, your team informs you that the deliverable meets the requirements in the contract, but will not provide the functionality the customer needs. If the deliverable is late, you know that the project will not be completed early. What action should you take?

2. You are asked to make a copy of a magazine article and include it in new software you are writing. You see that the article has a copyright notice. What is the best thing to do?

3. Your company is in competition to win a major project for the government of country X. You are told that you must make a large payment to the foreign minister in order to be considered for the project. What is the best thing to do?

4. You provide a project cost estimate for the project to the project sponsor. He is unhappy with the estimate, because he thinks the price should be lower. He asks you to cut 15 percent off the project estimate. What should you do?

5. In reviewing the draft of the monthly project update report published by the project management office, you notice another project manager is exaggerating their project's status. You know this project manager is being untruthful because a deliverable due to your project is estimated to be delivered in two weeks. He is reporting the delivery has already taken place. What do you do?

6. You have three sellers bidding on some of your project work. You have worked with one of the sellers (X) before and know they do excellent work. The project manager from company X calls to ask for clarification on the RFP you sent out last week so they can better address your needs. What do you do?

7. As stated in situation 5, a project manager is exaggerating his project's status. You notified him of the inaccuracy, but he still did not change his monthly update. What do you do now?

8. You and a friend from college regularly attend your alma mater's sports games together. Your company has hired the firm your friend works for to do some work on your project. Your friend is not in the division that is working on your project, nor is she involved with any of the work. Your friend calls excitedly and says that due to her efforts this year, she has gotten two tickets to the division football game from her boss. She wants you to go with her. Should you go?

9. You have been asked to do a presentation about your project's status to senior management in your company and to the external customer. The day before the meeting, a delay in delivery of some critical materials has caused a two-month delay in the critical path. You do not have time to work out a plan to get the project back on track before the presentation. You feel sure the delay can be made up and don't want to scare the customer unnecessarily, nor do you want the extra work that will be required if you present the information now. What should you do?

10. You have successfully guided your project team through four of five phases of your project. Testing went especially well due to a subject matter expert's earlier input, which helped avoid a critical threat from occurring. At the quarterly senior management review, they specifically comment about how great of a job you are doing with the project so far, especially with testing, and congratulate you. How do you respond?

**Answers** The answers depend on the exact wording of the choices, but generally:

1. Review the situation with the customer; review what is required in the contract.
2. Ask the copyright owner for permission.
3. Find out if there are any laws against such a payment.
4. Look for options such as schedule compression, reestimating, or changing scope.
5. Hold them accountable by notifying them of the discrepancy and reporting accurately on your own project.
6. Either provide ALL sellers the additional information or do not provide the information to the project manager from company X.
7. Report the other project manager's dishonesty to both your boss and his.
8. No, because this could be perceived as a conflict of interest, which must be avoided.
9. You should present the current status of the project, without downplaying or minimizing the effect of the delay. You cannot bury the bad news so as to avoid conflict. You need to present the information, along with your planned approach for coming up with possible solutions to the problem, and provide the customer with a timeline for when they should expect an update.
10. You need to give credit to the subject matter expert and let senior management know that the expert's input really helped ensure the testing process went smoothly. You cannot take credit for the good work of others, nor can you pass blame down to others.

## Practice Exam

1. A project manager is being considered for a particular project that will deal exclusively with global virtual teams. He only has experience with local teams. What should he do when discussing the opportunity with the sponsor?
  - A. Since he has led projects and teams, it does not make any difference that these are all global virtual teams, so he does not need to bring it up.
  - B. He should avoid any conversation regarding the types of teams involved so the sponsor does not know he lacks experience in this area.
  - C. The project manager should point out to the sponsor that he has not had experience with global virtual teams, but discuss why he thinks he is a good fit for the project anyway.
  - D. The project manager should point out to the sponsor that he has not had experience with global virtual teams and therefore must decline the assignment.
2. A project manager gathered data to perform earned value calculations on his project. He used the results to report to management that the project is under budget and on schedule. After reporting this information, he discovered that the base figures he used in the calculations were incorrect, as they came from an old copy of the project file which had not been updated. What should he do now?
  - A. He should contact management to make them aware of the error, give the correct information, and explain how he made the mistake.
  - B. He should contact management and tell them to expect some changes in the next reporting period, and that things are starting to look gloomy.
  - C. He should use the correct figures to calculate the information when it is time for the next report and ignore the fact the he reported incorrect information.
  - D. He should tell management that the data he received from team members was incorrect and thus the report was not accurate.
3. A project manager is working with a vendor on a project when she learns that the vendor has bribed a subcontractor to work on this project instead of fulfilling previous commitments to other projects. What should she do?
  - A. She should report the offense to management and the project managers of the affected projects.
  - B. She should not do anything because this is the vendor's problem. The project manager herself didn't do anything wrong.
  - C. She should report this to other subcontractors so they know they could get more money from the vendor.
  - D. She should resign from the project so as to remove herself from this type of activity, but keep it to herself rather than cause problems.
4. You are in the middle of a new product development for your publicly traded company when you discover that the previous project manager made a US \$3,000,000 payment that was not approved in accordance with your company policies. Luckily, the project cost performance index (CPI) is 1.2. What should you do?
  - A. Contact your manager.
  - B. Put the payment in an escrow account.
  - C. Bury the cost in the largest cost center available.
  - D. Ignore the payment.



5. A decision has to be made regarding project selection. Several project managers have been asked to give their opinions to the executive committee. Each project manager has a personal interest because the project chosen will drive which project manager will be assigned. The project chosen will be high priority and high visibility, with substantial reward for success. How should the project managers make their recommendations?
  - A. They should each explain why the project they would be in charge of would be the best to choose and provide documentation to substantiate it.
  - B. They should recommend the project that would be best for the company in the long run, regardless of who is going to run it.
  - C. They should make a chart that shows the pros and cons of each project making sure to list more pros for the one they would run and less cons to prove its value.
  - D. They should not give an opinion since it would not be objective.
6. When checking the calendar of a team member to schedule a meeting, you see she has scheduled a meeting with a key stakeholder that you were not informed of. The BEST approach would be to:
  - A. Avoid mentioning it to the team member but continue to watch her activities.
  - B. Notify your boss about the problem.
  - C. Address the concern with the team member's boss.
  - D. Address the concern with the team member.
7. Your employee is three days late with a report. Five minutes before the meeting where the topic of the report is to be discussed, she hands you the report. You notice some serious errors in it. What should you do?
  - A. Cancel the meeting and reschedule when the report is fixed.
  - B. Go to the meeting and tell the other attendees there are errors in the report.
  - C. Force the employee to do the presentation and remain silent as the other attendees find the errors.
  - D. Cancel the meeting and rewrite the report yourself.
8. A manager has responsibility for a project that has the support of a senior manager. From the beginning, you have disagreed with the manager as to how the project should proceed and what the deliverables should be. You and she have disagreed over many issues in the past. Your department has been tasked with providing some key work packages for the project. What should you do?
  - A. Provide the manager with what she needs.
  - B. Inform your manager of your concerns to get her support.
  - C. Sit down with the manager at the beginning of the project and attempt to describe why you object to the project, and discover a way to solve the problem.
  - D. Ask to be removed from the project.
9. A large, complex construction project in a foreign country requires coordination to move the required equipment through crowded city streets. To ensure the equipment is transported successfully, your contact in that country informs you that you will have to pay the local police a fee for coordinating traffic. What should you do?
  - A. Do not pay the fee because it is a bribe.
  - B. Eliminate the work.
  - C. Pay the fee.
  - D. Do not pay the fee if it is not part of the project estimate.

10. A major negotiation with a potential subcontractor is scheduled for tomorrow when you discover there is a good chance the project will be cancelled. What should you do?
  - A. Do not spend too much time preparing for the negotiations.
  - B. Cut the negotiations short.
  - C. Only negotiate major items.
  - D. Postpone the negotiations.
11. You've been assigned to take over managing a project that should be half complete according to the schedule. After an extensive evaluation, you discover that the project is running far behind schedule, and that the project will probably take twice the time originally estimated by the previous project manager. However, the sponsor has been told that the project is on schedule. What is the BEST course of action?
  - A. Try to restructure the schedule to meet the project deadline.
  - B. Report your assessment to the sponsor.
  - C. Turn the project back to the previous project manager.
  - D. Move forward with the schedule as planned by the previous project manager and report at the first missed milestone.
12. You are halfway through a major network rollout. There are 300 locations in the United States with another 20 in England. A software seller has just released a major software upgrade for some of the equipment being installed. The upgrade would provide the customer with functionality they requested that was not available at the time the project began. What is the BEST course of action under these circumstances?
  - A. Continue as planned, your customer has not requested a change.
  - B. Inform the customer of the upgrade and the impacts to the project's timeline and functionality if the upgrade is implemented.
  - C. Implement the change and adjust the schedule as necessary because this supports the customer's original request.
  - D. Implement the change to the remaining sites and continue with the schedule.
13. You are a project manager for one of many projects in a large and important program. At a high-level status meeting, you note that another project manager has reported her project on schedule. Looking back on your project over the last few weeks, you remember many deliverables from the other project that arrived late. What should you do?
  - A. Meet with the program manager.
  - B. Develop a risk control plan.
  - C. Discuss the issue with your boss.
  - D. Meet with the other project manager.
14. You have always been asked by your management to cut your project estimate by 10 percent after you have given it to them. The scope of your new project is unclear and there are over 30 stakeholders. Management expects a 25 percent reduction in downtime as a result of the project. Which of the following is the BEST course of action in this situation?
  - A. Replan to achieve a 35 percent improvement in downtime.
  - B. Reduce the estimates and note the changes in the risk response plan.
  - C. Provide an accurate estimate of the actual costs and be able to support it.
  - D. Meet with the team to identify where you can find 10 percent savings.

15. Your employee is three days late with a report. She walks into a meeting where the report is to be discussed and hands you a copy five minutes before the topic is to be discussed. You notice some serious errors in the report. How could this have been prevented?
  - A. Require periodic updates from the employee.
  - B. Coach and mentor the employee.
  - C. Make sure the employee was competent to do the work.
  - D. Cancel the meeting earlier because you did not have a chance to review the report.
16. You are in the middle of a project when you discover that a software seller for your project is having major difficulty keeping employees due to a labor dispute. Many other projects in your company are also using the company's services. What should you do?
  - A. Attempt to keep the required people on your project.
  - B. Tell the other project managers in your company about the labor problem.
  - C. Contact the company and advise it that you will cancel its work on the project unless it settles its labor dispute.
  - D. Cease doing business with the company.
17. All of the following are the responsibility of a project manager EXCEPT:
  - A. Maintain the confidentiality of customer confidential information.
  - B. Determine the legality of company procedures.
  - C. Ensure that a conflict of interest does not compromise the legitimate interest of the customer.
  - D. Provide accurate and truthful representations in cost estimates.
18. In order to complete work on your projects, you have been provided confidential information from all of your clients. A university contacts you to help it in its research. Such assistance would require you to provide the university with some of the client data from your files. What should you do?
  - A. Release the information, but remove all references to the clients' names.
  - B. Provide high-level information only.
  - C. Contact your clients and seek permission to disclose the information.
  - D. Disclose the information.
19. Management has promised you part of the incentive fee from the customer if you complete the project early. While finalizing a major deliverable, your team informs you that the deliverable meets the requirements in the contract but will not provide the functionality the customer needs. If the deliverable is late, the project will not be completed early. What action should you take?
  - A. Provide the deliverable as it is.
  - B. Inform the customer of the situation and work out a mutually agreeable solution.
  - C. Start to compile a list of delays caused by the customer to prepare for negotiations.
  - D. Cut out other activities in a way that will be unnoticed to provide more time to fix the deliverable.
20. You have just discovered an error in the implementation plan that will prevent you from meeting a milestone date. The BEST thing you can do is:
  - A. Develop options to meet the milestone date.
  - B. Change the milestone date.
  - C. Remove any discussion about due dates in the project status report.
  - D. Educate the team about the need to meet milestone dates.

21. While testing the strength of concrete poured on your project, you discover that over 35 percent of the concrete does not meet your company's quality standards. You feel certain the concrete will function as it is, and you don't think the concrete needs to meet the quality level specified. What should you do?
  - A. Change the quality standards to meet the level achieved.
  - B. List in your reports that the concrete simply "meets our quality needs."
  - C. Ensure the remaining concrete meets the standard.
  - D. Report the lesser quality level and try to find a solution.
22. You are the project manager for a new international project, and your project team includes people from four countries. Most of the team members have not worked on similar projects before, but the project has strong support from senior management. What is the BEST thing to do to ensure that cultural differences do not interfere with the project?
  - A. Spend a little more time creating the work breakdown structure and making sure it is complete.
  - B. As the project manager, make sure you choose your words carefully whenever you communicate.
  - C. Ask one person at each team meeting to describe something unique about their culture.
  - D. Carefully encode all of the project manager's communications.
23. A project has a tight budget when you begin negotiating with a seller for a piece of equipment. The seller has told you that the equipment price is fixed. Your manager has told you to negotiate the cost with the seller. What is your BEST course of action?
  - A. Make a good faith effort to find a way to decrease the cost.
  - B. Postpone negotiations until you can convince your manager to change his mind.
  - C. Hold the negotiations, but only negotiate other aspects of the project.
  - D. Cancel the negotiations.
24. A certified PMP is contacted by PMI and asked to provide information regarding another project manager who has been reported to be involved in unethical activities. The PMP-certified project manager knows his information would support the accusations and the other project manager in question is a friend. He decides that the best thing to do would be to not respond, and therefore neither confirm nor deny the accusations. Would this be the right thing to do?
  - A. Yes. It would be a safe thing to do to just ignore the request and stay out of it.
  - B. No. If he knows something, he is required by the Code of Ethics and Professional Conduct conduct to cooperate.
  - C. No. It would be better to deny the charges against his friend to maintain the relationship.
  - D. Yes. It is expected that project managers will support each other in the field against outsiders.
25. A project manager discovers a defect in a deliverable due to the customer under contract today. The project manager knows the customer does not have the technical understanding to notice the defect. The deliverable meets the contract requirements, but it does not meet the project manager's quality standard. What should the project manager do in this situation?
  - A. Issue the deliverable and get formal acceptance from the customer.
  - B. Note the problem in the lessons learned so future projects do not encounter the same problem.
  - C. Discuss the issue with the customer.
  - D. Inform the customer that the deliverable will be late.

26. Management tells a project manager to subcontract part of the project to a company that management has worked with many times. Under these circumstances, the project manager should be MOST concerned about:
  - A. Making sure the company has the qualifications to complete the project.
  - B. Meeting management expectations of time.
  - C. The cost of the subcontracted work.
  - D. The contract terms and conditions.
  
27. Three students from another country are working as interns on a project. The project manager has arranged for some games to play as team-building activities to help create a close knit sense of team with the group members. At the event where the activities are taking place, the three students refuse to participate, claiming the behavior involved is unacceptable in their country and they would be very uncomfortable participating. What should the project manager do?
  - A. He should tell the students that they need to become familiar with the how things are done in this country and that they must play along.
  - B. He should excuse the students from playing and arrange to discuss with them alternative activities that they would be more comfortable with.
  - C. He should report the students to their functional manager and request they be removed from the project since their attitude will have a negative impact on the project.
  - D. He should tell the students they are excused from the activities and to not attend any team building activities in the future.
  
28. A project manager discovers an urgent need for outsourced resources on the project. He knows he has the money to cover the cost of these resources. He goes to the procurement manager and explains the situation, insisting a contract be drawn up today so he can obtain resources and circumvent the standard procedure. Is this the correct process to follow?
  - A. Yes, of course. For urgent needs, it is not necessary to follow the organization's procedure regarding procurement.
  - B. Yes. Urgent needs from projects should always be dealt with immediately as directed by the project manager.
  - C. No. The procurement manager has a process to follow when creating contracts that helps protect the company and its projects.
  - D. No. The procurement manager should be checking in with the project manager to see if he is in need of a contract, rather than making the project manager come and ask for one.
  
29. The engineering department wants the project objective to be a 10 percent improvement in throughput. The information technology department wants no more than 5 percent of its resources to be used on the project. Management, who is also your boss, wants the project team to decrease tax liability. The BEST thing you can do is:
  - A. Put a plan together that meets all the objectives.
  - B. Have these people get together and agree on one objective.
  - C. Include the engineering and information technology objectives but hold further meetings regarding management's objective.
  - D. Include only management's objective.
  
30. You are finalizing the monthly project status report due now to your manager when you discover that several project team members are not reporting actual hours spent on project activities. This results in skewed project statistics. What is the MOST appropriate action to be taken?
  - A. Discuss the impacts of these actions with team members.
  - B. Report the team members' actions to their functional managers.
  - C. Continue reporting information as presented to you.
  - D. Provide accurate and truthful representations in all project reports.

## Answers

1. **Answer C**

**Explanation** Choice A is incorrect because there are many issues that will be different in this project than those the project manager has experience with. Choice B is unethical and constitutes lying about his qualifications. Choice D is not right because the project manager may have so many skills that would benefit the project that this might not be a major problem. We must make sure sponsors know of any gaps in our qualifications when taking on assignments.

2. **Answer A**

**Explanation** Choice B is not the truth of the matter. Although things may be gloomy, this is not a new development, since the report was based on old data. Choice C is not right since he is not admitting his mistake, the ethical thing to do, and choice D is blaming someone else for his own error. Choice A is correct since the ethical thing to do is to acknowledge and take responsibility for the error.

3. **Answer A**

**Explanation** Choices B and C do not inform management and the other project managers affected, so are not the best way to deal with this. Not reporting this knowledge (choice D) to the appropriate people is unethical. Choice A is correct because it is the responsibility of the project manager to report unethical behavior to management and those affected.

4. **Answer A**

**Explanation** Project managers must deal with potentially unethical situations like the situation described. Choices B and C hide it. Choice D ignores it. Only choice A deals with it.

5. **Answer B**

**Explanation** Although choice D sounds like a good option, it is not the best, since the project managers have been asked for their input. Choices A and C are incorrect because the project managers would be promoting their own interests, rather than that of the organization. Choice B is best since it suggests being objective and making impartial recommendations in the best interest of the organization.

6. **Answer D**

**Explanation** Always look for the choice that deals with and solves the problem. Choice A is withdrawal. Choices B and C would not be appropriate until you learn the root cause of the problem.

7. **Answer A**

**Explanation** Choice C is penalizing the employee and making her lose face. Choices B, C, and D all involve decreasing the employee's morale. Therefore, the best choice, and the one that does not waste everyone's time, is to cancel the meeting, get to the root cause of the problem, and then fix it and reschedule the meeting (partially mentioned in choice A).

8. **Answer A**

**Explanation** We assume that proper project management was followed and your opinion was considered during project initiating. Therefore, the best choice would be choice A. You need to provide the work as approved by management.

9. **Answer C**

**Explanation** This is fee for service paid to a government official and is therefore not a bribe.

10. **Answer D**

**Explanation** Choice D is more ethical and demonstrates good faith. Why spend time in negotiations?

11. **Answer B**

**Explanation** Choice C is not possible, as the previous project manager may have left the company or he may be busy with new projects. It is a form of withdrawal. Moving ahead (choice D) also withdraws from the problem, and withdrawal is not the best choice. There are two problems described here; the project is behind, and the sponsor does not know it. There seem to be two possible right answers, choices A and B. Which is the best thing to deal with? Certainly it would be to work to get the project on schedule, but look at what choice A says. It limits the effort to restructuring the schedule and does not consider other options, such as cutting scope, that might more effectively deal with the problem. Choice A is too limiting. What if the sponsor would agree to change the due date? The best choice in THIS situation is to inform the sponsor of the revised completion time estimate.

12. **Answer B**

**Explanation** Professional and social responsibility includes looking after the customer's best interests. Therefore, choice A cannot be best. In this case, the schedule and scope are already approved and all changes must go through the change control process. Therefore, choices C and D cannot be best.

13. **Answer D**

**Explanation** Professional and social responsibility dictates that you should confront the situation first with the other project manager (choice D) to find out if the other project is really on schedule and thereby confirm or deny your information. Choice A or C would be the second step if choice D validates your concern. Choice B would be a more likely choice if it referred to an earlier step in risk management. But choice D remains the best answer.

14. **Answer C**

**Explanation** This is a common problem on projects that many inexperienced project managers handle by doing choice B or D. If your estimates are accurate, you are ethically bound to stand by them (choice C). Management's only option to cut cost is to support the project manager's looking for options related to the other project constraints. Choice A does not address costs, the issue at hand.

15. **Answer D**

**Explanation** Both choices A and D could have prevented the outcome, but D is the only one that would ensure you were not sitting in a meeting with a document that had not been reviewed.

16. **Answer B**

**Explanation** Choice A puts your interests over those of your company so it cannot be the best choice. There is no indication that the labor dispute has caused any problems, so there is no need to cancel its work (choice C) or cease doing business with the company (choice D). The best choice would be to inform others in your company.

17. **Answer B**

**Explanation** The project manager is neither empowered nor competent to determine the legality of company procedures. **NOTE:** There is an important distinction between practices and procedures. All unethical practices should be reported. For example, a project manager must report an act of fraud. Fraud is not a company procedure (normally). However, a project manager is not in a position to determine whether company procedures comply with existing law.

18. **Answer** C

**Explanation** Confidential information should be respected (not disclosed to third parties without the express approval of the client). If you picked choice A, remember that the clients own the confidential information. See, not all professional and social responsibility questions are tough!

19. **Answer** B

**Explanation** Choices A and D ignore the customer's best interests. Any delays would have already been resolved with other change orders, so choice C is not appropriate. The ethical solution is to talk with the customer (choice B). You might still be able to win the incentive fee and find a mutually agreeable solution. Think of the good will that will come from telling the customer.

20. **Answer** A

**Explanation** Only choice A solves the problem. Choice B is unethical. Choice C violates the rule to report honestly.

21. **Answer** D

**Explanation** Can you explain why choices A and B are unethical? Choice C simply withdraws from the problem and is therefore not the best solution. The only possible choice is D. That choice would involve quality and other experts to find a resolution.

22. **Answer** C

**Explanation** You should have noticed that only choices A and C involve more people than just the project manager. Since this is an issue involving everyone, everyone should be involved. Choice A may be a good idea in all cases; however, it does not specifically address cultural issues. Therefore, the answer must be C.

23. **Answer** A

**Explanation** There is always a way to decrease costs on the project. How about offering to feature the seller in your next television ad? The best choice is A.

24. **Answer** B

**Explanation** Choices A and D do not support PMI's request for information. Choice C would be lying. Choice B is correct, as PMI's Code of Ethics and Professional Conduct requires PMP-certified project managers to report unethical behavior and violations of the code. The PMP-certified project manager is obligated to cooperate with PMI in collecting information.

25. **Answer** C

**Explanation** Choice A does not follow the rule to protect the best interests of the customer. Choice B does not solve the problem. Choice D will cause a default of contract. Although the deliverable meets the contractual requirements, it is best to bring the problem to the customer's attention (choice C) so an option that does no harm can be found.

26. **Answer** A

**Explanation** The first thing that should come to mind is whether this is an ethical situation and whether it violates any company rules or laws. If it does not violate any of these, it would be best to check qualifications (choice A). There is no justification to rate choices B, C, or D higher than any other choice.



27. **Answer B**

**Explanation** Choice A is forcing the team members to do something that is unacceptable in their culture. Choice C penalizes the team members for expressing their cultural preferences, which is not a valid reason to remove them from the team. Excluding them from all future team building (choice D) does not show respect for their culture, and would have a negative impact on the project. Choice B is best because it demonstrates respect for cultural differences.

28. **Answer C**

**Explanation** Procrastination or a lack of planning on the part of the project manager does not create an emergency situation for the procurement manager. Circumventing the process (choice A) is not ethical. Choice B implies that projects always come first, and that the project manager has authority over the procurement manager. Choice D is not a common practice, nor is it logical. Choice C is the correct answer because it demonstrates respect for the procurement manager and the processes in place to protect the organization.

29. **Answer C**

**Explanation** Did this one catch you? All deliverables must be quantifiable. Management's objective cannot be measured and therefore, needs more work. That means choice A is not correct. All parties rarely agree on all objectives (choice B). All the objectives should be met, but they must be quantifiable, so choice D is not correct. You need to have more discussions with management so you can make their objective quantifiable.

30. **Answer D**

**Explanation** The project manager's responsibility is to provide truthful project information. The project manager should thereafter discuss the impacts of his or her actions with the team members. If that does not work, the next step is to report it to the functional managers.



## CHAPTER FOURTEEN

# Reasons You Might Fail the Exam —

### Do You Know Why You Might Fail the Exam?

---

I knew you would read this before you took the exam. It is natural to be worried about failing, but let me tell you something that may help increase your confidence: I have spent years counseling people who have failed the exam, and I have addressed all the reasons they failed in this book. This chapter serves as a review of some of the key things you need to know so you can find the remaining gaps in your project management knowledge before they find you on the exam.



### Putting It All Together

---

Many people studying for the exam study each topic individually and never try to put it all together. Rita's Process Chart is one trick that is designed to help you connect the ideas in this book. If you worked through the accompanying game in chapter 3, you should know the project management process. Now let's look at additional information and exercises to help you put all the concepts together.

There are some themes that appear throughout the *PMBOK® Guide*. There are also some terms that are repeated in most knowledge areas. These are not necessarily the most important topics to know, but understanding them will help you see how each concept relates to the overall project management process. Because they appear so often in the process, you may frequently see these concepts on the exam. Hopefully you also use them regularly as you manage projects in your real world.

The following are some of the frequently occurring concepts you need to understand:

**Organizational Process Assets** How many times have you seen the term “organizational process assets” in preparing for the exam? Do you understand what it really means? Organizational process assets are an organization's existing processes, procedures, and historical information. With this definition in mind, can you see why they are inputs to many of the project management processes from initiating to closing? Remember that organizational process assets are a PMI-ism. They are considered to be inputs even when they are not specifically listed in this book or in the *PMBOK® Guide*. Similarly, updates to the organizational process assets are outputs of many processes. These updates can provide valuable information for future projects.

**Enterprise Environmental Factors** Enterprise environmental factors are inputs to nearly as many processes as organizational process assets are. Enterprise environmental factors are defined in this book as “company culture and existing systems that the project will have to deal with or can make use of.” Remember that enterprise environmental factors are a PMI-ism. Like organizational process assets, they are considered to be inputs even when they are not specifically listed in this book or in the *PMBOK® Guide*. Updates to these factors are outputs of many processes as well. Enterprise environmental factors updates provide valuable historical data for the benefit of future projects.

**Management Plans for Each Knowledge Area** Planning is the first step in addressing the knowledge areas of scope, time, cost, quality, human resource, communications, risk, and procurement management. Some knowledge areas have a designated planning process (i.e., Plan Quality, Develop Human Resource Plan, Plan Communications, Plan Risk Management, and Plan Procurements) that results in the management plan for that knowledge area. Scope, time, and cost management do not have their own planning processes, however. Instead, the scope management plan, schedule management plan, and cost management plan are created as part of the Develop Project Management Plan process. All management plans become part of the project management plan.

**Project Management Plan** The project management plan is discussed in the Integration Management chapter and throughout this book. This plan contains the blueprint for the project. Thus, it is an input to many executing and monitoring and controlling processes, as well as the two closing processes on a project. Work is compared against the plan to ensure that the correct work is being accomplished.

**Baselines** Do you understand what a baseline is, and how it helps the project manager control the project? The knowledge areas of scope, time, and cost have baselines, which combine to create the performance measurement baseline for the project. Baselines are used to measure the project against the project management plan. Changes to the project management plan, approved in the Perform Integrated Change Control process, result in changes to the appropriate baseline.

- ▶ **Scope baseline** This baseline includes the WBS, WBS dictionary, and project scope statement. It is an input to the processes of Define Activities, Estimate Costs, Determine Budget, Plan Quality, Identify Risks, and Plan Procurements.
- ▶ **Schedule baseline** This is a version of the project schedule. It is an input to the Plan Quality process.
- ▶ **Cost baseline** The cost baseline includes all budgets, but it does NOT include management reserves. It is an input to the Plan Quality process.

**Project Management Plan Updates and Project Document Updates** Updates to the project management plan and project documents are frequent outputs of the project management process, including almost all of the monitoring and controlling processes. Do you know why? The project documentation needs to be updated to reflect adjustments, actions, and changes on the project.

Is it clear to you what is included in the project management plan and what is included in the project documents? The project management plan includes the individual management plans for each knowledge area (i.e., scope, time, cost, quality, human resource, communications, risk, and procurement management), the baselines for the project, the requirements management plan, the change management plan, the configuration management plan, and the process improvement plan. Therefore, updates to the project management plan include updates to any of these components.

Project documents include the other documentation that can be used to manage a project, such as the requirements traceability matrix, the stakeholder register, the activity list, quality checklists, the risk register, the change log, resource calendars, the issue log, etc.

**Project Scope Statement** The project scope statement is created during the Define Scope process. It spells out the deliverables of the project. This document is used to create the WBS. It is also an input to time, cost, quality, risk, and procurement management planning.

**Work Performance Information** Work performance information regarding the status of deliverables to be completed is generated in executing in the Direct and Manage Project Execution process and is used in the monitoring and controlling processes.

**Expert Judgment** Expert judgment is the most common tool and technique of project management. This term refers to using the knowledge and experience of someone who has done the types of things you are about to do. Although it is not often discussed in this book, know that it is a valuable asset to many aspects of planning.

**Change Requests** Change requests can include recommended corrective and preventive actions and defect repair. They are outputs of the planning process of Plan Procurements; the executing processes of Direct and Manage Project Execution, Perform Quality Assurance, Manage Project Team, Manage Stakeholder Expectations, and Conduct Procurements; and all the monitoring and controlling processes except the Perform Integrated Change Control process. Change requests are inputs to Perform Integrated Change Control, where they are reviewed. Approved change requests are then inputs to Direct and Manage Project Execution, where they are implemented.

**Understanding Inputs and Outputs** What about other inputs and outputs? Many people who have not had good project management training stress over memorizing the inputs and outputs. Do you realize how many inputs and outputs there are, and how much time you could waste focusing on memorization? Since the exam will test your ability to apply knowledge, such memorization would prove to be a waste of your valuable time, and it does not provide value in the real world. Knowing Rita's Process Chart and understanding project management makes most of the inputs and outputs that could be on the exam an exercise in logic, not memorization. For example, if you know what a WBS is, you should understand you would need information about scope and requirements to create the WBS. Therefore, the project scope statement and requirements documentation (both of which are created prior to the WBS in the planning process) are major inputs. If you understand the integrated change control process, you should know that it results in updates to project documents and components of the project management affected by approved changes. The following exercises will give you some additional help with inputs and outputs.

**Exercise** The following are the most important project management processes for which you should know the inputs and outputs. Make sure you add in this exercise real-world inputs and outputs that are not in the *PMBOK® Guide*. When you are finished, check your answers with the *PMBOK® Guide* and the rest of this book.

Project Management Process	Key Inputs	Key Outputs
Define Activities		
Sequence Activities		
Close Project or Phase		

Project Management Process	Key Inputs	Key Outputs
Plan Procurements		
Develop Project Management Plan		
Collect Requirements		
Direct and Manage Project Execution		
Estimate Activity Resources		
Develop Schedule		
Define Scope		
Verify Scope		
Identify Stakeholders		
Conduct Procurements		



**Exercise** Here is one more TRICK to getting more familiar with the project management processes. For each of the processes listed, fill in the rest of the columns.

Project Management Process	Knowledge Area	Process Group	What Does It Mean?	What Knowledge Area Process Comes Before?	What Knowledge Area Process Comes After?
Define Activities					
Sequence Activities					
Plan Procurements					
Develop Project Management Plan					
Collect Requirements					
Direct and Manage Project Execution					
Develop Schedule					
Define Scope					
Verify Scope					

Project Management Process	Knowledge Area	Process Group	What Does It Mean?	What Knowledge Area Process Comes Before?	What Knowledge Area Process Comes After?
Identify Stakeholders					
Conduct Procurements					
Monitor and Control Project Work					
Perform Integrated Change Control					

**Answer** As you read the answers to this exercise, notice the words, “Whatever needs to be done.” They are repeated often and are meant to hint at all the soft, interpersonal activity needed, as well as the project management and technical activity needed.

Project Management Process	Knowledge Area	Process Group	What Does It Mean?	What Knowledge Area Process Comes Before?	What Knowledge Area Process Comes After?
Define Activities	Time management	Planning	Whatever needs to be done to create an activity list from each work package	None	Sequence Activities
Sequence Activities	Time management	Planning	Whatever needs to be done to create a network diagram	Define Activities	Estimate Activity Resources



Project Management Process	Knowledge Area	Process Group	What Does It Mean?	What Knowledge Area Process Comes Before?	What Knowledge Area Process Comes After?
Plan Procurements	Procurement management	Planning	Whatever needs to be done to create the procurement statement of work, procurement documents, and the procurement management plan	None	Conduct Procurements
Develop Project Management Plan	Integration management	Planning	Whatever needs to be done to create a project management plan that is bought into, approved, realistic, and formal		
Collect Requirements	Scope management	Planning	Whatever needs to be done to finalize and document detailed requirements and determine how they will be managed	Develop Project Charter	Direct and Manage Project Execution
Direct and Manage Project Execution	Integration management	Executing	Producing work according to the project management plan	Develop Project Management Plan	Monitor and Control Project Work
Develop Schedule	Time management	Planning	Whatever needs to be done to create a bought into, approved, realistic, and formal schedule and schedule baseline	Estimate Activity Durations	Control Schedule
Define Scope	Scope management	Planning	Whatever needs to be done to create the project scope statement	Collect Requirements	Create WBS
Verify Scope	Scope management	Monitoring and controlling	Meeting with the customer to gain formal acceptance of interim deliverables	Create WBS	Control Scope

Project Management Process	Knowledge Area	Process Group	What Does It Mean?	What Knowledge Area Process Comes Before?	What Knowledge Area Process Comes After?
Identify Stakeholders	Communications management	Initiating	Identifying and documenting information about the stakeholders on the project	None	Plan Communications
Conduct Procurements	Procurement management	Executing	Whatever needs to be done to select a seller based on the seller responses and obtain a signed contract	Plan Procurements	Administer Procurements
Monitor and Control Project Work	Integration management	Monitoring and controlling	Whatever needs to be done to measure performance against the project management plan and request changes	Direct and Manage Project Execution	Perform Integrated Change Control
Perform Integrated Change Control	Integration management	Monitoring and controlling	Whatever needs to be done to evaluate the impact to the project constraints and approve or reject change requests	Monitor and Control Project Work	Close Project or Phase



## Formulas to Know for the Exam

Although we do not suggest you memorize a lot of information to prepare for the exam, the following formulas are some of the items you do need to memorize, as well as understand. There will not be a lot of questions requiring you to use these formulas, but it will be helpful to be able to apply these at a moment's notice. If you are not comfortable with math, you should be happy to hear that you can know none of these formulas and still pass the exam! The most important formulas are those relating to earned value, as earned value is a key component of monitoring and controlling.

Formulas to Know for the Exam		
Title	Formula	PMP® Exam Prep Chapter Reference
PERT expected activity duration (EAD)	$\frac{P + 4M + O}{6}$	Time Management (can also be used for cost management)
Standard deviation of an activity (SD)	$\frac{P - O}{6}$	Time Management (can also be used for cost management)
Variance of an activity	$\left[ \frac{P - O}{6} \right]^2$ <i>Also stated as standard deviation squared</i>	Time Management (can also be used for cost management)
Range of an activity duration	EAD +/- SD	Time Management (can also be used for cost management)
Total float	LS - ES, or LF - EF	Time Management
Cost Variance (CV)	EV - AC	Cost Management
Schedule Variance (SV)	EV - PV	Cost Management
Cost Performance Index (CPI)	$\frac{EV}{AC}$	Cost Management
Schedule Performance Index (SPI)	$\frac{EV}{PV}$	Cost Management
Estimate at Completion (EAC)	$\frac{BAC}{CPI}$	Cost Management
Estimate at Completion (EAC)	AC + ETC	Cost Management
Estimate at Completion (EAC)	AC + (BAC - EV)	Cost Management
Estimate at Completion (EAC)	$AC + \frac{(BAC - EV)}{CPI}$	Cost Management
Estimate to Complete (ETC)	EAC - AC	Cost Management
Variance at Completion (VAC)	BAC - EAC	Cost Management
Cumulative CPI	$CPI^C = EV^C / AC^C$	Cost Management
Present Value	$PV = \frac{FV}{(1 + r)^n}$	Cost Management
Communication channels	$\frac{N(N - 1)}{2}$	Communications Management
Expected Monetary Value	EMV = P x I	Risk Management
Point of Total Assumption (PTA)	$[(\text{Ceiling price} - \text{Target price}) / \text{Buyer's share ratio}] + \text{Target cost}$	Procurement Management

## Before You Take the Exam

Many people fail the exam because their preparation was faulty. You do not need to make that mistake. Read the following slowly, and honestly assess how each item applies to you.

- ▶ Know the material thoroughly, but do not approach the exam assuming it tests the memorization of facts. The exam tests knowledge, application, and analysis! You must understand how to use the concepts and processes in the real world, and how they work in combination with each other. You must also have real-world experience applying those concepts and processes to large projects.
- ▶ Have real-world experience using all the major project management tools and techniques. If you do not have it, try to get it. If that does not work, spend a significant amount of time visualizing using the tools and processes as if you were using them in the real world. This visualization will help you see the potential challenges of using project management tools and techniques in the real world and help you prepare for the situational questions on the exam.
- ▶ Make sure you are thinking large projects when studying for and taking the actual exam. This concept has been mentioned throughout this book.
- ▶ Read the *PMBOK® Guide*.
- ▶ Understand the areas PMI emphasizes (PMI-isms, explained in Chapter 1 and throughout this book).
- ▶ Be familiar with the types of questions you can expect on the exam, as explained in Chapter 1, but don't get caught off guard if you see new types of questions on the exam.
- ▶ Be prepared to see ambiguous and wordy questions on the exam that might be multiple paragraphs long. Practice interpreting these types of questions.
- ▶ Practice being able to pick an answer from what appears to be two or three "right" answers. If you have *PM FASTrack®*, the exam simulations will give you exposure to various questions with multiple "right" answers.
- ▶ Decide in advance what notes you will write down when you are given a piece of scrap paper at the actual exam. You can use it as a download sheet for formulas or gaps in your project management knowledge.
- ▶ Deal with your stress BEFORE you take the exam. If you are a nervous test taker, using *PM FASTrack®* to simulate the exam and practicing stress control during the simulation can be helpful. There is also a free tip for nervous test takers on our Web site, [www.rmcpjproject.com](http://www.rmcpjproject.com).
- ▶ Plan and use your strategy for taking the exam. This may mean, "I will take a 10-minute break after every 50 questions because I get tired quickly," or "I will answer all the questions as quickly as possible and then take a break and review my answers."
- ▶ Expect that there will be questions you cannot answer or even understand. This happens to everyone. Be prepared so that you do not get annoyed or worse yet, doubt your abilities during the exam.
- ▶ Visit the exam site before your exam date to determine how long it will take to get there and to see what the testing room looks like. This is particularly helpful if you are a nervous test taker.
- ▶ Do not expect the exam site to be quiet. A student from one of my PMP Exam Prep courses had a band playing outside the testing center for three hours. Others have had someone taking an exam that required intensive typing, and thus more noise, right next to them. Many testing sites will have earplugs or headphones available.
- ▶ Do not over study. Getting completely comfortable with all the material in this book is just not possible. It is not worth studying for hundreds of hours. It is a waste of time and will not help you on the exam.
- ▶ Take the night off before the exam to do something relaxing and get a little extra sleep. DO NOT STUDY! You will need time to process all you have learned so you can remember it when you take the exam.

If you purchased this book directly from RMC, you should have received tips about how to use the *PMBOK® Guide* along with this book to help prepare for the exam.



## Tricks for Taking the PMP Exam

It's the big day! Get excited. You know you can pass! Here are some tips for taking the exam.

1. You must bring your authorization letter from PMI to the test site, as well as two forms of ID with exactly the same name you entered on the exam application.
2. Make sure you are comfortable during the exam. Wear layered clothing and bring a sweater to sit on in case the chairs are uncomfortable.
3. Bring snacks! Bring lunch! You will not be able to bring snacks into the exam room, but having them accessible in a locker close by will allow you to get access to them to stop hunger pains.
4. You will be given scratch paper and pencils (and possibly even earplugs or headphones) and have the chance to do a 15-minute computer tutorial, if your exam is given on computer, to become familiar with the computer and its commands. **NOTE:** The testing center will require you to exchange your used scratch paper if you need more during the exam.
5. As soon as you are given scratch paper when you arrive at the exam, create your "download sheet" by writing down anything you were having trouble remembering. This will free up your mind to handle questions once the information you are concerned about is written down.
6. Some test sites provide physical calculators. At other locations, the calculators are online or on the computer and appear with every question that requires a calculation.
7. When you take the exam, you will see one question on the screen at a time. You can answer a question and/or mark it to return to it later. You will be able to move back and forth throughout the exam.
8. The exam does not adapt to your answers. This means that 200 questions are selected when your exam starts, and those 200 do not change.
9. Use deep breathing techniques to help relax. This is particularly helpful if you are very nervous before or during the exam and when you notice yourself reading the same question two or three times. Breathing techniques might include just deep breathing five times, to provide more oxygen to your brain.
10. Smile when taking the exam. Smiling relieves stress and makes you feel more confident.
11. Use all the exam time. Do not leave early unless you have reviewed each question twice.
12. Remember your own unique test taking quirks and how you plan to deal with them while taking the exam.
13. Control the exam; do not let it control you. How would you feel if you read the first question and had no idea of the answer? The second question? And the third question? This can happen because you are just not ready to answer questions and your level of stress is not allowing you to think. So what do you do? If you do not immediately know the answer to the question, use the Mark for Review function and come back to it later. This will mean that your first pass through the exam will generally be quick.
14. Control your frustration and maintain focus on each question. You might very well dislike or disagree with some of the questions on this exam. You might also be surprised at how many questions you mark for review. If you are still thinking about question 20 when you reach question 120, there will have been 100 questions that you have not looked at closely enough.
15. Answer each question from PMI's perspective, not the perspective you have acquired from your real-world or life experience. I can tell you that many people who failed the exam were trying to answer questions from their real-world perspective. Since these people did not use all aspects of project management in their real world, they got many questions wrong on the exam. If approaching it from PMI's perspective does not give you an answer, rely on your training, and, lastly, your real-world experience.
16. First identify the actual question in the words provided (it is often the last sentence), and then read the rest of the question. Note the topics discussed in the question and the descriptors (e.g., "except," "includes," "not an example of"). This should help you understand what the question is asking and reduce the need to reread questions. Determine what your answer should be, and then look at the answers shown.

17. One of the main reasons people answer incorrectly is because they do not read all four choices. Do not make the same mistake! Practice reading the questions and all four choices when you take the practice exams. It is best to practice reading the choices backwards (choice D first, then C, etc.). This will help you select the BEST answer.
18. Practice quickly eliminating answers that are highly implausible. Many questions have only two plausible options and two obviously incorrect options.
19. There may be more than one “correct” answer to each question, but only one “BEST” answer. Practice looking for the BEST answer.
20. Be alert to the fact that the answer to one question is sometimes given away in another question. Write down things that you do not understand as you take the exam. Use any extra time at the end of the exam to go back to these questions.
21. Attempts have been made to keep all choices the same length. Therefore, do not follow the old rule that the longest answer is the right one.
22. A concerted effort has been made to use “distracters”—choices that distract you from the correct answer. These are plausible choices that less knowledgeable people will pick. Distracters make it appear as though some questions have two or more right answers. To many people, it seems as though there are only shades of differences between the choices. Look for this type of question as you take practice exams.
23. Look for words like “first,” “last,” “next,” “best,” “never,” “always,” “except,” “not,” “most likely,” “less likely,” “primary,” “initial,” “most,” etc. Make certain you clearly read the question, and take note of these words, or you will answer the question incorrectly! There are many questions that require you to really understand the process of project management and its real-world application.
24. Watch out for choices that are true statements but do not answer the question.
25. Watch out for choices that contain common project management errors. They are intentionally there to determine if you really know project management. Therefore, you may not know that you answered a question incorrectly! Look for errors in your knowledge, and practice as you go through this book. (See the “Common Project Management Errors and Pitfalls” list at the end of this chapter.)
26. Options that represent broad, sweeping generalizations tend to be incorrect, so be alert for “always,” “never,” “must,” “completely,” and so forth. Alternatively, choices that represent carefully qualified statements tend to be correct, so be alert for words such as “often,” “sometimes,” “perhaps,” “may,” and “generally.”
27. When a question asks you to fill in a blank space, the correct answer may not be grammatically correct when inserted in the sentence.
28. Look for the “rah, rah” answer (e.g., “The project manager is so important,” “The WBS is so useful”).
29. You will have multiple chances to indicate that you have completed the exam. The exam will not be scored until you indicate that you are ready, or your time is up. You will receive a printed summary of your test results. If you pass, the computer will print out a certificate, and you will officially be certified. If you do not pass, PMI will send you information on retaking the exam. You will have to pay an additional fee to retake the exam.
30. Now it is time to make sure YOU ARE AWAKE! Ready for something very important? A lot of the reason people get questions wrong on the exam is that they do not realize the following:
  - a. “Rules” are meant to be broken. Rules such as what to do when there is a conflict can change depending on the situation. This drives people crazy who expect the exam to just test facts. You need to be able to read and understand the situations on the exam and then be able to figure out the best thing to do IN THAT SITUATION. Most of the questions are situational, and many people are just not prepared.
  - b. Assume proper project management was done. For example, assume that there is a charter, a WBS, and management plans on the projects described on the exam, even if the question does not say so. If you answer the question thinking about your real world projects, you might miss the correct answer.

- c. Notice where you are in the story. If the situation described in the question is taking place in planning, your answer may be different than if it occurred in execution.
- d. Be prepared to deal with questions with multiple problems. A question may describe a situation with various problems and ask you to determine which one to address first. The following silly example illustrates where people with less experience can have a difficult time with these types of questions. Imagine that an exam question describes a fire at a manufacturing facility and asks you what you should do first. Would you pick a choice like “find out what caused the fire”? Although that problem will need to be solved eventually, that is not the right choice. The right answer is to get out of the building. After everyone is safe, then you might look for the cause of the fire. The following tips will help you to pick the right answer for questions that ask what you should do and for many other questions where there seems to be more than one answer.
  - › Determine the immediate problem to address
  - › Deal with the root cause first
  - › Deal with the problem with the greatest NEGATIVE impact first
  - › Solve the problem that occurred the earliest
  - › Look for a proactive solution



## **Common Project Management Errors and Pitfalls**

If you read this book carefully, you should have noted that common errors in project management are often listed as choices on the exam. Here is a summary of some of the major errors even highly experienced project managers make, so that you can be sure you will not make the same mistakes.

Errors include:

- ▶ Focusing on asking for percent complete
- ▶ Holding “go around the room” type status meetings
- ▶ Spending most of your time babysitting team members by constantly checking on them
- ▶ Asking to cut 10 percent off the estimate
- ▶ Thinking a bar (Gantt) chart is a project management plan
- ▶ Not attempting to obtain finalized requirements
- ▶ Not getting real resource commitments
- ▶ Not having a reward system
- ▶ Not focusing on quality
- ▶ Not having a control system
- ▶ Not having management plans
- ▶ Not measuring against the project management plan, or even creating metrics
- ▶ Not spending time finding and eliminating root causes of problems or deviations
- ▶ Not implementing corrective action to keep the project in line with the project management plan
- ▶ Not reevaluating the effectiveness of the project management plan
- ▶ Not reevaluating the accuracy or completeness of scope, schedule, or cost
- ▶ Ignoring resource managers’ needs to have their people do their own departments’ work
- ▶ Not realizing the project can affect the reputation of team members
- ▶ Not realizing the project manager has some human resource responsibilities to the project team, such as creating project job descriptions and adding letters of recommendation to team members’ human resource files
- ▶ Blaming unrealistic schedules on management instead of realizing they are the project manager’s responsibility

A Day in the Life Exercise

Here is one last opportunity to test yourself to see if you really understand what a project manager does.

**Exercise** Many people just are not doing project management properly on their real-world projects, perhaps because they have not learned how to do so or because they do not understand the project management process. This shows dramatically on the exam. This exercise is designed to help you uncover what you might be doing incorrectly. Make a list of what activities a project manager should spend the most, medium, and least amount of time on during a typical day.

Most	Medium	Least

**Answer** There are any number of correct answers to this question. Let me first help you focus on what should NOT be there. Think through any of the items I list here that you have in your list. Perhaps you have some misconceptions about what you should be doing as a project manager. If you do, then you must clarify and fix these misconceptions before you attempt to pass the exam.

Items that should not be on your “Most” list:

- ▶ Dealing with problems (rather than preventing them)
- ▶ Schedule- or schedule-management-related topics
- ▶ Meetings
- ▶ Babysitting
- ▶ Complete activities

The following items should have been included in your “Most” list:

- ▶ Using project management tools, such as a charter, WBS, project management plan, etc.
- ▶ Measuring
- ▶ Taking or recommending corrective and preventive actions
- ▶ Doing risk management and implementing risk responses
- ▶ Coaching and mentoring
- ▶ Ensuring common understanding
- ▶ Communicating
- ▶ Looking for possible changes



## **Conclusion**

---

You've reached the end of this book. Thank you for taking this journey with me. I hope you will come back to RMC Project Management after you've earned your PMP. We can help you continue your training and earn PDUs to maintain your certification through our advanced instructor-led and e-Learning courses and products. See you there!

All the best,

Rita Mulcahy, PMP, MBA



## Endnotes

The following notes provide the historical background of many of the terms in this book. You do not need to know this information for the exam. It is simply provided for your interest and reference.

### CHAPTER TWO

1. **Project Management Office** The development of departments within organizations to manage projects dates back to the beginning of project management as a discipline. [Frank Parth, Cynthia Snider, and Cynthia Stackpole, *Introduction to IT Project Management* (Vienna, VA: Management Concepts, 2007), 22.]
2. **Management By Objectives (MBO)** The ideas from Peter Ferdinand Drucker's book, *The Practice of Management*, became known as management by objectives (MBO). [Stuart Crainer, *The Management Century: A Critical Review of 20th Century Thought and Practice* (San Francisco: Jossey-Bass Publishers, 2000), 120.]
3. **Constraints** Dr. Martin Barnes was the first to describe what he called the "iron triangle" of time, cost, and output in his course "Time and Money in Contract Control" in 1969, laying the foundations for what has become known as the "triple constraint" (time, cost, and scope constraints). [Patrick Weaver, "The Origins of Modern Project Management," (Lecture, Fourth Annual PMI College of Scheduling Conference, Vancouver, Canada, April 15-17, 2007).]
4. **Stakeholder** The first use of the word "stakeholder" in management literature was in 1963 in an international memorandum at the Stanford Research Institute. [Robert Y. Cavana and Arun A. Elias, "Stakeholder Analysis for Systems Thinking and Modelling" (Paper presented at ORSNZ, New Zealand, December 2000).]
5. **Stakeholder Management** The concept of stakeholders became central to management when R. Edward Freeman published his book in 1984, *Strategic Management: A Stakeholder Approach*. [Robert Y. Cavana and Arun A. Elias, "Stakeholder Analysis for Systems Thinking and Modelling" (Paper presented at ORSNZ, New Zealand, December, 2000).]
6. **Matrix** These categories were defined in 1971 by Jay R. Galbraith to help organizations improve their management efficiency. [Jay R. Galbraith, "Matrix Organization Designs: How to Combine Functional and Project Forms," *Business Horizons*, Vol. 14, Iss. 1 (1971), 29-40.]
7. **Project Expediter** The concept of the project expeditor was first invented in the Soviet Union, in order to help projects get through the tangle of Soviet bureaucracy. [Karl W. Ryavec, *Soviet Society and the Communist Party* (Amherst: University of Massachusetts Press, 1978), 54.]
8. **Project Life Cycle** Dr. Russell Archibald, a founder of PMI, was one of the theorists who refined the concept of the project life cycle. [R. Max Wideman, *The Role of the Project Life Cycle (Life Span) in Project Management* (Vancouver: AEW Services, 2004), 2.]
9. **Lessons Learned** The organization of formal systems to integrate experience into corporate management is a fairly recent development. J. G. March and J. P. Olsen published a paper in 1975 that became the basis of "organizational learning." [Keith F. Snider, "Integrating Individual and Organizational Learning: Agency Lessons Learned Systems and the Case Method in Teaching Public Procurement," in Proceedings of the Third Annual Public Procurement Conference, 2008.]

### CHAPTER FOUR

1. **Project Charter** While the concept of the project charter is very old, it was refined as part of the Six Sigma methodology. [Penelope Przekop, *Six Sigma for Business Excellence* (New York: McGraw Hill, 2003), 61.]
2. **Business Case** This term has been in wide use for decades; business cases were being written and studied in the 1920s as part of the scientific management movement. After Harvard Business School began using them as a teaching method, they became widely popular in the 1950s. [Michael Davis, *Ethics and the University* (London: Routledge, 1999), 145.]

3. **Benefit Measurement Methods** Benefit measurement first evolved as a cost benefit analysis method. After a series of studies on productivity improvements and information technology in the 1990s, it became an important project management tool. [Sonia Mountain, "New Corporate Systems; Adding Value or Keeping with the Times?" (Paper presented at the ATEM NZ Conference, Wellington, New Zealand, 1994), 9.]
4. **Constrained Optimization Methods** Constrained optimization as a pure mathematical technique dates back to the 18th century French mathematician Lagrange. In the 1920s, students of the economist Alfred Marshall began applying optimization techniques to economic planning. The use of constrained optimization in project management has evolved from these techniques. [William Lazonick, *Business Organization and the Myth of the Market Economy* (Cambridge: Cambridge University Press, 1991), 292.]
5. **Present Value, Net Present Value, Internal Rate of Return, Benefit Cost Ratio, Opportunity Cost, Sunk Cost, Law of Diminishing Returns, Depreciation** These key terms are borrowed from economics. The investment of time and money in a project should be reviewed as carefully as the investment of time or money in any business venture. [Colin Haslam and Alan Neale, *Economics in a Business Context* (London: Thomson, 2000), xx.]
6. **Law of Diminishing Returns** This is one of the fundamental principles of modern economics, developed by David Ricardo and Thomas Malthus in 1815. It has been applied to many fields of social science in the two centuries since its discovery. [Mark Skousen, *The Making of Modern Economics* (Armonk, NY: M.E. Sharpe, 2001), 100.]
7. **Statement of Work** The first clearly defined statement of work in the modern sense was published by the US government in 1908, which issued requirements for an airplane prototype to be purchased by the US Army. [Michael G. Martin, *Delivering Product Excellence with the Statement of Work* (Vienna, VA: Management Concepts, 2003), 4.]
8. **Corporate Knowledge Base** The concept of the knowledge base dates back to the 19th century. It has been applied in different contexts to different fields, including computer science, education, and management science. [William H. Inmon, Bonnie K. O'Neil, and Lowell Fryman. *Business Metadata: Capturing Enterprise Knowledge* (Burlington, MA: Morgan Kaufman, 2008), 93.]
9. **Project Management Plan** The integration of various project management techniques into a formal process began in the 1950s with projects coordinated for the US Department of Defense by the RAND Corporation and Booz Allen Hamilton. [Lauren Keller Johnson, Richard Luecke, and Robert Daniel Austin. *The Essentials of Project Management* (Harvard: Harvard Business School Publishing, 2006), xv.]
10. **Baseline** The use of the baseline as a statistical tool dates to the 19th century. The word has been redefined in the context of management science, although it still generally refers to measurement using numerical or statistical methods. [Harold Kerzner, *Project Management: A Systems Approach to Planning, Scheduling and Controlling* (Hoboken, NJ: Wiley, 2001), 1014.]
11. **Configuration Management System** Configuration management was first developed in the 1950s by NASA. The technique was then borrowed by the US Department of Defense, before it was refined by private corporations in the 1960s. It was originally intended to manage large, complex projects like the design and launch of rockets. [Frank B. Watts, *Engineering Documentation Control Handbook* (Norwich, NY: William Andrew, 2000), 10.]
12. **Work Authorization System** The concept of a refined work authorization system evolved from the PERT methodology of the 1960s and quickly spread from the US federal government to private corporations. [Gregory A. Garrett and Rene G. Rendon, *U.S. Military Program Management* (Vienna, VA: Management Concepts, 2007), 133.]
13. **Integrated Change Control Processes** The concept of integrated change control was refined at NASA, where an Integrated Change Control Board was organized in the late 1970s. [Gale Research Company, *Acronyms, Initialisms and Abbreviations Dictionary* (Farmington Hills, MI: Gale Research Company, 1980), 1512.]

14. **Change Control Board** The change control board was an important part of the change control process from its earliest days in the 1970s. [John A. Burgess, *Design Assurance for Engineers and Managers* (Boca Raton, FL: CRC Press, 1984), 96.]

## CHAPTER FIVE

1. **Nominal Group Technique** This technique was invented by researchers Andre Delbecq and Andrew Van de Ven in 1971 to overcome the hesitations some participants might feel in a face-to-face meeting. [Charles M. Judd and Harry T. Reis, *Handbook of Research Methods in Social and Personality Psychology* (Cambridge, MA: Cambridge University Press, 2000), 181.]
2. **Mind Maps** While similar techniques have been used for centuries, the modern mind-mapping technique was developed by British consultant Tony Buzan. Buzan first conceived of the mind map in the 1970s and has continually refined the technique. [Tony Buzan, *How to Mind Map* (New York: Thorsons, 2002).]
3. **Affinity Diagrams** The affinity diagram is also called the KJ Method, after Jiro Kawakita, a Japanese anthropologist who devised the affinity diagram in the 1960s. This method has been popularized in the United States as part of the Six Sigma methodology. [Kaliym A. Islam and Edward A. Trolley, *Developing and Measuring Training the Six Sigma Way* (San Francisco: Wiley and Sons, 2006) 99.]
4. **Requirements Traceability Matrix** The requirements traceability matrix was developed in the software industry and was adopted as standard procedure by the US Department of Defense in 1988. [Deborah A. Cerino, Judith A. Clapp, and Wendy W. Peng, *Software Quality Control, Error Analysis, and Testing* (Park Ridge, NJ: Noyes Data Corporation, 1995), 45.]
5. **Project Scope Statement** The concept of the project scope statement is very old, but the term itself dates to IT projects of the 1970s. [Maurice Blackman, *The Design of Real Time Applications* (Hoboken, NJ: Wiley, 1975), 236.]
6. **Work Breakdown Structure (WBS)** The work breakdown structure was developed as part of the PERT methodology. Although it was not mentioned by name in the 1959 paper that introduced PERT, the term was in widespread use by 1961. [Gregory T. Haugan, *The Work Breakdown Structure in Government Contracting* (Vienna, VA: Management Concepts, 2003), 8.]
7. **Verify Scope** Scope verification entered the project management lexicon in the 1980s, as the concept of scope management was developed. [E. Balagurusamy, and J.A.M. Howe, *Expert Systems for Management and Engineering* (Chichester, U.K.: Ellis Horwood, 1990), 306.]

## CHAPTER SIX

1. **Network Diagrams** Also called a PERT chart. The network diagram was developed in the 1950s as part of the PERT methodology. [Robert T. Futrell, Donald F. Shafer, and Linda Shafer, *Quality Software Project Management* (Upper Saddle River, NJ: Prentice Hall PTR, 2002), 501.]
2. **Precedence Diagramming Method** The precedence diagramming method was developed as a “noncomputer” alternative to the critical path method in 1961 by Dr. John Fondahl. [Patrick Weaver, “The Origins of Modern Project Management” (Lecture, Fourth Annual PMI College of Scheduling Conference, Vancouver, Canada, April 15-17, 2007).]
3. **Arrow Diagramming Method (ADM)** James E. Kelley and Morgan Walker began devising the algorithms that became the Activity-on-Arrow scheduling method in 1956 and 1957 for E.I. du Pont de Numours. [Patrick Weaver, “A Brief History of Scheduling: Back to the Future” (Lecture, myPrimavera06, Canberra, Australia, April 4-6, 2006).]
4. **GERT** The GERT method was developed by Alan Pritzker in 1966 for the RAND Corporation to improve work scheduling. [Peter W. G. Morris, *The Management of Projects* (London: Thomas Telford, 1994), 79.]

5. **Mandatory, Discretionary, External Dependency** The use of these terms in project management dates to the 1980s. They were popularized as part of the Six Sigma methodology. [US National Research Council, *Reshaping School Mathematics: A Philosophy and Framework for Curriculum* (Washington, DC: National Academies Press, 1990), 34.]
6. **Analogous Estimating** This type of top-down estimation is very ancient. The term itself derives from mathematical theory, and its use in project management dates to the 1990s. [American Mathematical Society, *20 Lectures Delivered at the International Congress of Mathematicians* (Providence, RI: American Mathematical Society, 1974), 111.]
7. **Regression Analysis** Regression analysis was first developed by the British scientist Sir Francis Galton as part of his research into human heredity in 1886. [Michael Patrick Allen, *Understanding Regression Analysis* (New York: Plenum Press, 1997), 2.]
8. **Heuristics** Heuristics are as old as human language. Modern computer-assisted heuristics can be traced to the work of theorist Claude Shannon in the 1950s. [Bruce Abramson, *Digital Phoenix: Why the Information Economy Collapsed and How It Will Rise Again* (Cambridge, MA: MIT Press, 2005), 86.]
9. **Three-Point Estimates** The three-point estimate is part of the PERT methodology developed by Booz Allen Hamilton, Inc., in 1958. [Christopher McKenna, *The World's Newest Profession: Management Consulting in the Twentieth Century* (Cambridge: Cambridge University Press, 2006), 294.]
10. **PERT** In 1957, a team from the US Navy Special Projects Office, Bureau of Ordinance, and the consulting firm Booz Allen Hamilton developed the concept of PERT. [Patrick Weaver, "A Brief History of Scheduling: Back to the Future" (Lecture, myPrimavera06, Canberra, Australia, April 4-6, 2006).]
11. **Standard Deviation (SD)** The term "standard deviation" was invented in 1893 by the mathematician Karl Pearson, although the technique was used by earlier mathematicians such as Gauss. [Theodore M. Porter, *Karl Pearson: The Scientific Life* (Princeton, NJ: Princeton University Press, 2004), 237.]
12. **Critical Path Method** The Critical Path Method was developed in 1956 when E. I. du Pont de Numours was trying to find a use for its UNIVAC computer. James E. Kelley and Morgan Walker presented the Critical Path Method to the public at a conference in 1959. [Patrick Weaver, "A Brief History of Scheduling: Back to the Future" (Lecture, myPrimavera06, Canberra, Australia, April 4-6, 2006).]
13. **Near-Critical Path** This concept was developed as part of the critical path method. [Patrick Weaver, "A Brief History of Scheduling: Back to the Future" (Lecture, myPrimavera06, Canberra, Australia, April 4-6, 2006).]
14. **Float** The concept of float is part of the critical path methodology. [Rocco Martino, *Project Management* (Springfield, MO: Management Development Institute, 1968), xiii.]
15. **Schedule Compression** Schedule compression and the terms of "fast tracking" and "crashing" are part of the critical path methodology. [Charles Oswald Heath and James L. Riggs, *Guide to Cost Reduction Through Critical Path Scheduling* (New York: Prentice Hall, 1966), 118.]
16. **Monte Carlo Analysis** The Monte Carlo method was first used in 1930 by Enrico Fermi to calculate the properties of the neutron. It was also used by scientists working on the Manhattan Project during World War II; the development of the electronic computer allowed the Monte Carlo method to be refined in the 1950s. [Jeffrey Seth Rosenthal, *Struck By Lightning: The Curious World of Probabilities* (Washington, DC: Joseph Henry Press, 2006), 186.]
17. **Resource Leveling** This concept was first developed in the construction industry and rapidly spread into other areas of management science in the 1980s. [Thomas J. Driscoll, Scott B. Hillman, Stephen B. Hurlbut, and Jon M. Wickwire, *Construction Scheduling: Preparation, Liabilities, and Claims* (New York: Aspen Publishers, 2003), 423.]

18. **Critical Chain Method** The critical chain method was introduced by the Israeli business consultant Eliyahu Goldratt in 1997, to increase emphasis on resources. [Eliyahu Goldratt, *Critical Chain* (Great Barrington, MA: North River Press, 1997).]
19. **Milestone Charts** Milestone charts were developed in the 1940s. [Patrick Weaver, "The Origins of Modern Project Management" (Lecture, Fourth Annual PMI College of Scheduling Conference, Vancouver, Canada, April 15-17, 2007).]
20. **Bar Charts** The bar chart was first developed by Karol Adamiecki in 1896, but was popularized and refined during the 1910s by management consultant Henry Gantt. [Peter W. G. Morris, *The Management of Projects* (London: Thomas Telford, 1994), 18.]

## CHAPTER SEVEN

1. **Life Cycle Costing** The modern conception of life cycle costing can be traced to 1965, when the Logistics Management Institute published a document outlining the basics of the concept. [B. S. Dhillon, *Medical Device Reliability and Associated Areas* (Boca Raton, FL: CRC Press, 2000), 172.]
2. **Value Analysis** Value analysis was first developed by L. D. Miles, a researcher for General Electric, in 1947. He was trying to develop a new method to scientifically predict the best way to reduce costs while improving the value of projects. [D. H. Stamatis, *TQM Engineering Handbook* (Boca Raton, FL: CRC Press, 1997), 306.]
3. **Cost Risk** Peter Simon et al. *Project Risk Analysis and Management Guide* (High Wycombe, UK: APM Publishing, 2004), 163. Cost-risk analysis is a field of study first developed in the 1970s that seeks to estimate exact figures for the amount of these risks, mainly using Monte Carlo simulations.
4. **Bottom-Up Estimating** This is an old practice, but time-consuming. Parametric estimating was developed to solve some of bottom-up estimation's difficulties. [John C. Goodpasture, *Quantitative Methods in Project Management* (Boca Raton, FL: J. Ross Publishing, 2004), 89.]
5. **Rough Order of Magnitude Estimate (ROM)** This type of estimating has been around for a very long time, although the title is fairly new. The RAND Corporation developed parametric estimating in order to refine their ROM estimates. [RAND Corporation, *The Rand Paper Series* (Santa Monica, CA: RAND Corporation, 1988), 17.]
6. **Contingency Reserve and Management Reserve** These concepts have been part of financial planning for decades; Samuel Paul suggested integrating reserve analysis techniques into project management in 1982. [Peter W. G. Morris, *The Management of Projects* (London: Thomas Telford, 1994), 167.]
7. **Funding Limit Reconciliation** This term was recently invented. The process it describes, however—the checking of costs against the budget set for the project—has been a part of project management since its very beginning. [United States Department of Defense, *Financial Management in the Department of Defense* (Washington, DC: United States Department of Defense, 1954), 21.]
8. **S-Curve** The application of the S-curve to corporate planning can be traced to Iowa State University's B. Ryan and N. C. Gross, who were projecting the adoption of corn varieties by farmers in 1943. [Hendrik Van den Berg and Joshua J. Lewer, *International Trade and Economic Growth* (Armonk, NY: M.E. Sharpe, 2007), 118.]
9. **Earned Value Measurement** The earned value technique was developed by the US Department of Defense in the 1960s as an alternative to PERT methodology. It began to spread into the corporate world in the 1980s. [Wayne F. Abba, "Earned Value Management: Reconciling Government and Commercial Practices," *PM Magazine*, Vol. Jan/Feb (1997), 58-63.]
10. **Cost Performance Index (CPI)** This is a standard accounting term. Its use in project management is derived from US Department of Defense contracts of the 1950s. [Cecil Hamilton Chilton, *Cost Engineering in the Process Industries*. (New York: McGraw-Hill, 1960), 337.]

## CHAPTER EIGHT

1. **Plan-Do-Check-Act Cycle** This concept was invented in 1939 by Walter Shewhart of Bell Laboratories in order to better integrate knowledge and practice. It was popularized by W. Edwards Deming. [Thomas Pyzdek, *Quality Engineering Handbook* (Boca Raton, FL: CRC, 2003), 372.]
2. **Gold Plating** This term is commonplace in contracting, and was already the subject of criticism in a 1962 paper analyzing US defense contracts. [Peter W. G. Morris, *The Management of Projects* (London: Thomas Telford, 1997), 58.]
3. **Marginal Analysis** Marginal analysis was utilized by early economists such as David Ricardo, but was revived as a theory in 1934 by economist Joan Robinson. [Kenneth Ewart Boulding and W. Allen Spivey, *Linear Programming and the Theory of the Firm* (New York: Macmillan, 1960), 2.]
4. **Kaizen** Masaaki Imai made the term “Kaizen” famous in his book published in 1986, *Kaizen: The Key to Japan's Competitive Success*. [American Society for Quality Glossary, s.v. “Kaizen,” <http://www.asq.org/glossary/k.html> (accessed October 14, 2008)].
5. **Just in Time (JIT)** JIT systems were refined by Japanese corporations during the 1980s, although the process may have originated from the observations of Taiicho Ohno, who studied the stocking systems of US supermarkets during the 1950s. [Ian Inkster, *The Japanese Industrial Economy: Late Development and Cultural Causation* (New York: Routledge, 2001), 106.]
6. **Total Quality Management (TQM)** Ways to implement total quality management can be traced to quality gurus such as Philip B. Crosby, W. Edwards Deming, Armand V. Feigenbaum, Kaoru Ishikawa and Joseph M. Juran. Source: American Society for Quality Glossary, s.v. “Total quality management (TQM),” <http://www.asq.org/glossary/t.html> (accessed October 14, 2008).
7. **CISG** The CISG is in constant change; the courts of many nations interpret the CISG in different ways, and periodic conventions have met to reconcile differing interpretations. [Lookovsky, Joseph M. *Understanding the CISG in the USA*. (The Hague, Netherlands: Kluwer Law International, 2004), 34.]
8. **ISO 9000** The ISO introduced the ISO 9000 standards in 1987, just as the European Union was being formed. The adoption of ISO 9000 standards by the EU led to its widespread adoption throughout the world. [Paul A. Nee, *ISO 9000 in Construction* (Hoboken, NJ: Wiley, 1996), 5.]
9. **Cost Benefit Analysis** Cost-benefit analysis was fully developed as a technique by the US Army Corps of Engineers in the 1930s. The technique spread throughout the US federal government, and was integrated into corporate planning after World War Two. [Michael Power, *Accounting and Science: Natural Inquiry and Commercial Reason* (Cambridge: Cambridge University Press, 1996), 41.]
10. **Cost of Quality (COQ)** This concept was developed and refined as part of the Six Sigma methodology. [William Truscott, *Six Sigma: Continual Improvement for Businesses* (Oxford: Butterworth-Heinemann, 2003), 26.]
11. **Cost of Conformance and Cost of Nonconformance** These concepts, and many of the other concepts in this chapter such as cost of quality, were refined as part of the Six Sigma methodology in the 1980s. [William Truscott, *Six Sigma: Continual Improvement for Businesses* (Burlington, MA: Butterworth-Heinemann, 2003), 26.]
12. **Control Chart** Walter Shewhart came up with the idea of a production control chart in 1924. [Stuart Crainer, *The Management Century: A Critical Review of 20th Century Thought and Practice* (San Francisco: Jossey-Bass Publishers, 2000), 82.]
13. **Rule of Seven** This is a common statistical rule of thumb; if seven runs of data produce results on the same side of the target value, then the mean is assumed to have changed. [Christopher Chatfield, *Statistics for Technology* (Boca Raton, FL: CRC Press, 1983), 301.]



14. **Assignable Cause/Special Cause Variation** This concept was first developed in 1924 by the researcher Walter Shewhart. It was later refined by the TQM and Six Sigma movements. [William C. Johnson and Richard J. Chvala, *Total Quality in Marketing* (Boca Raton, FL: CRC Press, 1997), 43.]
15. **Benchmarking** The modern benchmarking process originated at Xerox in the 1980s. Dr. Robert Camp was instrumental in developing and popularizing the benchmarking process. [James L. Heskett, W. Earl Sasser, and Leonard A. Schlesinger, *The Value Profit Chain: Treat Employees Like Customers and Customers Like Employees* (New York: Free Press, 2003), 103.]
16. **Design of Experiments (DOE)** Experimental design has been a central concern of scientists for centuries. The application of scientific methods to management problems is an important part of the revolution in management science since World War II. [Jiju Antony, *Design of Experiments for Engineers and Scientists* (Oxford: Butterworth-Heinemann, 2003), 29.]
17. **Flowcharting** The flowchart was first invented by Frank Gilbreth in 1921 to better document processes, and quickly adopted throughout the management industry. It was refined during the 1940s by researchers at Procter and Gamble, as well as by Princeton's John von Neumann. [Mark R. Lehto and James R. Buck, *Introduction to Human Factors and Ergonomics for Engineers* (New York: Lawrence Erlbaum, 2008), 100.]
18. **Perform Quality Assurance** In the late 1950s, the idea that quality assurance must be strictly followed in developing new products was revolutionary for early quality theorists. [Kaoru Ishikawa, *What Is Total Quality Control? The Japanese Way* (New Jersey: Prentice Hall, Inc., 1985), 19-20.]
19. **Process Analysis** While process analysis is an old concept, it has been refined as part of the Six Sigma methodology. [George Eckes, *Six Sigma for Everyone* (Hoboken, NJ: Wiley, 2003), 49.]
20. **6 Sigma** In the late 1980s, Mikel Harry, an engineer at Motorola, developed the concept of Six Sigma, which became a key method of doing business for Motorola. [George Eckes, *The Six Sigma Revolution: How General Electric and Other Turned Process Into Profits* (New York: John Wiley and Sons, Inc., 2001), 5.]
21. **Cause and Effect Diagram (Fishbone Diagram, Ishikawa Diagram)** The cause and effect diagram is sometimes referred to as the "Ishikawa diagram" because it was developed by Kaoru Ishikawa. [American Society for Quality Glossary, s.v. "Cause and effect diagram," <http://www.asq.org/glossary/c.html> (accessed October 14, 2008).]
22. **Histogram** Although the word "histogram" was first coined in 1892, the earliest known histogram appeared in 1786. These tools were well-known and used throughout the 19th century. [Yannis Ioannidis, *The History of Histograms (Abridged)* (Athens, Greece: University of Athens, 2003), 1.]
23. **Pareto Chart** The Pareto chart was defined in 1950 by Joseph M. Juran. It is based on the Pareto principle, which was named after the 19th century economist Vilfredo Pareto. [American Society for Quality Glossary, s.v. "Pareto chart," <http://www.asq.org/glossary/p.html> (accessed October 14, 2008).]
24. **Run Chart** The run chart (or run-sequence plot) is one of the oldest visual tools in statistics. The introduction of spreadsheet computer programs in the 1970s led to their wide use in corporate management. [John Chambers, William Cleveland, Beat Kleiner, and Paul Tukey, *Graphical Methods for Data Analysis* (Belmont, CA: Wadsworth Publishing, 1983), 95.]
25. **Scatter Diagram** The scatter diagram, or scatter plot, was invented by Sir Francis Galton in 1908 as part of his research on human heredity. [A. Reza Hoshmand, *Design of Experiments for Agriculture and the Natural Sciences* (Boca Raton, FL: CRC Press, 2006), 269.]

## CHAPTER NINE

1. **Responsibility Assignment Matrix** The RAM was first developed by IT project managers in the 1970s; it spread into wider use over the next decade. [M. D. Wadsworth, *Electronic Data Processing Project Management Controls* (New York: Prentice Hall, 1972), 43.]

2. **Organizational Breakdown Structure** After the work breakdown structure became a common tool in the industry during the 1980s, the concept of the organizational breakdown structure also became widespread. [Peter W. G. Morris, *The Management of Projects* (London: Thomas Telford, 1994), 264.]
3. **Staffing Management Plan** The staffing management plan was refined in the 1970s for industries like education and health care. The concept was imported into project management later in the decade. [Duncan Boldy, *Operational Research Applied to Health Services* (London: Taylor and Francis, 1981), 217.]
4. **Halo Effect** This was first demonstrated with objective data by Edward Thorndike in 1920, who was studying the ratings of officers in the US Army. Thorndike's findings were quickly applied to business. [Neil J. Salkind and Kristin Rasmussen, *Encyclopedia of Educational Psychology* (Thousand Oaks, CA: Sage Publications, 2008), 458-459.]
5. **Forming, Storming, Norming, Performing** Psychologist Bruce Tuckman described the phases of team development as Forming, Storming, Norming, and Performing in 1965. He later added the final stage of Adjourning, also referred to as Mourning. [Mindtools, Ltd. "Performing, Storming, Norming, Performing: Helping New Teams Perform Effectively, Quickly." [http://www.mindtools.com/pages/article/newLDR\\_86.htm](http://www.mindtools.com/pages/article/newLDR_86.htm).]
6. **Expectancy Theory** Expectancy theory was developed in 1964 by Victor Vroom of the Yale School of Management to explain the motivations of employees. [Ronald R. Sims, *Managing Organizational Behavior* (Westport, CT: Greenwood Press, 2002), 62.]
7. **Fringe Benefits** In 1942, the US War Labor Board approved employee benefits like health insurance to allow employers to attract new employees. The term "fringe benefit," first used around this time, took several years to gain wide acceptance. [Nelson Lichtenstein, *Labor's War at Home: The CIO in World War II* (Cambridge, MA: Cambridge University Press, 1987), 240.]
8. **Motivation Theory** Modern motivation theory has its roots in the work of pioneering economists like Adam Smith, who asserted that money was the root of all motivation. 20th century psychologists began developing new concepts as part of modern management theory. [Patrick J. Montana and Bruce H. Charnov, *Management* (Happauge, NY: Barron's, 2000), 238.]
9. **McGregor's Theory of X and Y** Douglas McGregor introduced this theory in 1960. He hoped to persuade managers to trust their employees, and therefore to act according to Theory Y. [Donald Clark, "A Time Capsule of Training and Learning," 2008, <http://www.skagitwatershed.org/~donclark/hrd/history/xy.html>]
10. **Maslow's Hierarchy of Needs** Abraham Maslow introduced this theory in his 1943 article "A Theory of Human Motivation." While later researchers have questioned Maslow's results, the hierarchy of needs has become accepted wisdom. [Christopher D. Green, "Classics in the History of Psychology," 2004, <http://psychclassics.yorku.ca/Maslow/motivation.htm>]
11. **David McClelland's Theory of Needs** McClelland first developed this theory at Harvard in the 1960s as part of his research into political power and motivation theory. [Ellen Weisbord, Bruce H. Charnov, and Jonathan Lindsey, *Managing People in Today's Law Firm* (Westport, CT: Greenwood, 1995), 35.]
12. **Herzberg's Theory** Frederick Herzberg refined his theory in a series of papers between 1959 and 1968. He hoped to help create a new kind of workplace based on employee satisfaction. [Robert B. Denhardt, Janet Vinzant Denhardt, and Maria Pilar Aristgueta, *Managing Human Behavior in Public and Nonprofit Organizations* (Thousand Oaks, CA: Sage Publications, 2001), 150.]

## CHAPTER TEN

1. **Interactive, Push, Pull Communication** These categories have been in use in communication theory for decades. Their use has been popularized by the explosion of the Internet and the replacement of early "pull" technologies like static Web sites by "push" technologies like RSS feeds and e-mail updates. [National Association of Women Deans, Administrators and Counselors, *National Association of Women Deans, Administrators and Counselors* (1958), 61.]

2. **Variance Report** This is an accounting term. The use of this concept in project management dates to the 1970s. [Harold Kerzner, *Project Management: A Systems Approach to Planning, Scheduling, and Controlling* (New York: Van Nostrand Reinhold, 1979), 447.]
3. **Earned Value Report** Earned value management techniques were first developed and used by the US government in the 1960s. [Lewis R. Ireland, *Project Manager's Portable Handbook* (New York: McGraw-Hill Professional, 2004), 389.]

## CHAPTER ELEVEN

1. **Risk Threshold** The concept of a "risk threshold" became widely popular as a business term in the 1960s. It originated as a medical term, and spread into business through engineering. [Max H. O'Connell, *Aircraft Noise* (Brooks City, Texas: U.S. Air Force School of Aerospace Medicine, 1960), 2.]
2. **Pure (Insurable) Risk** This term was invented in Britain in the 19th century, when the first modern insurance companies were taking shape there. [J. M. Ross, ed. *The Globe Encyclopaedia of Universal Knowledge* (Edinburgh, U.K.: Grange Publishing, 1877), 506.]
3. **Delphi Technique** The Delphi Technique is named after the Greek Oracle of Delphi, who foretold the future. This technique was created by the RAND Corporation in the late 1960s to better examine problems with a strong emotional or political element. [H. J. Strauss and L. H. Zeigler, "The Delphi Technique and Its Uses in Social Science Research," *Journal of Creative Behavior*, Vol. 9: 253-259.]
4. **Root Cause Analysis** Root cause analysis was first developed in the 1950s by the US Department of Energy, in order to investigate industrial (and specifically nuclear) accidents. The methodology was refined by the health care industry, and became popular in management science in the 1980s. [B. S. Dhillon, *Reliability Technology, Human Error, and Quality in Health Care* (Boca Raton, FL: CRC Press, 2008), 45.]
5. **Strengths, Weaknesses, Opportunities, and Threats Analysis (SWOT)** SWOT analysis was developed by Albert Humphrey of Stanford University to improve long-range planning techniques. Humphrey and his colleagues introduced SWOT in 1964, and the first prototype project using SWOT was completed in 1973. [Regina Fazio Maruca, *The Way We Work: An Encyclopedia of Business Culture* (Westport, CT: Greenwood Publishing, 2008), 244.]
6. **Risk Register** The concept of the risk register began in the United Kingdom as a medical tool in the 1960s, before it was adopted as a project management tool. [Fred Grundy, *The New Public Health; An Introduction to Personal Health and the Welfare Services for Health Visitors, Social Workers and Midwives* (London: H.K. Lewis, 1968), 63.]
7. **Qualitative Risk Analysis** In its simplest form—thinking carefully about the risks of any project—qualitative risk analysis is as old as humanity. In its modern sense, qualitative risk analysis and the terms in this section have been developed over the last few decades, and the term itself first appeared in the 1970s. [Tom Kendrick, *Identifying and Managing Project Risk* (New York: AMACOM, 2003), 165.]
8. **Decision Tree** The concept of the decision tree is very old; an excellent early example is the system invented by Carl Linnaeus in the 1730s to classify species by kingdom, phylum, class, etc. [Michael J. A. Berry and Gordon Linoff, *Data Mining Techniques for Marketing, Sales, and Customer Relationship Management, Second Edition* (Hoboken, NJ: Wiley Publishing, 2004), 166.]
9. **Residual Risks** Residual risk was defined as a business term during the scientific management movement after the First World War. By 1922, it was familiar to many managers and business owners. [Fred Emerson Clark, *Principles of Marketing* (New York: Macmillan, 1922), 361.]
10. **Reserves (Contingency)** The concept of the contingency reserve has been used in creating business and government budgets for over a century. It was popularized during the scientific management movement of the 1920s. [Actuarial Society of America, *Transactions* (New York: Actuarial Society of America, 1907), 109.]

11. **Risk Audits** The concept of the risk audit evolved to deal with serious problems like epidemics or disaster management. The concept spread in the 1990s to apply to project management. [Alan E. Boyle, *Environmental Regulation and Economic Growth* (Oxford: Oxford University Press, 1994), 42.]

## CHAPTER TWELVE

1. **Procurement Management** Procurement management as a discipline dates to the 1930s, when the federal government massively increased spending and began organizing a number of large, long-term projects. [*Design-Build for the Public Sector*, ed. Michael C. Loulakis (New York: Aspen Publishers, 2003), 61.]
2. **Make-or-Buy Analysis** This process relies heavily on the research of consultant Michael Porter, who introduced analytical tools for make-or-buy analysis in the 1980s. [Derek F. Channon and Cary L. Cooper, *The Concise Blackwell Encyclopedia of Management* (Malden, MA: Blackwell Publishing, 1998), 681.]
3. **Fixed Prices, Time and Material, Cost Reimbursable Contracts** Contract law has distinguished between these types of contracts for a long time. The term “fixed price contract” appears in legal documents from 1845. The contract types were defined by the US government to streamline military procurement in the late 19th century. [U.S. Office of the Federal Register, *Code of Federal Regulations* (Washington, DC: US National Archives, 1901), 15.]
4. **Target Price, Sharing Ratio, Ceiling Price** The terms “target price,” “sharing ratio,” and “ceiling price” are standard terms. Their usage was popularized in RFPs issued by the US government after World War II. [A. Michael Agapos, *Government-Industry and Defense: Economics and Administration* (Tuscaloosa, AL: University of Alabama Press, 1975), 164.]
5. **Point of Total Assumption (PTA)** The term “total assumption” has a long history, having been used in government contracts and debates since the 19th century. The PTA is a newer term, and was introduced by the US government. [John W. Langford, *Logistics: Principles and Applications* (New York: McGraw-Hill Professional, 2007), 207.]
6. **RFP, IFB, RFQ** These terms were first used in the 19th century. The US government pioneered procurement law, with the first such law in 1795. Corporations adopted many later refinements of procurement by the US federal government. [Margaret M. Worthington, Louis P. Goldsman, Frank M. Alston. *Contracting with the Federal Government* (New York: John Wiley and Sons, 1998), 1.]
7. **Bidder Conferences** These conferences became common after the concept was introduced at the 1959 conference of the American Society for Quality Control. [American Society for Quality Control, *National Convention Transactions, 1959* (Milwaukee, WI: American Society for Quality Control, 1959), 438.]
8. **Weighting System** The concept of a weighting system has a long history in economics. The application of this term to project management and specifically contracting is fairly recent. [Michael Greer, *The Project Manager's Partner* (Amherst, MA: Human Resource Development Press, 2001), 108.]
9. **Contract Change Control System** When the concept of change control was introduced in the 1970s, it was quickly adapted to contracts, since many of the companies that used change control for IT projects were also government contractors. [Philip A. Metzger, *Managing a Programming Project* (New York: Prentice-Hall, 1973), 84.]

## CHAPTER THIRTEEN

1. **Fair Use Doctrine** For more information, see this Web page maintained by the Library of Congress: <http://www.copyright.gov/fls/fl102.html>. This is a doctrine in US law that allows limited use of copyrighted materials.
2. **Ethnocentrism** The term was coined in 1906 by US anthropologist William Graham Sumner. He argued that scientists had to recognize and see past ethnocentrism to effectively observe the world. The concept has been explored intensively by scientists for the last century. [Neuliep, James William. *Intercultural Communication: A Contextual Approach* (Thousand Oaks, CA: Sage Publications, 2009), 183.]